

This document is classified as **Clear** in accordance with the Panel Information Policy. Recipients can distribute this information to the world, there is no limit on disclosure. Information may be shared without restriction subject to copyright.

Paper Reference:	SECCB_87_2102_02
Action:	For Decision

Actions Outstanding

Outlined below are the actions outstanding from previous meetings and their current status. The Action Reference identifies the meeting number followed by the action number.

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
71/01	The DCC to provide regular updates of the MP162 costs.	DCC	26/10/2022	July 2025	The DCC are currently in discussions with service providers to determine what the Pre-Integration Testing (PIT) costs will be.	OPEN (amended)

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
86/01	SECAS to ensure that the DCC discusses the Ofgem funding for the DCC ESS programme with Change Board member (EL) regarding MP176.	SECAS	24/01/2024	21/02/2024	There has been no further update on this action.	OPEN
86/02	SECAS to advise the Change Board of the governance and delivery process for the DCC's work on the implementation of the MP176 Alternative Solution.	SECAS	24/01/2024	27/03/2024	SECAS are in discussions with the DCC to get the project plan.	OPEN
86/03	The Chair to address the voting process of Modification Proposals when there is an Alternative Solution.	SECAS	24/01/2024	30/04/2024	This will be dealt with as part of the end-to-end modification process review.	OPEN