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About this document 

This document is a Modification Report. It sets out the background, issue, solution, impacts, costs, 

implementation approach and progression timetable for this modification, along with any relevant 

discussions, views and conclusions. 
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This document also has one annex: 

• Annex A contains the redlined changes to the Smart Energy Code (SEC) required to deliver 

the Proposed Solution. 

Contact 

If you have any questions on this modification, please contact: 

Joe Hehir 

020 7770 6874 

joe.hehir@gemserv.com 
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1. Summary 

This proposal has been raised by Sasha Townsend from the Data Communications Company (DCC). 

An issue has been identified relating to Communications Hub stock compliant to SEC Schedule 10 

‘Communications Hub Technical Specifications’ (CHTS) v1.0 and v1.1 and SEC Schedule 8 ‘GB 

Companion Specification’ (GBCS) v1.1 and v2.1 being held by Parties in volume. Parties are unlikely 

to be able to install them before the current Installation Validity Period (IVP) dates which are 31 

January 2022 and 30 April 2022 respectively. 

The current Maintenance Validity Period (MVP) end date for CHTS v1.0 and v1.1 and GBCS v1.1 and 

v2.1 means there is a risk that there will a period where Communications Hubs will be non-compliant 

with a version of CHTS/GBCS with valid maintenance end dates. Furthermore, if the current IVP end 

dates remain, there is a high risk that Suppliers will have stock that they can no longer install and will 

need to be scrapped. 

The Proposed Solution is to extend the IVP and MVP end dates for CHTS v1.0 by 12 months. These 

dates would be changed to 31 January 2023 and 28 February 2023 respectively. For CHTS v1.1 the 

IVP and MVP end dates will be extended by two years to 30 April 2024 and 31 May 2024 

respectively. 

This modification will impact Suppliers and the DCC. There are no costs associated with this change. 

If approved this change will be implemented one Working Day after decision. This is a Self-

Governance Modification. 

 

2. Issue 

What are the current arrangements? 

The SEC sets out the smart metering Technical Specifications, including the CHTS and GBCS. SEC 

Schedule 11 ‘TS Applicability Tables’ (TSAT) specifies the dates in which Devices built to these 

specifications can be installed (the IVP) and maintained (the MVP). The TSAT also specifies the 

Applicability Period end date for the relevant version of GBCS. This is the date by which Parties 

should have taken all reasonable steps to ensure a Device is no longer operating on that version of 

the GBCS. 

 

What is the issue? 

The issue relates to Communications Hub stock compliant to CHTS v1.0 and v1.1 and GBCS v1.1 

and v2.1. Such Devices are being held by Parties in volume and these are unlikely to be installed 

before the current IVP which is 31 January 2022 and 30 April 2022 respectively. 

DCC Release 1 Communications Hubs across all Regions were manufactured to CHTS v1.0 with 

firmware versions supporting both GBCS v1.0 and v1.1. These remain in warehouses pending 

installation. Until they have been successfully installed and commissioned, they cannot be upgraded 

to a compliant CHTS v1.1 baseline. This means that the IVP and MVP end dates for CHTS v1.0 and 

GBCS v1.0/v1.1 needs to be extended, otherwise these Devices will be non-compliant and will be 

scrapped. 
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Furthermore, an issue has been identified with CHTS v1.3 and GBCS v3.2 Communications Hubs at 

installation. It has become apparent that some Supplier processes are impacted and as a result, 

some installation efficiency is reduced for metering equipment. The Department for Business, Energy 

& Industrial Strategy (BEIS) consequently consulted on changes to the GBCS and designated GBCS 

v4.1 as part of the November 2021 SEC Release to resolve this issue. 

Respondents to the consultation stated that consideration should be given by the DCC to adjust the 

release plan for the GBCS v3.2 Communications Hub firmware delivery approach, such that Single 

Band Communications Hub releases should be Over the Air (OTA) upgrade only. This is because the 

issue only arises during installation. Whilst the DCC will assess the release plan, it is noted that CHTS 

v1.5, GBCS v3.2 and GBCS v4.1 will not be ready for manufacture and deployment until late 2023 or 

early 2024. Therefore, the DCC considers there a need to extend the CHTS v1.1 and GBCS v2.1 IVP 

and MVP end dates to ensure there are Communications Hubs available for Parties to install. 

 

What is the impact this is having? 

The current MVP end date for CHTS v1.0 and v1.1 and GBCS v1.1 and v2.1 means there is a risk 

that there will a period where Communications Hubs will be non-compliant with a version of 

CHTS/GBCS with valid maintenance end dates. Furthermore, if the current IVP end dates remain, 

there is a high risk that Suppliers will have stock that they can no longer install and will need to be 

scrapped. 

There is also a high risk that there will be a period where Suppliers can no longer install 

Communications Hubs due to the issues identified with installation of CHTS v1.3 and GBCS 3.2 

Communications Hubs and CHTS v1.4 and GBCS v4.1 compliant Communications Hubs not being 

available. 

 

Impact on consumers 

If this modification is not implemented, then SEC Parties will have stock that is not SEC compliant and 

therefore should not be installed and will have to be scrapped. It is highly unlikely that any compliant 

Single Band Communications Hub stock will be available and therefore the rollout for consumers may 

be significantly delayed. 

 

3. Solution 

Proposed Solution 

The Proposed Solution is to extend the IVP and MVP end dates for CHTS v1.0 by 12 months. These 

dates would be changed to 31 January 2023 and 28 February 2023 respectively. 

For CHTS v1.1 the IVP and MVP end dates will be extended by two years to 30 April 2024 and 31 

May 2024 respectively. 
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4. Impacts 

This section summarises the impacts that would arise from the implementation of this modification. 

 

SEC Parties 

SEC Party Categories impacted 

✓ Large Suppliers ✓ Small Suppliers 

 Electricity Network Operators  Gas Network Operators 

 Other SEC Parties ✓ DCC 

 

Supplier Parties 

This modification will enable Suppliers to install and maintain CHTS v1.0 and v1.1 Communications 

Hubs for a longer period of time, preventing any wastage of excess stock in warehouses. 

 

DCC 

This modification will enable the DCC to continue to provide CHTS v1.0 and v1.1 Communications 

Hubs to Suppliers for a longer period of time, preventing any wastage of excess stock in its 

warehouses. 

 

DCC System 

This modification does not impact the DCC Systems. 

 

SEC and subsidiary documents 

The following parts of the SEC will be impacted: 

• Schedule 11 ‘TS Applicability Tables’ 

The changes to the SEC required to deliver the proposed solution can be found in Annex A. 

 

Technical specification versions 

This modification only seeks to extend the IVP and MPV end dates for CHTS v1.0 and v1.1. The 

versions of the other technical specifications will not be impacted by this modification, and there are 

no changes to the technical specifications themselves. 

 

Consumers 

If this modification is not implemented, then SEC Parties will have stock that is not SEC compliant and 

therefore should not be installed and will be scrapped. It is highly unlikely that any compliant Single 

Band Communications Hub stock will be available and therefore the rollout for consumers may be 

significantly delayed. 
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Other industry Codes 

This modification does not impact other industry Codes. 

 

Greenhouse gas emissions 

This modification may prevent the scrapping of Communications Hubs which would have a negative 

impact for the environment. 

 

5. Costs 

DCC costs 

There are no DCC costs associated with this modification. 

 

SECAS costs 

The estimated Smart Energy Code Administrator and Secretariat (SECAS) implementation cost to 

implement this as a stand-alone modification is one day of effort, amounting to approximately £600. 

This cost will be reassessed if this modification is included in a scheduled SEC Release. The activities 

needed to be undertaken for this are: 

• Updating the SEC and releasing the new version to the industry. 

 

SEC Party costs 

This modification will not incur SEC Party costs. 

 

6. Implementation approach 

Approved implementation approach 

The Change Sub-Committee (CSC) has agreed an implementation date of: 

• One Working Day after decision. 

This is a document only change and needs to be implemented before the first impacted IVP end date, 

which is 31 January 2022, requiring an ad-hoc SEC Release. Due to the time-critical nature, SECAS 

is recommending this modification be implemented one Working Day after the Change Board vote (if 

approved). This would be before the ten Working Day Self-Governance decision referral window 

closes. If the decision was subsequently referred and overturned, the changes would be backed out 

of the SEC. 
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7. Assessment of the proposal 

Observations on the issue 

The Sub-Committee Chairs considered the proposal during a joint triage session with SECAS. The 

Technical Architecture and Business Architecture Sub-Committee (TABASC) Chair questioned 

whether a year’s extension was long enough but accepted the dates had to be extended either way.  

The Chairs all agreed that the proposal could progress directly to the Report Phase given the urgency 

with the first IVP end date currently set for 30 January 2022. 

The group questioned if the issue of excess CHTS v1.0 and CHTS v1.1 Communications Hub Stock 

in warehouses would ever be resolved in the short term if the DCC continued to manufacturer them at 

CHTS v1.0 and CHTS v1.1. It was noted that this is due to some Suppliers’ processes preventing 

them from installing Communications Hubs on higher firmware versions. Instead, they must install 

these Devices at CHTS v1.0 or CHTS v1.1 with the CSPs later updating these via OTA updates. 

 

Views against the General SEC Objectives 

Proposer’s views 

The Proposer believes this modification better facilitates SEC Objective (a)1 as it will prevent 

Communications Hubs being scrapped and will help to better facilitate the efficient provision and 

installation of smart metering systems. 

 

Views against the consumer areas 

Improved safety and reliability 

The modification is neutral against this consumer benefit area. 

 

Lower bills than would otherwise be the case 

The modification is neutral against this consumer benefit area. 

 

Reduced environmental damage 

This modification would provide a positive impact in this area by preventing Communications Hubs 

from being scrapped. This would be achieved by extending the time Suppliers can install and maintain 

the Communications Hubs in question. 

 

 
1 To facilitate the efficient provision, installation, and operation, as well as interoperability, of Smart Metering Systems at 

Energy Consumers’ premises within Great Britain. 
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Improved quality of service 

The modification is neutral against this consumer benefit area. 

 

Benefits for society as a whole 

The modification is neutral against this consumer benefit area. 

 

Appendix 1: Progression timetable 

On 30 November 2021, the CSC agreed to convert this Draft Proposal to a Modification Proposal and 

approve the final Modification Report. A Modification Report Consultation has been issued closing on 

7 January 2022. The Change Board vote will then be held on 26 January 2022 under Self-

Governance. 

Timetable 

Event/Action Date 

Draft Proposal raised 22 Nov 2021 

CSC converts Draft Proposal to Modification Proposal 30 Nov 2021 

Modification Report approved by CSC 30 Nov 2021 

Modification Report Consultation 6 Dec 2021 – 7 Jan 2022 

Change Board Vote 26 Jan 2022 

 

Appendix 2: Glossary 

This table lists all the acronyms used in this document and the full term they are an abbreviation for. 

Glossary 

Acronym Full term 

BEIS Department for Business, Energy & Industrial Strategy 

CHTS Communications Hub Technical Specification 

CSC Change Sub-Committee 

DCC Data Communications Company 

GBCS Great Britain Companion Specification 

IVP Installation Validity Period 

MVP Maintenance Validity Period 

OTA Over the air 

SEC Smart Energy Code 

SECAS Smart Energy Code Administrator and Secretariat 

TABASC Technical Architecture and Business Architecture Sub-Committee 
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Glossary 

Acronym Full term 

TSAT TS Applicability Tables 
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MP191 ‘Extending CHTS v1.0 & v1.1 

IVP and MVP end dates’ 

Annex A 

Legal text – version 1.0 

About this document 

This document contains the redlined changes to the SEC that would be required to deliver this 

Modification Proposal. 

This document is classified as White in accordance with the Panel Information Policy. Information 

can be shared with the public, and any members may publish the information, subject to copyright.  
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Schedule 11 ‘TS Applicability Tables’ 

These changes have been redlined against Schedule 11 version 13.0. 

 

Amend CHTS applicability table as follows: 

CHTS and Relevant Versions of GBCS 

CHTS 

Version 

Installation Start 

Date 

Installation End 

Date 

Maintenance 

Start Date 

Maintenance End 

Date 

Relevant GBCS 

Version 

Applicability 

Period Start Date 

Applicability 

Period End Date 

1.0 30/09/16 31/01/223 30/09/16 28/02/223 1.1 06/11/17 Not determined 

1.1 28/10/18 Not determined 28/10/18 Not determined 2.0 28/10/18 28/02/22 

1.1 28/10/18 30/04/224 28/10/18 31/05/224 2.1 28/10/18 Not determined 

1.3 29/11/19 Not determined 29/11/19 Not determined 3.2 29/11/19 Not determined 

1.4 29/11/20 Not determined 29/11/20 Not determined 4.0 29/11/20 Not determined 

1.5 04/11/21 Not determined 04/11/21 Not determined 4.1 04/11/21 Not determined 
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