

This document is classified as **White** in accordance with the Panel Information Policy. Information can be shared with the public, and any members may publish the information, subject to copyright.

Paper Reference:	CSC_49_2103_02
Action:	For Decision

Actions Outstanding

Outlined below are the actions outstanding from previous meetings and their current status. The Action Reference identifies the meeting number followed by the action number.

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
40/01	SECAS and the DCC to work on producing guidance for the GNOs regarding the planned changes under MP128A.	SECAS	21/06/2022	20/12/2022	The guidance has been approved by the DCC and will be published shortly.	PROPOSE TO CLOSE
46/03	SECAS to review the RAG status used in the SEC Release Updates with AC and inform the CSC of any changes arising from this.	SECAS	21/12/2022	17/01/2023	SECAS intends to incorporate the DCC readiness updates to the Operations Group (OPSG) and the Technical Architecture and Business Architecture Sub-Committee (TABASC) into the Releases update to get a full view of risks to Releases.	PROPOSE TO CLOSE

Managed by

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
47/02	The DCC to provide SECAS with the DCC 2022 Statement of Service Exemptions.	DCC	17/01/2023	21/02/2023	SECAS is waiting for the DCC to provide the CSC with its 2022 Statement of Service Exemptions (SoSE).	OPEN