

This document is classified as **Clear** in accordance with the Panel Information Policy. Recipients can distribute this information to the world, there is no limit on disclosure. Information may be shared without restriction subject to copyright.

Paper Reference:	CSC_62_1604_Releases
Action:	For Information

SEC Releases Update

1. Purpose

This paper presents an update on progress with upcoming Smart Energy Code (SEC) Releases up to the June 2026 SEC Release. There is also an indication of the current risk of individual modifications not being decided upon by the cut-off date for inclusion in the targeted release. A key to the blue/red/amber/green (BRAG) status can be found in Appendix 1.

2. June 2024 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2024 SEC Release on 27 June 2024:

Modification	Latest Update	Status
MP162 'SEC changes required to deliver MHHS'	Approved for inclusion.	
MP178 'Removing DSP validation against the SMI join status for SR8.8.x'	Approved for inclusion.	
MP211 'Aligning the SMI with the CPL'	Approved for inclusion.	
MP248 'RDP Requirements for DCC Gateway Connections'	The Data Communications Company (DCC) presented a Risk Assessment to the Security Sub-Committee (SSC) on 14 February 2024. Further details have been requested and the DCC will provide these to the SSC on 10 April for comment. <i>Estimated cut-off date for inclusion: 13 Jun 2024</i>	
MP253 'Traffic Management for Price Control Events'	This modification will be presented to the CSC on 16 April 2024 for approval of the modification report. <i>Estimated cut-off date for inclusion: 13 Jun 2024</i>	

Modification	Latest Update	Status
MP256 'SEC Alignment with DCC SMETS1 MHHS Capacity Requirements'	Approved for inclusion.	
DP260 'June 2024 SEC Release housekeeping'	This modification will be presented to the CSC on 16 April 2024 to progress to Report Phase. <i>Estimated cut-off date for inclusion: 13 Jun 2024</i>	

The CSC baselined the scope of the DCC Total System changes for the June 2024 SEC Release at the December 2023 CSC meeting.

[MP230 'Review the SLA for delivery and completion for SMETS1 firmware'](#) has been removed from the scope of the June 2024 SEC Release and has been placed into the scope of the November 2024 SEC Release.

3. November 2024 SEC Release

The table below summarises the status of the modifications currently in scope of the November 2024 SEC Release on 7 November 2024:

Modification	Latest Update	Status
SECMP0028 'Prioritising System Messages'	Approved for inclusion.	
MP230 'Review the SLA for delivery and completion for SMETS1 firmware'	This modification is currently out for Refinement Consultation, closing at 5pm on Wednesday 17 April 2024. <i>Estimated cut-off date for inclusion: 24 Oct 2024</i>	

The CSC baselined the scope of the DCC Total System changes for the November 2024 SEC Release at the November 2023 CSC meeting, and as a result there will be no further system-impacting modifications added to the scope of the November 2024 Release.

[MP230 'Review the SLA for delivery and completion for SMETS1 firmware'](#) has been added to the scope of the November 2024 SEC Release.

4. February 2025 SEC Release

There are currently no modifications targeted for the February 2025 SEC Release.

5. June 2025 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2025 SEC Release on 26 June 2025:

Modification	Latest Update	Status
MP169 'Managing SEC Obligations and the Consumer's Right to refuse a Smart Meter'	SECAS has requested the Full Impact Assessment from the DCC. This is expected to be returned in late April 2024. <i>Estimated cut-off date for inclusion: 24 Jul 24</i>	
MP207 'Allowing Registered Supplier Agents to Maintain Meter Firmware'	This modification is currently on the waiting list. <i>Estimated cut-off date for inclusion: 22 May 2025</i>	
MP241 'Interoperability Checker Update'	SECAS has requested the Full Impact Assessment from the DCC. This is expected to be returned in late April 2024. <i>Estimated cut-off date for inclusion: 26 Jun 2024</i>	
MP246 'DCC User access to metadata via the DCC Self-Service Interface (SSI)'	SECAS has requested the Full Impact Assessment from the DCC. This is expected to be returned in late April 2024. <i>Estimated cut-off date for inclusion: 18 Dec 2024</i>	

The CSC will baseline the June 2025 SEC Release at the June 2024 CSC meeting.
There are no updates following the last update to the CSC.

6. November 2025 SEC Release

There are currently no modifications targeted for the November 2025 SEC Release.

7. February 2026 SEC Release

There are currently no modifications targeted for the February 2026 SEC Release.

8. June 2026 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2026 SEC Release on 25 June 2026:

Modification	Latest Update	Status
MP235 'Enhanced Meter Data Access for Other Users'	Following feedback at the December 2023 Working Group meeting, SECAS is working through a number of issues with the Proposer. SECAS will present this modification to the Working Group in May 2024. <i>Estimated cut-off date for inclusion: 24 September 2025</i>	

Modification	Latest Update	Status
MP239 'Enduring Solution for Resolving SMETS2 Device Certificate Misalignment Issue'	SECAS has requested the Full Impact Assessment from the DCC. This is expected to be returned in late May 2024. <i>Estimated cut-off date for inclusion: 26 Jun 25</i>	

The CSC will baseline the June 2026 SEC Release at the June 2025 CSC meeting.

There are no updates following the last update to the CSC.

9. Ad hoc releases

There are currently five modifications targeted for an ad hoc release (pending approval), as stated below:

Modification	Latest Update	Estimated Implementation
MP231 'Firmware Upgrade Pathways'	This modification will be implemented on 8 April 2024 as part of an Ad hoc SEC Release.	8 April 2024 (confirmed)
MP264 'Updating Independence of SMDA Testing Provisions'	This modification will be implemented on 8 April 2024 as part of an Ad hoc SEC Release.	15 April 2024 (confirmed)
MP219 'Access Consumption Data on behalf of SEC Parties'	Before the Modification Report Consultation can open, the newly established Privacy Sub Committee needs to discuss the relevant Privacy Controls Framework changes	August 2024
MP224 'SEC Performance Assurance Framework'	This modification will be presented to the CSC on 16 April 2024 for approval of the modification report.	August 2024
MP223 'WAN Coverage Reporting'	This modification will be implemented on 4 September 2024 as part of an Ad hoc SEC Release.	4 September 2024 (confirmed)
MP242 'Change to Operational Metrics'	This modification will be implemented on 12 November 2024 as part of an Ad hoc SEC Release.	12 November 2024 (confirmed)

10. Recommendations

The CSC is requested to **NOTE** the updates on the SEC Releases referenced in this document.

Simon Grimwood

SECAS Team

09 April 2024

Appendix 1: BRAG status key

The following framework is used to apply BRAG statuses to modifications in this report indicating the risk that they will miss their intended release date. Where exceptions are made to this framework this will be clearly indicated in the associated commentary.

Status	Justification
Red	The targeted release date allows for no extension to the modification timeline or allows for delay only if subsequent steps are expedited.
Amber	The targeted release date allows for an extension to the modification timeline of up to two months.
Green	The targeted release date allows for an extension to the modification timeline of over two months.
Blue	The modification has been approved for implementation.
	This modification is DCC Total System impacting.
	This modification is not DCC Total System impacting, however these changes will require amendments to DCC reporting systems, SharePoint, business processes etc.