

This document is classified as **Clear** in accordance with the Panel Information Policy. Recipients can distribute this information to the world, there is no limit on disclosure. Information may be shared without restriction subject to copyright.

Paper Reference:	CSC_64_1806_02
Action:	For Decision

Actions Outstanding

Outlined below are the actions outstanding from previous meetings and their status. The Action Reference identifies the meeting number followed by the action number.

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
61/01	SECAS to find a forum to take responsibility of the TSAT tables.	SECAS	19/03/2024	18/06/2024	This is currently being investigated.	OPEN
61/03	SECAS to confirm who from the DCC will be presenting the Project Blue updates to the CSC going forward.	SECAS	19/03/2024	18/06/2024	We are waiting for the DCC to confirm.	OPEN
61/04	DCC to send SECAS the new dates in relation to SECMP0028.	DCC	19/03/2024	18/06/2024	The DCC have confirmed that SECMP0028 will still be implemented in the November 2024 SEC Release. The	OPEN

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
					DCC plan to take the recommended configuration to TABASC on 4 July 2024.	
62/01	SECAS to propose solution options for governance of Release scope and costs to the CSC at the May meeting.	DCC	16/04/2024	18/06/2024	The DCC are to present more information on this at the July meeting.	OPEN
63/01	The CSC requested the percentage of Aclara Devices to be included in the modification report.	SECAS	21/05/2024	18/06/2024	The detail has been included in the MP230 Modification Report, which is available on the SECAS website.	PROPOSE TO CLOSE