

This document is classified as **Clear** in accordance with the Panel Information Policy. Recipients can distribute this information to the world, there is no limit on disclosure. Information may be shared without restriction subject to copyright.

Paper Reference:	CSC_76_1706_02
Action:	For Decision

Actions Outstanding

Outlined below are the actions outstanding from previous meetings and their status. The Action Reference identifies the meeting number followed by the action number.

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
73/01	DCC to provide an update on the June 2024 SEC System Release Costs and the costs for all non-market wide elements at the next CSC Meeting.	DCC	18/03/2025	15/07/2025	The DCC have been asked to provide an update at the July meeting	Open
Action handed over from SWG	SECAS to review the modification process to determine if cost implications are being appropriately assessed (e.g. the inclusion of Opex costs as well as Capex).	SECAS	06/05/2025	20/08/2025	This will be considered as part of the actions from the Benefits Realisation project.	Open

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
75/01	SECAS to liaise with the DCC regarding the date on when assessments can be requested.	DCC	20/05/2025	17/06/2025	DSP2 is now open for assessments.	Propose to close