

This document is classified as **Clear** in accordance with the Panel Information Policy. Recipients can distribute this information to the world, there is no limit on disclosure. Information may be shared without restriction subject to copyright.



June 2026 SEC Release (25 June 2026)

SEC Release Implementation Document

Version 0.1

10 June 2025

Corporate member of
Plain English Campaign
Committed to clearer
communication

592



About this document

This document is a Smart Energy Code (SEC) Release Implementation Document (RID). It summarises the scope of the SEC Release, the impacts it will have, the timeline and testing strategy, the central costs that will be incurred, and the acceptance criteria for this release.

This document will be updated periodically as the release develops.

Contents

1.	Scope	3
----	-------------	---

This document also has one annex:

- **Annex A** will contain the Data Communication Company's (DCC's) SEC Release Testing Approach Document (TAD) for this release. This document will be produced by the DCC at a later date.

1. Scope

There are currently no modifications targeted for the June 2026 SEC Release.

The CSC will baseline the June 2026 SEC Release at the June 2025 CSC meeting. Releases from June 2026 SEC Release and onwards may be impacted by DSP re-procurement.