



Agenda item 6

SEC Releases Update
Georgie Severin (SECAS)

BRAG status key

Status	Justification
Red	The targeted release date allows for no extension to the modification timeline or allows for delay only if subsequent steps are expedited.
Amber	The targeted release date allows for an extension to the modification timeline of up to two months.
Green	The targeted release date allows for an extension to the modification timeline of over two months.
Blue	The modification has been approved for implementation.
	This modification is DCC System impacting.
	This modification is not DCC Total System impacting, however these changes will require amendments to DCC reporting systems, SharePoint, business processes etc.

■ Delays to FSM

The DCC has made SECAS aware that FSM (Future Services Management) has been delayed. This will affect any modifications awaiting implementation that require changes to FSM and any modifications currently in flight that require changes to FSM.

Modifications awaiting FSM		
Mod No.	Mod Name	Impact
MP239	Enduring Solution for Resolving SMETS2 Device Certificate Misalignment Issue	Legal text implemented in the June 2025 SEC Release and has been advised will be incorporated into FSM once live.
MP252	Amending the process for Communications Hub returns	Solution approved by Change Board in Feb 2025 includes delivery into FSM. Delivery options are being discussed with industry in order to ensure the Proposed Solution is available by implementation in the November 2025 SEC Release.
MP137	Sharing information on Defects and Issues	Dependent on whether the business requirements are delivered in FSM.

■ November 2025 SEC Release

Approved Modifications		
Mod No.	Mod Name	Status
MP252	Amending the process for Communications Hub returns	
MP268	Certificate rotation and expired Certificates	
MP286	Establishment of the Privacy Sub-Committee into the SEC	
MP290	Incorporation of Category 3 Issue Resolution Proposal into the SEC – Batch 11 and GBCS Changes	
MP283	Data Breach Reporting	
MP297	Housekeeping for November 2025 SEC Release	

Targeted Modifications		
Mod No.	Mod Name	Status
MP298	Enhancements to SEC Appendix AW – Performance Assurance Framework	

February 2026 SEC Release

Approved Modifications		
Mod No.	Mod Name	Status
-	-	-

Targeted Modifications		
Mod No.	Mod Name	Status
DP303	Aligning DCC Certificate processes with SMKI standards	

DP303 has been added to the scope of the February 2025 SEC Release.

June 2026 SEC Release

Approved Modifications		
Mod No.	Mod Name	Status
-	-	-

Targeted Modifications		
Mod No.	Mod Name	Status
-	-	-

There are currently no modifications targeted for the June 2026 SEC Release.

Releases from June 2026 SEC Release and onwards may be impacted by DSP re-procurement.

■ November 2026 SEC Release

Approved Modifications		
Mod No.	Mod Name	Status
-	-	-

Targeted Modifications		
Mod No.	Mod Name	Status
MP304	Scheduling Services for SMETS1 Devices (SRV 4.3)	

MP304 has been added to the scope of the November 2026 SEC Release since September’s meeting.

Releases from June 2026 SEC Release and onwards may be impacted by DSP re-procurement.

■ Recommendations

The CSC is requested to:

- **NOTE** the updates on the SEC Releases referenced in these slides.

Agenda item 8

CSC Go / No-Go Decision November 2025 SEC Release
Georgie Severin (SECAS)

■ November 2025 SEC Release

Approved Modifications		
Mod No.	Mod Name	Status
MP252	Amending the process for Communications Hub returns	
MP268	Certificate rotation and expired Certificates	
MP286	Establishment of the Privacy Sub-Committee into the SEC	
MP290	Incorporation of Category 3 Issue Resolution Proposal into the SEC – Batch 11 and GBCS Changes	
MP283	Data Breach Reporting	
MP297	Housekeeping for November 2025 SEC Release	

Targeted Modifications		
Mod No.	Mod Name	Status
MP298	Enhancements to SEC Appendix AW – Performance Assurance Framework	

■ Recommendations

The CSC is requested to:

- **DECIDE** whether November 2025 should go ahead as presented.



Agenda item 9

November 2026 Baseline
Georgie Severin (SECAS)

■ November 2026 SEC Release

Approved Modifications		
Mod No.	Mod Name	Status
-	-	-

Targeted Modifications		
Mod No.	Mod Name	Status
MP304	Scheduling Services for SMETS1 Devices (SRV 4.3)	

Releases from June 2026 SEC Release and onwards may be impacted by DSP re-procurement.

■ Recommendations

The CSC is requested to:

- **NOTE** the baseline of June 2026 SEC Release.