



Agenda item 5

SEC Releases Update
Georgie Severin (SECAS)

BRAG status key

Status	Justification
Red	The targeted release date allows for no extension to the modification timeline or allows for delay only if subsequent steps are expedited.
Amber	The targeted release date allows for an extension to the modification timeline of up to two months.
Green	The targeted release date allows for an extension to the modification timeline of over two months.
Blue	The modification has been approved for implementation.
	This modification is DCC System impacting.
	This modification is not DCC Total System impacting, however these changes will require amendments to DCC reporting systems, SharePoint, business processes etc.

■ Delays to FSM

The DCC has made SECAS aware that FSM (Future Services Management) has been delayed. This will affect any modifications awaiting implementation that require changes to FSM and any modifications currently in flight that require changes to FSM.

Modifications awaiting FSM		
Mod No.	Mod Name	Impact
MP239	Enduring Solution for Resolving SMETS2 Device Certificate Misalignment Issue	Legal text implemented in the June 2025 SEC Release and has been advised will be incorporated into FSM once live.
MP252	Amending the process for Communications Hub returns	Solution approved by Change Board in Feb 2025 includes delivery into FSM. This modification was implemented in the November 2025 SEC Release.
MP137	Sharing information on Defects and Issues	Dependent on whether the business requirements are delivered in FSM.

June 2026 SEC Release


Approved Modifications		
Mod No.	Mod Name	Status
-	-	-

Targeted Modifications		
Mod No.	Mod Name	Status
MP289	BCDR Engagement	

MP313 was removed from the scope of the June 2026 SEC Release since the February 2026 meeting following feedback from the Security Sub-Committee.

Releases from June 2026 SEC Release and onwards may be impacted by DSP re-procurement.

■ November 2026 SEC Release

Approved Modifications		
Mod No.	Mod Name	Status
MP304	Scheduling Services for SMETS1 Devices (SRV 4.3)	

Targeted Modifications		
Mod No.	Mod Name	Status
MP281	Install Codes in the SMI	
MP301	Review of Additional Registration Data (Gas Transporters)	
DP316	DUIS SRV12.2 Pre-Notification of CHF Ambiguity	

MP301 and DP316 were added to the scope of the November 2026 SEC Release since the February 2026 CSC meeting.

Releases from June 2026 SEC Release and onwards may be impacted by DSP re-procurement.

■ Ad hoc 2025 SEC Release

Modifications		
Mod No.	Mod Name	Status
MP234	Addition of Public Task and Legitimate Interests into the SEC	
MP241	Interoperability Checker Update	
MP312	Caching SRV 4.10 for SMETS1 Devices	
DP315	Dual running of DCC Smart Meter Communication Licence	

DP315 was added to the scope of the modification since the February 2026 SEC Release.

■ Recommendations

The CSC is requested to:

- **NOTE** the updates on the SEC Releases referenced in these slides.



Agenda item 6

February 2027 Baseline
Georgie Severin (SECAS)

February 2027 SEC Release

Approved Modifications		
Mod No.	Mod Name	Status
-	-	-

Targeted Modifications		
Mod No.	Mod Name	Status
-	-	-

There are currently no modifications targeting February 2027 SEC Release.

Releases from June 2026 SEC Release and onwards may be impacted by DSP re-procurement.

■ Recommendations

The CSC is requested to:

- **BASELINE** the February 2027 SEC Release