

This document is classified as **White** in accordance with the Panel Information Policy. Information can be shared with the public, and any members may publish the information, subject to copyright.

Paper Reference:	SECCB_76_2903_02
Action:	For Decision

Actions Outstanding

Outlined below are the actions outstanding from previous meetings and their current status. The Action Reference identifies the meeting number followed by the action number.

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
71/01	The DCC to provide a view on the share of the MP162 costs each Supplier would be apportioned.	DCC	26/10/2022	26/07/2023	The DCC has previously provided information on how each Party's share of the costs up to Pre-Integration Testing (PIT) can be forecasted, which Parties can calculate using this information and a spreadsheet provided by the DCC. A view on the post-PIT costs will not be available until the full scope of the June 2024 SEC Release is baselined in June 2023.	OPEN

Managed by



Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
74x/01	SECAS, the SSC Chair and BEIS to produce guidance for Suppliers on how to manage a Change of Supplier event involving a trial Device without CPA certification.	SECAS	01/02/2023	22/02/2023	SECAS has published the guidance on the SEC Website. It is awaiting any feedback from the Suppliers on this and will give a verbal update at the meeting on any comments received.	PROPOSE TO CLOSE