

This document is classified as **Clear** in accordance with the Panel Information Policy. Recipients can distribute this information to the world, there is no limit on disclosure. Information may be shared without restriction subject to copyright.

Paper Reference:	SECCB_82_2009_02
Action:	For Decision

Actions Outstanding

Outlined below are the actions outstanding from previous meetings and their current status. The Action Reference identifies the meeting number followed by the action number.

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
71/01	The DCC to provide a view on the share of the MP162 costs each Supplier would be apportioned.	DCC	26/10/2022	26/07/2023	The DCC are currently in discussions with service providers to determine what the Pre-Integration Testing (PIT) costs will be.	OPEN

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
76/01	SECAS to confirm how the wider work on decisions around Device installation end dates will be taken forward.	SECAS	29/03/2023	24/05/2023	We are still in discussion with the TABASC Chair	OPEN