

Testing Documentation Update

TAG123

26 February 2025

FOR REVIEW

Jon Varran, DCC Regulations

*We believe in making Britain more connected,
so we can all lead smarter, greener lives.*

Why are TAG receiving this?

The information provided in previous versions became unwieldy and difficult to read we have therefore redesigned how we are presenting the information and will be linking to the TBRD for information on the applicable testing documentation.

All feedback is welcomed.

TAG is invited to review for information

Should a TAG member wish to discuss the overview prior to the meeting please contact:
Thomas.Burke@smartdcc.co.uk

Document Schedule

DCC Controlled

- Dates are indicative and may be subject to change
- = Completed

The following table details the schedule of, currently planned, changes to regulatory and subsidiary documents:

Programme	Consultation Title	Impacted Document(s)	Open *	Close *	Conclusion *	Designation *
CH&N	CH&N Phase 4 regulatory changes consultation (transitional and enduring)	• Appendix I 'Communications Hub Installation and Maintenance Support Materials' (CHIMSM) • Appendix AU 'Network Evolution Transition and Migration Approach Document ' (NETMAD)	12/09/24	11/10/24	14/11/24	02/12/24 (CHIMSM) 07/04/25 (NETMAD)
CH&N	CH&N Phase 2 regulatory changes consultation (transitional and enduring)	• Appendix I 'Communications Hub Installation and Maintenance Support Materials' (CHIMSM) • Appendix AU 'Network Evolution Transition and Migration Approach Document ' (NETMAD)	24/04/24	22/05/24	13/06/24	Appx I: 01/11/24 07/04/25 (NETMAD)
Future Service Management (FSM)	Scope of Regulatory Change for Future Service Management	TBD	23/01/25	06/03/25	25/04/25	01/05/25 (NETMAD) 25/10/25 (Enduring)
SEC Release	June 2025 SEC Release Testing Approach Document	• SEC Section H 'DCC Services' • SEC Section I 'Privacy' • SEC Appendix AC 'Inventory Enrolment and Decommissioning Procedures' • SEC Appendix AD 'DCC User Interface Specification' • SEC Appendix AH 'Self-Service Interface Access Control Specification'	10/10/24	07/11/24	27/11/24 (TAG Meeting)	26/06/25
Future Connectivity North (FCN)	FCN consultation on the regulatory changes	• Appendix H: CH Handover Support Materials • Appendix I: CH Installation and Maintenance Support Material • Appendix AU 'Network Evolution Transition and Migration Approach Document ' (NETMAD) – incorporating changes to SEC sections A and F)	17/03/25	25/04/25	13/06/25	30/06/25

Testing Baseline Requirements Document

The SMETS1 Testing Baseline Requirements Document (TBRD) is available on the SECAS website: <https://smartenergycodecompany.co.uk/documents/sec/tbrd-v1-23-8-february-2023-clean/>

The 4G CHN PIT Testing Baseline Requirements Document v2.0 (TBRD) is available on the SECAS website: <https://smartenergycodecompany.co.uk/documents/sec/4g-chn-sit-testing-baseline-requirements-document-v2-0/> (published 22 July 2024).

Also available on this website are the various Test Approach Documents for R2.0, and the SEC documents for; SMETS1, and SEC Releases.

The regulatory documents and which are the applicable versions for each of the various SMETS1 capabilities etc are recorded in the TBRD and the latest version is:

- “SMETS1 Testing Baseline Requirements Document v1.24”
which was baselined on 11 May 2023.

TAB Schedule

(14/02/25)

The following table details recently held TABs and the TABs currently scheduled for the near future:

January 2025

Programme/Drop	TAB Dates
TMG Phase 2 CSP C&S PIT	10 January 2025
TMG Phase 2 CSP C&S SIT	16 January 2025
June 2025 SEC Release phase 1 Internal DSP PIT	27 January 2025
CSP N S&O RNI PIT	28 January 2025
ECS Local TopUP (UTRN) Internal PIT	30 January 2025

February 2025

Programme/Drop	TAB Dates
ECS Local TopUP (UTRN) Internal SCT	10 February 2025
June 2025 SEC Release phase 2 DSP PIT	17 February 2025
CSP N S&O RNI Internal SCT	17 February 2025
CSP N S&O RNI Internal SIT	17 February 2025