

This document is classified as **Clear** in accordance with the Panel Information Policy. Recipients can distribute this information to the world, there is no limit on disclosure. Information may be shared without restriction subject to copyright.

TAG Meeting 122X

15:00 – 16:00, 11 February 2025

TAG_122X_1102 – Meeting Headlines

Decision, Discussion and Information Items

1. Manufacturing Pack 2 UIT Testing Issues Report (GREEN)

The DCC presented an update on Manufacturing Pack 2 (MP2) User Integration Testing (UIT) Testing Issues, seeking endorsement for a proposal to proceed into the MP2 pilot without satisfying the conditional approval provided at TAG 122.

The TAG **NOTED** that the production pilot would only provide assurance of a subset of Supplier Install and Commission business processes, and **RECOMMENDED** that the DCC engage with the Operations Group to discuss the relevance of the production pilot at this time. The TAG also **RECOMMENDED** that the DCC engage with the Technical Architecture and Business Architecture Sub-Committee on any proposed fix.

The DCC agreed to withdraw the request for endorsement.

Next Meeting Date: 18 February 2025.