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Main/ Reporting 

meeting
Action Owner Raised on Due Date Update Status

OPSG 66/08 Reporting

The DCC to provide combined MP242 reporting, and a monthly operational 

scorecard/dashboard, which includes 4G performance reporting, to the OPSG to 

replace the current BPI metrics, and strategic insight for Business Process 

performance, including root causes remediation.

DCC 28/02/2022 01/06/2022

The MP242 reporting will be presented at OPSG 145 and the 

action will remain open until the data has been provided for a 

few months and is part of BAU activity. Open

OPSG Project 

DM&A 7.F
Main

SECAS to use the Gap Analysis produced in Phase 2 to produce a view on how any 

relevant content (such as the Dispute and Material Breach clauses) could be used with 

regards to DCC Non-Compliance.

SECAS 11/04/2023

DCC have taken the 6 outstanding points flagged in the gap 

analysis and are reviewing these. The DCC are planning to 

respond to SECAS with an assessment of these in August 

2025. 

Open

OPSG 93/03 Reporting

The DCC to provide a post project review of the work to date to achieve minimum 

service level for CSP N PM2 and in particular a view of what additional steps may be 

taken to achieve the target service level. 

DCC 24/04/2023 31/07/2023

The  Summary plan is to be first shared with Chairs ahead of 

OPSG and presented to OPSG Members In September OPSG 

meeting.  

Open

OPSG 96/06 Main
The DCC to publish the DCC Firmware Management Policy (FMP) on its website and 

notify SEC Parties once done.
DCC 13/06/2023 01/02/2025

The DCC propose to close this action at OPSG 148 within the 

Product Assurance Update agenda item. 
Propose to close 

OPSG 101/01 Reporting

SECAS to review and provide visibility to SEC Parties of the centralised database 

under development listing the issues captured across the SEC Sub-Committees with a 

view to highlighting any potential duplication.

SECAS 29/08/2023 29/08/2024

SECAS has completed its review of the cross sub-committee 

issues and will be looking to publish the list externally within Q2 

of 2025.

Open

OPSG 107/01 Reporting

The DCC to provide information on the reported number of devices and develop a 

geographical view of the top 10 impacted towers that are contributing to CSPN traffic 

congestion caused by excessively alerting CHs, and the measures being proposed to 

remediate them.

DCC 27/11/2023 01/02/2025
The DCC have confirmed this will be covered in Estate Health 

work which is expected in Q3 2025. 
Open

SECP123/01 Main

SECAS to develop a process with the DCC and the OPSG for requesting Planned 

Maintenance derogations under Section H8.3, including the ability for the Panel to 

determine it is tolerating the need for such a derogation.

DCC/SECAS 23/01/2024 31/10/2024

The OPSG Chair has placed this action on hold while a holistic 

review of the OPSG meetings and the outage process is 

undertaken.

On hold
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OPSG 115/01 Main

The DCC to provide an explanation on the process to proactively prevent runbook 

issues that cause Major Incidents following a change, following concerns raised by the 

OPSG around the recurrence of Major Incidents related to the runbook.

DCC 09/04/2024 01/02/2025

The DCC took this action to close at OPSG 125. The OPSG 

(RB) noted that the DCC response was unsatisfactory, and that 

Users had been suffering from runbook issues for two to three 

years. The OPSG (RB) queried what the runbook issues arise 

from as it seems to be a systemic issue. The OPSG (RB) noted 

that this was not isolated to the Data Service Provider (DSP) 

and suggested that it should be reviewed by the Technical 

Architecture and Business Architecture Sub-Committee 

(TABASC). The OPSG noted that the DCC update on this 

action had not satisfied the requirements for closure.

Open

OPSG 123/02 Main
The DCC to cross reference the DNO Certificate Issue list with the list of non-

communicating devices.
DCC 13/08/2024 01/02/2025 An update could not be provided at this time. On hold

OPSG 126/03 Meeting 2
The DCC to provide the results of the CSPN WAN audit to the OPSG, including both 

historic and future updates to the WAN coverage checker where there is no WAN (this 

includes hostoric postcodes and future requirement following the WAN audit).

DCC 23/09/2024 01/02/2025

The  Summary plan is to be first shared with Chairs ahead of 

OPSG and presented to OPSG Members In September OPSG 

meeting.  

Open

OPSG 127/03 Meeting 1
The DCC to provide the outcomes and findings of the site visits conducted by CSPN 

as part of the service improvement actions.
DCC 08/10/2024 01/02/2025

The insights from the site visits fed into the updated hints and 

tips training document, highlighting the request to wait 3 mins, 

and also focusing on existing guidance that is not always 

followed. Anything outside of this was rolled into the Customer 

Improvement Project Site Visit Feedback and Development 

Areas document, sent to Customers on Friday 13 June 2025. 

Open

OPSG 129/04 Meeting 1

The DCC to come back to the OPSG with a more detailed view of the reasons why 

Comms Hubs are dropping off the CSPN network including a sufficiently detailed 

breakdown of the Root Cause Analysis undertaken.

DCC 12/11/2024 01/02/2025

The DCC to cover this information within the Non-Comm 

monthly update and continue to work with OPSG to refine and 

improve the reporting. Devices that drop off the HAN become 

non-comm and there is a large sway of issues the DCC deal 

with and showcase insight on. The DCC deal with this as BAU 

and maintain consistent focus on the issue. 

Open

OPSG 132/01 Meeting 2

The DCC to come back to the OPSG to provide greater transparency on the decision-

making process and address any corresponding impact on the SEC. This action was 

raised in response to the decision to upgrade CH firmware where there is a known 

issue affecting 4-6K devices. 

DCC 14/01/2025 30/05/25
The DCC has confirmed that it is near completion and expect to 

share with the OPSG at the end of June 2025. 
Open

OPSG 134/01 Meeting 2
The DCC to confirm following the February SEC Release, the number of current DCC 

Users that have not set TPS configurations with the DCC.
DCC 11/02/2025 30/05/25

The DCC has confirmed that there are 51 SEC Party Users 

with TPS rates not set on 107 connections. The DCC has 

reached out to these Users to ask that TPS is set, with the 

majority now responded. The remaining Users have been sent 

a further chaser and the DCC await their response. 

Propose to close

OPSG 134/04 Meeting 1
The DCC to discuss the request for a comparison of demand vs capacity as part of the 

demand forecasting with an OPSG member. 
DCC 11/02/2025 30/08/25 An update could not be provided at this time. Open

OPSG 135/01 Meeting 2

The DCC to share the output and conclusions from the testing undertaken during the 

CSPN engagement with Supplier Parties during the summer of 2024 detailing the 

interferences that have impacted installs.

DCC 24/02/2025 30/05/25 An update could not be provided at this time. Open



OPSG 138/03 Meeting 1

The DCC to clarify how it is addressing the commercial implications of non-

communicating CHs. Particularly those CSPN CHs being returned with no fault found 

and the commercial mechanisms and liabilities the DCC are implementing.

DCC 08/04/2025 29/08/25 An update could not be provided at this time. Open

OPSG 139/02 Meeting 2

The DCC to provide the latest CH returns data to the OPSG and provide insights on 

the circa 99% of the total volume of CHs returned as ‘no fault found’ taking into 

account the OPSG concerns that any damage to the CH is considered not faulty. The 

data should include category, volume and those that are categorised as ‘no triage as 

CH is damaged’ and any backing data for this determination. 

DCC 28/04/2025 29/08/25
This action has been reworded and now supercedes action 

OPSG 114/01 raised in March 2024.
Open

OPSG 139/03 Meeting 2

The DCC to review and confirm options for Suppliers to return CSPN CH stock at no 

additional cost/charge, based on the Silent Mode defect that has been confirmed by 

the manufacturer.

DCC 28/04/2025 29/08/25 An update could not be provided at this time. Open

OPSG 139/07 Meeting 2

The DCC to provide confirmation of the root cause requiring the workaround and 

details of the proposed fix for PBI000000131916 (I&C guidance covering a workaround 

that recommends a 5 minute wait time in CSPN). The DCC to advise on whether this 

Problem resolution can be included within the maintenance release in Q4 2025.

DCC 28/04/2025 29/08/25

This action was proposed to close at OPSG 142, however the 

OPSG agreed that the action would remain open until further 

clarification in the description of the action and confirmation of 

what the root cause(s) with the associated fix and delivery 

timescale was provided by the DCC. 

Open 

OPSG 139/08 Meeting 2
The DCC to investigate and provide the OPSG with an update regarding issues 

reported by Suppliers with missing CH pre-notifications.
DCC 28/04/2025 29/08/25

The problem record number has changed to PBI000000132709 

with a target RCA date of the 10th July. Latest DCC update:  "It 

was identified that an internal CSP C&S workflow had not 

processed correctly, leaving the status of the communication 

hub as ‘deviceinmanufacturing’, rather than the expected state 

of ‘deviceinuse’"

Open

OPSG 140/02 Meeting 1
The OPSG Chair to work with DESNZ (Ian Crag-Hine and Peter Morgan) to discuss 

history behind Gas meter battery replacement and provide an update to OPSG. 
OPSG Chair 13/05/2025 An update could not be provided at this time. Open

OPSG 140/05 Meeting 1

The DCC to review options of the provision of monthly trend analysis of Non-Comm 

data month by month, and how many CHs are going non-comm each month, how 

many of those are install and leave and how many have been connected but have 

since dropped off.

DCC 13/05/2025

The DCC proposed to close this action at OPSG 144, however 

the OPSG Chair aised concerns about discrepancies between 

DCC data and Supplier experience. The OPSG Chair proposed 

a dedicated in-person workshop involving technical 

stakeholders from both the DCC and Suppliers and extended 

invite to the Department for Energy Security and Net Zero 

(DESNZ) to review the current Service Request (SRV) 8.14.x 

exception process considering Service User Process 

Orchestrations and the following topics:

•CSPN CH Green Light (Batch Fault)

•Service User data showing GSMEs dropping off the Home 

Area Network (HAN)

•OPSG Chair to consider whether to include a review of the 

CSPN WAN Audit report as part of review of the Network and 

CH performance.

The OPSG did not agree to close the action and would be 

revisited once the workshop had occured. 

Open

OPSG 140/08 Meeting 1

The DCC with support from SECCo/SECAS to arrange a workshop with OPSG 

members to cover the Incident Management process to address Supplier issues and 

align on required improvements and agree next steps. 

DCC 13/05/2025 29/09/25 An update could not be provided at this time. Open



OPSG 141/02 Meeting 2

The DCC to request the CSPN increases the current storage capability for network 

system data to at least 90 days (in-line with Incident Management SLA).The OPSG 

has requested a response by 6 June 2025 to avoid further escalation. 

DCC 23/05/2025 29/10/25

This action was proposed to close at OPSG 143, however, the 

OPSG requested the action remain open until confirmation is 

presented by the DCC demonstrating that the 7-day retention 

period is sufficient. 

Open

CTG 

27/CONF01
CTG

The DCC to provide OPSG with a clear process capturing the approach for how it will 

proactively and reactively update the 4G WAN Coverage Database and how it will 

ensure Users are communicated to.

DCC 19/05/2025 29/11/25
The OPSG approved for this action to be transferred from CTG 

to OPSG. 
Open

CTG 

27/CONF02
CTG

The DCC to provide OPSG with a summary of the contributing factors that may impact 

CHs WAN connectivity, including environmental factors such as vegetation growing on 

deciduous plants.

DCC 19/05/2025 29/11/25

The DCC will return to OPSG with a summary of the 

contributing factors that may impact CHs WAN connectivity, 

including environmental factors such as vegetation growing on 

deciduous plants as part of a wider coverage update. 

Open

CTG 27/04 CTG

The DCC to provide 4G performance reporting to the OPSG that includes; average 

birthing time, pre-payment SRVs, non-communicating volumes and percentage, no 

WAN (install and leave 8.14.2), poor WAN Incidents, No WAN alt. tech installed, faulty 

with returns with insights. This should be provided in conjunction with C&S and LRR 

reporting to allow comparison of performance.The DCC to provide a timeframe on 

when this it being brought to OPSG. 

DCC 19/05/2025 29/11/25

Performance reporting will begin to be shared in July OPSG 

and going forwards. The DCC propose to review this at the end 

of the year to allow more data to flow through.

Open

CTG 27/02 CTG

The DCC to consider what historical data on the CH history is available at a particular 

premises that can be shared on a Change of Supplier (CoS) event with the new 

Supplier and provide the output of this review to OPSG. 

DCC 19/05/2025 29/11/25

The CH report issued to energy suppliers currently contains a 

history of when the CH was last communicating. The DCC 

does have the data to potentially add the 'count' on how many 

times a specific CH has been replaced at a site where there 

continues to be non comms. The DCC is reviewing ways of 

getting this count column added to the current non comms 

report.

Open

SMDG 127.01 SMDG
The DCC to investigate why tooling, a method used to bring CHs back online, works 

on newer devices and not older ones.
DCC 12/06/2025 29/11/25

This action was proposed to close at OPSG 145, however the 

OPSG stated that many older legacy Communication Hubs 

(CHs) were offline and unreachable due to the Red Light/Silent 

Mode issue. The OPSG also expressed concern that that even 

after the planned fix, other underlying issues may persist. The 

DCC (GF) agreed to monitor the situation and provide the 

OPSG more clarity regarding older legacy CHs that were 

affected by the same root cause.

The OPSG agreed to keep this action open.

Open

OPSG 142/01 Meeting 1

The DCC to check the information currently stated in the ‘Network Coverage Extract 

File Format’ Guidance Document for all CSP regions and ensure that it reflects the 

correct terminology of ‘true’ and ‘false’.

DCC 10/06/2025 29/11/25 An update could not be provided at this time. Open

OPSG 142/02 Meeting 1

The DCC to confirm where contract related matters are discussed and provide the 

process that gives assurance to industry that operational feedback and ‘lessons learnt’ 

are considered as part of the contract management process.  

DCC 10/06/2025 29/11/25 An update could not be provided at this time. Open

OPSG 142/03 Meeting 1

The DCC to confirm how Supplier Parties can claim costs for site visits due to defects 

found in CHs under the ‘Polluter Pays’ terms for the 4G contracts. An example 

scenario discussed involved a Supplier Party that is unable to deliver a firmware fix via 

remote communication which then requires a field operative to attend site and replace 

the CH such that the Supplier Party is then able to claim back the cost for making that 

visit.

DCC 10/06/2025 29/11/25 An update could not be provided at this time. Open

OPSG 143/01 Meeting 2

The DCC to provide any insight it has on 2/3G and 4G CH installs in the North. 

Including where possible volume, links to RTS or/and if any LRR installation was 

attempted, along with if an incident was raised. 

DCC 23/06/2025 An update could not be provided at this time. Open



OPSG 143/03 Meeting 2

The DCC to come back to the OPSG to confirm whether the deadline of 1 July 2025 

and 31 December 2025 provided by CSP C&S can be extended and costs associated 

with the support for new installs of 2G/3G CHs in the CSP North region.

DCC 23/06/2025 An update could not be provided at this time. Open

OPSG 144/01 Meeting 1
The DCC to carry out a full review of current DCC reporting suite and 

rationalise to ensure reports are still fit for purpose.  
DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 144/02 Meeting 1
The DCC to carry out a full review of how Service Users currently access reports in 

the DCC SharePoint to improve ease of use. 
DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 144/03 Meeting 1

SECAS to organise a workshop to review current requirements around the use of 

Service Request (SRV) 8.14.x during Installation & Commissioning (I&C) exception 

process across all regions, considering delayed CH birthing and appropriate 

interpretation of the CH lighting sequence and management of known batch faults.

DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 144/07 Meeting 1

The DCC to investigate and confirm whether there is a case for all CSPN CHs with a 

strong signal to be automatically set to be a prospective buddy by the CSPN CH 

management system.

DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 144/08 Meeting 1

The DCC to provide analysis following the incident Management Service Desk 

improvements that is outcome based and shows how many of the closed tickets have 

been resolved with an outcome industry is satisfied with. 

DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 145/02 Meeting 2 The DCC to confirm if the 9 failed firmware downloads failed SLA/failed altogether. DCC 28/07/2025

The OTA failures are due to the firmware download failing 

completely. The DCC has reviewed the data and has confirmed 

that 7 of these devices had their HAN firmware requests 

retriggered and were successfully completed. The remaining 2 

devices have not received any further requests since the trial 

ended, so their updates are still pending.

Propose to close 

OPSG 145/03 Meeting 2
The DCC to provide a legal opinion on the protections in the CSPN contract and 

confirm if there are any further contractual leverage options with CSPN.
DCC 28/07/2025 An update could not be provided at this time. Open

OPSG 146/01 Meeting 1
The DCC to perform a deep dive on meters the DCC has labelled as removed on the 

Customer Scorecard in terms of age, cohort and manufacturer. 
DCC 12/08/2025 An update could not be provided at this time. Open

OPSG 146/02 Meeting 1
The DCC to investigate CSP split slide to verify that the trends for MOC / IOC and 

CSP N / CSP C&S follow a similar pattern.
DCC 12/08/2025 An update could not be provided at this time. Open

OPSG 146/03 Meeting 1

The DCC to include a slide in the next Non-Communicating Update at OPSG 148 on 

the top five reasons as to why Devices are non-communicating, this is to be at a level 

that includes who & what is at fault. 

DCC 12/08/2025 An update could not be provided at this time. Open

OPSG 146/04 Meeting 1
SECAS to update the Known Devices Issues Log with SMETS1 GSME blank payload, 

SMETS2 GSME blank payloads, and spurious alerts. 
SECAS 12/08/2025 An update could not be provided at this time. Open

OPSG 146/05 Meeting 1
The DCC to investigate the accuracy of RAG status reporting and confirm next steps 

to ensure timely and reliable incident communications.
DCC 12/08/2025 An update could not be provided at this time. Open

OPSG 146/06 Meeting 1
The DCC to confirm how industry can get insight or data in relation to instances where 

devices Self Heal.
DCC 12/08/2025 An update could not be provided at this time. Open

OPSG 146/07 Meeting 1
The DCC to split the 4G data by North and C&S and share the alerts data as part of 

the next quarter reporting.
DCC 12/08/2025 An update could not be provided at this time. Open

OPSG 146/08 Meeting 1

The DCC to return to OPSG presenting the geographical coverage of existing 

networks vs 4G. This will include: 2G/3G (including any mesh coverage) vs 4G; LRR 

vs 4G; T3 aerial required vs 4G coverage; Existing 2G/3G installs in CSPN region vs 

4G coverage. 

DCC 12/08/2025 An update could not be provided at this time. Open



OPSG 147/01 Meeting 2

The DCC to investigate ownership of 4G roaming signal strength issues, particularly in 

scenarios where devices roam between Vodafone and their roaming partner networks 

as part of the switching arrangements and data flow. 

DCC 19/08/2025 An update could not be provided at this time. Open

OPSG 147/02 Meeting 2

The DCC to clarify outstanding queries related to the DCC’s consultation ’Conclusion 

to DCC consultation on out-of-Region Communications Hubs’ and bring responses 

back to OPSG. 

DCC 19/08/2025 An update could not be provided at this time. Open

OPSG 147/03 Meeting 2
The DCC to investigate what 2G/3G out-of-region disconnection/end of life reporting is 

possible and provide to the OPSG. 
DCC 19/08/2025 An update could not be provided at this time. Open

OPSG 147/04 Meeting 2
The DCC to provide assurance that SMETS1 assets are not disconnected in the 

CSPN region as part of the 2G/3G out of region disconnection activity. 
DCC 19/08/2025 An update could not be provided at this time. Open

OPSG 147/05 Meeting 2

SECCo to clarify options to bring forward the OPSG review of Live Service Criteria 

adopted by DESNZ covering both entry and exit criteria for the introduction of Virtual 

WAN.

SECCo 19/08/2025 An update could not be provided at this time. Open

OPSG 147/06 Meeting 2
The DCC to clarify the switching arrangements that will be in place for 4G, 4G roaming 

requirements and the inclusion of Virtual WAN.
DCC 19/08/2025 An update could not be provided at this time. Open


