
Details Responsible

Filter Action Owner Raised on Due Date
Revised Due 

Date
Update Status

OPSG 107/01

The DCC to provide information on the reported number of devices and develop a 

geographical view of the top 10 impacted towers that are contributing to CSPN traffic 

congestion caused by excessively alerting CHs, and the measures being proposed to 

remediate them.

DCC 27/11/2023 01/02/2025 30/03/2026

The DCC have confirmed they are now providing ongoing 

updates on excessive alerting devices, and noted that updates 

will expand to cover cells. The DCC will return to OPSG in May 

with further updates. 

Open

OPSG 126/03
The DCC to provide the results of the CSPN WAN audit to the OPSG, including both 

historic and future updates to the WAN coverage checker where there is no WAN (this 

includes historic postcodes and future requirement following the WAN audit).

DCC 23/09/2024 01/02/2025 30/01/2026

The DCC have been undertaking a detailed review of North 

Region Long-Range Radio (LRR) network performance. This 

work involves:

- Analysing operational data from installations;

- Comparing real-world performance with predictive models;

- Identifying areas for potential optimisation and improvement.

- The DCC's priority is to ensure that performance reporting is 

robust, transparent, and provides an accurate reflection of 

customer experience.

- The DCC will be working closely with SEC governance, 

DESNZ and Ofgem to finalise this review. Further updates to 

follow.

Open

OPSG 129/04

The DCC to come back to the OPSG with a more detailed view of the reasons why 

Comms Hubs are dropping off the CSPN network including a sufficiently detailed 

breakdown of the Root Cause Analysis undertaken.

DCC 12/11/2024 01/02/2025 30/03/2026

The DCC to cover this information within the Non-Comm 

monthly update and continue to work with OPSG to refine and 

improve the reporting. Devices that drop off the HAN become 

non-comm and there is a large sway of issues the DCC deal 

with and showcase insight on. The DCC deal with this as BAU 

and maintain consistent focus on the issue. 

Open

OPSG 132/01

The DCC to come back to the OPSG to provide greater transparency on the decision-

making process and address any corresponding impact on the SEC. This action was 

raised in response to the decision to upgrade CH firmware where there is a known 

issue affecting 4-6K devices. 

DCC 14/01/2025 30/05/25 30/01/2026

This is still under  review to determine whether a formal 

process is required in the DCC - update to follow. Should the 

DCC determine a process is not appropriate, principles will be 

shared with OPSG. 

Open

OPSG 135/01

The DCC to share the output and conclusions from the testing undertaken during the 

CSPN engagement with Supplier Parties during the summer of 2024 detailing the 

interferences that have impacted installs.

DCC 24/02/2025 30/05/25
The DCC are reviewing this action and will return with an 

update.
Open

OPSG 138/03

The DCC to clarify how it is addressing the commercial implications of non-

communicating CHs. Particularly those CSPN CHs being returned with no fault found 

and the commercial mechanisms and liabilities the DCC are implementing.

DCC 08/04/2025 29/08/25 30/01/2026
This work is underway and being discussed with DCC SLT, 

Legal and Commercial teams. 
Open
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OPSG 139/07

The DCC to provide confirmation of the root cause requiring the workaround and 

details of the proposed fix for PBI000000131916 (I&C guidance covering a workaround 

that recommends a 5 minute wait time in CSPN). The DCC to advise on whether this 

Problem resolution can be included within the maintenance release in Q4 2025.

DCC 28/04/2025 29/08/25 30/01/2026

This action was proposed to close at OPSG 151, however the 

OPSG stated that the response did not address the core issue 

and noted that the workaround was not functioning as designed. 

The OPSG Chair concluded that the action would remain open 

until the DCC completed its analysis and came back to OPSG 

in November 2025.

Open 

OPSG 140/05

The DCC to review options of the provision of monthly trend analysis of Non-Comm 

data month by month, and how many CHs are going non-comm each month, how 

many of those are install and leave and how many have been connected but have 

since dropped off.

DCC 13/05/2025 12/09/2025 30/01/2026

The Non-Communicating updates at OPSG are now on pause 

while the DCC automates the process. These actions will be 

responded to once the agenda item returns to OPSG in early 

2026.

Open

CTG 

27/CONF02

The DCC to provide OPSG with a summary of the contributing factors that may impact 

CHs WAN connectivity, including environmental factors such as vegetation growing on 

deciduous plants.

DCC 19/05/2025 29/11/25 30/01/2026

The DCC can confirm that an update was be provided at OPSG 

159 under Agenda Item 7: 4G Roaming Pilot Migration. OPSG 

agreed to keep action open until later reporting is available.

Open

CTG 27/04

The DCC to provide 4G performance reporting to the OPSG that includes; average 

birthing time, pre-payment SRVs, non-communicating volumes and percentage, no 

WAN (install and leave 8.14.2), poor WAN Incidents, No WAN alt. tech installed, faulty 

with returns with insights. This should be provided in conjunction with C&S and LRR 

reporting to allow comparison of performance.The DCC to provide a timeframe on 

when this it being brought to OPSG. 

DCC 19/05/2025 29/11/25 30/03/2026

The DCC confirmed that performance reporting will begin to be 

shared in July OPSG and going forwards. The DCC propose to 

review this at the end of the year to allow more data to flow 

through.

Open

OPSG 142/03

The DCC to confirm how Supplier Parties can claim costs for site visits due to defects 

found in CHs under the ‘Polluter Pays’ terms for the 4G contracts. An example 

scenario discussed involved a Supplier Party that is unable to deliver a firmware fix via 

remote communication which then requires a field operative to attend site and replace 

the CH such that the Supplier Party is then able to claim back the cost for making that 

visit.

DCC 10/06/2025 29/11/25

The DCC proposed to close this action at OPSG 149, however 

the OPSG stated that the principle had been explained but the 

claim process itself remained undefined and therefore the 

action would remain open, with the request that the DCC would 

review the relevant SEC sections and confirm the process for 

Suppliers to follow. 

Open 

OPSG 144/01
The DCC to carry out a full review of current DCC reporting suite and 

rationalise to ensure reports are still fit for purpose.  
DCC 08/07/2025 12/09/2025 29/02/2026

The DCC can confirm that an update on the progress and 

proposal will be provided at the OPSG 158 meeting. 
Open

OPSG 144/02
The DCC to carry out a full review of how Service Users currently access reports in the 

DCC SharePoint to improve ease of use. 
DCC 08/07/2025 12/09/2025 29/02/2026

The DCC can confirm that an update on the progress and 

proposal will be provided at the OPSG 158 meeting. 
Open



OPSG 144/08

The DCC to provide analysis following the incident Management Service Desk 

improvements that is outcome based and shows how many of the closed tickets have 

been resolved with an outcome industry is satisfied with. 

DCC 08/07/2025 30/09/2025 30/01/2026
The DCC will return to OPSG 161 with an update on the 

Incident Management work
Open

OPSG 145/03
The DCC to provide a legal opinion on the protections in the CSPN contract and 

confirm if there are any further contractual leverage options with CSPN.
DCC 28/07/2025 26/01/26

The DCC are reviewing this action and will return with an 

update.
Open

OPSG 146/03

The DCC to include a slide in the next Non-Communicating Update at OPSG 148 on 

the top five reasons as to why Devices are non-communicating, this is to be at a level 

that includes who & what is at fault. 

DCC 12/08/2025 09/09/2025

At OPSG 148, the DCC presented the top five reasons for non-

communication in a sample of 25,000 devices that went offline 

in April 2025, acknowledging that the analysis did not yet 

identify who or what was at fault and advised that further work 

was needed. The Non-Communicating updates at OPSG are 

now on pause while the DCC automates the process. These 

actions will be responded to once the agenda item returns to 

OPSG in early 2026. 

Open

OPSG 146/08

The DCC to return to OPSG presenting the geographical coverage of existing networks 

vs 4G. This will include: 2G/3G (including any mesh coverage) vs 4G; LRR vs 4G; T3 

aerial required vs 4G coverage; Existing 2G/3G installs in CSPN region vs 4G 

coverage. 

DCC 12/08/2025 31/01/26

As updated at OPSG 148, the DCC is conducting a thorough 

analysis of coverage for 4G and Long-Range Radio. The DCC 

has captured actions 126/03 and 146/08 on Long Range Radio 

WAN audit and geographical coverage. The DCC is working 

through its analysis and aim to share findings with OPSG by 

Q4. The DCC will further engage with customers through SEC 

sub-committees and working groups throughout Q3 and Q4 

2025. 

Open

OPSG 147/06
The DCC to clarify the switching arrangements that will be in place for 4G, 4G roaming 

requirements and the inclusion of Virtual WAN. 
DCC 19/08/2025 31/12/25

The DCC are reviewing a CR which alters switching algorithm, 

once this is worked through the DCC will return to OPSG with 

further comment. 

Open

OPSG 149/02

SECCo and the DCC to complete a full review of the SEC and the SEC arrangements 

to ensure that it is fit for purpose based on the upcoming changes from the GSOP 

consultation. This review will include changes required to the DCC's incident 

management process as part of its transformation activity shared with OPSG members 

at the previous workshop.

SECCo/DCC 22/09/2025 27/10/2025 28/11/2025

The OPSG Chair asked Members to provide feedback on the 

GSOP plan presented by Friday 28 November 2025 and if no 

objections were received, the plan would be considered 

approved.

Open

OPSG 150/03

The DCC to review with internal commercial teams the definition of Communications 

Hub defects that are consumer impacting to ensure Service Providers are contractually 

obliged to resolve them in appropriate timescales.

DCC 14/10/2025 31/12/25
The DCC are reviewing this action and will return with an 

update.
Open



OPSG 151/01
The DCC to define a clear and accessible process for providing new Suppliers CH 

incident history data post CoS, within the scope of the GSOP review. 
DCC 27/10/2025 31/02/26

The DCC will return to OPSG 161 with an update on the 

Incident Management work
Open

OPSG 151/02

The DCC to provide information to the OPSG on the KPIs and metrics used and to 

highlight how these will demonstrate improved service following the restructure of the 

service operations team.  

DCC 27/10/2025 31/02/26

The DCC have specific measures aligned to each improvement 

initiative we are driving, and these vary depending on the 

initiative. A practical next step would be to work with OPSG 

members to identify which initiatives they would like updates 

on. For those selected, we can share the relevant measures 

rather than every sub-measure used for tracking benefits, as 

that level of detail may be excessive and not particularly 

valuable. Propose DCC can coordinate with OPSG on this 

approach.

Open

OPSG 152/06

The DCC to confirm CSPN’s plan and timeline for targeting the remaining 100,000 non-

communicating devices in Message Pass (MPASS) and confirm which sites have not 

responded and therefore require a site visit. The DCC to provide a solution and how 

progress will be measured. 

DCC 11/11/2025 23/02/2026
The DCC have confirmed that an update will be provided at 

OPSG 159 during Agenda Item 4: DCC Operational Update.
Open

OPSG 153/03

The OPSG Chair to work with the DCC to develop and present an alternative approach 

to approve additional planned maintenance as defined in the SEC for OPSG 

consideration. 

OPSG 

Chair/DCC
24/11/2025 30/03/2026

The DCC and OPSG are working together to develop a set of 

principles, to be shared with OPSG in due course. 
Open

OPSG 154/01

The DCC to share the Service Provider success findings on using photographs as part 

of the Incident Management process with the OPSG and how those photos are being 

shared with the DCC.

DCC 09/12/2025 30/03/2026

The DCC can confirm that photographs are being uploaded 

once the incident has been created, and once confirmation of 

incident is received by the service User they are uploading 

where appropriate any photos they think are suitable.

Open

OPSG 154/02
The DCC to confirm the possibility of a document library to store historic photographs 

with the OPSG. 
DCC 09/12/2025 30/03/2026

The DCC are reviewing this action and will return with an 

update.
Open

OPSG 157/02

The DCC to explore options for incorporating peak demand forecasting into future 

demand forecast reports, to support optimised network capacity planning and 

alignment with the DP218 'Review of the SEC Charging Methodology'.

DCC 10/02/2026 31/05/2026

The DCC have confirmed that this will be considered as part of 

the DCC's next Demand Update shared during an OSPG 

meeting in May

Open

OPSG 157/03
The DCC to review whether future maintenance releases for FSM will lead to 

additional outage time and provide an update to the OPSG.
DCC 10/02/2026 30/04/2026

The DCC have confirmed that it wil will provide an update to 

OPSG following FSM workshop engagement. 
Open

OPSG 158/01

The DCC to engage with the CSPN to investigate and identify the causes of lower 

performance in the User Journeys for Change of Supplier (CoS) and Tariff in 

comparison with other regions, as of January 2026. The findings should be presented 

to the OPSG in April 2026.

DCC 23/02/2026 31/05/2026
The DCC are reviewing this action and will return with an 

update.
Open

OPSG 158/02
The DCC to provide split reporting for CHs, ESMEs, and GSMEs in the 'I&C Trend 

Analysis' User Journeys reporting in April 2026.
DCC 23/02/2026 31/05/2026

The DCC are reviewing this action and will return with an 

update.
Open

OPSG 158/05

The DCC to provide detailed information on VWAN enhancements from the 4G CH 

Firmware Release 2, particularly the 4G switching algorithm, at an OPSG meeting in 

May 2026.

DCC 23/02/2026 29/05/2026
The DCC can confirm that it will return to OPSG in May with an 

update.
Open

OPSG 158/06

The DCC to investigate and confirm how updates would be applied to the CSP 

C&S WAN Coverage Checker, where 3G Sunsetting could result in premises losing 

WAN connectivity made and provide clarification to OPSG. 

DCC 23/02/2026 29/05/2026
The DCC can confirm that it will return to OPSG in May with an 

update.
Open

OPSG 159/01

The DCC to review Global ADT Quarantine events which occur in proximity to High 

Impact Windows (HIWs) causing adverse impacts and return to the OPSG with a 

solution to minimise impacts. 

DCC 30/06/2026
The DCC can confirm that it will return to OPSG 161 on April 14 

with an update.
Open



OPSG 159/02

The DCC to conduct a thorough lessons learned exercise on the FSM Go-Live delay, 

and communicate findings including technical and operational aspects as well as cost 

implications.

DCC 30/06/2026
The DCC are reviewing this action and will return with an 

update.
Open

OPSG 160/01
The DCC to separate Chatty Device data by Device type (CHs and meters) for future 

Chatty Device updates to the OPSG.
DCC 29/05/2026

The DCC are reviewing this action and will return with an 

update.
Open

OPSG 160/02

The DCC to provide a further update on Chatty Devices and Spurious Alerts, including 

root cause analysis, impact assessment, and clarification on the role of Suppliers in 

investigating and addressing underlying causes, and return to the OPSG in May 2026. 

DCC 29/05/2026
The DCC are reviewing this action and will return with an 

update.
Open

OPSG 160/03

SEC Industry Operations and the DCC to provide the OPSG clarity on the DSP2 

governance pathway, including the glidepath to LSC, key decision points and Sub-

Committee engagement.

SECCo/DCC 31/07/2026

The DCC will provide a response to this action at OPSG in 

May, including:

​An overview of the DSP governance framework, showing how 

the DSP programme is being governed and assured by

multiple internal and external forums. ​

The latest view of the Transition & Migration stages of the DSP 

programme, to illustrate what the programme will be

delivering and in what order. ​

An early view of the LSC approach for the DSP programme (as 

agreed with DESNZ), incorporating lessons learned

from recent Go Live readiness activities, including DCO, PKI-E, 

FSM and DCC Connect. 

Open

OPSG 160/04

The DCC to return to the OPSG with options for the future approach to the 2G to 4G 

transition, including consideration of Supplier dependency on LRR in the North region 

and potential transition pathways.

DCC 31/07/2026
The DCC are reviewing this action and will return with an 

update.
Open


