This document is classified as **White** in accordance with the Panel Information Policy. Information can be shared with the public, and any members may publish the information, subject to copyright.

Paper Reference:	**TABASC_44_1807_01**
Action:	**For Information**

Actions Outstanding

Outlined below are the actions outstanding from previous meetings and their current status. The Action Reference identifies the meeting number followed by the action number.

Action Reference	Action	Responsibility	Target Completion Date	Update	Status
TABASC39/01	BEIS to return to the TABASC meeting in April to present the outcome of the Electric Vehicle feasibility studies due to close in March.	BEIS	16/05/2019	An update was provided at the June TABASC meeting under agenda item 10 highlighting that the first project procurement phase took place between January and March 2019 in which BEIS funded five feasibility studies to scope the design and trial of a Smart Meter load. The second phase is underway starting in April 2019 and completing in March 2021.	CLOSED

Action Reference	Action	Responsibility	Target Completion Date	Update	Status
TABASC40/02	DCC to provide an update on Ecosystems Management Framework (EMF) at the May 2019 TABASC meeting.	DCC	20/06/2019	An update was provided at the May 2019 TABASC meeting. A further update was provided at the June TABASC meeting under agenda item 3. This has now been added as a standing agenda item to the TABASC agenda.	CLOSED
TABASC41/04	SECAS to request that Alt HAN address the two points raised by the TABASC when they return in June: - Whether the project requested an Impact Assessment from DCC for adding an Alt HAN Device type to the inventory (rather than listing it as a CAD); and - How issues can be diagnosed and impacted when Alt HAN Devices are present.	SECAS	18/07/2019	A slide will be provided with an update at the July TABASC meeting, under this action.	OPEN
TABASC41/05	SECAS to request ELEXON to present an update to the TABASC on their work to enable multiple Suppliers to be registered to one MPAN.	SECAS	20/06/2019	An update was provided at the June TABASC meeting under agenda item 1 highlighting that New Anglia Energy raised a Balancing and Settlement Code (BSC) Modification Proposal P379 in January 2019 in order to enable consumers to buy and sell electricity from/to multiple providers	CLOSED

Action Reference	Action	Responsibility	Target Completion Date	Update	Status
				through meter splitting without requiring bilateral agreements between all Parties involved.	
TABASC42/02	SECAS to re-draft the letter regarding Market-wide Half Hourly Settlement to the SEC Panel to include the TABASC input.	SECAS	20/06/2019	The issue was raised with the Panel in June under any other business, where the Panel agreed that SECAS should engage with the relevant cross-code stakeholders to identify an appropriate way forward. The issue is being raised with Code Administrator Code of Practice (CACoP). Improvements in identifying cross-code affecting changes will be communicated to the TABASC. Separately, the specific Half-Hourly Settlement issues have been discussed briefly and the Design Working Group welcomes further engagement from SECAS/TABASC.	OPEN
TABASC42/03	The DCC to provide an answer to the TABASC query regarding what will happen with incidents raised where Suppliers are being told to install T3 Aerials at the June 2019 TABASC meeting.	DCC	20/06/2019	An update will be provided under agenda item 8.	OPEN

Action Reference	Action	Responsibility	Target Completion Date	Update	Status
TABASC42/06	The DCC to provide an update on the delivery of Production Proving Function (PPF) at the June 2019 TABASC meeting.	DCC	20/06/2019	An update was provided at the June TABASC meeting under agenda item 7 where the DCC confirmed that the Production Proving Function is planned for implementation in Q4 and will be delivered within the budget set out in the original consultation.	CLOSED
TABASC42/09	SECAS to draft the next IRP modification to be discussed at the June 2019 TABASC meeting.	SECAS	20/06/2019	An update was provided at the June TABASC meeting under agenda item 13 where SECAS confirmed that if the Modification is approved by November 2019, this will leave a 12-month lead time for DCC System impacting IRPs, enabling them to be implemented in the November 2020 Release.	CLOSED
TABASC42/10	SECAS to capture information regarding where alert issues are being addressed to help identify if any additional activity is required.	SECAS	20/06/2019	An update will be provided under agenda item 14.	OPEN
TABASC42/12	The TABASC to provide feedback on the third iteration of the Effectiveness Review Survey at the June 2019 meeting.	TABASC	20/06/2019	No feedback was received.	OPEN

Action Reference	Action	Responsibility	Target Completion Date	Update	Status
				The updated format and the communication approach will be provided under agenda item 4.	
TABASC43/01	SECAS to re-circulate the third iteration of the Effectiveness Review Survey to TABASC Members for comment in order to help shape discussion at the July 2019 TABASC Meeting.	SECAS	21/06/2019	The Effectiveness Review Survey was circulated on 21 June requesting feedback in advance of the TABASC meeting on 18 July.	CLOSED
TABASC43/02	The DCC to provide an understanding of the factors that affect the ratings and decision making within the EMF Orchestration heat map.	DCC	15/08/2019	An update will be provided under agenda item 9.	OPEN
TABASC43/03	The DCC to provide an update the August 2019 TABASC meeting on the EMF orchestration pilot.	DCC	15/08/2019	An update will be provided at the August 2019 TABASC meeting.	OPEN
TABASC43/04	DCC to provide an update in July on the options under investigation for T3 Aerials and to discuss the benefits.	DCC	18/07/2019	An update will be provided under agenda item 8.	OPEN

Action Reference	Action	Responsibility	Target Completion Date	Update	Status
TABASC43/05	SECAS to provide written responses to the TABASC in relation to comments previously raised in relation to DP075 and DP076 before referring back to Change Sub-Committee.	SECAS	18/07/2019	An update will be provided under agenda item 13.	OPEN
TABASC43/06	The TABASC to provide nominations willing to sponsor the DCC System impacting IRP Modification Proposal to the SEC Change team (sec.change@gemserv.com) as soon as possible.	TABASC	18/07/2019	An industry member has been nominated and an update will be provided under agenda item 13.	OPEN