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1 Introduction  

The purpose of this document is to provide an update on DCC’s progress with the production of Preliminary (PAs) and Impact 
Assessments (IAs) (together “DCC assessments”) as well as progress to delivery.  

This document contains the delivery dates for DCC assessments that have been requested by Working Groups in accordance 
with SEC D6.9, as well as highlighting and providing rationale for any changes to the same report from the previous month.  

This report is intended for: 

• SEC Panel Members 

• Parties 

• Ofgem 

• BEIS 

• SECAS 

• Any other interested stakeholders  

Should you have any questions in relation to or comments on this report, please contact DCC at mods@smartdcc.co.uk. 

 

mailto:mods@smartdcc.co.uk
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2  Key and Definitions 

The following has been provided to assist in the reader’s understanding of the table in Section 3. 

Key 

 PA in progress  IA in progress  No outstanding 
assessment request 

Greyed out 
text 

No further DCC input 
anticipated 

 

Definitions 

PA WG Request 
Received Date 

Target PA Delivery 
Date 

Actual PA Delivery Date IA WG Request  
Received Date 

Target IA Delivery 
Date 

Actual IA Delivery 
Date 

The date that the PA 
is requested from 
DCC by SECAS 

The target date that 
DCC will aim to 
submit the PA to WG 

The actual date that the 
PA is delivered to WG by 
DCC 

The date that the IA is 
requested from DCC 
by the WG 

The target date that 
DCC will aim to submit 
the IA to WG 

The actual date that 
the IA is delivered to 
WG by DCC 
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3 DCC Assessment Delivery Dates 

This table provides an update on DCC’s delivery of PAs and IAs to Working Groups. 

SECMP# Title 
DCC 
Assessment 
Status 

PA WG 
Request 
Accepted 
Date 

Target PA 
Delivery 
Date 

Actual PA 
Delivery 
Date 

IA WG 
Request  
Accepted 
Date 

Target IA 
Delivery Date 

Actual IA 
Delivery 
Date 

Notes 

0024 
Enduring Approach to 
Communication Hub Firmware 
Management 

PA in progress 05/07/2018 03/07/2019   
 

 PA in progress 

0046 
Allow DNOs to control Electric 
Vehicle chargers connected to 
Smart Meter infrastructure 

PA in progress 22/07/2019 06/09/2019   
 

 PA in progress 

0066 
Advanced Shipment Notifications 
(ASN) for Consignment of 
Communications Hubs. 

PA in progress 08/07/2019 30/07/2019   
 

 PA in progress 

007 

Firmware updates to IHDs and 
PPMIDs 

IA in progress N/A 14/06/2019 02/04/2019 30/07/2019 20/10/2019  IA in progress 

0015 

GPF timestamp for reading 
instantaneous Gas values 

IA in progress 03/10/2016 10/10/2016 20/03/2017 19/08/2019 20/09/2019  IA in progress 

0053 

Amend Target Response Times for 
Service Requests Critical to 
Installation and Commissioning 
Processes 

IA in progress 11/02/2019 23/01/2019 01/05/2019 05/08/2019 20/09/2019  IA in progress 

0056 
IHD / PPMID Zigbee Attributes 
Available on the HAN 

IA in progress 
24/01/2019 19/02/2019 24/04/2019 

25/06/2019 31/10/2019  IA in progress 
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SECMP# Title 
DCC 
Assessment 
Status 

PA WG 
Request 
Accepted 
Date 

Target PA 
Delivery 
Date 

Actual PA 
Delivery 
Date 

IA WG 
Request  
Accepted 
Date 

Target IA 
Delivery Date 

Actual IA 
Delivery 
Date 

Notes 

0010 
Introduction of triage arrangements 
for Communication Hubs 

No outstanding 
assessment 
request 

N/A 30/03/2019 17/05/2019  
 

 xxxx 

0012 

Channel selection to support 
Shared HAN solutions 

No outstanding 
assessment 
request 

23/12/2016  13/09/2017  

 

 

On hold indefinitely until the Alt HAN 
project reaches a position that can 
inform the Working Group of the 
value of progressing it 

0013 
Smart meter device diagnostics and 
triage 

No outstanding 
assessment 
request 

N/A 30/03/2019 22/05/2019  
 

 Hold 

0032 
Prioritising Prepayment Customers 
in No WAN Situations 

No outstanding 
assessment 
request 

18/04/2018  12/10/2018  
 

 On Hold 

0062 

Northbound Application Traffic 
Management - Alert Storm 
Protection 

No outstanding 
assessment 
request 

06/12/2018 31/12/2018 31/01/2019 20/03/2019 20/05/2019 22/05/2019 
Change Board on 21/08/2019 
decided to send this Modification 
back to the Working Group 

0063 
Ensuring correct Network Operator 
Certificates are placed on Electricity 
Smart Meters 

No outstanding 
assessment 
request 

25/06/2019 17/07/2019 01/08/2019  
 

 Awaiting IA request 

0067 
Service Request Traffic 
Management 

No outstanding 
assessment 
request 

N/A 07/06/2019 05/06/2019 
    

0038 Sending Commands via PPMIDs 
No outstanding 
assessment 
request 

16/10/2017 15/06/2018 02/07/2018 05/09/2018 12/10/2018 12/10/2018 On hold 
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SECMP# Title 
DCC 
Assessment 
Status 

PA WG 
Request 
Accepted 
Date 

Target PA 
Delivery 
Date 

Actual PA 
Delivery 
Date 

IA WG 
Request  
Accepted 
Date 

Target IA 
Delivery Date 

Actual IA 
Delivery 
Date 

Notes 

0060 
Amend Requirements to remove 
‘Pending’ devices from SMI 

No outstanding 
assessment 
request 

04/10/2018  12/12/2018 17/01/2019 06/03/2019 29/01/2019 Awaiting Implementation. 
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4 Modifications – Implementation Status 

SECMP
# 

Title 
DCC Implementation 
Status 

0025 Electricity Network Party Access to Load Switching Information 
Awaiting Implementation – 
awaiting implementation in 
Nov’19 release 
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5 Modifications – No system impact assessment yet 
requested 

 

SECMP
# 

Title 
DCC Assessment 
Status 

0028 Prioritising Service Requests On hold. 

0037 Pairing Local PPMIDs 

On hold. 

0055 Incorporation of multiple Issue Resolution Proposals into the SEC 
Awaiting Implementation. 

07/11/2019 

 

 

 

 

Modifications – No further assessment required by DCC 

 

SECMP
# 

Title 
Date 
added 

DCC Assessment 
Status 

0058 Changes to the governance of the Self-Service Interface 24/04/2019 Implemented  

0043 Modification to Services Force Majeure Provisions 23/04/2019 Implemented 

0059 
Amendments to SEC Security Assessments for Non-Domestic 
Suppliers and Other Users 

23/01/2019 Implemented 
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SECMP
# 

Title 
Date 
added 

DCC Assessment 
Status 

0042 
Amendment to SMKI Services to provide DCC Users and/or SMKI 
Participants with Authorised Responsible Officer (ARO) Statistics and 
Information 

23/01/2019 Withdrawn 

0039 
Communication Hub returns notification mechanism for Other SEC 
Parties 

04/03/2019 Awaiting implementation 

0023 Correct Units of Measure for Uncontrolled Gas Flow Rate 30/01/2019 Awaiting implementation 

0068 
Alt HAN Company third party rights to enable external financing 
arrangements 

28/01/2019 Implemented 

0018 Standard Electricity Distributor Configuration Settings 24/01/2019 

Awaiting Implementation 

07/11/2019 

0064 
Alt HAN Co permission to seek access for Alt HAN Activities as a 
representative of energy suppliers 

28/02/2019 Implemented 

0049 Section D Review: Amendments to the Modification Process 04/03/2019 Implemented 

0025 Electricity Network Party Access to Load Switching Information 05/04/2019 Awaiting implementation 

0002 Add New Command to Reset Debt Registers 06/10/2017 Rejected 

0003 
Deficiencies in the Service Request for setting Maximum Demand 
Configurable Time 

01/12/2016 SECMP withdrawn 

0004 
Inclusion of Device Serial Number data item in the Smart Metering 
Inventory 

03/03/2017 Rejected 

https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-4
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-4
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SECMP
# 

Title 
Date 
added 

DCC Assessment 
Status 

0005 Include Tariff and Register Labels in SMETS2 Devices 03/05/2018 Withdrawn 

0009 Centralised Firmware Library 03/012019 Accepted - implemented 

0011 Including the MAP ID in the Smart Metering Inventory 03/03/2017 Rejected 

0014 Standardise Formatting of Device ID 02/11/2016 Withdrawn 

0016 Consideration of “Maximum Credit” value in credit cover calculation 02/11/2016 Implemented 

0017 
CGR Phase 3 outcomes: Code Administrator to chair Modification 
Working Groups 

02/11/2016 Implemented 

0019 ALCS Description Labels 25/07/2018 Implemented 

0020 
Removal of the confidential classification of the unique identifiers 
listed in SEC Schedule 5 

02/11/2016 Implemented 

0021 
Increase the representation of the “Other SEC Party” category on the 
SSC and TABASC. 

02/11/2016 Rejected 

0022 SMKI PMA Governance Changes 02/11/2016 Implemented 

0033 Update to CH Handover Support Materials 02/06/2017 Implemented 

https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-11
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-33
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SECMP
# 

Title 
Date 
added 

DCC Assessment 
Status 

0034 Changes to the SEC Section D for DCC analysis provisions 02/05/2018 Implemented 

0035 
Updates to SEC Appendix B – Organisation ARL expiration date to be 
aligned to DCCKI ARL 

07/07/2017 Implemented 

0041 
Amending the Change Board decision making rules for Modification 
Proposals 

20/09/2018 Rejected 

0044 User Security Assessment of a Shared Resource 25/07/2018 Implemented 

0045 
Incorporation of the requirements of the General Data Protection 
Regulations 

02/05/2018 Implemented 

0048 
Extension of SMETS gas Valve exemption to include Large Gas 
Meters installed at Domestic Premises 

25/07/2018 Implemented 

0054 Changes to DCC Explicit Charges for Test Houses 06/06/2018 Withdrawn 

0006 Specifying the number of digits for device display 08/11/2018 Implemented 

0008 
Provision of a DCC Alert (formerly Service Request Error Response) 
for Quarantined Service Requests 

01/11/2018 Implemented 

0027 Amending Service Request Forecasting 01/11/2018 Implemented 

0029 Business Continuity and Disaster Recovery Testing Amendments 01/11/2018 Implemented 

https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-41
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-41
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-8
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-8
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SECMP
# 

Title 
Date 
added 

DCC Assessment 
Status 

0031 Adding UTRN Functionality to SMETS 08/10/2018 Withdrawn 

0036 Single User ID for Users acting in one or more User Roles 14/09/2017 Implemented 

0040 
Changes to how DCC Users schedule and carry out User Security 
Assessments after completion of the User Entry Process 

22/11/2017 Implemented 

0047 Default Provisions for Other SEC Parties 31/10/2018 Implemented 

0050 
Section D Review: Moving the Working Group Terms of Reference to 
a separate document 

01/11/2018 Implemented 

0052 Updates to the DCCKI CP and DCCKI RAPP 01/11/2018 Implemented 

0057 Users to notify SSC of a second or subsequent User System 28/02/2019 Implemented 

0061 Enduring SEC Release Provisions 28/02/2019 Implemented 

0065 SMETS1 Security Obligation 08/11/2018 Implemented 

0030 Demand Management of DCC Systems 19/12/2017 Withdrawn 

0001 
Updating the SEC to reflect abolition of the National Consumer 
Council (NCC) 

27/05/2014 Implemented 

https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-40
https://www.smartenergycodecompany.co.uk/modifications/modification/SECMP-40
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SECMP
# 

Title 
Date 
added 

DCC Assessment 
Status 

0026 Changes to the Security Sub-Committee Nomination Process 15/03/2017 Implemented 

0051 
Section D Review: Amendments to the Fast Track Modification 
process 

01/11/2018 Implemented 

 


