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1 Definitions and Interpretations 

 In this SEC Variation Testing Approach Document for SMETS1 Services (SMETS1 

SVTAD), except where the context otherwise requires, the expressions in the left-

hand column within Table 1.1 shall have the meanings given to them in the right-hand 

column within Table 1.1. Where not defined in this SMETS1 SVTAD, capitalised 

terms used in this document are set out in Section A of the Amended SMETS1 SEC 

or in Schedules or Appendices of the Amended SMETS1 SEC. 

 Where there are conflicts between this SMETS1 SVTAD and any of the Testing 

Approach Documents, this SMETS1 SVTAD shall take precedence.  

 Where obligations are expressed in respect of DCC Service Providers in this SMETS1 

SVTAD, these shall be construed as obligations on the DCC. Where text is included 

in this SMETS1 SVTAD which does not explicitly place obligations on a Party, the 

Panel, or Testing Participant, these shall be construed as obligations on the DCC. 

Table 1.1 SMETS1 SVTAD Definitions 

Active Meter Migration Testing 

(Active MMT) 

has the meaning set out in the MTAD. 

Amended SMETS1 SEC means:  

• in the case of changes to Sections of the 

Code, those that have most recently been 

published by the Secretary of State setting 

out Services in respect of SMETS1 Smart 

Metering Systems and other provisions 

relating to SMETS1 Smart Metering 

Systems that apply in respect of: 

o  the Device Models and/or Device 

Model Combinations that are being 

used in testing in respect of IOC, 

MOC, or FOC, as the case may be and 

/or 
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o the Device Models and/or Device 

Model Combinations that are the 

subject of the DMCT Process; and 

• in the case of changes to Schedules and 

Appendices of the Code, the versions that 

apply in respect of: 

o the Device Models and/or Device 

Model Combinations that are being 

used in testing in respect of IOC, 

MOC, or FOC, and/or 

o the Device Models and/or Device 

Model Combinations that are the 

subject of the DMCT Process, 

which are set out in a document published by the 

Secretary of State entitled “SMETS1 Testing 

Baseline Requirements Document”. 

Capability Release means each of Initial Operating Capability (IOC), 

Middle Operating Capability (MOC) and Final 

Operating Capability (FOC). 

Completion Report means a report that is produced at completion of a 

Test Phase, with the exception of the UTS Phase 

where the Completion Report is produced at the 

end of SMETS1 Interface Testing, setting out 

evidence demonstrating how the criteria for the 

completion of that Test Phase (or SMETS1 

Interface Testing) have been met.  

Depth and Breadth of Regression 

Testing 

means the document produced pursuant to Clause 

7.7 that sets out the depth and breadth of regression 

testing planned for a Migration Test Phase and SIT 

Test Phase relating to the same DMC. 
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Depth and Breadth of SIT means the document produced pursuant to Clause 

12.7 that sets out the depth and breadth of testing 

planned to be undertaken for a SIT Test Phase. 

Device Model Combination (DMC) means a combination of SMETS1 Device Models. 

Dormant Meter Migration Testing 

(Dormant MMT) 

has the meaning set out in the MTAD. 

DMCT Migration Testing (DMCT 

MT) 

means testing undertaken for the purpose of 

Clause 20.15 (a). 

DMCT Non-Standard Test Pack means a test pack that is not the Standard Dormant 

DMCT Migration Test Pack or the Standard 

DMCT Service Reference Variant Test Pack. 

DMCT Process (DMCT) means the process, procedures and testing set out 

in Clause 20. 

DMCT Schedule means the schedule published pursuant to Clause 

20.10. 

DMCT Service Reference Variant 

Testing 

means testing undertaken for the purpose of 

Clause 20.15 (b). 

DMCT Status List means the list produced pursuant to Clause 20.8. 

DMCT Report means the report that is prepared pursuant to 

Clause 20.26. 

Eligibility Testing comprises the undertaking of tests to demonstrate 

that a Party can successfully send Service 

Requests and receive Service Responses and 

Alerts in respect of SMETS1 Devices, such tests 

being set out in the UTSAD. 

Energy Supplier means a holder of an Electricity Supply Licence 

and / or a Gas Supply Licence. 

Entry Criteria  means the criteria that must be met in order for a 

Test Phase to start.  
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Exit Criteria  means the criteria that must be met in order for a 

Test Phase to complete.  

User Testing Services Guidance has the meaning set out in Table 10.1.  

Final Operating Capability (FOC) has the meaning set out in the DCC’s delivery plan 

for SMETS1 services produced pursuant to 

Condition 13 of the DCC Licence. 

In-Scope DMCs means DMCs: 

(a) which are not MOC or FOC SIT DMCs or 

are not IOC Migration Testing DMCs; and 

(b) comprising SMETS1 Smart Metering 

Systems that are in scope for enrolment. 

For this purpose the SMETS1 Smart Metering 

Systems that are in scope for enrolment are those 

which, once enrolled, would comprise SMETS1 

Meters for which the Secretary of State has 

concluded that the DCC is required to provide 

SMETS1 Services (or, if such conclusions have 

not yet been reached, those for which the Secretary 

of State is consulting on as being minded to require 

the DCC to provide SMETS1 Services). 

Initial Operating Capability (IOC) has the meaning set out in the DCC’s delivery plan 

for SMETS1 services produced pursuant to 

Condition 13 of the DCC Licence.  

IOC Migration Testing DMCs means for DMCs that would utilise the operating 

capability that is delivered at IOC: 

(a) any DMC against which Migration Testing 

in respect of a planned entry on the EPCL 

comprising that DMC has completed; or  

(b) where Migration Testing has not completed, 

any DMCs that have been selected for 
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Migration Testing in respect of a planned 

entry on the EPCL comprising that DMC 

and have not been de-selected. 

Middle Operating Capability (MOC) has the meaning set out in the DCC’s delivery plan 

for SMETS1 services produced pursuant to 

Condition 13 of the DCC Licence. 

Migration Dormant Meter Readiness 

Testing 

has the meaning set out in the MTAD. 

Migration Testing (MT) means: 

(a) Active Meter Migration Testing; 

(b) Dormant Meter Migration Testing; and/or; 

(c) Mixed Meter Migration Testing. 

Migration Testing Approach 

Document (MTAD) 

means a document that sets out supplementary 

rights and obligations in relation to Migration 

Testing and Migration DUST. 

Migration DUST means a Testing Service provided by the DCC 

within Device and User System Testing to enable 

testing of the interactions with the systems and 

processes used by the DCC to Migrate SMETS1 

Installations. 

Migration Solution Testing has the meaning set out in the MTAD. 

Mixed Meter Migration Testing 

(Mixed MMT) 

has the meaning set out in the MTAD. 

Modified DCC Total System means the DCC Total System as will be modified 

to enable the delivery of Services as set out in the 

Amended SMETS1 SEC. 

Pre-Integration Testing (PIT) means a set of tests undertaken by a DCC Service 

Provider to verify that the part of the Modified 

DCC Total System being provided by that DCC 
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Service Provider meets the SMETS1 Testing 

Objective. 

SIT Audit means a review, conducted by the SIT Auditor, of 

the testing and assurance undertaken by the DCC 

during a SIT Test Phase. 

SIT Auditor means the independent person appointed pursuant 

to Clause19.1. 

SIT Auditor Report has the meaning set out in Table 10.1.  

SIT Planned Tests means the tests that result from the Depth and 

Breadth of SIT document established pursuant to 

Clause 12.7. 

MOC or FOC SIT DMCs means: 

(a) any DMC against which SIT for MOC or 

FOC (as the case may be) has concluded and 

demonstrated that the DCC can successfully 

process SMETS1 Service Requests and 

relevant SMETS1 Alerts in respect of that 

particular DMC in accordance with the 

Amended SMETS1 SEC; or  

(b) where SIT has not concluded, any DMCs 

that have been selected for SIT for MOC or 

FOC (as the case may be) and have not been 

de-selected. 

SMETS1 Interface Testing means the testing activity that further assures, 

through the involvement of Users, that the part of 

the Modified DCC Total System that comprises 

the DCC User Interface operates in accordance 

with the Amended SMETS1 SEC. 

SMETS1 Interface Test Completion 

Report 

has the meaning set out in Table 10.1. 
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SMETS1 Services means Services in relation to SMETS1 Smart 

Metering Systems. 

SMETS1 SVTAD Large Supplier means a Supplier Party which, as of 18 September 

2018, supplies electricity and/or gas to 250,000 

(two hundred and fifty thousand) or more 

Domestic Premises. 

SMETS1 Testing Objective means the objective set out in Clause 5. 

Standard Dormant DMCT 

Migration Test Pack 

means a set of tests undertaken for the purposes of 

Clause 20.15 (a) in respect of SMETS1 

Installations comprising only Dormant Meters.  

Standard DMCT Service Reference 

Variant Test Pack 

means a set of tests undertaken for the purposes of 

Clause 20.15 (b). 

Solution Test means a test stage within the System Integration 

Test Phase that will include testing to ensure that 

changes to existing interfaces, and new interfaces 

within the solution, as a result of the Amended 

SMETS1 SEC, work as intended and to confirm 

that integration of those parts of the Modified 

DCC Total System that have changed as a result of 

the Amended SMETS1 SEC has not caused any 

regression to existing functionality. 

System Capacity Testing (SCT) means additional non-functional tests that assure 

that the DCC is capable of meeting the SMETS1 

Testing Objective. 

System Capacity Testing Approach 

Document (SCTAD) 

means a document that sets out the supplementary 

rights and obligations in relation to System 

Capacity Testing. 

Systems Integration Testing (SIT) means a set of tests undertaken by the DCC and 

the DCC Service Providers collectively to verify 

that the parts of the Modified DCC Total System 

being provided by those DCC Service Providers 
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and the DCC operate together in a way that meets 

the SMETS1 Testing Objective (excluding those 

parts that are subject to Migration Testing). 

TAG has the meaning given in Clause 3.1. 

Testing Approach Document(s) means one or more of the User Testing Services 

Approach Document, the Migration Testing 

Approach Document, and the System Capacity 

Testing Approach Document. 

Test Assurance Board (TAB) means the DCC body established to approve or 

reject DCC assurance reports relating to code 

promotion between environments; consider Test 

Phase Completion Reports; and approve or revoke 

the issuance of Test Completion Certificates.  

Test Completion Certificate has the meaning of a certificate issued by the DCC 

to a DCC Service Provider when the DCC 

considers that the DCC Service Provider has met 

the relevant Exit Criteria for a Test Phase.  

Testing Issue Thresholds means the maximum number of extant Testing 

Issues that may be permitted at Test Phase exit or, 

in the case of the UTS Test Phase, at the end of 

SMETS1 Interface Testing.   

Test Phase means one of the following: 

• Pre-Integration Testing (PIT); 

• in the case of IOC, System Integration 

Testing (SIT) in respect of the DMCs that 

have been selected pursuant to Clause 13 for 

the Capability Release, excluding any DMC 

that has subsequently been de-selected from 

SIT; 

• in the case of MOC and/or FOC, System 

Integration Testing (SIT) in respect of each 
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planned entry on the EPCL for each DMC 

that has been selected pursuant to Clause 13 

for the Capability Release, excluding any 

DMC that has subsequently been de-selected 

from SIT; 

• User Testing Services (UTS); 

• Active Meter Migration Testing (Active 

MMT) in respect of a specified planned 

entry on the list of SMETS1 Eligible 

Product Combinations; 

• Dormant Meter Migration Testing 

(Dormant MMT) in respect of a specified 

planned entry on the list of SMET1 Eligible 

Product Combinations; 

• Mixed Meter Migration Testing (Mixed 

MMT) in respect of a specified planned 

entry on the list of SMETS1 Eligible Product 

Combinations; or 

• System Capacity Testing (SCT). 

Test Stage  means a sub-component part of a Test Phase that 

may be executed sequentially or in parallel with 

other sub-components within that Test Phase. 

Test Traceability Matrix (TTM) means a document employed to map requirements 

to test cases that is used to demonstrate how the 

requirements are covered by the test cases. 

User Testing Services (UTS) means a Test Phase during which Eligibility 

Testing and SMETS1 Interface Testing may be 

undertaken.  

User Testing Services Guidance means a document containing explanatory 

information regarding the testing undertaken by 
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Users during the User Testing Services Test Phase 

as set out in Table 10.1.  

User Testing Services Approach 

Document (UTSAD) 

means the document that sets out any 

supplementary rights and obligations that apply to 

the testing undertaken during the User Testing 

Services Test Phase. 

Work Off Plan Means a plan produced on completion of a Test 

Phase or, in the case of the UTS Test Phase at the 

completion of Interface Testing, that specifies the 

outstanding Testing Issues, and the dates by which 

these Testing Issues should be resolved.  

 

2 General 

 This document is the SEC Variation Testing Approach Document for SMETS1 

Services. 

 Section X11.7 of the Code requires that the DCC and each person other than the DCC 

that participates in (or is required to participate in) testing under a SEC Variation 

Testing Approach Document shall comply with the SEC Variation Testing Approach 

Document. 

 Section X11.8 of the Code specifies that Section H14 of the Code (Testing Services) 

and the Enduring Testing Approach Document shall apply in respect of testing under 

a SEC Variation Testing Approach Document as if such testing was a Testing Service 

under Section H14.34 (Modification Implementation Testing); and each participant in 

such testing shall be deemed to be a Testing Participant for such purposes.  

 This SMETS1 SVTAD sets out: 

(a) the testing that is required to be undertaken prior to each of IOC, MOC and FOC 

of the DCC SMETS1 Service and obligations to undertake such testing;  

(b) the requirement for Parties to undertake Eligibility Testing prior to being 

eligible to send Service Requests in respect of SMETS1 Devices; and 
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(c) the requirement for the DCC to undertake the DMCT Process. 

3 Testing Approach Documents 

 The Testing Approach Documents shall be developed by the DCC. In developing a 

Testing Approach Document, the DCC shall consult with the Testing Advisory Group 

of the Panel (“TAG”), Parties and other relevant stakeholders prior to the submission 

of the document to the Secretary of State. 

 The DCC shall submit each draft Testing Approach Document to the Secretary of 

State, indicating:  

(a) why the DCC considers the draft to be fit for purpose;  

(b) copies of the consultation responses received; and  

(c) any areas of disagreement that arose during the consultation process and that 

have not been resolved.  

 The DCC shall comply with any direction given by the Secretary of State to re-

consider, re-consult, and/or re-submit the draft document. 

 Once a Testing Approach Document has been approved by the Secretary of State, the 

DCC and each person other than the DCC that participates in (or is required to 

participate in) testing in the Test Phase to which that Testing Approach Document 

relates shall comply with that Testing Approach Document. 

 The Testing Approach Document for a Test Phase must describe the Parties or other 

persons who are entitled or required to participate in that Test Phase. 

4 Modification of the SMETS1 SEC Variation Testing Approach Document and 

Testing Approach Documents 

 This SMETS1 SVTAD and the Testing Approach Documents shall be modified by 

the DCC in accordance with any direction to do so made by the Secretary of State. 

The DCC shall consult with Parties concerning any proposed modification to those 

documents in accordance with any direction to do so made by the Secretary of State. 

 This SMETS1 SVTAD and the Testing Approach Documents may be modified by the 

DCC following consultation with Parties and other relevant persons, the TAG, the 
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Authority, and the Secretary of State, provided that: 

(a) prior to making any such modification, the DCC must present to the Secretary 

of State a summary of the consultation responses received and an explanation 

of how the DCC has taken them into account; and 

(b) it may not be modified to the extent that the Secretary of State directs otherwise. 

 This SMETS1 SVTAD and the Testing Approach Documents may be modified by the 

DCC without consultation where the modification is of a minor typographical nature 

or where the modification has no material effect on the rights or obligations of Parties 

or any other person who is entitled to undertake testing in accordance with this 

document. Prior to making such changes, the DCC shall provide notice of its intention 

to do so, together with the intended changes, to relevant stakeholders and the Code 

Administrator and shall publish such notice on the DCC Website.  Additionally, the 

DCC shall notify relevant stakeholders and the Code Administrator and shall publish 

the revised document(s) on the DCC Website once the changes have taken effect. 

5 SMETS1 Testing Objective 

 The objective of testing undertaken pursuant to this SMETS1 SVTAD (the “SMETS1 

Testing Objective”) is to: 

(a) demonstrate that the DCC, the component parts of the Modified DCC Total 

System and SMETS1 SMSO Systems where used by a SMETS1 SMSO acting 

in the capacity of DCC Service Provider: 

(i) operate; and 

(ii) interoperate with User Systems, Active Meters, Dormant Meters and 

Smart Metering Systems comprising SMETS1 and SMETS2+ Devices, 

to the extent necessary for the DCC to comply with the relevant requirements in 

Sections F, G, H, L, N and P of the Amended SMETS1 SEC; 

(b) demonstrate the capability of a User to interoperate with the DCC User Interface 

that forms part of the Modified DCC Total System before becoming eligible to 

send Service Requests in respect of SMETS1 Devices; and 
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(c) provide a service to enable testing of the interactions with the DCC systems and 

processes used to Migrate SMETS1 Installations. 

 The Testing Objective is demonstrated in the following ways: 

(a) SIT demonstrates that the individual systems and processes of the Modified 

DCC Total System can operate together and interoperate with Smart Metering 

Systems comprising SMETS1 and SMETS2+ Devices to meet the Testing 

Objective, except where the systems are those referred to in Clause 5.2 (c); 

(b) User Testing Services demonstrates: 

(i) for Eligibility Testing, that Parties can successfully send Service Requests 

to SMETS1 Devices and receive the corresponding Service Responses 

and Alerts; and 

(ii) for SMETS1 Interface Testing, that the Modified DCC Total System can 

interoperate with User Systems; 

(c) Migration Testing demonstrates that: 

(i) the individual systems of the Modified DCC Total System and SMETS1 

SMSO Systems where used by a SMETS1 SMSO acting in the capacity 

of DCC Service Provider used to Migrate SMETS1 Installations can 

operate together and interoperate with Active Meters, Dormant Meters, 

User Systems, and Smart Metering Systems comprising SMETS1 Devices 

and SMETS2+ Devices to meet the Testing Objective; and 

(ii) the systems used by a SMETS1 SMSO that apply a configuration to 

Dormant Meters and any associated Devices, and/or instruct the upgrade 

of the firmware on Dormant Meters and any associated Devices, (in each 

case pursuant to the requirements in clause 4.27 of the TMAD) operate 

and interoperate with Dormant Meters to meet the Testing Objective; 

(d) System Capacity Testing demonstrates that the operational performance of the 

Modified DCC Total System is not adversely affected by the introduction of 

SMETS1 Services and that the SMETS1 Services will operate at the requisite 

performance levels; 
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(e) through the provision of Migration DUST; and 

(f) the DMCT Process demonstrates that the DCC's processes and the component 

parts of the Modified DCC Total System interoperate with SMETS1 Smart 

Metering Systems and SMETS1 SMSO Systems such that the DCC is able to 

successfully Migrate SMETS1 Installations and process SMETS1 Service 

Requests and relevant SMETS1 Alerts in respect of Smart Metering Systems 

that comprise a particular Device Model Combination in accordance with the 

Amended SMETS1 SEC. 

 Testing shall be performed by the DCC in accordance with Good Industry Practice. 

 In order to achieve the SMETS1 Testing Objective the DCC shall undertake testing 

activities which include the following: 

(a) communication tests from Users to SMETS1 Devices and from SMETS1 

Devices to Users;  

(b) verifying that all other functional changes, in accordance with the relevant 

requirements in Sections F, G, H, L, N and P of the Amended SMETS1 SEC, 

operate as intended; 

(c) wherever practicable, the use of automated testing; 

(d) monitoring and evaluation of all impacts on the Services, including regression 

testing of the Service, as defined in this SMETS1 SVTAD and the relevant 

Testing Approach Documents; 

(e) monitoring and evaluation of test data used for testing under this SMETS1 

SVTAD and the relevant Testing Approach Documents; and 

(f) resolution of testing issues via the Testing Issue resolution process as set out in 

Clause 14. 

 PIT, SIT, System Capacity Testing and Migration Testing shall be performed in 

respect of each of IOC, MOC, and FOC. The SMETS1 Testing Objective applies in 

respect of each of IOC, MOC, and FOC.  The DMCT Process shall apply in respect 

of any In-Scope DMCs and the SMETS1 Testing Objective shall apply in respect of 
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the DMCT Process. 

 The DCC shall, in accordance with Good Industry Practice, develop User Testing 

Services Guidance. Where the DCC needs to make amendments to the User Testing 

Services Guidance, the DCC shall ensure that the amendments that are made reflect 

Good Industry Practice and shall notify Users of the changes and make the revised 

document available. 

Overlapping of SMETS1 Testing 

 The DCC shall not overlap any SIT and SMETS1 Interface Testing without the prior 

review of the TAG and agreement of the Panel. For MOC and FOC, the DCC may 

overlap any Migration Test Phase and any SIT Test Phase in respect of the same, or 

different, planned entries on the EPCL, however when running an end of cycle for a 

SIT Test Phase the DCC shall use device sets that have exited end of cycle testing for 

a Migration Test Phase for the same DMC. 

6 SMETS1 Security Testing 

 Security testing is integral to all Test Phases and shall be undertaken to demonstrate 

that the Modified DCC Total System remains Secure. 

 Security testing shall be managed by the DCC and undertaken in conjunction with the 

DCC Service Providers in accordance with Good Industry Practice.  

 In order to demonstrate the security of the Modified DCC Total System, during testing 

the DCC shall undertake activities which shall include the following: 

(a) ensuring that all security-enforcing functionality has been adequately tested, 

including user account provisioning and resets, protective monitoring, 

SMKI/key management, gateway interfaces, and network infrastructure; and  

(b) confirming that security needs have been taken into account in the development 

of test use cases and the subsequent development of test scripts, including 

testing of all security-relevant ‘misuse’ cases, i.e. error conditions that would 

cause a potential security alert to be raised. 

 The DCC shall ensure that appropriate security testing in respect of the Modified DCC 

Total System is performed across all Test Phases, and that it covers both applications 
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and infrastructure. This will be achieved by:  

(a) reviewing and approving IT security vulnerability/penetration test approaches 

and scope;  

(b) reviewing testing reports, identifying outstanding Testing Issues, and ensuring 

that their security impacts are properly considered at TAB approval points; 

(c) ensuring that all security functional and non-functional requirements are 

appropriately tested (or otherwise assured) and evidenced through the use of a 

traceability matrix for each Test Phase; and  

(d) reviewing all identified Testing Issues that impact security to ensure that they 

are satisfactorily resolved, or where such issues remain outstanding notify the 

relevant persons before progression to the next Test Phase and/or before live 

operation. 

7 Approach to Testing 

 This SMETS1 SVTAD sets out the generic testing requirements for all Test Phases 

for each of IOC, MOC, and FOC. Where there are specific testing requirements for a 

Test Phase these shall be set out in this SMETS1 SVTAD or in the Testing Approach 

Document for that phase. 

 The PIT, SIT, SCT, and MT Test Phases shall be conducted for each of IOC, MOC, 

and FOC. 

 SMETS1 Interface Testing shall be conducted for IOC only. Should a material change 

to the DCC User Interface be proposed as part of MOC and/or FOC, then SMETS1 

Interface Testing shall be repeated for that operating capability. Where any change to 

the DCC User Interface is proposed as part of MOC and/or FOC, the DCC shall 

consult with the TAG on whether such change is considered to be material.  The DCC 

shall subsequently notify the Secretary of State of the DCC’s views and that of TAG 

as to whether the change is considered to be material. Where directed to do so by the 

Secretary of State, the DCC shall propose and consult upon the necessary changes to 

this SMETS1 SVTAD and any relevant Testing Approach Documents to support 

repeated SMETS1 Interface Testing in respect of MOC and/or FOC, in accordance 

with Clause 4. Where the Secretary of State has not issued a direction under this 
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Clause 7.3, then Clause 5.2 (b) (ii) shall be deemed to have been met by virtue of 

SMETS1 Interface Testing having been successfully completed for IOC. 

 In undertaking testing for a Capability Release, the DCC shall: 

(a) include the testing in each SIT Test Phase of the new functionality that is 

introduced; 

(b) for IOC, include regression testing in SIT of the functionality employed in the 

DCC Live Systems at the point at which regression testing begins; 

(c) for MOC and FOC, prior to exiting any SIT Test Phase undertake two functional 

end of cycle test runs; and 

(d) for MOC and FOC, undertake SMETS1 Regression Testing in accordance with 

the Depth and Breadth of Regression Testing document for the relevant Test 

Phase(s) covering both SIT and MT. 

 In undertaking regression testing, the DCC shall ensure that the regression testing 

undertaken is adequate and that it is undertaken in a suitable manner which may 

include a combination of automated and targeted testing.  For IOC, DCC shall consult 

with the TAG on the scope of regression testing undertaken during each Test Phase. 

Where the TAG proposes a change to the regression testing undertaken by the DCC, 

the DCC shall assess the impact of this and where practical shall accommodate the 

change and inform TAG of its decision. For IOC, should TAG disagree with the 

DCC’s decision, it may refer the matter to the Secretary of State, whose decision shall 

be final and binding.   

 In the case of MOC and FOC, for each Migration Test Phase and SIT Test Phase 

relating to the same DMC, the DCC shall set out its proposals to the TAG for 

regression testing in a draft Depth and Breadth of Regression Testing document 

applicable to that Migration Test Phase(s) and SIT Test Phase. Each Depth and 

Breadth of Regression Testing document shall include details on planned regression 

tests, the environment within which they shall be performed, and the codebase on 

which they shall be run. Any disagreements between the DCC and the TAG regarding 

the content of the draft Depth and Breadth of Regression Testing document shall be 

referred to the Secretary of State for decision whose decision shall be final and 



  SEC Appendix AK 

  20 

binding. Such discussion may take place prior to this Clause 7.6 coming into effect. 

 In the case of MOC and FOC, for each Migration Test Phase and SIT Test Phase 

relating to the same DMC, the DCC shall publish on the DCC Website the final 

version of the Depth and Breadth of Regression Testing document. The published 

version shall either be the version that TAG did not disagree with or, where TAG did 

disagree, the version that reflects any decision by the Secretary of State pursuant to 

Clause 7.6. Where the DCC considers it necessary, the DCC shall prepare an updated 

version of the Depth and Breadth of Regression Testing document and the procedures 

set out in Clause 7.6 and this Clause 7.7 shall apply. The DCC may combine the 

activities described in Clause 7.6 and this Clause 7.7 so that a single Depth and 

Breadth of Regression Testing document relates to more than one DMC. 

8 Generic Testing Activities  

 For each of the Test Phases, the DCC shall perform the following activities in 

accordance with Good Industry Practice: 

(a) implement testing infrastructure;  

(b) undertake Test Phase planning;  

(c) identify test scenarios;  

(d) design test scripts;  

(e) produce a test specification document;  

(f) produce a relevant traceability matrix;  

(g) design and prepare test data, and load the test data into the test environment;  

(h) prepare a test execution schedule;  

(i) execute testing;  

(j) perform quality gate reviews;  

(k) Testing Issue management;  

(l) Testing Issue resolution;  
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(m) release and configuration management;  

(n) test progress reporting;  

(o) test assurance; 

(p) test completion reporting; and 

(q) in addition, for the User Testing Services Test Phase, the DCC shall provide 

support for Users undertaking testing. 

Test principles 

 The DCC shall develop its testing methodologies, test scenarios, and regression testing 

in accordance with Good Industry Practice. 

Test Environment 

 Testing of SMETS1 Services shall make use of the DCC test environments and shall 

permit the use of additional cloud-based environments for DCC Service Provider 

development and integration activities.  

 SMETS1 Eligibility Testing shall be conducted against the appropriate DCC user test 

environment. The DCC shall notify Parties of the DCC user test environment that is 

to be used. 

 Each DCC Service Provider shall: 

(a) establish, maintain, and control their own secure test environments;  

(b) design, develop, and support test stubs, test data and test labs that are required 

for execution of the respective Test Phases; and 

(c) ensure the firmware and software versions required for each Test Phase are 

installed on the SMETS1 Devices that are used for testing. 

Environment Management 

 The DCC shall manage and communicate to persons participating in a Test Phase any 

changes and/or fixes arising from production that are to be deployed into the SIT and 

UIT environments. Such deployments shall be undertaken in accordance with Good 
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Industry Practice. 

Timetable for Testing 

 Test Phases shall be commenced in the timescales that are necessary to facilitate 

testing in accordance with the DCC’s delivery plan for SMETS1 Services produced 

pursuant to Condition 13 of the DCC licence. 

9 General Requirements for SMETS1 Testing 

 The DCC Service Providers shall produce a test plan & test schedule for each Test 

Phase for the DCC which shall detail: 

(a) the extent of testing to be carried out; and 

(b) the responsibilities of the DCC Service Providers including the provision of test 

data.  

 Testing Issues logs shall be produced and retained by the DCC detailing all Testing 

Issues found during test execution.  

 An adequate level of regression testing shall be used to test the Modified DCC Total 

System to ensure defects are not introduced or uncovered as a result of changes made 

when the software or its environment is changed.  

 Where the DCC considers that a Test Phase (other than the UTS Test Phase) should 

complete, or where the DCC considers that code should be promoted from one DCC 

test environment to another, the DCC shall have its DCC Service Provider produce a 

report that shall include: 

(a) an overview of the testing that was planned, that details the breadth and depth 

of the planned tests; 

(b) information on the actual number of tests run, passed, failed, and not run, 

mapped to the overview of testing referred to in Clause 9.4 (a); 

(c) an explanation of why any tests were not run; 

(d) the details of any failed tests, including impact, severity, and quantity; 

(e) details on the number and severity of any Testing Issues that were raised; 
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(f) information on any outstanding Testing Issues and their severity; 

(g) specification of the test environment used; 

(h) recommendations for any additional tests to be included in subsequent testing; 

and 

(i) lessons learnt during the testing. 

 Following receipt of a report as referred to in Clause 9.4, the DCC shall produce a 

DCC assurance report that shall include: 

(a) details of the test assurance activities undertaken by DCC in the Test Phase; 

(b) data on tests executed and assured as passed; 

(c) an evaluation of whether the governing exit criteria have been met; and 

(d) a view on the acceptability of any open Testing Issues and the associated Work 

Off Plans. 

 The DCC assurance report and supporting documentation will be presented to the 

TAB for their approval or rejection. Where approved, the DCC assurance report shall 

be provided to the TAG for information. Where requested by a TAG member, the 

DCC shall also make available supporting documentation including the report referred 

to in Clause 9.4 and shall include the appropriate confidentiality markings when doing 

so. 

 For SIT, following approval of the report referred to in Clause 9.6 and where the DCC 

considers that the SIT Test Phase is completed, the DCC shall produce a Completion 

Report for that Test Phase (as specified in Table 10.1 which shall include the reports 

produced pursuant to Clause 9.4 and Clause 9.5) and shall provide the Completion 

Report for the SIT Test Phase to the TAG for recommendation to the Panel.  The DCC 

may combine the activities described in this Clause 9.7 so that a single Completion 

Report covers the completion of more than one SIT Test Phase. For MOC or FOC, a 

Completion Report for a SIT Test Phase may also be combined with a Completion 

Report for a Migration Test Phase where they are in respect of the same planned entry 

on the EPCL. Furthermore, for MOC or FOC, a Completion Report for a SIT Test 
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Phase and a Completion Report for a Migration Test Phase in respect of the same 

planned entry on the EPCL may be combined with other Completion Reports in 

respect of other planned entries on the EPCL. Each Completion Report for a SIT Test 

Phase shall be accompanied by the SIT Auditor Report (as an Annex) where the report 

is required to be prepared pursuant to Clause 19, which shall also be provided to the 

TAG for information. 

 Where the DCC considers that code should be promoted from a DCC test environment 

into production, the DCC shall produce a report setting out the testing that has been 

undertaken, which shall be provided to such persons or bodies as directed by the 

Secretary of State. 

 The DCC shall discuss with TAG the format and content (including the level of 

granularity) of any reports that are to be produced pursuant to this Clause 9 in advance 

of them being produced and sufficiently early such that any information that needs to 

be reported is captured as part of the DCC’s test activities. 

 Prior to promoting code into an environment in which a Testing Participant(s) is 

undertaking testing, the DCC shall provide to the Testing Participant(s) a release note. 

The DCC shall provide such release note in advance of promoting such code to enable 

the Testing Participant(s) to consider any possible impacts. 

10 Specific Deliverables 

 The DCC shall publish or update published versions of the documents detailed in 

Table 10.1. 

 The development of the User Testing Services Guidance specified in Table 10.1 shall 

include a review process via the DCC’s Testing Design Expert Group. The structure 

of the Completion Reports specified in Table 10.1 shall be discussed with the TAG 

prior to production. 
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Table 10.1 Specific Deliverables 

Deliverable Description 
Created 

by 
Audience Timing Where available 

User Testing 

Services 

Guidance 

Guidance for Testing Participants testing in 

an environment where Eligibility Testing is 

being undertaken and other Testing Services 

are being provided. As a minimum, shall 

include details of triage, defect and fix 

management, change management, and 

device management in UTS. 

DCC 
Testing 

Participants  

To be provided by the 

DCC as soon as 

possible following the 

UTS Testing Approach 

Document being 

approved  

Publish on DCC 

Website 

SIT Auditor 

Reports 

Using the SIT Auditor as referenced in 

Clause 19, a range of independent assurance 

activities shall be conducted and reports 

relating to said activity shall be produced in 

accordance with Clause 19 

DCC Panel / TAG 

As determined by the 

timing for the reports 

in Clause 19  

Provided to Parties in 

accordance with Clause 

13.20 

Completion 

Report for a 

SIT Test Phase 

Evidence of success against the SMETS1 SIT 

Exit Criteria.  For IOC this is a single SIT 

Test Phase and for MOC and FOC there are 

multiple SIT Test Phases. 

DCC Panel / TAG 

Following TAB 

approval of SIT Exit 

for IOC, and each SIT 

Test Phase exit for 

MOC, and FOC. 

Provided to Parties in 

accordance with Clause 

13.20 

SMETS1 

Interface Test 

Completion 

Report 

Evidence of success against the SMETS1 

Interface Testing Exit Criteria 
DCC Panel / TAG 

As determined by the 

timing for the 

completion of 

SMETS1 Interface 

Testing 

Publish on DCC 

Website (in line with 

any arrangements 

specified in the UTS 

Approach Document) 
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11 Traceability 

 The overall scope of testing in SIT shall be validated by the DCC to ascertain that it 

is correct through the use of a TTM, assured by the DCC, which shall set out the 

requirements in Sections F, G, H, L, N and P of the Amended SMETS1 SEC that are 

to be tested and the associated test scenarios. 

 In respect of IOC, the DCC shall assure the TTM (and any subsequent updates to it) 

in timescales that do not adversely impact upon the timely undertaking of SIT. In 

respect of MOC and FOC, the TTM shall be assured by the DCC prior to the 

commencement of SIT for those operating capabilities. If, during SIT, further changes 

are made to the Sections F, G, H, L, N and P of the Amended SMETS1 SEC, the TTM 

will be updated to reflect these changes. 

 The TTM shall be used by the DCC to track SIT progress and to demonstrate the 

completion of SIT and shall form a key element of each and every SIT Audit produced 

pursuant to Clause 19.4 or each and every Completion Report produced pursuant to 

Clause 19.6 (as the case may be). 

12 Test Procedure 

 Progression through the Test Phases for SMETS1 Services shall be gated using Entry 

Criteria and Exit Criteria. 

 The generic Exit Criteria for any Test Phase are set out in Clause 12.5. 

 Additional specific Entry Criteria and Exit Criteria shall be established for other Test 

Phases where required. These shall be set out in the relevant Testing Approach 

Document (with the exception of SIT where, should such specific Entry Criteria or 

Exit Criteria be required, they shall be set out in this SMETS1 SVTAD). The DCC 

shall not commence Migration Testing or the User Testing Services Phase unless the 

Test Approach Document for that Test Phase has been approved. The DCC shall 

produce any other Testing Approach Document in timescales that do not have an 

adverse impact upon the timely undertaking of the Test Phase to which it relates. 

 Test Phases may be subdivided into Test Stages. In these circumstances, Entry and 

Exit criteria may be established at the Test Stage level to support internal DCC Test 

Stage gating. Where this occurs, this will be specified in the relevant test plan. 
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Generic Entry Criteria 

 The fulfilment of the following generic Entry Criteria is required to permit entry to all 

Test Phases: 

(a) test plan signed off by the DCC; 

(b) Test Completion Certificates for any precursor Test Phase issued, unless in 

accordance with Clause 5.7 it is determined that the Test Phase may overlap;  

(c) test specification prepared, including the production of a TTM, with the 

exception of SIT for IOC; 

(d) confirmation that the required test laboratories, SMETS1 Devices, tools, stubs, 

environments, and data are in place, secure and are ready for testing; 

(e) in the case of each SIT Test Phase for MOC or FOC, the DCC has concluded its 

discussions with TAG for the depth and breadth of testing to be undertaken in 

accordance with a draft Depth and Breadth of SIT document applicable to the 

SIT Test Phase (such discussion may take place prior to this Clause 12.5 (e) 

coming into effect); and 

(f) an approval to proceed certificate for the Test Phase has been issued by the DCC. 

 For purposes of Clause 12.5 (b) in respect of MOC and FOC, an MT Test Phase in 

respect of the same planned entry on the ECPL (or any MT Test Phase) shall not be 

considered to be a precursor to a SIT Test phase in respect of the same planned entry 

on the EPCL (or any SIT Test Phase). 

 For any SIT Test Phase related to MOC and FOC, any disagreements between the 

DCC and the TAG regarding the content of the draft Depth and Breadth of SIT 

document (following discussions concluding as per Clause 12.5 (e)) shall be referred 

to the Secretary of State for a decision, whose decision shall be final and binding. For 

each of MOC and FOC, the DCC shall publish on the DCC Website the final version 

of the Depth and Breadth of SIT document. The published version shall either be the 

version that TAG did not disagree with or, where TAG did disagree, the version that 

reflects any decision by the Secretary of State. Where the DCC considers it necessary, 

the DCC shall prepare an updated version of the Depth and Breadth of SIT document 
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and the procedures set out in Clause 12.5 (e) and this Clause 12.7 shall apply. 

 In the case of MOC and FOC, the DCC may combine the activities described in in 

Clause 12.5 (e) and Clause 12.7 so that a single Depth and Breadth of SIT document 

covers more than one SIT Test Phase. For MOC or FOC, a Depth and Breadth of SIT 

document may also be combined with a Depth and Breadth of MT document (as 

described in clause 8 of the MTAD) where they are in respect of the same planned 

entry on the EPCL. Furthermore, for MOC or FOC, a Depth and Breadth of SIT 

document and a Depth and Breadth of MT document in respect of the same planned 

entry on the EPCL may be combined with other Depth and Breadth of SIT documents 

and Depth and Breadth of MT documents in respect of other planned entries on the 

EPCL. 

Generic Exit Criteria for PIT and SIT 

 The following generic Exit Criteria are required to exit and complete any PIT and SIT 

Test Phase: 

(a) all planned tests have been executed. In exceptional circumstances, the DCC 

may propose to de-scope a planned test. Such de-scoping shall be subject to 

approval by the TAB. In the case of SIT, the DCC shall refer the TAB’s 

recommendation to the Secretary of State and the test shall only be de-scoped if 

the Secretary of State approves;  

(b) the test success rate that is achieved shall be at or above the minimum levels 

specified in the relevant Testing Approach Document (for the purposes of SIT 

this is set out in Table 13.1); 

(c) the number and severity of any outstanding Testing Issues is at or below the 

Testing Issue Thresholds specified in Clause13 for PIT or SIT as appropriate;  

(d) test results and other requisite evidence is documented;  

(e) test issue logs are produced;  

(f) regression testing is successfully completed in accordance with the criteria 

specified in the relevant Testing Approach Document (for the purposes of SIT 

this is set out in Table 13.1);  
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(g) production of Work Off Plans for any outstanding Testing Issues that occurred 

in the Test Phase;  

(h) Work Off Plans from preceding Test Phases have been completed and the 

associated tests successfully re-run; and 

(i) the reports referenced in Clauses 9.4 and 9.5 have been produced and, where 

specified, the associated Test Completion Certificates have been issued by the 

DCC. 

 Supplementary information on the SIT Exit Criteria (detailed in Clause 12.9) is set 

out in Table 13.1. 

13 SMETS 1 System Integration Testing 

Selection of DMCs for use in testing for each of IOC, MOC, and FOC 

 Each Supplier Party shall provide the DCC with any information that the DCC 

reasonably requests relating to the SMETS1 Devices in respect of which it is the 

current Supplier Party.  This information may include: 

(a) corresponding SMETS1 Device Models; 

(b) configuration settings of the SMETS1 Devices; 

(c) DMC quantities; 

(d) the number of Smart Metering Systems that the Supplier Party intends to enrol 

in relation to IOC, MOC, and FOC; 

(e) the mapping of numbers of SMETS1 Devices to the associated DMCs; and 

(f) notification of any changes or proposed changes to such SMETS1 Devices 

including to firmware and configuration settings. 

 When selecting DMCs for use in testing pursuant to the SMETS1 SVTAD for a 

Capability Release, the DCC shall do so with the objective of facilitating the 

enrolment of all SMETS1 Smart Metering Systems that are in scope for enrolment as 

soon as reasonably practicable. For the purposes of this Clause 13, the SMETS1 Smart 

Metering Systems that are in scope for enrolment are those which, once enrolled, 
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would comprise SMETS1 Meters for which the Secretary of State has concluded that 

DCC should be required to provide SMETS1 Services (or, if such conclusions have 

not yet been reached, those for which the Secretary of State is consulting on as being 

minded to require DCC to provide SMETS1 Services). 

 The DCC shall determine which DMCs to use for testing pursuant to this SMETS1 

SVTAD. Prior to making such a determination, and with the exception of the ESME 

Device Model component(s) of the DMC(s) for FOC (as further set out in Clauses 

13.10, 13.11, and 13.12), the DCC shall discuss its proposals with stakeholders and 

set out the rationale for its selection. 

 This Clause 13.4 does not apply in respect of the ESME Device Model component(s) 

of the DMC(s) for FOC. The DCC shall notify Supplier Parties of the DMCs that it 

has decided to use for testing. Where any Supplier Party disagrees with the DCC’s 

decision on the DMCs that it shall use in testing, the matter may be referred to the 

Secretary of State within 10 Working Days of the DCC’s decision, and the decision 

of the Secretary of State shall be final and binding for the purposes of this Code. 

DMC De-selection  

 Where:  

(a) a Testing Issue has arisen with a selected DMC or the ESME Device Model 

component(s) of the DMC(s) for FOC and: 

(i) the resolution reached pursuant to the Testing Issue resolution process 

specified in Clause 14 requires action to be taken in respect of the DMC; 

and  

(ii) where the DCC considers that either completion of SIT for IOC or 

completion of SIT or MT in respect of a planned entry on the EPCL for 

MOC or FOC should not be delayed as a consequence, having regard to 

the objective of facilitating the enrolment of all SMETS1 Smart Metering 

Systems that are in scope for enrolment as soon as reasonably practicable; 

or 

(b) the DCC having taken all reasonable steps to do so, is unable to obtain a selected 

DMC for use in testing, 
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then the DCC shall consult with the TAG on de-selection of the DMC from testing, 

and in so doing shall anonymise and redact information where appropriate. 

 Following the TAG consultation, the DCC shall decide whether to de-select the DMC 

from testing pursuant to this SMETS1 SVTAD and notify the TAG and Supplier 

Parties accordingly.   

 Where a Supplier Party disagrees with the DCC de-selection decision, the Party may 

refer the issue to the Secretary of State within 10 Working Days of the DCC’s 

decision. Pending the determination by the Secretary of State, the Secretary of State 

shall inform the DCC as to whether it should continue testing with the DMC in SIT. 

 Where the Secretary of State determines that the DMC should not be omitted from 

SMETS1 testing, the DCC shall not de-select it from either: 

(a) SIT for IOC; or 

(b) SIT or MT in respect of a planned entry on the EPCL for either MOC or FOC. 

 In the case of Clause 13.5 (b), the DCC shall recommend to the Secretary of State any 

alternative course of action, having regard to the objective of facilitating the enrolment 

of all SMETS1 Smart Metering Systems that are in scope for enrolment as soon as 

reasonably practicable. 

Variable SMETS1 ESME firmware within the DMC for FOC 

 The SMETS1 ESME Device Model(s) used in testing in respect of FOC shall be the 

Device Model(s) chosen by DCC from time to time. It is acknowledged that the 

SMETS1 ESME Device Model(s) used in FOC testing may need to change as testing 

progresses. When choosing an ESME Device Model(s), the DCC shall choose the 

one(s) that it considers will successfully interoperate with the DCC Systems, and shall 

have regard to the objective set out in Clause 13.2. 

 The DCC shall first notify the SMETS1 ESME Device Model(s) chosen to form 

component(s) of DMC(s) used in FOC testing alongside its notification made pursuant 

to Clause 13.4. The DCC shall promptly notify any change in the SMETS1 ESME 

Device Model(s) comprising a component of a DMC(s) being used in MT and/or SIT 

for FOC via the reports produced pursuant to Clause 16.1. 
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 In the case of FOC, with the exception of Clauses 13.2 to 13.11, references in the Code 

to DMCs selected for use in SIT or MT shall be deemed to include the ESME Device 

Model components from time to time chosen by the DCC pursuant to this Clause 13. 

DCC Witnessing of SIT Testing 

 For IOC, the DCC shall produce and maintain a document (the “SMETS1 SIT 

Approach Release”). This document shall contain supplementary information setting 

out the testing to be undertaken in SIT for IOC including a description of the testing 

to be undertaken, the scope of planned tests, test methods and test procedures. The 

DCC shall provide this SMETS1 SIT Approach Release to the TAG as part of the 

ongoing oversight of SIT for IOC.  

 The DCC shall observe a subset of the tests carried out in each and every SIT Test 

Phase. The subset of tests to be observed shall be selected by the DCC having regard 

to providing assurance that the Testing Objective has been met.  

 The DCC shall observe test execution, and record results produced from executed 

tests. There shall be:  

(a) no deviation from test scripts; and 

(b) no involvement by observers in the execution. 

 The DCC shall in its Completion Report for a SIT Test Phase describe the results of 

DCC’s witnessing including: 

(a) the number of successfully completed tests; 

(b) the number and reason for tests that have failed; and 

(c) the number of successfully completed tests as a ratio or percentage of the total 

number of tests executed.  

SIT Exit Criteria 

 The Exit Criteria in Clause 12.9 apply to any SIT Test Phase and are supplemented 

with the additional details and additional Exit Criteria set out in Table 13.1.  SIT 

testing shall be performed for each of IOC, MOC, and FOC and these additional 

details and Exit Criteria will apply for each of IOC, MOC, and FOC. 



  SEC Appendix AK 

  33 

Table 13.1 SIT Exit criteria 

# Exit Criteria Success Evidence 

1 Functional SIT 

Execution (For IOC) 

For IOC, successful completion 

will be 100% of planned tests 

(unless as set out in Clause 12.9 

tests have been de-scoped and 

such de-scoping approved by 

the Secretary of State) for 

functional testing have been 

executed, with a 90% pass rate 

for any planned tests on the 

same DMC (excluding those 

tests that have been de-scoped). 

Completion Report 

for the SIT Test 

Phase and TAB Test 

Completion 

Certificate 

1B Functional SIT 

Execution (For any 

SIT Test Phase for 

MOC and FOC) 

For MOC and FOC, successful 

completion will be 100% of SIT 

Planned Tests (unless as set out 

in Clause 12.9 tests have been 

de-scoped and such de-scoping 

approved by the Secretary of 

State) for functional testing 

have been executed, with a 90% 

pass rate for any planned tests 

for the SIT Test Phase 

(excluding those tests that have 

been de-scoped). 

Completion Report 

for the SIT Test 

Phase and TAB Test 

Completion 

Certificate 
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# Exit Criteria Success Evidence 

2 SIT Regression 

Execution 

Successful completion will be 

100% of planned tests for 

regression testing (pursuant to 

Clause 7) have been executed: 

(a) for IOC, on the stage exit 

versions of the software; 

and 

(b) for MOC and FOC, in 

accordance with the 

relevant Depth and 

Breadth of Regression 

Testing, 

with a 100% pass rate 

excluding known defects. 

Completion Report 

for the SIT Test 

Phase and TAB Test 

Completion 

Certificate 

3 Testing Issue 

Thresholds 

Extant Testing Issues are within 

the relevant Testing Issue 

Threshold (Clause 13) 

Completion Report 

for the SIT Test 

Phase and TAB Test 

Completion 

Certificate 

4 Test results 

documented and 

evidence captured 

Results of testing documented 

and evidence stored 

Completion Report 

for the SIT Test 

Phase 

5 Complete set of 

Testing Issue logs 

produced 

Logs have been produced and 

stored for all Testing Issues 

identified in Testing 

Referenced in the 

Completion Report 

for the SIT Test 

Phase 
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# Exit Criteria Success Evidence 

6 Full Test traceability 

to the requirements 

Test Traceability (as defined in 

the TTM) demonstrated and 

documented as set out in Clause 

11 

Completion Report 

for the SIT Test 

Phase (where Clause 

19.6 applies) or the 

SIT Auditor Report 

7 Full Test traceability 

of executed tests 

Test heatmap produced that 

shows coverage and success of 

testing, and traceability to the 

TTM as set out in Clause 11 

Completion Report 

for the SIT Test 

Phase (where Clause 

19.6 applies) or the 

SIT Auditor Report 

8 DCC assurance report 

approved 

TAB approval of the DCC 

assurance report referred to in 

Clause 9.6 

Issuing of a 

Completion Report 

for the SIT Test 

Phase by the TAB 

for consideration by 

the Panel 

 

Process for agreeing SIT Completion 

 SIT for IOC and each SIT Test Phase for MOC and FOC shall only complete when 

the Panel determines that the SIT Exit Criteria have been met. When the DCC 

considers that such completion ought to occur, the DCC shall: 

(a) notify the Secretary of State, the Authority, the Panel, and the Parties that the 

DCC considers that SIT has been completed; 

(b) provide the Authority, the Panel, and the Secretary of State with copies of the 

SIT Completion Report (including any corresponding SIT Auditor Report), and 

a list of the sections of such reports that the DCC considers should be redacted; 

and 

(c) review the supporting documentation and evidence with regards to the relevant 

entry and exit criteria with the TAG. 
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 The Panel shall confirm the completion of SIT, for the Test Phase or shall highlight 

where it believes the Exit Criteria have not been met. Where the Panel believes the 

Exit Criteria have not been met, it shall direct the DCC to continue SIT for the Test 

Phase and to address outstanding matters and submit further documentation and 

evidence to support the completion of SIT for the Test Phase, following receipt of 

additional materials the Panel shall determine whether or not SIT for the Test Phase 

has completed (and this Clause 13.19 shall apply again). 

 On direction from the Panel, the DCC shall provide the Parties with copies of the 

Completion Report (including any corresponding SIT Auditor Report), having first 

redacted any sections specified by the Panel. 

Testing Issue Thresholds 

 Testing Issue Thresholds shall be applied as a component of the Exit Criteria for a 

Test Phase in each of IOC, MOC, and FOC (except in the case of the UTS Test Phase, 

where they shall be applied to the Exit Criteria for SMETS1 Interface Testing which 

is only applicable for IOC). Within a Test Phase, all Testing Issues that are raised 

during that Test Phase or that were raised in any equivalent Test Phase for IOC or 

MOC, and which remain open shall be counted as extant Testing Issues within that 

Test Phase for that Test Phase exit or for SMETS1 Interface Testing exit. In addition, 

in the case of SMETS1 Interface Testing, any extant Testing Issues identified 

elsewhere across the DCC test environments, or production issues identified in the 

production environment, which could impact the decision to deploy the SMETS1 code 

into the production environment will also be assessed and where agreed by TAG shall 

be treated as extant Testing Issues and included in the overall assessment  for SMETS1 

Interface Testing exit as further set out in Clause 13.27. 

 Except in the case of a Test Phase for SIT for MOC or FOC, the Testing Issue 

Thresholds per DCC Service Provider in each Test Phase for a Capability Release are 

set out in Table 13.2 below, with the exception of Testing Issue Thresholds for the 

Migration Test Phase (which shall be detailed in the MTAD). The Testing Issue 

severity levels shall be applied where the Testing Issue has arisen as a consequence of 

the DCC or the Modified DCC Total System and shall be defined by reference to the 

testing issue severity descriptions in clause 12 of the Common Test Scenarios 

Document. 
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Table 13.2 Testing Issue Thresholds per DCC Service Provider 

Testing Issue 

Severity 
PIT 

SIT (IOC 

only) 

UTS - 

SMETS1 

Interface 

Testing (IOC 

Only) 

SCT 

1 0 0 0 0 

2 0 0 0 0 

3 15 15 5 15 

4 30 30 10 30 

5 60 60 20 60 

 

 In the case of a Test Phase for SIT for MOC or FOC, the Testing Issue Thresholds set 

out in Table 13.3 apply. The Testing Issue Thresholds are calculated across all DCC 

Service Providers collectively and comprise both: 

(a) a threshold for the individual Test Phase for SIT; and 

(b) an aggregate threshold that takes into account any open Testing Issues for MOC 

or FOC. 

Table 13.3 SMETS 1 SVTAD Testing Issue Thresholds for SIT in the Circumstances of 

MOC or FOC 

Testing 

Issue 

Severity 

For Clause 13.23 (a) 

SIT Test Phases 

for MOC or FOC 

For Clause 13.23 (b) 

Aggregate limit across 

SIT Test Phases 

for MOC or FOC 

1 0 0 

2 0 0 

3 15 30 

4 30 60 

5 60 120 

 

 In the case of a SIT Test Phase for MOC, or FOC, on completion of any SIT Test 

Phase, any Testing Issues that are open that would affect the functioning of the 

solution for the planned entry on the EPCL shall be counted for the purpose of the SIT 

Test Phase for that planned entry on the EPCL, irrespective of the Test Phase in which 

they arose. 

 If during the SIT Test Phase or the SMETS1 Interface Testing component of the UTS 

Test Phase, a Testing Issue is opened that the DCC believes should not be counted 

against the Testing Issue Threshold for that Test Phase, the DCC shall inform the 
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TAB, the TAG, and the Panel; and shall state its rationale for proposing the exclusion. 

The Testing Issue shall be excluded for the purposes of calculating whether the 

Testing Issue Threshold has been exceeded only if the TAG agrees. Information on 

all Testing Issues so excluded from the calculation shall be included in the Completion 

Report produced pursuant to Clause 16.5. 

 Where the DCC’s initial exclusion proposal is not supported, the Testing Issue shall 

be counted when calculating whether the Testing Issue Threshold has been exceeded. 

Should the TAG and the DCC disagree on the exclusion of a Testing Issue and where 

this decision has a material impact on the ability to:  

(a) deliver IOC; or 

(b) complete SIT or MT in respect of a planned entry of the EPCL for either, MOC, 

or FOC, 

the DCC (having regard to the objective of facilitating the enrolment of all SMETS1 

Smart Metering Systems that are in scope for enrolment as soon as reasonably 

practicable) may refer the matter to the Secretary of State, within 5 Working Days of 

the TAG’s decision, for determination. The Secretary of State’s decision shall be final 

and binding for the purposes of this Code. 

 In reviewing extant Testing Issues for a SIT Test Phase, the DCC shall discuss with 

TAG whether any Testing Issues that have been raised in the SCT Test Phase to date, 

should be counted for the purposes of determining whether the SIT Test Phase Testing 

Issue Threshold has been exceeded and therefore whether the Testing Issue Threshold 

exit criterion for the SIT Test Phase has been met. 

 In reviewing extant Testing Issues for SMETS1 Interface Testing exit for the UTS 

Test Phase, the DCC shall present: 

(a) all open severity 1-3 Testing Issues raised by any Testing Participant; and 

(b) all open severity 4-5 Testing Issues raised by any Party that has completed 

Eligibility Testing; and 

(c) any other open severity 1-3 issues that have arisen in DCC test or production 

environments that the DCC believes could impact the decision to deploy the 
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SMETS1 code into the production environment, 

to the TAG, to: 

(d) confirm that the correct severities have been assigned; and 

(e) determine which of the issues in (a), (b) and (c) should be counted for the 

purposes of determining whether the Testing Issue Threshold has been exceeded 

and therefore whether the Testing Issue Threshold exit criterion for SMETS1 

Interface Testing has been met. 

 Should the DCC disagree with the TAG on whether a Testing Issue raised in the SCT 

Test Phase should be counted under Clause 13.27, or on the matters set out in Clause 

13.28 (d) or Clause 13.28 (e), the DCC may refer the matter to the Secretary of State 

for determination, whose decision shall be final and binding for the purposes of this 

Code. 

Eligibility Testing 

 Each Party that has completed User Entry Process Testing for a particular User Role 

without having undertaken Eligibility Testing must successfully complete Eligibility 

Testing in respect of that User Role prior to being eligible to send Service Requests in 

respect of SMETS1 Devices in that User Role. The UTS Approach Document shall 

set out the scope of and process for undertaking Eligibility Testing. 

 Each SMETS1 SVTAD Large Supplier shall take all reasonable steps to complete 

Eligibility Testing as soon as reasonably practicable.  

 Each Supplier Party that is a SMETS 1 SVTAD Large Supplier shall notify the DCC 

of their status as such within one month after the time that this SMETS1 SVTAD 

comes into effect. 

14 Testing Issue Resolution 

 The process set out in Section H14.37 onwards of the Code shall apply for the 

purposes of Testing Issue resolution during SIT, UTS, SCT, and MT; subject to Clause 

14.2 and Clause 14.3. 

 Where a Testing Participant disagrees with a determination by the DCC pursuant to 
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Section H14.39(a) (with regards to the severity level only) then the matter may be 

referred to the TAG, whose decision will be final and binding for the purposes of this 

Code. 

 Where the Testing Participant disagrees with the DCC’s determination pursuant to 

Section H14.41 of the matters set out at Section H14.39(c) (but not otherwise), then 

the Testing Participant may request that the DCC refers the matter to the Secretary of 

State. 

 Except in the circumstances set out in Clause 14.5, where a disagreement exists 

pursuant to Clause 14.2, the determination of the DCC including assigned Testing 

Issue severity shall remain and be included in any evaluation until the TAG reaches 

its determination and notifies the DCC and the Testing Participant for the purposes of 

this Code. 

 If the matter being disputed pursuant to Clause 14.2 could affect whether the Exit 

Criteria for a Test Phase have been met, a decision on whether the Exit Criteria have 

been met cannot be made until the TAG determination has been made. 

15 Work Off Plans 

 At the point of Test Phase exit and, in the case of the UTS Test Phase, SMETS1 

Interface Testing completion, all open Testing Issues shall be documented in a Work 

Off Plan which shall be approved by the TAB. The Work Off Plan will form part of 

the underlying evidence considered by the DCC which is referenced in the Completion 

Report presented for agreement to the Panel. Any Work Off Plans shall set out the 

following timescales within which all open Testing Issues are to be resolved: 

(a) for severity 3 Testing Issues, within 20 Working Days from the issuing of a Test 

Completion Certificate; 

(b) for severity 4 Testing Issues, within 40 Working Days from the issuing of a Test 

Completion Certificate; and 

(c) for severity 5 Testing Issues, within 60 Working Days from the issuing of a Test 

Completion Certificate. 

 The DCC shall monitor the discharge of Work Off Plans and report progress to the 
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TAB. If the timescales for resolution of a Work Off Plan are not going to be met, as 

soon as reasonably practicable after the person responsible for implementing the Work 

Off plan becomes aware that this is the case, a correction plan shall be produced and 

presented to the TAB for its approval. The TAB will consider the correction plan and 

may elect to revoke any Test Completion Certificate that it has issued pending 

resolution of the open Testing Issues contained in the correction plan. The resolution 

of Work Off Plans shall be reported to the TAG and the Panel and the resolution of 

production issues shall be reported to the Panel.  

16 Test Reporting 

Weekly DCC Test Execution Report 

 The DCC shall provide a weekly test execution report to the Panel and the Secretary 

of State; the content shall be anonymised and redacted where appropriate.  

 The test execution report shall detail progress of testing undertaken pursuant to this 

SMETS1 SVTAD, including relevant test phases, test issue reporting, capacity, and 

the availability of Eligibility Testing.  

 In the case of Eligibility Testing the DCC shall report progress of testing prior to 

SMETS1 Interface Testing completion.  

 During SIT, the test execution report shall, in addition to the requirements specified 

in Clause 16.1 to Clause 16.2, detail progress of testing and testing coverage of 

functional areas, including functional groups as detailed in the heatmap. 

Completion Reports 

 With the exception of PIT, the DCC shall produce Completion Reports covering the 

matters set out in Table 10.1 where it considers the relevant Exit Criteria for the Test 

Phase or, in the case of the UTS Test Phase the Exit Criteria for SMETS1 Interface 

Testing, have been met.  

17 Test Resources 

Test Stubs 

 The DCC may during SIT use a service user simulator Testing Stub to simulate a User. 
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18 Additional Obligations 

All Testing Participants and the DCC 

 The DCC and all Testing Participants involved in SMETS1 Services testing 

undertaken pursuant to this SMETS1 SVTAD shall: 

(a) undertake testing in accordance with Good Industry Practice; and 

(b) take all reasonable steps to facilitate achievement of the SMETS1 Testing 

Objective. 

The DCC 

 The DCC shall ensure that: 

(a) test activities are conducted in accordance with this SMETS1 SVTAD and the 

associated Testing Approach Documents; 

(b) test plans are produced and employed; 

(c) the necessary test scenarios, test scripts, Test Traceability Matrices, test data, 

and test environments are put in place; 

(d) planned tests are executed and evidence captured; 

(e) test issues are documented, diagnosed, and where it is within the remit of the 

DCC they are resolved; 

(f) test progress is monitored and progress is reported; 

(g) tests are assured, through witnessing and the review of evidence; 

(h) Completion Reports are produced and submitted; 

(i) the TAB is managed and supported; 

(j) the Panel is supported in making their SMETS1 recommendations and 

decisions; and 

(k) the Secretary of State is supported in making his or her SMETS1 decisions. 
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19 SIT Audit and Independent Assurance 

 The DCC shall appoint an independent SIT Auditor through the existing DCC audit 

and assurance framework agreement available on the DCC website. 

 Tender responses shall be assessed against criteria which inter alia shall include: 

(a) independence from the DCC and the DCC Service Providers; 

(b) proposed audit approach; 

(c) relevant experience; and 

(d) cost. 

 The identity of the SIT Auditor shall be notified to the Authority, the Panel, Parties, 

and the Secretary of State following contract award. 

 For the SIT Test Phase in respect of the first planned entry on the EPCL in respect of 

a SMETS1 SMSO, the SIT Auditor shall produce a SMETS1 SIT Audit Report (to 

accompany the Completion Report for the SIT Test Phase) that shall include: 

(a) a review of the Test Traceability Matrix documentation produced by the DCC, 

to confirm that it provides a mapping of test scenarios to the Code requirements 

(being those requirements that need to have been tested in order to demonstrate 

the SMETS1 Testing Objective in Clause 5); 

(b) a review of the test heatmap produced by the DCC to confirm that the planned 

tests map to the test scenarios and test them adequately; 

(c) confirmation that DCC testing and assurance has been conducted in accordance 

with this SMETS1 SVTAD (including confirming its coverage and 

completeness); 

(d) confirmation that each of the test Exit Criteria have been met; 

(e) confirmation that all open Testing Issues have been captured and either closed 

or, where still open, Work Off Plans are in place; and 

(f) a view on the acceptability of any open Testing Issues and the associated Work 
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Off Plans. 

 In the case of SIT for IOC, the DCC shall require the SIT Auditor to, as soon as 

reasonably practicable after SIT has commenced, provide an interim opinion on the 

matters set out in Clause 19.4 (a) and Clause 19.4 (b). This opinion shall reflect the 

Test Traceability Matrix and heat map in use at that point.  DCC shall share and 

discuss the interim opinion with the TAG.  

 The obligation in this Clause 19.6 shall apply in respect of SIT Test Phases in relation 

to any subsequent planned entries on the EPCL in respect of a SMETS1 SMSO. The 

DCC shall ensure that the matters prescribed in this Clause 19.6 shall be undertaken 

by DCC personnel that are sufficiently independent from those undertaking the testing 

activities. Within each Completion Report for the SIT Test Phase, the DCC shall 

include: 

(a) confirmation that the DCC has assured that the Test Traceability Matrix 

documentation provides a mapping of test scenarios to the Code requirements 

(being those requirements that need to have been tested in order to demonstrate 

the SMETS1 Testing Objective in Clause 5); 

(b) confirmation that the DCC has reviewed the test heatmap to confirm that the 

SIT Planned Tests map to the test scenarios and test them adequately; 

(c) confirmation that the DCC’s testing and assurance has been conducted in 

accordance with this SMETS1 SVTAD (including confirming its coverage and 

completeness); 

(d) confirmation that each of the test Exit Criteria have been met; 

(e) confirmation that all open Testing Issues have been captured and either closed 

or, where still open, Work Off Plans are in place; and 

(f) a view on the acceptability of any open Testing Issues and the associated Work 

Off Plans. 

 The DCC may combine the activities described in this Clause 19 for several SIT Test 

Phases undertaken pursuant to this SMETS1 SVTAD into a single set of activities and 

report to align to each Completion Report where a single report is being produced for 
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those SIT Test Phases pursuant to Clause 13. 

20 Process for Device Model Combination Testing (DMCT Process) 

 The DCC shall undertake the DMCT Process for any In-Scope DMCs and shall do so 

in timescales and in a manner designed to facilitate the enrolment of all SMETS1 

Smart Metering Systems that are in scope for enrolment as soon as is reasonably 

practicable. For this purpose, the SMEST1 Smart Metering Systems that are in scope 

for enrolment are those which, once enrolled, would comprise SMETS1 Meters for 

which the Secretary of State has concluded that the DCC is required to provide 

SMETS1 Services (or, if such conclusions have not yet been reached, those SMETS1 

Smart Metering Systems for which the Secretary of State is consulting on as being 

minded to require the DCC to provide SMETS1 Services).  

 Within 5 Working Days of the start of (i) the first full calendar month that follows the 

date on which this Clause 20 comes into effect, and (ii) every second calendar month 

thereafter, each Supplier Party shall provide the data reasonably requested by the DCC 

in respect of the SMETS1 Smart Metering Systems that the Supplier Party is planning 

to enrol (excluding Smart Metering Systems that are comprised of an  MOC or FOC 

SIT DMC or an IOC Migration Testing DMC).  A minimum of 10 Working Days in 

advance of the calendar month for which the data is being requested, the DCC shall 

notify each Supplier Party of the data reasonably required by the DCC for this purpose, 

and a reasonable format for submission. Each Supplier Party shall ensure that it 

provides the most accurate and up to date data available at the time of its submission 

to the DCC.  The DCC shall be entitled to rely upon the data submitted for the purposes 

of this Clause 20. However, an obligation to provide data in respect of Smart Metering 

Systems that a Supplier Party is planning to enrol in respect of MOC or FOC shall not 

apply until such time as the DCC has determined the MOC or FOC SIT DMCs for the 

relevant Capability Release pursuant to Clause 13. 

 For any particular submission required to be made pursuant to Clause 20.2, where a 

Supplier Party confirms in writing to the DCC that the data relating to all or part of its 

submission is wholly unaltered from that previously provided to the DCC (whether 

under Clause 20.2 or otherwise), then the Supplier Party shall not be required to 

resubmit the data that has remained unchanged.  For the purposes of this Clause 20.3, 

a Supplier Party shall be entitled to refer to any data submitted to the DCC prior to 



  SEC Appendix AK 

  46 

this Clause 20 coming into effect.  

 Where a Supplier Party has been unable to provide part of the data requested pursuant 

to Clause 20.2, the DCC shall take all reasonable steps to obtain the data from the 

relevant Meter Manufacturer and/or SMETS1 SMSO. Additionally, for the purposes 

of undertaking the DMCT Process, the DCC shall source data relating to SMETS1 

Installations comprising all or part Dormant Meters from SMETS1 SMSOs acting in 

the capacity of DCC Service Provider.  

 Where the DCC is unable to source all of the data that it reasonably requires, then the 

DCC shall be entitled to exclude the impacted DMC from the remainder of the DMCT 

Process, and the DCC shall notify any Supplier Party that included the DMC in its 

submission accordingly. The Supplier Party may include Device Model Combinations 

for which the DCC has not been able to source all data required in subsequent 

submissions made pursuant to Clause 20.2. 

 Where all of the data required by the DCC has been provided to, or sourced by, the 

DCC, the DCC shall then consider:  

(a) whether the DMC proposed for testing is already on the list of SMETS1 Eligible 

Product Combinations or is already proposed for addition onto that list; 

(b) whether the DMC is currently an MOC or FOC SIT DMC, an IOC Migration 

Testing DMC or is being tested in PPCT; 

(c) whether Migration Testing and SIT in respect of the Capability Release of which 

the DMC will form a part are unlikely to be completed in timescales that would 

allow the testing of the DMC to be scheduled with a reasonable degree of 

confidence; 

(d) whether, in the DCC’s opinion, the DMC proposed is substantively equivalent 

to: 

(i) an entry for an existing DMC that is on the list of SMETS1 Eligible 

Product Combinations; or  

(ii) an entry for a DMC that is proposed for addition onto the list of SMETS1 

Eligible Product Combinations; or 
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(iii) a DMC that is planned for testing;  

(e) whether the DCC has been unable to source suitable devices for testing (which 

may include sourcing them for Supplier Parties), or does not yet know whether 

it can source them; and 

(f) whether, in the DCC’s opinion, it is not economic to test the DMC. 

 The DCC may propose to the Secretary of State any DMC which, in the DCC’s 

opinion, should not be tested on the grounds that it is not economic to test. Prior to 

making such proposals the DCC shall first discuss with stakeholders its views and the 

associated rationale and invite stakeholder views. As part of the proposals submitted 

by the DCC to the Secretary of State, the DCC shall include any stakeholder views 

received.  The decision of the Secretary of State as to whether the DCC should test the 

DMC shall be final and binding for the purposes of this Code.  Where the Secretary 

of State agrees with the DCC’s proposal, the DCC shall exclude the DMC from this 

DMCT Process. Where the Secretary of State disagrees with the DCC’s proposal, the 

DCC shall continue to progress the DMC through the DMCT Process.  

 The DCC shall publish and keep up to date a list (‘a DMC Status List’) that shows the 

status of the DMCs in the DMCT Process.  The DCC shall change the classification 

of the status of the DMC on the DMCT Status List as it progresses through the DMCT 

Process. 

 The DCC shall include within a schedule (“the DMCT Schedule”) those DMCs for 

which the DCC is reasonably confident of the proposed dates for testing along with: 

(a) the planned start and completion dates for testing of any planned entries on the 

SMETS1 Eligible Production Combinations that are comprised of that DMC 

(together with details of those entries) and either; 

(b) the test pack planned to be used for DMCT Migration Testing and DMCT 

Service Reference Variant Testing (as further set out in Clauses 20.16 and 

20.17); or  

(c) where the DCC proposes to use a DMCT Non-Standard Test Pack in respect of 

a DMC, the rationale for doing so; and  
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the DCC shall publish any changes from the previously published DMCT Schedule. 

Where the DCC is planning to test in respect of an EPCL entry for a SMETS1 

Installation that comprises only Dormant Meters, the DCC may choose not to 

additionally test entries for the same DMC in respect of SMETS1 Installations that 

comprise Active Meters or both Dormant and Active Meters where it considers that 

the testing in respect of the entry containing only Dormant Meters will suffice. 

 The DCC shall publish the DMCT Schedule (and any subsequent updates to it) on the 

DCC Website and shall notify Supplier Parties, the SEC Panel, the Authority and the 

Secretary of State of its publication (and of any update to it). The DCC shall also 

provide the DMCT Schedule (and any updates to it) to SECAS for publication on the 

SEC Website. 

 For those DMCs that are on the DMCT Status List but where the DCC considers that 

testing is not required and so is not planned, or testing is planned but the DCC is not 

reasonably confident of the proposed date for testing, or testing is not planned as the 

DCC cannot source test devices, the DCC shall notify any Supplier Party that included 

the DMC in its submission that it has been excluded from the DMCT Schedule 

indicating: 

(a) which of the reasons in Clause 20.6 (a) to 20.6 (e) apply; and 

(b) in the case of Clause 20.6 (c), 20.6 (d) or 20.6 (e) the associated rationale.  

Such notification shall also be published on the DCC Website and provided to 

Supplier Parties by the DCC prior to the next submission of information to the DCC 

pursuant to Clause 20.2. 

 Where a Supplier Party that included a DMC in its submission to the DCC pursuant 

to Clause 20.2 disagrees with the DCC’s decision that: 

(a) the DMC proposed is substantively equivalent to an entry for an existing DMC 

that is on the list of SMETS1 Eligible Product Combinations or is already 

proposed for addition onto that list or is planned for testing then the Supplier 

Party shall notify the DCC and the DCC shall update the DMCT Schedule to 

include planned testing of that DMC; or 
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(b) Migration Testing and / or SIT in respect of the Capability Release of which the 

DMC will form a part are unlikely to be completed in timescales that would 

allow DCC to schedule the testing of the DMC with a reasonable degree of 

confidence, then the DCC shall refer the matter to the Secretary of State for 

determination and the DCC shall update the DMCT Schedule to include planned 

testing of the DMC where directed to do so by the Secretary of State. 

Tests undertaken against a DMC 

 When testing in respect of a planned entry on the list of SMETS1 Eligible Product 

Combinations in respect of a DMC, the objective of the tests shall be to verify that:  

(a) the DCC can successfully Migrate SMETS1 Installations that are comprised of 

the DMC; and 

(b) once Enrolled, the DCC can successfully process SMETS1 Service Requests 

and relevant SMETS1 Alerts in respect of Smart Metering Systems that are 

comprised of the DMC (in whole or in part). 

 Where the DCC considers that the DCC Systems used to Migrate SMETS1 

Installations comprising the DMC should be tested under Migration Testing pursuant 

to the MTAD, the DCC shall notify the TAG along with the associated rationale. In 

circumstances where Migration Testing is not going to be undertaken pursuant to the 

MTAD for the DMC, the DCC shall execute DMCT MT and DMCT SRVT for that 

DMC. However, in the alternate case, the DCC shall only be required to execute 

DMCT SRVT and may do so once the TAB has determined that the Migration Test 

Phase for the DMC under the MTAD has been completed. Notifications for the 

purposes of this Clause 20.14 may take place prior to this Clause coming into effect. 

 Subject to Clause 20.17 when undertaking: 

(a) DMCT MT, the DCC shall execute the Standard Dormant DMCT Migration 

Test Pack for the Capability Release; and 

(b) DMCT SRVT, the DCC shall execute the Standard DMCT Service Reference 

Variant Test Pack for the Capability Release. 

 Each standard test pack referred to in Clause 20.15 shall set out the tests which shall 
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be executed as part of that test pack for the relevant Capability Release. The test pack 

in respect of each Capability Release shall be proposed by the DCC and agreed with 

the TAG. Where the DCC and the TAG cannot reach agreement, the DCC may refer 

the matter to the Secretary of State, whose decision shall be final and binding for the 

purposes of this Code.  

 The DCC may propose to execute a different set of tests (a DMCT Non-Standard Test 

Pack) for DMCT MT and/or DMCT SRVT in respect of a particular DMC. Prior to 

doing so, the DCC shall discuss the proposed set of tests with the TAG and seek 

agreement from the TAG. Where the DCC and the TAG cannot reach agreement on 

the set of tests which shall be executed and contained within the relevant test pack(s), 

the matter may be referred to the Secretary of State by the DCC, whose decision shall 

be final and binding for the purposes of this Code. 

 Once testing in respect of a particular DMC has commenced, the DCC shall be 

relieved of its obligations to complete testing of a DMC pursuant to this Clause 20 

should it no longer have sufficient devices available for use in testing.  Where this is 

the case, the DCC shall notify all Supplier Parties, the Panel, the Authority and the 

Secretary of State.  Such DMCs may be included in a subsequent Supplier Party 

submission pursuant to Clause 20.2. 

DMCT Testing Issues 

 Where a DMCT Testing Issue arises whilst executing tests under the DMCT Process 

which could result in one or more of: 

(a) a change to the DCC Internal Systems but no change to the Code; or 

(b) a change to the DCC Systems and a change to the Code; or 

(c) a change to a SMETS1 Device; or 

(d) a change to the Code (but no change to the DCC Systems), 

the DCC shall discuss the issue with affected stakeholders and recommend which of 

the above options should be followed, notifying stakeholders, the SEC Panel, the 

Authority and the Secretary of State of its recommendation.  
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 Where the DCC recommends that the option in Clause 20.19 (a) is followed, the DCC 

shall: 

(a) where there is no material impact to the timescales for testing the DMC (or other 

DMCs), progress the change to the DCC Internal Systems in accordance with 

Section H8.9 - H8.12, re-run the test pack accordingly and update the DMCT 

Schedule with the revised completion dates in respect of the DMC(s); or 

(b) where there is a material impact to the timescales for testing the DMC (or other 

DMCs), progress the change to the DCC Internal Systems in accordance with 

Section H8.9 - H8.12, re-run the test pack accordingly and update the DMCT 

Schedule with the revised completion dates in respect of the DMC(s), unless the 

Secretary of State directs otherwise. Where the Secretary of State directs 

otherwise, the DCC shall comply with any alternative course of action set out in 

such direction. 

The DCC shall inform SEC Parties, the Panel, the Authority and the Secretary of State 

which of (a) or (b) above that the DCC is planning to undertake in advance of doing 

so. 

 Where the DCC's recommendation is that the option in Clause 20.19 (b) is followed, 

the DCC shall first consult with the Secretary of State as to whether, in his opinion, 

the Code change should be consulted upon. Where the Secretary of State agrees that 

the change ought to be consulted upon the DCC shall propose an approach for testing 

for agreement by the TAG. The proposed approach shall include: 

(a) the DCC’s approach to testing the change (including when and where testing 

should be undertaken, the tests to be undertaken and the approach to regression 

testing) and the associated governance; 

(b) an indication of whether testing by Users is required; and  

(c) the process for recommencing testing of the DMC once the change has been 

tested. 

Where the Secretary of State does not agree that the Code change should be consulted 

upon, the DCC shall reconsider and recommend an alternative option for resolving the 
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Testing Issue from the options outlined in Clause 20.19. 

 Where an approach for testing cannot be agreed by the DCC and the TAG, the matter 

shall be referred to the Secretary of State for determination whose decision will be 

final and binding for the purpose of this Code. The DCC shall undertake testing in 

accordance with the approach and governance as agreed with the TAG or determined 

by the Secretary of State (as the case may be). 

 Where the DCC's recommendation is that the option in Clause 20.19 (c) is followed it 

shall recommend this to the Secretary of State indicating whether it considers a 

firmware upgrade or a configuration change or both is required. Where the Secretary 

of State agrees with the DCC’s recommendation and the change requires: 

(a) a firmware upgrade, the DMCT Process shall no longer be undertaken in respect 

of that DMC; or 

(b) a change to the configuration applied to a Device or Devices that comprise part 

of the DMC, the DMC shall be excluded from DMCT until such time as 

evidence can be provided by any Supplier Party proposing its inclusion (through 

a subsequent request for information pursuant to Clauses 20.2 and/or 20.3) that 

the change has been applied or will be applied prior to enrolment; or  

(c) a firmware upgrade and a change to the configuration applied to a Device or 

Devices that comprise part of the DMC, the DMC that results from the new 

firmware version shall be excluded from DMCT until such time as evidence can 

be provided by any Supplier Party proposing its inclusion (through a subsequent 

request for information pursuant to Clauses 20.2 and/or 20.3) that the 

configuration change has been applied or will be applied prior to enrolment. 

 Where the Secretary of State disagrees with the recommendation of the DCC that the 

option in Clause 20.19 (c) should be followed, the DCC shall reconsider and 

recommend an alternative option for resolving the Testing Issue from the options 

outlined in Clause 20.19.  

 Where the DCC's recommendation is that the option in Clause 20.19 (d) is followed 

and: 
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(a) a draft document (or set of draft documents) to reflect the required change(s) 

has been published either by the Secretary of State, or by the DCC with the 

approval of the Secretary of State to so publish, testing can continue; or 

(b) a draft document (or set of draft documents) to reflect the required change(s) 

has not been published, and the Secretary of State has indicated that such 

change(s) should not be progressed, then the DCC shall reconsider and 

recommend an alternative option from the options outlined in Clause 20.19. 

DMCT Completion 

 Where the DCC considers that an entry on the list of SMETS1 Eligible Product 

Combinations should be made in respect of a particular In-Scope DMC, it shall 

produce a DMCT Report specifying: 

(a) the proposed entry or entries for the list of SMETS1 Eligible Product 

Combinations; and 

(b) why the DCC considers that the entry should be made. 

 Where pursuant to Clause 20.15 the DCC has undertaken MT for the DMC pursuant 

to the MTAD, the DCC cannot issue a DMCT Report until the Panel has determined 

that the MT for that DMC has completed.  

 Where testing is required for a DMC, the DCC shall not produce a DMCT Report until 

testing has completed. Testing shall be considered to be complete when [to be 

determined]1. 

 Where testing has been undertaken, the DMCT Report shall include: 

(a) the planned entry on the list of SMETS1 Eligible Product Combinations in 

respect of the DMC for which testing has been undertaken; 

(b) the version of the DCC Systems and environments against which tests were 

executed, which, subject to Clause 20.31, shall be those versions and 

environments that most closely match those that are or will be in the production 

environment at the time at which Smart Metering Systems that are comprised of 

 
1 DCC shall be separately consulting on rules for determining test completion. 
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the DMC are eligible to be Migrated; 

(c) the tests run;  

(d) the results of the tests run; 

(e) a record of any Testing Issues that were raised and how they were resolved; and 

(f) a statement of why the DMC has completed testing. 

 Where a DMC has failed testing and therefore the DCC is not proposing a 

corresponding entry on to the SMETS1 Eligible Product Combinations, the DCC shall 

provide the reasons for the failure to any Supplier Party that included the DMC in 

their last submission to the DCC prior to testing commencing, or any submission made 

after the commencement of testing.  

 Where the versions of the DCC Systems and environments against which DCC is 

planning to execute tests will not most closely match those that are, or will be, in the 

production environment at the time at which Smart Metering Systems that are 

comprised of the DMC are eligible to be Migrated, the DCC shall discuss its proposals 

with the TAG and shall only execute tests against the alternate version of the DCC 

Systems and environments if the TAG agrees. 

 The DCC shall publish the DMCT Report on the DCC Website and shall notify the 

Panel, the Secretary of State, the Authority and SEC Parties of the publication of the 

report. 


