This document is classified as **White** in accordance with the Panel Information Policy. Information can be shared with the public, and any members may publish the information, subject to copyright.

Paper Reference:	**TABASC_51_0503_01**
Action:	**For Information**

Actions Outstanding

Outlined below are the actions outstanding from previous meetings and their current status. The Action Reference identifies the meeting number followed by the action number.

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
TABASC47/07	As per transferred OPSG action 24/06: DCC to explain the CSP N Scalability approach.	DCC	17/10/2019	02/04/2020	The DCC will provide an update at the April TABASC Meeting.	OPEN
TABASC48/04	The DCC to advise whether the Arqiva solution can meet the ISFT2 requirements in its current form.	DCC	21/11/2019	02/04/2020	The DCC will provide an update at the April TABASC Meeting.	OPEN

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
TABASC49/02	DCC to provide the test automation business case for the Next Gen programme.	DCC	12/12/2019	05/03/2020	The DCC will provide an update under agenda item 2.	OPEN
TABASC49/03	DCC to set out how the objectives of simplification and low cost in the Next Gen programme will be fulfilled and measured.	DCC	12/12/2019	05/03/2020	The DCC will provide an update under agenda item 2.	OPEN
TABASC49/04	DCC to provide detailed strategy and business requirements documents for the Next Gen programme for the TABASC to review.	DCC	12/12/2019	05/03/2020	The DCC will provide an update under agenda item 2.	OPEN
TABASC49/10	SECAS to return with an update at the February TABASC meeting on the TABASC Principles for Assessing Modifications, considering meter sets for SMETS1 and SMETS2 as well as the cost efficiency of the solution.	SECAS	12/12/2019	05/03/2020	SECAS will provide an update under agenda item 15.	OPEN
TABASC50/01	The DCC to discuss with CGI how the limitation of connections is	DCC	06/02/2020	05/03/2020	The DCC will provide an update under agenda item 2.	OPEN

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
	calculated and what the limits of connections are per User.					
TABASC50/02	TABASC Member (SL) to send the details of a specific incident to the DCC for it to identify how the SECMP0067 solution could have fixed that issue.	TABASC Member (SL)	06/02/2020	05/03/2020	SECAS has emailed TABASC Member SL to find out of this has been done and is awaiting a response.	OPEN
TABASC50/03	The DCC to provide a report to the TABASC to understand the current reliability of the HAN communications to ascertain whether resolving the EUK problem as stated would deliver the intended benefits or whether there will still be a problem with delivery of critical Alerts.	DCC	06/02/2020	05/03/2020	DCC will provide an update under agenda item 6.	OPEN
TABASC50/04	The DCC to compare N53 and N13 alerts so that more could be understood on HAN stability.	DCC	06/02/2020	05/03/2020	The DCC will provide an update under agenda item 6.	OPEN
TABASC50/05	TABASC Members to advise the DCC which Alerts they feel are the	TABASC Members	06/02/2020	05/03/2020	SECAS emailed TABASC Members with a proposal on 24 February,	OPEN

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
	most critical ahead of the March TABASC meeting				asking for feedback to be provided prior to the March TABASC meeting.	
TABASC50/06	The DCC to confirm if CSP C&S can run “Active/Active” datacentre operations.	DCC	06/02/2020	05/03/2020	The DCC will provide an update under agenda item 6.	OPEN
TABASC50/07	SECAS to provide the TABASC with a strawman statement at the March 2020 TABASC meeting to discuss what is to be taken forward to the relevant Market Wide Half Hourly Settlements Design Working Groups.	SECAS	06/02/2020	05/03/2020	SECAS will provide an update under agenda item 9.	OPEN
TABASC50/08	SECAS to provide a further update on DP098 at the March TABASC meeting in order to agree whether the IRPs should just be applied to the latest version of the technical documents being implemented by BEIS or should also include in earlier versions.	SECAS	06/02/2020	05/03/2020	SECAS will provide an update at the March TABASC meeting.	OPEN

Action Reference	Action	Responsibility	Date Raised	Target Completion Date	Update	Status
TABASC50/09	The DCC to provide proposals on how to handle new requirements that may be included in re-procured DCC Service Provider contracts for the TABASC to consider at the March TABASC meeting.	DCC	06/02/2020	05/03/2020	The DCC will provide an update under agenda item 3.	OPEN
TABASC50/10	The DCC to amend the requirements within Wave 1 of the NextGen Core Evolution to address the full problem statement which includes the North Region and SMETS1 as well.	DCC	06/02/2020	05/03/2020	The DCC will provide an update under agenda item 2.	OPEN