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Solution Design Specifications 

SECMP0034:  

Changes to the SEC 
Section D for DCC 
analysis provisions 
Summary 

Currently, the Smart Energy Code (SEC) does not recognise the Data 

Communications Company’s (DCCs) Preliminary Assessment (PA) and 

Impact Assessment (IA) processes. This modification seeks to update 

SEC Section D ‘Modification Process’ to ensure:  

• the DCC PA and IA processes are recognised; 

• there are clear delivery timescales and/or methods for setting such 

timescales; and  

• associated progress reporting to the SEC Panel 
 

 

Impacts 

• DCC 

• SEC Panel 

• SECAS 

• There are no impacts on other SEC Parties, DCC Central Systems or 
Party interfacing systems. 

SECAS Contact:  

Name:  

Talia Addy 

Number: 

020 7091 1010 

Email: 

SEC.Change@gems
erv.com  

 

! 

mailto:SEC.Change@gemserv.com
mailto:SEC.Change@gemserv.com


 

 
 

 

Administered by Gemserv, 8 Fenchurch Place, London EC3M 4AJ 

 

SECMP0034  

Solution Design 

Specifications 

2nd February 2018 

Version 1.0 

Page 2 of 7 

This document is 

classified as White 

© SECCo 2018 
 

1. Business Requirements 

This section sets out the detailed business requirements for SECMP0034. 

 

Requirement 1 

Definitions associated with DCC Assessments to be added to the SEC 

1.1 The term ‘DCC Preliminary Assessment’ (DCC PA) will mean an 

assessment of a Modification Proposal conducted by the DCC to 

indicate/confirm:  

• whether a Modification Proposal will impact the DCC and/or its 

systems; 

• expected impacts; 

• cost to perform a DCC Impact Assessment; and  

• rough order of magnitude to include costs to deliver the required 

changes. 

It should be noted that the definition of ‘DCC Preliminary Assessment’ set out 

in the legal text will not be worded in the same way it is specified in this 1.1. 

This is because 1.1 specifies the requirements for the definition, not the legal 

wording/approach that should be used to deliver the intent. 

1.2 The term ‘DCC Impact Assessment’ (DCC IA) will mean a full and formal 

assessment of a Modification Proposal conducted by the DCC which will 

provide: 

• detailed information on impacts; 

• constraints and timescales for making the required 

changes, testing of central systems and delivery; 

• estimated implementation costs; and 

• any estimated ongoing operational costs. 

It should be noted that the definition of ‘DCC Impact Assessment’ set out in the 

legal text will not be worded in the same way it is specified in this 1.2. This is 

because 1.2 specifies the requirements for the definition, not the legal 

wording/approach that should be used to deliver the intent. 

1.3 The term ‘Urgent DCC Assessment’ will mean an urgent assessment of an 

Urgent Modification Proposal conducted by the DCC and will provide the 

following: 
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• information on impacts; 

• constraints and timescales for making the required changes, testing 

of central systems and delivery; 

• implementation costs; and 

• any ongoing operational costs. 

An Urgent DCC Assessment can only be used for an Urgent Modification 

Proposal where the Authority has approved the urgent status. 

It should be noted that the definition of ‘Urgent DCC Assessment’ set out in 

the legal text will not be worded in the same way it is specified in this 1.3. 

This is because 1.3 specifies the requirements for the definition, not the legal 

wording/approach that should be used to deliver the intent. 

1.4 The term ‘DCC Assessments’ will refer to DCC Preliminary Assessments 

and DCC Impact Assessments. 

It should be noted that the definition of ‘DCC Assessments’ set out in the 

legal text will not be worded in the same way it is specified in this 1.4. This is 

because 1.4 specifies the requirements for the definition, not the legal 

wording/approach that should be used to deliver the intent. 

 

Requirement 2 

Standard timescales for DCC Assessments 

2.1 The standard timescales for the delivery of DCC Assessments will be as 

follows: 

• 15 Working Days for PA (maximum) 

• 40 Working Days for IA (maximum) 

Urgent DCC Assessment timescales will be determined by the Panel when 

the Urgent progression timetable for an Urgent Modification Proposal is 

considered, prior to it being decided upon by the Authority.   

2.2 From the point at which the DCC confirms that a DCC Assessment has been 

accepted the DCC must return its completed assessment within the required 

timescales. 
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Requirement 3 

Requesting and submitting additional information to support DCC Assessments 

3.1 Within 5 Working Days from receiving a DCC Assessment request, the DCC 

shall confirm with SECAS whether additional information is required to 

complete the DCC Assessment. 

3.2 SECAS shall supply such requested additional information to the best of its 

abilities to the DCC, with input from the Working Group and the Proposer 

where necessary. 

3.3 Following receipt of the required additional information the DCC shall inform 

SECAS whether the DCC Assessment has been accepted. 

 

Requirement 4 

Revised DCC Assessment Timescales 

4.1 Should the DCC, following review of the DCC Assessment request submitted 

by SECAS, feel that the standard timescales are unachievable, the DCC must 

inform SECAS as soon as possible and include: 

• rationale as to why the standard timescale cannot be achieved  

• a timescale that can be achieved 

• rationale as to why the DCC believe it will achieve the revised 

timescale 

4.2 Once the information in 4.1 has been received, SECAS will inform the WG of 

the proposed revised timescale and ask members to confirm whether they are 

happy to proceed. 

4.3 The WG must by majority agree with the revised timescale for it to be 

accepted as the DCC Assessment timescale for that Modification Proposal. 

4.4 
The decision to amend the DCC Assessment timescale will be referred to the 

Panel where: 

(a) The Working Group is unable to reach a majority decision; or 

(b) The Working Group is able to reach a majority decision but the 

amendment to the DCC Assessment timescale will result in an 
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amendment to the progression timetable (in accordance with Section 

D3.11). 

4.5 Should the Panel by majority approve the revised timescale it will be 

accepted as the DCC Assessment timescale for that Modification Proposal 

4.6 Should the Panel by majority reject the revised timescale it must agree by 

majority a timescale the DCC must deliver the DCC Assessment in (having 

considered the rationale as to why the DCC could not meet the standard 

timescale).  

4.7 Should the DCC be unable to meet a revised timescale it must inform 

SECAS as soon as possible providing rationale as to why the revised 

timescale cannot be met. 

4.8 SECAS will inform the Panel of the DCC rationale and why it cannot meet 

the revised timetable. 

 

Requirement 5 

Introduction of additional DCC reporting requirements 

5.1 The DCC will report to the SEC Panel each month the status of DCC 

Assessments and Urgent DCC Assessments. 

5.2 The DCC will report which modifications are with the DCC for assessment 

and whether they are with the DCC for PA, IA or Urgent DCC Assessment.  

5.3 The DCC will report details of where agreed timescales cannot be met for 

DCC PAs, IAs or Urgent DCC Assessments. This reporting will include the 

following: 

• a clear explanation as to why there is a delay 

• proposed revised delivery timescales and whether they have been or 

are yet to be approved by the WG (or the Panel should a WG not 

have agreed on revised timescales or those timescales impact the 

overall progression timetable for the modification) 

• what mitigations are being taken to ensure the DCC will be able to 

deliver any revised timescales 
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• any actions that have been taken by the DCC to improve internal 

DCC Assessment and analysis processes 

5.5 The SEC Panel from time to time may request that the DCC 

provide additional reporting information. Any such additional 

reporting information shall be requested a month ahead of 

the meeting it is to be presented at.  

 

Requirement 6 

Urgent DCC Assessments 

6.1 In the case of an Urgent Modification Proposal being raised, the Panel shall 

request that an Urgent DCC Assessment (if required) be delivered in shorter 

timescales to that of the standard timescales set out in Requirement 2. 

6.2 The SEC Panel must by majority agree a shorter timescale for the delivery of 

an Urgent DCC Assessment. 

6.3 Should the DCC be unable to deliver an Urgent DCC Assessment within the 

Panel agreed timescale, the DCC must notify the SEC Panel as soon as 

possible.  

6.4 The SEC Panel must by majority agree a revised timescale for the delivery of 

an Urgent DCC Assessment. 

 

Requirement 7 

Introduce additional reporting requirements for DCC Assessments and Urgent DCC 

Assessment in the DCC’s Targeted Service Levels 

7.1 Currently, the DCC shall, within 25 Working Days following the end of each 

Performance Measurement Period, produce a report setting out the Service 

Levels achieved in respect of each Performance Measure.  

Such report (as per this required) must now include: 

• how many DCC Assessments and Urgent DCC Assessments were 

requested 

• how many DCC Assessments and Urgent DCC Assessments were 

delivered within agreed timescales and how many were not 
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• how many DCC Assessments and Urgent DCC Assessments 

required revised timescales and whether the timescales were met 

 


