# Implementation date for SECMP0006 & SECMP0008

Gemserv

# Background

- Mods 6 & 8 approved for implementation on 28 Jun 18 (the then R2.0 go-live date)
- Mod 8 impacts DUIS – introduces new DCC Alerts
- Mod 6 does not impact DCC, but would be pragmatic to deliver both as a package

# SECMP8 Implementation – DCC Update

**Background:**

- Current implementation date (set Sept 2017) is June 2018; this was the planned timeline for R2 at that time
- R2 delivery has subsequently been re-planned to the end of September 2018;
- DUIS changes for SECMP8 have been incorporated into SEC alongside R2 changes (currently switched off through a Transitional Variation)

**Issue:**

DCC will not be able to test SECMP8 system changes until after R2.0 SIT testing is underway. This means DCC will not be able to complete full testing of SECMP8 functionality by R2 go-live.

**Proposed Solution:**

- Use DCC 'toggle' functionality; deploying deactivated SECMP8 coding into the live environment alongside R2.0 system coding, then undertaking SECMP8 testing once R2 testing is complete;
- Once completed, DCC will be able to activate SECMP8 code in the live environment as part of a following maintenance update;
- We expect this to be several weeks after R2.0 goes live

We recognise that this causes problems from a Code activation perspective, and are discussing with SECAS how to resolve this.

# Requesting a revised date

- Panel can request Authority sets a revised implementation date for approved mods
  - Option to consult industry first

- Authority (BEIS) would approve or reject revised date