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SETCIMREEENHEEY CSC 42 1608 04

Action: For Decision

SEC Modification timetables

1. Purpose

This paper provides an update on the timetables for Modification Proposals and Draft Proposals we
are currently working on. The timelines here cover the next main programme of work for each open
modification due for update, and the due date this package of work is expected to be completed by.
This paper sets out the work packages for the Change Sub-Committee’s (CSC’s) approval.

2. Work packages and timelines

Table 1 provides updates on the next programme of work for relevant open modifications. We seek
the CSC’s approval of these.

Table 2 provides the current prioritisation matrix for all open proposals (new proposals are marked in
bold).

Table 3 lists the modifications that are on the waiting list and which modifications will be reactivated
next.

Table 4 lists the modifications that are on hold and the criteria for review.

Appendix A provides the current timelines for all open modifications.

3. Points to note

Seven modifications underwent final vote or Authority recommendation at last month’s Change Board

meeting, and three further modifications are expected to be presented at this month’s Change Board.

Therefore, we have reactivated the three modifications that were on the waiting list and have resumed
work on these. There are now no modifications left on the waiting list.

We are recommending SECMP0010 ‘Introduction of triage arrangements for Communication Hubs’
be placed on hold until the Use Case is agreed between the Security Sub-Committee (SSC) and the
National Cyber Security Centre (NCSC). There is no indication of how long this might take.
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4. Recommendations
The Change Sub-Committee is requested to:

e APPROVE the packages of work and the progression timetables outlined in this paper.
Khaleda Hussain
SECAS Team

9 August 2022

Attachments

e Appendix A: SEC modification timetables
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Modification

SECMP0010 ‘Introduction of
triage arrangements for
Communication Hubs’

Update

The SSC has been asked to develop a Use Case related to the issue under this modification
and have it reviewed by the NCSC. The modification’s solution would then be based on this
Use Case and would develop any consequential changes needed to the SEC for this. We are
awaiting the outcome; there is no indication of how long this might take. We are therefore
recommending this modification be placed on hold until the Use Case has been developed
and agreed.

Smart Code

Programme of work
due date and output

Modification placed on
hold

SECMPO0028 ‘Prioritising Over
the Air Messages’

There were delays in confirming the business requirements with the Proposer so the request
for the Preliminary Assessment was delayed by two weeks. We have now submitted the
request and once it is returned, we will review it and present it to the September Working
Group meeting. Following this we will issue a Refinement Consultation then request the costs
of the Impact Assessment at the October Change Board meeting.

We expect to present the Modification Report at the January 2023 CSC meeting.

January 2023 CSC
meeting

Modification Report

MPO085B ‘Synchronisation of
smart meter voltage
measurement periods (meters
currently installed)

There are ongoing discussions with the Proposer about the best solution for this issue. Once
a conclusion has been reached, SECAS will engage with Manufacturers individually to
understand how they will implement MPO85A ‘Synchronisation of smart meter voltage
measurement periods’.

We will provide a progress update at the October CSC meeting.

CSC_44 1810 — October
CSC meeting

Progress update

MP113 ‘Unintended Data
Disclosure when using SR8.2’

This modification has now been withdrawn. Once the adoption window has closed on 22
August it will be marked as closed.

n/a

MP122B ‘Operational Metrics -

Part.2’

This modification was presented to the Technical Architecture and Business Architecture
Sub-Committee (TABASC) in August 2022 where several questions were raised. Once these
have been answered we will issue a Refinement Consultation before presenting to the CSC
to progress to Report Phase.

CSC_44 1810 — October
CSC meeting

Modification Report
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Modification

Update

We expect to present the Modification Report at the October CSC meeting.
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Programme of work
due date and output

MP129 ‘Allowing the use of
CNSA variant for ECDSA’

We are awaiting confirmation on specific references from the Technical Specification Issues
Resolution Subgroup (TSIRS). Once these are received this will be presented to Change
Board for final vote. If a response is not received by 7 September 2022 this modification will
miss the November 2022 SEC Release.

We will provide a progress update at the September CSC meeting.

CSC_43 2009 —
September CSC meeting

Progress update

MP165 ‘ESME Voltage
Accuracy’

There are ongoing discussions with the Proposer about the best solution for this issue. Once
a conclusion has been reached, SECAS will engage with Manufacturers individually to
understand the voltage accuracy of their Electricity Smart Metering Equipment (ESME).

We will provide a progress update at the October CSC meeting.

CSC_44 1810 — October
CSC meeting

Progress update

MP167 ‘Review of SEC
Documents’

Originally this modification sought to include removal of certain sections of SEC Section X
and SEC Appendix AN which have expired. In addition, the removal of SEC Section T had
been suggested since it related to Transition; however, the Sub-Committee Chairs were keen
to ensure some of the testing requirements remained as enduring obligations. This has taken
some time to clarify and agree the legal text.

To advance the Section X and Appendix AN changes which are not under debate, these
changes have been moved into DP212 ‘Housekeeping Changes 2022’. The remaining
changes to Section T will be presented to the September Working Group meeting for
feedback. Following a Refinement Consultation, we will present the Modification Report to the
CSC for progression to the Report Phase.

We expect to present the Modification Report at the October CSC meeting.

CSC_44 1810 — October
CSC meeting

Modification Report

MP168 ‘CPL Security
Improvements’

The DCC Preliminary Assessment was expected to be returned in July 2022. This has been
delayed. Once this has been received it will be reviewed and presented to the September

CSC_44 1810 — October
CSC meeting
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Modification

Update

Working Group meeting, TABASC and SMKI PMA for feedback before issuing a Refinement
Consultation.

We will provide a progress update at the October CSC meeting.

Code

Smart

Programme of work
due date and output

Progress update

MP169 ‘Managing SEC
Obligations and the
Consumer’s Right to refuse a
Smart Meter’

Several questions about the business requirements were raised by the TABASC in August
2022. Once these have been discussed and resolved with the Proposer, we will present the
business requirements to the October Working Group meeting for discussion before
requesting the Preliminary Assessment.

We will provide a progress update at the December CSC meeting.

CSC_46_2012 -
December CSC meeting

Progress update

MP176 ‘Customer Analytics
Reporting’

At the August Working Group meeting the group agreed that an additional change was
needed in the solution which will now need to undergo DCC Impact Assessment. This will be
requested at the August Change Board meeting and requested in late August. It is expected
to be returned in mid-September. Once received it will be reviewed and presented to the
November Working Group meeting for comment before presenting to the CSC to progress to
the Report Phase.

We expect to present the Modification Report at the November CSC meeting.

CSC_45 1511 -
November CSC meeting

Modification Report

MP178 ‘Removing DSP
validation against the SMI join

status for SR8.8.x’

The business requirements will be presented to the TABASC for feedback in September 2022
and we will then request the Preliminary Assessment. We expect this to be returned in late
September when it will be reviewed and presented to the October Working Group meeting
and undergo a Refinement Consultation.

We will provide a progress update at the November CSC meeting.

CSC_45 1511 -
November CSC meeting

MP184 ‘Increase Smart
Capability of SMETS2 Twin
Element ESME to support
Solar and Storage use Cases’

Following feedback from the TABASC we are revisiting the issue with the Proposer and
developing the Use Case(s) further before returning to the TABASC.

We will provide a progress update at the December CSC meeting.

CSC_46_2012 —
December CSC meeting

Progress update
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Modification

DP190 ‘Standard Event and
Alert Screens on SMETS2
Meters’

Update

This modification was reactivated after being on the waiting list. It will remain in development

and be presented at the next CSC for progression to the Refinement Process.
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Programme of work
due date and output

CSC_43_2009 —
September CSC meeting

We expect to present the Modification Report for progression to the Refinement Process at Progress to Refine

the September CSC meeting.

DP206 ‘Allowing Generation

Licence Holders to Apply
Export MPANS’

This modification was reactivated after being on the waiting list. It will remain in development | CSC_43 2009 —

and be presented at the next CSC for progression to the Refinement Process.

September CSC meeting

We expect to present the Modification Report for progression to the Refinement Process at Progress to Refine

the September CSC meeting.
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Code

High MP096 P B
MP170
DP197
MP155 MP128A SECMP0046
MP172 MP167 MP094
DP210 MP208 MP187
MP203
URGENCY MP189 MP102B MP137 MP134B
DP211 MP165 MP152 MP169
DP212 DP215 MP168
MP184
MP198
DP206
DP207
DP213
MP129 SECMP0010 MP125 MP113
MP166 SECMP0028 MP176
MP178 MPO85B
MP202 MP183
DP214 DP190
DP205
Low
Low VALUE High

Table 2: Prioritisation matrix
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Modification

No modifications currently on the waiting list

Smart Code

Priority Working Days Queue score
weighting open

Modification

Criteria for taking off hold

Table 3: Modifications currently in the waiting list

SECMP0010 ‘Introduction of
triage arrangements for
Communication Hubs’

The Use Case has been developed and agreed by the SSC

and the NCSC

The SSC has been asked to develop the Use Case and

have it reviewed by the NCSC. We are awaiting the
outcome; there is no indication of how long this might
take. We are recommending this be placed on hold.

SECMP0046 ‘Allow DNOs to
control Electric Vehicle
chargers connected to Smart
Meter infrastructure’

The Energy Systems Catapult (ESG) working group has
completed its assessment of the wider solution for managing
electric vehicle and determined whether the SECMP0046
solution is the appropriate way forward

Discussions are ongoing.

MP166 ‘Adverse Weather
Planned Maintenance
Process’

The DCC has completed its challenge of the Service Providers’
costs provided through the Preliminary Assessment.

Since Telefonica became VMO2 negotiations on the
challenge to the costs of this modification have restarted.

DP197 ‘Reallocating Third
Party Communications Hubs
in the Event of a SoLR’

The Proposer has provided confirmation on whether and how
they wish to proceed with this modification.

We are still awaiting an update from the Proposer.
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