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SEC Modification timetables 

1. Purpose 

This paper provides an update on the timetables for Modification Proposals and Draft Proposals we 

are currently working on. The timelines here cover the next main programme of work for each open 

modification due for update, and the due date this package of work is expected to be completed by. 

This paper sets out the work packages for the Change Sub-Committee’s (CSC’s) approval. 

2. Work packages and timelines 

Table 1 provides updates on the next programme of work for relevant open modifications. We seek 

the CSC’s approval of these.  

Table 2 provides the current prioritisation matrix for all open proposals (new proposals are marked in 

bold). 

Table 3 lists the modifications that are on the waiting list and which modifications will be reactivated 

next. 

Table 4 lists the modifications that are on hold and the criteria for review. 

Appendix A provides the current timelines for all open modifications. 

3. Points to note 

Seven modifications underwent final vote or Authority recommendation at last month’s Change Board 

meeting, and three further modifications are expected to be presented at this month’s Change Board. 

Therefore, we have reactivated the three modifications that were on the waiting list and have resumed 

work on these. There are now no modifications left on the waiting list. 

We are recommending SECMP0010 ‘Introduction of triage arrangements for Communication Hubs’ 

be placed on hold until the Use Case is agreed between the Security Sub-Committee (SSC) and the 

National Cyber Security Centre (NCSC). There is no indication of how long this might take. 

Paper Reference: CSC_42_1608_04 

Action:  For Decision 

This document is classified as White in accordance with the Panel Information Policy. Information 

can be shared with the public, and any members may publish the information, subject to copyright.  

https://smartenergycodecompany.co.uk/modifications/introduction-of-triage-arrangements-for-communication-hubs/
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4. Recommendations 

The Change Sub-Committee is requested to: 

• APPROVE the packages of work and the progression timetables outlined in this paper. 

 

Khaleda Hussain  

SECAS Team 

9 August 2022 

 

Attachments 

• Appendix A: SEC modification timetables 
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Modification Update Programme of work 
due date and output 

SECMP0010 ‘Introduction of 

triage arrangements for 

Communication Hubs’ 

 

The SSC has been asked to develop a Use Case related to the issue under this modification 

and have it reviewed by the NCSC. The modification’s solution would then be based on this 

Use Case and would develop any consequential changes needed to the SEC for this. We are 

awaiting the outcome; there is no indication of how long this might take. We are therefore 

recommending this modification be placed on hold until the Use Case has been developed 

and agreed. 

 

Modification placed on 

hold 

SECMP0028 ‘Prioritising Over 

the Air Messages’  

There were delays in confirming the business requirements with the Proposer so the request 

for the Preliminary Assessment was delayed by two weeks. We have now submitted the 

request and once it is returned, we will review it and present it to the September Working 

Group meeting. Following this we will issue a Refinement Consultation then request the costs 

of the Impact Assessment at the October Change Board meeting. 

We expect to present the Modification Report at the January 2023 CSC meeting. 

January 2023 CSC 

meeting 

Modification Report 

MP085B ‘Synchronisation of 

smart meter voltage 

measurement periods (meters 

currently installed) 

There are ongoing discussions with the Proposer about the best solution for this issue. Once 

a conclusion has been reached, SECAS will engage with Manufacturers individually to 

understand how they will implement MP085A ‘Synchronisation of smart meter voltage 

measurement periods’. 

We will provide a progress update at the October CSC meeting. 

CSC_44_1810 – October 

CSC meeting 

Progress update 

MP113 ‘Unintended Data 

Disclosure when using SR8.2’  

This modification has now been withdrawn. Once the adoption window has closed on 22 

August it will be marked as closed. 

n/a 

MP122B ‘Operational Metrics - 

Part.2’  

This modification was presented to the Technical Architecture and Business Architecture 

Sub-Committee (TABASC) in August 2022 where several questions were raised. Once these 

have been answered we will issue a Refinement Consultation before presenting to the CSC 

to progress to Report Phase. 

CSC_44_1810 – October 

CSC meeting 

Modification Report 

https://smartenergycodecompany.co.uk/modifications/introduction-of-triage-arrangements-for-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/introduction-of-triage-arrangements-for-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/introduction-of-triage-arrangements-for-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/prioritising-over-the-air-messages/
https://smartenergycodecompany.co.uk/modifications/prioritising-over-the-air-messages/
https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods-meters-currently-installed/
https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods-meters-currently-installed/
https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods-meters-currently-installed/
https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods-meters-currently-installed/
https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods/
https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods/
https://smartenergycodecompany.co.uk/modifications/unintended-data-disclosure-when-using-sr8-2/
https://smartenergycodecompany.co.uk/modifications/unintended-data-disclosure-when-using-sr8-2/
https://smartenergycodecompany.co.uk/modifications/MP122B%20‘Operational%20Metrics%20-%20Part.2’/
https://smartenergycodecompany.co.uk/modifications/MP122B%20‘Operational%20Metrics%20-%20Part.2’/
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Modification Update Programme of work 
due date and output 

We expect to present the Modification Report at the October CSC meeting. 

MP129 ‘Allowing the use of 

CNSA variant for ECDSA’  

We are awaiting confirmation on specific references from the Technical Specification Issues 

Resolution Subgroup (TSIRS). Once these are received this will be presented to Change 

Board for final vote. If a response is not received by 7 September 2022 this modification will 

miss the November 2022 SEC Release. 

We will provide a progress update at the September CSC meeting. 

CSC_43_2009 – 

September CSC meeting 

Progress update 

MP165 ‘ESME Voltage 

Accuracy’  

There are ongoing discussions with the Proposer about the best solution for this issue. Once 

a conclusion has been reached, SECAS will engage with Manufacturers individually to 

understand the voltage accuracy of their Electricity Smart Metering Equipment (ESME). 

We will provide a progress update at the October CSC meeting. 

CSC_44_1810 – October 

CSC meeting 

Progress update 

MP167 ‘Review of SEC 

Documents’  

Originally this modification sought to include removal of certain sections of SEC Section X 

and SEC Appendix AN which have expired. In addition, the removal of SEC Section T had 

been suggested since it related to Transition; however, the Sub-Committee Chairs were keen 

to ensure some of the testing requirements remained as enduring obligations. This has taken 

some time to clarify and agree the legal text.  

To advance the Section X and Appendix AN changes which are not under debate, these 

changes have been moved into DP212 ‘Housekeeping Changes 2022’. The remaining 

changes to Section T will be presented to the September Working Group meeting for 

feedback. Following a Refinement Consultation, we will present the Modification Report to the 

CSC for progression to the Report Phase. 

We expect to present the Modification Report at the October CSC meeting. 

CSC_44_1810 – October 

CSC meeting 

Modification Report 

MP168 ‘CPL Security 

Improvements’  

The DCC Preliminary Assessment was expected to be returned in July 2022. This has been 

delayed. Once this has been received it will be reviewed and presented to the September 

CSC_44_1810 – October 

CSC meeting 

https://smartenergycodecompany.co.uk/modifications/allowing-the-use-of-cnsa-variant-for-ecdsa/
https://smartenergycodecompany.co.uk/modifications/allowing-the-use-of-cnsa-variant-for-ecdsa/
https://smartenergycodecompany.co.uk/modifications/MP165%20‘ESME%20Voltage%20Accuracy’/
https://smartenergycodecompany.co.uk/modifications/MP165%20‘ESME%20Voltage%20Accuracy’/
https://smartenergycodecompany.co.uk/modifications/review-of-sec-documents/
https://smartenergycodecompany.co.uk/modifications/review-of-sec-documents/
https://smartenergycodecompany.co.uk/modifications/housekeeping-changes-2022/
https://smartenergycodecompany.co.uk/modifications/MP168%20‘CPL%20Security%20Improvements/
https://smartenergycodecompany.co.uk/modifications/MP168%20‘CPL%20Security%20Improvements/
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Modification Update Programme of work 
due date and output 

Working Group meeting, TABASC and SMKI PMA for feedback before issuing a Refinement 

Consultation. 

We will provide a progress update at the October CSC meeting. 

Progress update 

MP169 ‘Managing SEC 

Obligations and the 

Consumer’s Right to refuse a 

Smart Meter’  

Several questions about the business requirements were raised by the TABASC in August 

2022. Once these have been discussed and resolved with the Proposer, we will present the 

business requirements to the October Working Group meeting for discussion before 

requesting the Preliminary Assessment. 

We will provide a progress update at the December CSC meeting. 

CSC_46_2012 – 
December CSC meeting 

Progress update 

MP176 ‘Customer Analytics 

Reporting’ 

 

At the August Working Group meeting the group agreed that an additional change was 

needed in the solution which will now need to undergo DCC Impact Assessment. This will be 

requested at the August Change Board meeting and requested in late August. It is expected 

to be returned in mid-September. Once received it will be reviewed and presented to the 

November Working Group meeting for comment before presenting to the CSC to progress to 

the Report Phase. 

We expect to present the Modification Report at the November CSC meeting. 

CSC_45_1511 – 

November CSC meeting 

Modification Report 

MP178 ‘Removing DSP 

validation against the SMI join 

status for SR8.8.x’ 

 

The business requirements will be presented to the TABASC for feedback in September 2022 

and we will then request the Preliminary Assessment. We expect this to be returned in late 

September when it will be reviewed and presented to the October Working Group meeting 

and undergo a Refinement Consultation. 

We will provide a progress update at the November CSC meeting. 

CSC_45_1511 – 

November CSC meeting 

 

MP184 ‘Increase Smart 

Capability of SMETS2 Twin 

Element ESME to support 

Solar and Storage use Cases’  

Following feedback from the TABASC we are revisiting the issue with the Proposer and 

developing the Use Case(s) further before returning to the TABASC. 

We will provide a progress update at the December CSC meeting. 

CSC_46_2012 – 
December CSC meeting 

Progress update 

https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/customer-analytics-reporting/
https://smartenergycodecompany.co.uk/modifications/customer-analytics-reporting/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/increase-smart-capability-of-smets2-twin-element-esme-to-support-solar-and-storage-use-cases/
https://smartenergycodecompany.co.uk/modifications/increase-smart-capability-of-smets2-twin-element-esme-to-support-solar-and-storage-use-cases/
https://smartenergycodecompany.co.uk/modifications/increase-smart-capability-of-smets2-twin-element-esme-to-support-solar-and-storage-use-cases/
https://smartenergycodecompany.co.uk/modifications/increase-smart-capability-of-smets2-twin-element-esme-to-support-solar-and-storage-use-cases/
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Modification Update Programme of work 
due date and output 

DP190 ‘Standard Event and 

Alert Screens on SMETS2 

Meters’ 

 

This modification was reactivated after being on the waiting list. It will remain in development 

and be presented at the next CSC for progression to the Refinement Process. 

We expect to present the Modification Report for progression to the Refinement Process at 

the September CSC meeting. 

CSC_43_2009 – 

September CSC meeting 

Progress to Refine 

DP206 ‘Allowing Generation 

Licence Holders to Apply 

Export MPANS’  

This modification was reactivated after being on the waiting list. It will remain in development 

and be presented at the next CSC for progression to the Refinement Process. 

We expect to present the Modification Report for progression to the Refinement Process at 

the September CSC meeting. 

CSC_43_2009 – 

September CSC meeting 

Progress to Refine 

Table 1: Modification timetable updates  

https://smartenergycodecompany.co.uk/modifications/standard-event-and-alert-screens-on-smets2-meters/
https://smartenergycodecompany.co.uk/modifications/standard-event-and-alert-screens-on-smets2-meters/
https://smartenergycodecompany.co.uk/modifications/standard-event-and-alert-screens-on-smets2-meters/
https://smartenergycodecompany.co.uk/modifications/allowing-generation-licence-holders-to-apply-export-mpans/
https://smartenergycodecompany.co.uk/modifications/allowing-generation-licence-holders-to-apply-export-mpans/
https://smartenergycodecompany.co.uk/modifications/allowing-generation-licence-holders-to-apply-export-mpans/
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High   MP096 
MP170 
DP197 

MP122B 
 
 

URGENCY 

 MP155 
MP172 
DP210 

MP128A 
MP167 
MP208 

SECMP0046 
MP094 
MP187 
MP203 

MP189 
DP211 
DP212 

MP102B 
MP165 
DP215 

MP137 
MP152 
MP168 
MP184 
MP198 
DP206 
DP207 
DP213 

MP134B 
MP169 

Low 

MP129 
MP166 
MP178 
MP202 
DP214 

SECMP0010 
SECMP0028 
MP085B 
MP183 
DP190 
DP205 

MP125 
MP176 

MP113 

 Low VALUE High 
Table 2: Prioritisation matrix 

https://smartenergycodecompany.co.uk/modifications/dno-power-outage-alerts/
https://smartenergycodecompany.co.uk/modifications/firmware-updates-to-point-to-point-alt-han-devices/
https://smartenergycodecompany.co.uk/modifications/reallocating-third-party-communications-hubs-in-the-event-of-a-solr/
https://smartenergycodecompany.co.uk/modifications/operational-metrics-part-2/
https://smartenergycodecompany.co.uk/modifications/communications-hub-re-flash/
https://smartenergycodecompany.co.uk/modifications/reduced-cpa-cpl-requirements-for-innovation-and-device-field-trials/
https://smartenergycodecompany.co.uk/modifications/rsa-forecasts-orders-and-pay-stock-charges-for-alt-han-equipment/
https://smartenergycodecompany.co.uk/modifications/gas-network-operators-smki-requirements/
https://smartenergycodecompany.co.uk/modifications/review-of-sec-documents/
https://smartenergycodecompany.co.uk/modifications/northbound-prioritisation-of-n56-alerts/
https://smartenergycodecompany.co.uk/modifications/allow-dnos-to-control-electric-vehicle-chargers-connected-to-smart-meter-infrastructure
https://smartenergycodecompany.co.uk/modifications/supporting-prepayment-customers-in-no-sm-wan-scenarios/
https://smartenergycodecompany.co.uk/modifications/incorporation-of-target-round-trip-times-and-target-success-rates-into-the-sec/
https://smartenergycodecompany.co.uk/modifications/security-assurance-of-device-triage-facilities/
https://smartenergycodecompany.co.uk/modifications/party-obligations-for-communications-hub-orders/
https://smartenergycodecompany.co.uk/modifications/aligning-the-smi-with-the-cpl/
https://smartenergycodecompany.co.uk/modifications/housekeeping-changes-2022/
https://smartenergycodecompany.co.uk/modifications/power-outage-alerts-triggered-by-an-ota-firmware-upgrade-enduring-solution/
https://smartenergycodecompany.co.uk/modifications/esme-voltage-accuracy/
https://smartenergycodecompany.co.uk/modifications/sharing-information-on-defects-and-issues
https://smartenergycodecompany.co.uk/modifications/consumption-on-smart-polyphase-electricity-meters/
https://smartenergycodecompany.co.uk/modifications/cpl-security-improvements/
https://smartenergycodecompany.co.uk/modifications/increase-smart-capability-of-smets2-twin-element-esme-to-support-solar-and-storage-use-cases/
https://smartenergycodecompany.co.uk/modifications/further-changes-from-the-review-of-the-smki-and-dccki-document-set/
https://smartenergycodecompany.co.uk/modifications/allowing-generation-licence-holders-to-apply-export-mpans/
https://smartenergycodecompany.co.uk/modifications/allowing-registered-supplier-agents-to-maintain-meter-firmware/
https://smartenergycodecompany.co.uk/modifications/use-of-smki-certificates-relating-to-a-solr-event-part-2/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/allowing-the-use-of-cnsa-variant-for-ecdsa/
https://smartenergycodecompany.co.uk/modifications/adverse-weather-planned-maintenance-process/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/enduring-solution-for-smets1-and-smets2-ppmids/
https://smartenergycodecompany.co.uk/modifications/introduction-of-triage-arrangements-for-communication-hubs
https://smartenergycodecompany.co.uk/modifications/prioritising-service-requests
https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods-meters-currently-installed/
https://smartenergycodecompany.co.uk/modifications/post-commissioning-obligations/
https://smartenergycodecompany.co.uk/modifications/standard-event-and-alert-screens-on-smets2-meters/
https://smartenergycodecompany.co.uk/modifications/updating-terminology-to-align-with-the-ncsc/
https://smartenergycodecompany.co.uk/modifications/correcting-the-esme-variant/
https://smartenergycodecompany.co.uk/modifications/customer-analytics-reporting/
https://smartenergycodecompany.co.uk/modifications/unintended-data-disclosure-when-using-sr8-2/
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Pos’n Modification Priority 
weighting 

Working Days 
open 

Queue score 

 No modifications currently on the waiting list    

Table 3: Modifications currently in the waiting list 

 

Modification Criteria for taking off hold Update 

SECMP0010 ‘Introduction of 

triage arrangements for 

Communication Hubs’ 

The Use Case has been developed and agreed by the SSC 

and the NCSC 

The SSC has been asked to develop the Use Case and 
have it reviewed by the NCSC. We are awaiting the 
outcome; there is no indication of how long this might 
take. We are recommending this be placed on hold. 

SECMP0046 ‘Allow DNOs to 
control Electric Vehicle 
chargers connected to Smart 
Meter infrastructure’ 

The Energy Systems Catapult (ESG) working group has 
completed its assessment of the wider solution for managing 
electric vehicle and determined whether the SECMP0046 
solution is the appropriate way forward 

Discussions are ongoing. 

MP166 ‘Adverse Weather 
Planned Maintenance 
Process’ 

The DCC has completed its challenge of the Service Providers’ 
costs provided through the Preliminary Assessment. 

Since Telefonica became VMO2 negotiations on the 
challenge to the costs of this modification have restarted. 

DP197 ‘Reallocating Third 
Party Communications Hubs 
in the Event of a SoLR’  

The Proposer has provided confirmation on whether and how 
they wish to proceed with this modification. 

We are still awaiting an update from the Proposer. 

Table 4: Modifications currently on hold 

https://smartenergycodecompany.co.uk/modifications/introduction-of-triage-arrangements-for-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/introduction-of-triage-arrangements-for-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/introduction-of-triage-arrangements-for-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/allow-dnos-to-control-electric-vehicle-chargers-connected-to-smart-meter-infrastructure/
https://smartenergycodecompany.co.uk/modifications/allow-dnos-to-control-electric-vehicle-chargers-connected-to-smart-meter-infrastructure/
https://smartenergycodecompany.co.uk/modifications/allow-dnos-to-control-electric-vehicle-chargers-connected-to-smart-meter-infrastructure/
https://smartenergycodecompany.co.uk/modifications/allow-dnos-to-control-electric-vehicle-chargers-connected-to-smart-meter-infrastructure/
https://smartenergycodecompany.co.uk/modifications/adverse-weather-planned-maintenance-process/
https://smartenergycodecompany.co.uk/modifications/adverse-weather-planned-maintenance-process/
https://smartenergycodecompany.co.uk/modifications/adverse-weather-planned-maintenance-process/
https://smartenergycodecompany.co.uk/modifications/reallocating-third-party-communications-hubs-in-the-event-of-a-solr/
https://smartenergycodecompany.co.uk/modifications/reallocating-third-party-communications-hubs-in-the-event-of-a-solr/
https://smartenergycodecompany.co.uk/modifications/reallocating-third-party-communications-hubs-in-the-event-of-a-solr/

