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SETCIMREEENEEY CSC 51 1605 04

Action: For Decision

SEC Releases Update

1. Purpose

This paper presents an update on progress with upcoming Smart Energy Code (SEC) Releases. This
includes updates on each of the scheduled SEC Releases up to the November 2024 SEC Release
and an indication of the current risk of individual modifications not being decided upon by the cut-off
date for inclusion in the targeted release. A key to the red/amber/green (RAG) status can be found in
Appendix 1.

2. June 2023 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2023 SEC
Release on 29 June 2023:

Modification Status Impacts Changes RAG Status
DCC since last

Systems? update?

MP102B ‘Power

Outage Alerts
triggered by an
OTA firmware

upgrade —
enduring solution’

Approved for inclusion.

MP125 Approved for inclusion. v
‘Correcting
Device
Information for
the ESME
Variant’

MP128A 'Gas Approved for inclusion.
Network
Operators SMKI
Requirements'

MP183 ‘Post Approved for inclusion.

Commissioning
Obligations
Reporting’
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Modification Status Impacts Changes RAG Status
DCC since last
Systems? update?
MP215 Approved for inclusion.
‘Communications
Hub Ordering and
Forecasting’
MP220 ‘MMC Approved for inclusion.
Changes resulting
from GBCS v4.1
Device Testing’
MP222 ‘CPL The modification is currently
submission out for Modification Report
efficiency Consultation with responses
improvements’ requested by 5pm on Friday
12 May 2023. The Change
Board vote will then take place
on 24 May 2023.
Cut-off date for inclusion: 15
June 2023
MP229 The modification is currently v
‘Notification of out for Modification Report
material change Consultation with responses
to User Systems requested by 5pm on Friday
to include 12 May 2023. The Change
decommissioning’ | Board vote will then take place
on 24 May 2023.
Cut-off date for inclusion: 15
June 2023

There have been no changes since the previous update.

The CSC baselined the full scope of the June 2023 SEC Release in December 2022. The scope of
this SEC Release is not expected to change, although further modifications that do not impact the
DCC Systems may still be added with agreement from the CSC.
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3. November 2023 SEC Release

The table below summarises the status of the modifications currently in scope of the November 2023
SEC Release on 2 November 2023:

Modification Status Impacts Changes RAG Status
DCC since last
Systems? update?
MP122B Approved for inclusion. v
‘Operational
Metrics — Part 2’
MP137 ‘Sharing The Preliminary Assessment
information on was discussed with the
Defects and Working Group in September
Issues’ 2022 and will be issued for a
Refinement Consultation
following confirmation of an
Alternative Solution with the
Proposer. The Maodification
Report is expected to be
returned to the CSC in June
2023.
Estimated cut-off date for
inclusion: 19 October 2023
MP216 Approved for inclusion. v
‘Incorporation of
Category 2 Issue
Resolution
Proposals into the
SEC — Batch 9’
MP219 This modification will be v
‘Accessing presented to the June 2023
Consumption CSC meeting to determine if
Data on behalf of | this modification should enter
SEC Parties’ the Report Phase.
Estimated cut-off date for
inclusion: 19 October 2023
MP226 The modification is currently v
‘Incorporation of out for Modification Report
Category 3 Issue | Consultation with responses
Resolution requested by 5pm on Friday
Proposals into the | 12 May 2023. The Change
SEC - Batch 10’ Board vote will then take place
on 24 May 2023.
Estimated cut-off date for
inclusion: 24 May 2023
MP230 ‘Review SECAS is readying the
the SLA for documents ahead of issuing
delivery and the Refinement Consultation.
completion for
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Modification Status Impacts Changes RAG Status
DCC since last
Systems? update?

SMETS1 Estimated cut-off date for
firmware’ inclusion: 19 October 2023

Changes since the previous update:

e MP219 ‘Accessing Consumption Data on behalf of SEC Parties’ has been added to the scope
of the November 2023 SEC release pending approval from the CSC.

e MP230 ‘Review the SLA for delivery and completion for SMETS1 firmware’ has been added
to the scope of the November 2023 SEC release pending approval from the CSC.

The CSC baselined the scope of the November 2023 SEC Release on the DCC Systems in
November 2022. Further modifications that do not impact the DCC Systems may still be added, and
the full scope will be baselined in May 2023.

4. February 2024 SEC Release

The February 2024 SEC Release will be a non-DCC Systems impacting release. The table below
summarises the status of the modifications currently in scope of the February 2024 SEC Release on
29 February 2024:

Modification Impacts Changes RAG Status
DCC since last
Systems? update?

MP162 ‘SEC Approved for inclusion.

changes required
to deliver MHHS’
(legal text only)

Please note:

e MP162 ‘SEC changes required to deliver MHHS’ includes legal text changes to SEC
Appendix R ‘Common Test Scenarios Document’ which will be implemented in the February
2024 SEC Release ahead of User Integration Testing (UIT). The remaining legal text and the
associated DCC System changes will be implemented in the June 2024 SEC Release.
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5. June 2024 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2024 SEC
Release on 27 June 2024:

Modification Impacts Changes RAG Status

DCC since last
Systems? update?

MP162 ‘SEC Approved for inclusion.
changes required
to deliver MHHS’

MP178 This modification is returning v v
‘Removing DSP to CSC this month to request
validation against | progression to the Report

the SMI join Phase.

%Zfsr Estimated cut-off date for

- inclusion: 27 September 2023

MP202 ‘Enduring | A DCC Impact Assessment v
Solution for has been requested. SECAS

SMETS1 and expects to return this

SMETS2+ Modification Report to the

PPMIDs’ June 2023 CSC meeting.

Estimated cut-off date for
inclusion: 27 June 2023

MP211 ‘Aligning | A DCC Impact Assessment v
the SMI with the has been requested. SECAS
CPL expects to return this

Modification Report to the
June 2023 CSC meeting.

Estimated cut-off date for
inclusion: 27 September 2023

Changes since the previous update:

e MP178 ‘Removing DSP validation against the SMI join status for SR8.8.x’ has now been
given an Amber status. This is due to the delayed return of the DCC Impact Assessment.

6. November 2024 SEC Release

The table below summarises the status of the modifications currently in scope of the November 2024
SEC Release on 7 November 2024:

Modification Impacts Changes RAG Status
DCC since last
Systems? update?

MP085B
‘Synchronisation
of smart meter

voltage
measurement

SECAS will present MP085B
at the June 2023 Working
Group. SECAS will then issue
a Refinement Consultation.
There are currently two
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Modification Status Impacts Changes RAG Status
DCC since last

Systems? update?

periods (meters solution options being
currently considered.

installed)’

Estimated cut-off date for
inclusion: 7 May 2024

MP165 ‘ESME SECAS will present MP165 at
Voltage Accuracy’ | the August 2023 Working
Group. SECAS will then issue
a Refinement Consultation.

Estimated cut-off date for
inclusion: 7 May 2024

MP217 ‘Obtaining | The DCC has now completed 4 4
Timestamps to the Preliminary Assessment.

allow Target The document suggests an

Response Time estimated lead time of 12-15

Measurements’ months. The DCC will

challenge this lead time with its
Service Providers.

Estimated cut-off date for
inclusion: 7 November 2023

Changes since the previous update:

e The DCC has completed the MP217 ‘Obtaining Timestamps to allow Target Response Time
Measurements’ Preliminary Assessment. The document indicates an expected lead time of
12-15 months. The DCC has stated within the document that it will actively challenge the
Service Providers on this lead time. As a result, the modification now has a Red status.

7. Ad-hoc releases

The table below summarises the status of modifications currently being targeted for ad-hoc releases:

Modification Impacts Changes Expected
DCC since last Impl. Date
Systems? update?

MP168 ‘CPL The Refinement Consultation v 26 August

Security is currently open with 2023

Improvements’ responses due by 25 May

2023. SECAS will review the
responses with the
modification targeted to return
to the CSC on 20 June 2023 to
enter the Report Phase.

Changes since the previous update:
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e MP168 ‘CPL Security Improvements’ has since been targeted for an ad-hoc SEC Release.
This is due to the link with MP222 'CPL Submission Efficiency Improvements', which is
targeted for June 23 SEC Release and the Security Sub-Committee (SSC) has asked this
modification be implemented as soon as possible following that implementation.

8. Recommendations
The CSC is requested to:
e APPROVE the change to the scope of the June 2023 SEC Release; and

e NOTE the updates on the SEC Releases referenced in this document.

Bradley Baker
SECAS Team
9 May 2023
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Appendix 1: RAG status key

The following framework is used to apply RAG statuses to modifications in this report indicating the
risk that they will miss their intended release date. Where exceptions are made to this framework this
will be clearly indicated in the associated commentary.

RAG Status Justification

Red The targeted release date allows for no extension to the modification timeline,

or allows for delay only if subsequent steps are expedited.

The targeted release date allows for an extension to the modification timeline
of up to two months.

The targeted release date allows for an extension to the modification timeline
of over two months.

The modification has been approved for implementation.
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