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SEC Releases Update

1. Purpose

This paper presents an update on progress with upcoming Smart Energy Code (SEC) Releases. This
includes updates on each of the scheduled SEC Releases up to the November 2024 SEC Release.
There is also an indication of the current risk of individual modifications not being decided upon by the
cut-off date for inclusion in the targeted release. A key to the red/amber/green (RAG) status can be
found in Appendix 1.

2. November 2023 SEC Release

The table below summarises the status of the modifications currently in scope of the November 2023
SEC Release on 2 November 2023:

Modification Status Impacts Changes RAG Status
DCC since last

Systems? update?

MP122B

‘Operational
Metrics — Part 2’

Approved for inclusion.

MP216 Approved for inclusion.

Incorporation of
Category 2 Issue

Resolution
Proposals into the
SEC —Batch 9’

MP219 Recommendation to approve v
‘Accessing by Change Board — currently
Consumption with the Authority for decision.

Data on behalf of .
SEC Parties’ Estimated cut-off date for

inclusion: 19 October 2023

MP226 Approved for inclusion.
‘Incorporation of
Category 3 Issue
Resolution
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Modification Status Impacts Changes RAG Status
DCC since last

Systems? update?

Proposals into the
SEC - Batch 10’

MP245 ‘SMKI This modification is currently v
Document Set out for Modification Report
Changes 2023’ Consultation.

Estimated cut-off date for
inclusion: 19 October 2023

Changes since the previous update:

o MP219 ‘Accessing Consumption Data on behalf of SEC Parties’ was recommended to be
approved by the Change Board. The Authority is due to make the final decision.

e MP230 ‘Review the SLA for delivery and completion for SMETS1 firmware’ has been
removed from the scope of this release due to delays during the Refinement Process.

o MP245 ‘SMKI Document Set Changes 2023’ has been added to the scope of this release as it
is a Fast-Track modification.

The CSC baselined the scope of the November 2023 SEC Release on the DCC Systems in
November 2022.

3. February 2024 SEC Release

The February 2024 SEC Release will be a non-DCC Systems impacting release. The table below
summarises the status of the modifications currently in scope of the February 2024 SEC Release on
29 February 2024:

Modification Status Impacts Changes RAG Status
DCC since last

Systems? update?

MP162 ‘SEC
changes required
to deliver MHHS’
(legal text only)

MP167B ‘Review | The modification will be

of SEC presented at the September
documents (DCC | 2023 Change Board for
Internal Systems | decision.

Approved for inclusion.

(:r(;_eg?r%ance]' Estimated cut-off date for

inclusion: 15 February 2024
MP224 ‘SEC The modification will be
Performance discussed at the October 2023
Assurance Working Group.
Framework’
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Modification Status Impacts Changes RAG Status
DCC since last

Systems? update?

Estimated cut-off date for
inclusion: 29 January 2024

MP230 ‘Review The Proposed Solution is v
the SLA for being further developed ahead

delivery and of the Refinement

completion for Consultation.

%Tafel’ Estimated cut-off date for

E— inclusion: 15 February 2024

DP238 ‘TSAT SECAS and the Proposer are v
Expired developing the Proposed

Communications | Solution.

Hubs’

Estimated cut-off date for
inclusion: 15 February 2024

MP243 ‘CHTS This modification will be

v1l.1 and GBCS presented at the September
v2.1 Installation 2023 CSC under the

End Date and recommendation it progresses
Maintenance End | to the Report Phase.

Date’

Estimated cut-off date for
inclusion: 15 February 2024

Please note:

MP162 ‘SEC changes required to deliver MHHS’ includes legal text changes to SEC
Appendix R ‘Common Test Scenarios Document’ which will be implemented in the February
2024 SEC Release ahead of User Integration Testing (UIT). The remaining legal text and the
associated DCC System changes will be implemented in the June 2024 SEC Release. The
DCC has indicated that it would be beneficial to implement the SEC Appendix R changes
sooner than the February 2024 SEC Release, however this is yet to be formalised.

Changes since the previous update:

MP230 ‘Review the SLA for delivery and completion for SMETS1 firmware’ has been added
to the scope of this release as delays during the Refinement Process makes this a more
suitable targeted release.

DP238 ‘TSAT Expired Communications Hubs’ has been added to the scope of this release as
the solution is dependent on a larger DCC issue (Communications Hub returns process
improvements).

The CSC baselined the scope of the February 2024 SEC Release at the August 2024 CSC meeting.

Managed by

CSC_55_1909 — SEC Releases 0’0 e Page 3 of 7

Update

This d h
Gemserv &3] s gocument hesa


https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/tsat-expired-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/tsat-expired-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/tsat-expired-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/tsat-expired-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/chts-v1-1-and-gbcs-v2-1-installation-end-date-and-maintenance-end-date/
https://smartenergycodecompany.co.uk/modifications/chts-v1-1-and-gbcs-v2-1-installation-end-date-and-maintenance-end-date/
https://smartenergycodecompany.co.uk/modifications/chts-v1-1-and-gbcs-v2-1-installation-end-date-and-maintenance-end-date/
https://smartenergycodecompany.co.uk/modifications/chts-v1-1-and-gbcs-v2-1-installation-end-date-and-maintenance-end-date/
https://smartenergycodecompany.co.uk/modifications/chts-v1-1-and-gbcs-v2-1-installation-end-date-and-maintenance-end-date/
https://smartenergycodecompany.co.uk/modifications/chts-v1-1-and-gbcs-v2-1-installation-end-date-and-maintenance-end-date/
https://smartenergycodecompany.co.uk/modifications/sec-changes-required-to-deliver-mhhs/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/tsat-expired-communication-hubs/

4. June 2024 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2024 SEC
Release on 27 June 2024:

Modification

MP162 ‘SEC
changes required
to deliver MHHS’

Status

Approved for inclusion.

Impacts

DCC

Systems?

Smart

Code

RAG Status

since last

MP178

‘Removing DSP
validation against

the SMI join
status for
SR8.8.X’

Approved for inclusion.

MP211 ‘Aligning
the SMI with the
cpPL’

Approved for inclusion.

MP234 ‘Addition
of GDPR

Principles of
Public Task and

Legitimate
Interests into the
SEC’

SECAS is investigati

impact of this modification on

existing data privacy
arrangements.

Estimated cut-off date for
inclusion: 13 June 2024

ng the

Changes since the previous update:

e MP211 ‘Aligning the SMI with the CPL’ was approved at the August 2023 Change Board.

e MP176 ‘Customer Analytics Reporting’ has been removed from the scope of this release due

to delays in completing the DCC Impact Assessment.

o MP223 ‘WAN Coverage Reporting’ has been removed from the scope of this release as the

lead time was greater than expected, however SECAS is investigating this.

e MP234 ‘Addition of GDPR Principles of Public Task and Legitimate Interests into the SEC’

has been added to the scope of this release, after being removed from the February 2024

SEC Release scope due to a lack of information from the Proposer.

CSC_55 1909 — SEC Releases

Update

Managed by

0’0
Gemserv

Page 4 of 7

This document has a
Classification of Clear


https://smartenergycodecompany.co.uk/modifications/sec-changes-required-to-deliver-mhhs/
https://smartenergycodecompany.co.uk/modifications/sec-changes-required-to-deliver-mhhs/
https://smartenergycodecompany.co.uk/modifications/sec-changes-required-to-deliver-mhhs/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/aligning-the-smi-with-the-cpl/
https://smartenergycodecompany.co.uk/modifications/aligning-the-smi-with-the-cpl/
https://smartenergycodecompany.co.uk/modifications/aligning-the-smi-with-the-cpl/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/
https://smartenergycodecompany.co.uk/modifications/aligning-the-smi-with-the-cpl/
https://smartenergycodecompany.co.uk/modifications/customer-analytics-reporting/
https://smartenergycodecompany.co.uk/modifications/wan-coverage-reporting/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/

Smart Code

5. November 2024 SEC Release

The table below summarises the status of the modifications currently in scope of the November 2024
SEC Release on 7 November 2024

Modification Status Impacts Changes RAG Status
DCC since last

Systems? update?

SECMP0028 The DCC is currently Amber
‘Prioritising completing the Impact
System Assessment.

Messages' Estimated cut-off date for

inclusion: TBC however DCC
has indicated it will be
approximately 11 months or

less.
MPQ85B SECAS is preparing the
‘Synchronisation relevant documents ahead of
of smart meter the Refinement Consultation.
voltage Estimated cut-off date for
measurement inclusion: 7 May 2024
periods (meters ) y
currently
installed)’

MP165 ‘ESME Following discussion at the
Voltage Accuracy’ | September 2023 Working
Group, SECAS is discussing
the next steps with the
Proposer.

Estimated cut-off date for
inclusion: 7 May 2024

MP176 ‘Customer | SECAS has requested the v v
Analytics DCC Impact Assessment for
Reporting’ the Alternative Solution.

Estimated cut-off date for
inclusion: 7 May 2024

MP217 ‘Obtaining | SECAS has presented the v
Timestamps to modification to the Working

allow Target Group, which disapproved of

Response Time the costs. The Preliminary
Measurements’ Assessment suggests an

estimated lead time of 12-15
months. The DCC will
challenge this lead time with its
Service Providers.

Estimated cut-off date for
inclusion: 7 November 2023

MP223 ‘WAN SECAS is preparing the v v Amber
Coverage Refinement Consultation.
Reporting’
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Modification Status Impacts Changes RAG Status
DCC since last

Systems? update?

Estimated cut-off date for
inclusion: 7 May 2024

Changes since the previous update:

e SECMPO0028 ‘Prioritising System Messages’ has been added to the scope of this release,
subject to the lead time stated in the to be completed Impact Assessment.

o MP176 ‘Customer Analytics Reporting’ has been added to the scope of this release due to
delays in completing the DCC Impact Assessment.

o MP223 ‘WAN Coverage Reporting’ has been added to the scope of this release as the lead
time was greater than expected, however SECAS is investigating this.

6. Ad-hoc releases

There are no modifications currently targeted for an ad-hoc release.

7. Recommendations

The CSC is requested to NOTE the updates on the SEC Releases referenced in this document.

Bradley Baker
SECAS Team
12 September 2023
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Appendix 1: RAG status key

The following framework is used to apply RAG statuses to modifications in this report indicating the
risk that they will miss their intended release date. Where exceptions are made to this framework this
will be clearly indicated in the associated commentary.

RAG Status Justification

Red The targeted release date allows for no extension to the modification timeline,

or allows for delay only if subsequent steps are expedited.

The targeted release date allows for an extension to the modification timeline
of up to two months.

The targeted release date allows for an extension to the modification timeline
of over two months.

The modification has been approved for implementation.
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