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Competition Act 
Compliance
It is everyone's responsibility to say 
something

The Chair will move the conversation 
on

2



CSC Terms of Reference

CSC Terms of Reference
3

The CSC is the delegated Sub-Committee of Panel for dealing with 
Modifications. The CSC has power to determine:

• If the stage gates have been completed

• If the scale (both sides and therefore business case) is understood

• Modification is confirmed as the most appropriate solution

• Affected SEC areas identified

• Where applicable, potential high-level solution options for resolving the 
issue have been identified (including, where possible, an assessment of 
whether costs and complexity would be high, medium or low to inform 
the benefits case of proceeding).



CSC Terms of Reference

CSC Terms of Reference
4

Determine whether the solution(s) proposed in a Modification Proposal is sufficiently 
developed and understood that it can be progressed to a final decision: 

• A solution (or solutions) has been clearly defined

• The impacts of the solution(s) on all participants have been fully identified

• All implementation and on-going costs have been drawn out and scrutinised

• The implementation approach has been clearly laid out, including the technical 
specification versions arising from the change

• The changes to the SEC documentation have been fully drafted

• The business case for change has been fully defined

• An assessment against the Applicable SEC Objectives and the consumer benefits 
analysis have been completed

• All questions raised along the way have been answered



Agenda

Agenda
5

1. Approval of previous meeting minutes

2. Actions Outstanding

3. SEC Releases Costs Update (Nov 24 Release)

4. SEC Modification Progression

5. SEC Modification Timetables

6. Post Decision Delivery

7. SEC Releases Update

8. June 2024 Go/No-Go

9. Any other business



Agenda Item 1

Approval of previous meeting 
minutes

Rachel Black (SECAS)
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Recommendations

Approval of previous meeting minutes
7

• No comments were received from the previous meeting minutes

• APPROVE these minutes as final



Agenda Item 2

Actions Outstanding
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Actions Outstanding 1/2

Actions Outstanding
9

Ref Action Owner Update Status

61/01 SECAS to find a forum to take 

responsibility of the TSAT tables.
SECAS This is currently being investigated. OPEN

61/03 SECAS to confirm who from the DCC 

will be presenting the Project Blue 

updates to the CSC going forward.

SECAS We are waiting for the DCC to confirm. OPEN

61/04 DCC to send SECAS the new dates in 

relation to SECMP0028.
DCC The DCC have confirmed that SECMP0028 will still be 

implemented in the November 2024 SEC Release. The DCC 

plan to take the recommended configuration to TABASC on 

4 July 2024.

OPEN



Actions Outstanding 2/2

Actions Outstanding
10

Ref Action Owner Update Status

62/01 SECAS to propose solution options 

for governance of Release scope 

and costs to the CSC at the May 

meeting.

DCC The DCC are to present more information on this at the July 

meeting.
OPEN

63/01 The CSC requested the percentage 

of Aclara Devices to be included in 

the modification report.

SECAS The detail has been included in the MP230 Modification 

Report, which is available on the SECAS website.
PROPOSE TO 

CLOSE



Agenda Item 3

SEC Release Costs Update

Del Kang (DCC)
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The SEC Release Costs Update slides are classified as 
‘AMBER’, please email sec.change@gemserv.com if you 
would like to access them.

mailto:sec.change@gemserv.com


Agenda Item 4

SEC Modification Progression
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DP269 ‘June 2024 SEC Release Supporting 
Changes’

13

LOW

Simon Grimwood

Raised by David Walsh from the DCC

Progress to Report Phase



Overview

DP269 ‘June 2024 SEC Release Supporting Changes’
14

• Following approval of MP256 
‘SEC Alignment with DCC 
SMETS1 MHHS Capacity 
Requirements', the DCC 
identified some additions to the 
legal text that are required to 
accurately reflect and specify 
the intent of the modification

Issue

• If the legal text amendments are 
not made, the MP256 legal text 
will not fully reflect the designed 
DCC solution and could lead to 
confusion amongst Parties.

Impact

• The Proposed Solution is to 
make the requested 
amendments to the legal text of 
MP256 to accurately reflect the 
intention of the modification. 

Proposed 
Solution



Prioritisation 

DP269 ‘June 2024 SEC Release Supporting Changes’
15

Legal & 
regulatory 

compliance

Operational 
performance

Cost benefit Consumer 
impact

Security 
impacts

Weighted 
value

Urgency Priority

1 0 0 0 0 0 1 Low

Rationale

• Ensures clarity for Parties

• MP256 is due to be implemented in June 2024, 
therefore changes need to be implemented in 
tandem

U
rg

e
n

c
y

3

2

1

0 X

0 1 2 3

Value



Legal Text Amendments to MP256

DP269 ‘June 2024 SEC Release Supporting Changes’

SEC Appendix AM ‘SMETS1 Supporting Requirements’

Clauses 18.21, 18.22 & 18.24

Removal of the wording ‘only’ and ‘or entries 
that have not previously been retrieved by the 
S1SP’ to allow Users to retrieve a ‘Day’ period 

from an earlier date as well as the previous day

16



Assessment of Change

DP269 ‘June 2024 SEC Release Supporting Changes’
17

Impacted Parties

• N/A

Costs

• SECAS implementation costs

Target Release

• June 2024 SEC Release

Benefits

• Improved clarity for Parties

• Accurate reflection of MP256 
modification intent

SEC Objective (b)
(b) enable the DCC to comply at all times with the General Objectives of the DCC (as defined in the DCC Licence), and to efficiently 
discharge the other obligations imposed upon it by the DCC Licence;



Recommendations

DP269 ‘June 2024 SEC Release Supporting Changes’
18

• DETERMINE whether the issue and the impact it is having is clearly 
defined and understood

• DETERMINE whether DP269 should be converted to a Modification 
Proposal

• AGREE that MP269 should be progressed and approved as a Fast-Track 
Modification

• APPROVE the Modification Report 

• APPROVE the implementation approach

The CSC must be unanimous to progress and approve a modification as Fast- 
Track. Parties will have 15WD in which they can object to the CSC’s decision. 
If no objections are received the CSC’s approval of the change will be final.



Agenda Item 5

SEC Modification Timetables

Ben Giblin (SECAS)
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• Six modifications (MP207, MP219, MP224, MP230, MP246 and MP262) 
are scheduled for final vote at the next Change Board meeting.

• We are working on 35 active modifications. 

• Two modifications (DP238 and DP258) are in their withdrawal period. 

• There are nine modifications currently on hold.

• We are examining seven anticipated modifications.  

Monthly summary

SEC Modification Timetables 
20



Prioritisation matrix

SEC Modification Timetables 
21

No new Draft Proposals raised 
and no changes to prioritisation 

scoring. 



MP169 'Managing SEC obligations and the Consumers Right to refuse a smart meter'

MP169 'Managing SEC obligations and the Consumers Right to refuse a smart meter'

MP169 'Managing SEC obligations and the Consumers Right to refuse a smart meter'

DP218 'Review of the SEC Charging Methodology'

DP218 'Review of the SEC Charging Methodology'

MP169 'Managing SEC 
obligations and the Consumers 
Right to refuse a smart meter'

• Following comments at the 
June Working Group meeting, 
SECAS is working with the 
Proposer, Citizens Advice and 
Ofgem to determine the 
proposed applicability of the 
Restricted Attribute.

DP218 'Review of the SEC 
Charging Methodology'

• The DCC RFI is open until 25 
June. SECAS will hold another 
ad hoc Working Group once 
responses have been collated 
and assessed. 

High and very high priority mods

SEC Modification Timetables 
22

https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/sec-performance-assurance-framework/
https://smartenergycodecompany.co.uk/modifications/sec-performance-assurance-framework/


High priority modifications 

SEC Modification Timetables 

MP224 'SEC Performance Assurance Framework'

MP224 'SEC Performance Assurance Framework'

MP252 'Amending the process for Communications Hub returns'

MP252 'Amending the process for Communications Hub returns'

MP252 'Amending the process for Communications Hub returns'

MP262 'Extending the Installation End Date for CHTS v1.0 and GBCS v1.1'

MP262 'Extending the Installation End Date for CHTS v1.0 and GBCS v1.1'

MP262 'Extending the Installation End Date for CHTS v1.0 and GBCS v1.1'

MP224 'SEC Performance 
Assurance Framework'

• This modification is 
currently out for 
Modification Report 
Consultation and will 
undergo vote at Change 
Board on 26 June 2024. 

MP252 'Amending the 
process for Communications 

Hub returns'

• SECAS are working with 
the DCC to refine the 
business requirements 
before the Preliminary 
Assessment can be 
requested. 

MP262 'Extending the 
Installation End Date for 

CHTS v1.0 and GBCS v1.1'

• This modification is 
currently out for 
Modification Report 
Consultation and will 
undergo vote at Change 
Board on 26 June 2024. 

23

https://smartenergycodecompany.co.uk/modifications/sec-performance-assurance-framework/
https://smartenergycodecompany.co.uk/modifications/sec-performance-assurance-framework/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/extending-the-installation-end-date-for-chts-v1-0-and-gbcs-v1-1/
https://smartenergycodecompany.co.uk/modifications/extending-the-installation-end-date-for-chts-v1-0-and-gbcs-v1-1/
https://smartenergycodecompany.co.uk/modifications/extending-the-installation-end-date-for-chts-v1-0-and-gbcs-v1-1/


MP137 ‘Sharing information on Defects and Issues’

MP137 ‘Sharing information on Defects and Issues’

MP165 ‘ESME Voltage Accuracy’ 

MP165 ‘ESME Voltage Accuracy’ 

MP184 'Increase smart capability of SMETS2 Twin Element ESME to support solar and storage use cases'

MP184 'Increase smart capability of SMETS2 Twin Element ESME to support solar and storage use cases'

MP184 'Increase smart capability of SMETS2 Twin Element ESME to support solar and storage use cases'

MP184 'Increase smart capability of SMETS2 Twin Element ESME to support solar and storage use cases'

• Extended from end of May to end of July 2024

• Service Management Working Group (SMWG) sessions have concluded, and DCC 
are engaging with Industry to determine if the MP137 business requirements can 
be included in the FSM Final Business Case submission to DESNZ.

MP137 ‘Sharing information 
on Defects and Issues’

• On hold until 1 July 2024. 

• The Proposer requested further time to develop the business case with BEAMA 
before the Refinement Consultation opens.

MP165 ‘ESME Voltage 
Accuracy’ 

• On hold until 24 June 2024.  

• Proposer requested further time to assess the impact of the RTS switch off before 
this progresses.

MP184 'Increase smart 
capability of SMETS2 Twin 
Element ESME to support 

solar and storage use cases'

Updates for on hold modifications 

SEC Modification Timetables 
24

https://smartenergycodecompany.co.uk/modifications/sharing-information-on-defects-and-issues/
https://smartenergycodecompany.co.uk/modifications/sharing-information-on-defects-and-issues/
https://smartenergycodecompany.co.uk/modifications/esme-voltage-accuracy/
https://smartenergycodecompany.co.uk/modifications/esme-voltage-accuracy/
https://smartenergycodecompany.co.uk/modifications/increase-smart-capability-of-smets2-twin-element-esme-to-support-solar-and-storage-use-cases/
https://smartenergycodecompany.co.uk/modifications/increase-smart-capability-of-smets2-twin-element-esme-to-support-solar-and-storage-use-cases/
https://smartenergycodecompany.co.uk/modifications/increase-smart-capability-of-smets2-twin-element-esme-to-support-solar-and-storage-use-cases/
https://smartenergycodecompany.co.uk/modifications/increase-smart-capability-of-smets2-twin-element-esme-to-support-solar-and-storage-use-cases/


DP197 'Reallocating Third Party Communications Hubs in the event of a SOLR'

DP197 'Reallocating Third Party Communications Hubs in the event of a SOLR'

DP197 'Reallocating Third Party Communications Hubs in the event of a SOLR'

DP206 'Allowing Generation Licence Holders to apply Export MPANs'

DP206 'Allowing Generation Licence Holders to apply Export MPANs'

DP206 'Allowing Generation Licence Holders to apply Export MPANs'

MP234 'Addition of GDPR Principles of Public Task and Legitimate Interests into the SEC'

MP234 'Addition of GDPR Principles of Public Task and Legitimate Interests into the SEC'

MP234 'Addition of GDPR Principles of Public Task and Legitimate Interests into the SEC'

MP234 'Addition of GDPR Principles of Public Task and Legitimate Interests into the 
SEC'

• Shortly after raising DP197 the Proposer’s organisation went into 
administration and is no longer a SEC Party.

• SECAS is assessing whether this Proposal can now be withdrawn. 

DP197 'Reallocating Third 
Party Communications Hubs 

in the event of a SOLR'

• The Proposer does not intend to use this Draft Proposal without BSC 
change P459 being implemented. 

• SECAS is working with the BSC to determine the next steps for P459 and 
the timeline for DP206.

DP206 'Allowing Generation 
Licence Holders to apply 

Export MPANs'

• The Proposer is waiting for Ofgem to make a decision on MP219 
‘Accessing Consumption Data on behalf of SEC Parties’ before deciding 
on the next steps for this modification. 

MP234 'Addition of GDPR 
Principles of Public Task and 
Legitimate Interests into the 

SEC'

Updates for on hold modifications 

SEC Modification Timetables 
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https://smartenergycodecompany.co.uk/modifications/reallocating-third-party-communications-hubs-in-the-event-of-a-solr/
https://smartenergycodecompany.co.uk/modifications/reallocating-third-party-communications-hubs-in-the-event-of-a-solr/
https://smartenergycodecompany.co.uk/modifications/reallocating-third-party-communications-hubs-in-the-event-of-a-solr/
https://smartenergycodecompany.co.uk/modifications/allowing-generation-licence-holders-to-apply-export-mpans/
https://smartenergycodecompany.co.uk/modifications/allowing-generation-licence-holders-to-apply-export-mpans/
https://smartenergycodecompany.co.uk/modifications/allowing-generation-licence-holders-to-apply-export-mpans/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/
https://smartenergycodecompany.co.uk/modifications/addition-of-gdpr-principles-of-public-task-and-legitimate-interests-into-the-sec/


DP238 'TSAT Expired Communications Hubs'

DP238 'TSAT Expired Communications Hubs'

DP257 'DCC Management of Duplicate Messages'

DP257 'DCC Management of Duplicate Messages'

DP257 'DCC Management of Duplicate Messages'

DP258 'Aligning requirements for System Outage notifications'

DP258 'Aligning requirements for System Outage notifications'

DP258 'Aligning requirements for System Outage notifications'

• This Draft Proposal was withdrawn by the Proposer on 23 May as the 
DCC are considering other options to manage Communications Hubs 
which are outside of the TSAT validity period. 

DP238 'TSAT Expired 
Communications Hubs'

• On hold until 11 August. 

• The Proposer is examining the volume of duplicated message and will 
re-draft the problem statement before SECAS returns to the Change 
Sub-Committee. 

DP257 'DCC 
Management of 

Duplicate Messages'

• This Draft Proposal was withdrawn by the Proposer on 4 June as the 
DCC are reviewing the BCDR Testing approach. 

DP258 'Aligning 
requirements for System 

Outage notifications'

Updates for on hold modifications 

SEC Modification Timetables 
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https://smartenergycodecompany.co.uk/modifications/tsat-expired-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/tsat-expired-communication-hubs/
https://smartenergycodecompany.co.uk/modifications/dcc-management-of-duplicate-messages/
https://smartenergycodecompany.co.uk/modifications/dcc-management-of-duplicate-messages/
https://smartenergycodecompany.co.uk/modifications/dcc-management-of-duplicate-messages/
https://smartenergycodecompany.co.uk/modifications/aligning-requirements-for-system-outage-notifications/
https://smartenergycodecompany.co.uk/modifications/aligning-requirements-for-system-outage-notifications/
https://smartenergycodecompany.co.uk/modifications/aligning-requirements-for-system-outage-notifications/


Changes to Report Phase dates

SEC Modification Timetables 

Mod Ref Original 
Report Date

New Report 
Date

Comment

MP085B 'Synchronisation of 
Smart Meter voltage 
measurement periods (meters 
currently installed)'

June 2024 July 2024 At the June Working Group and TABASC meetings, members 
noted the high costs of the proposed solution and suggested 
further investigation should take place before this modification 
proceeds to the Report Phase. 

MP169 'Managing SEC 
obligations and the 
Consumer's Right to Refuse a 
Smart Meter'

June 2024 July 2024 Following comments at the June Working Group meeting, 
SECAS is working with the Proposer, Citizens Advice and Ofgem 
to clarify positions on the applicability of the proposed 
solution. 

MP248 'Requirements for DCC 
Gateway Connection'

June 2024 August 2024 SSC support the latest Risk Assessment. The technical solution 
needs to be reviewed by TABASC prior to returning to the 
Change Sub-Committee.
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https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods-meters-currently-installed/
https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods-meters-currently-installed/
https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods-meters-currently-installed/
https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods-meters-currently-installed/
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https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/requirements-for-dcc-gateway-connection/
https://smartenergycodecompany.co.uk/modifications/requirements-for-dcc-gateway-connection/


Modification IA/PA Requested Accepted Returned Working days 
open

MP241 IA 23 Feb 24 3 Apr 24 6 Jun 24 45

DCC Assessments

SEC Modification Timetables 
28



• NOTE the new Report Phase date for the highlighted modifications.

• NOTE the out of SLA DCC assessment .

Recommendations

SEC Modification Timetables 
29



Agenda Item 6

Post Decision Delivery

Khaleda Hussain (SECAS)

30



Post Decision Delivery

Post Decision Delivery

SECMP0028
Prioritising System 
Messages

MP176
Customer Analytics  
Reporting 

Targeted 
go-live 

TBC

Contract 
awarded 

and work to 
commence

July 2024

Initial 
feedback for 

Supplier 
responses

June 2024

Vendor 
procurement 
submission 

closed

Targeted go-
live

Nov 2024

TABASC
4 July 2024
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Journey 
tracking 

Visualisation 
Not started

Journey 
tracking 

aggregation

Not started

Transactional 
datastore 

development 
5 June 24

Journey 
tracking 

datastore 
On track

Project is 
tracking 
GREEN

Targeted 
go-live 

TBC

Post Decision Delivery

Post Decision Delivery

MP242
Change to Operational 
Metrics to measure on 
success

• This has started. 
To be completed 
in 12 weeks

32



The CSC is requested to:

• NOTE the updates on the Post Decision Delivery referenced in these slides

Recommendations

Post Decision Delivery 
33



Agenda Item 7

SEC Releases Update

Simon Grimwood (SECAS)

34



BRAG status key

SEC Releases update

Status Justification

Red The targeted release date allows for no extension to the modification timeline, or allows for 

delay only if subsequent steps are expedited.

Amber The targeted release date allows for an extension to the modification timeline of up to two 

months.

Green The targeted release date allows for an extension to the modification timeline of over two 

months.

Blue The modification has been approved for implementation.

This modification is DCC System impacting.

This modification is not DCC Total System impacting, however these changes will require 

amendments to DCC reporting systems, SharePoint, business processes etc.
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June 2024 SEC Release

SEC Releases update

DP269 has been added to the scope of the June 2024 SEC Release.

Approved Modifications

Mod No. Mod Name Status

MP162 SEC Changes required to deliver MHHS

MP178 Removing the DSP validation against the SMI join status for 

SR 8.8.x

MP211 Aligning the SMI with the CPL

MP256 SEC Alignment with the DCC SMETS1 MHHS Capacity 

Requirements

MP260 June 2024 SEC Release Housekeeping

Targeted Modifications

Mod No. Mod Name Status

DP269 June 2024 SEC Release Supporting Changes
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https://smartenergycodecompany.co.uk/modifications/sec-changes-required-to-deliver-mhhs/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/aligning-the-smi-with-the-cpl/
https://smartenergycodecompany.co.uk/modifications/sec-alignment-with-dcc-smets1-mhhs-capacity-requirements/
https://smartenergycodecompany.co.uk/modifications/june-2024-sec-release-housekeeping/
https://smartenergycodecompany.co.uk/modifications/june-2024-sec-release-supporting-changes/


November 2024 SEC Release

SEC Releases update

No changes have been made to the scope of the November 2024 SEC Release since the CSC baselined the 

Release (May 2024). The DCC’s TAD has been provided within the meeting pack for information. 

SECMP0028 is scheduled for this release but may be moved to the June 2025 SEC Release.

Approved Modifications

Mod No. Mod Name Status

SECMP0028 Prioritising System Messages

Targeted Modifications

Mod No. Mod Name Status

MP085B Synchronisation of Smart Meter voltage measurement 

periods (meters currently installed)

MP230 Review the SLA for delivery and completion for SMETS1 

firmware

MP253 Traffic Management for Price Control Events

MP263 Improving transparency of DCC indicative costs
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https://smartenergycodecompany.co.uk/modifications/prioritising-system-messages/
https://smartenergycodecompany.co.uk/modifications/synchronisation-of-smart-meter-voltage-measurement-periods-meters-currently-installed/
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https://smartenergycodecompany.co.uk/modifications/traffic-management-for-price-cap-update-events-user-actions-required/
https://smartenergycodecompany.co.uk/modifications/improving-transparency-of-dcc-indicative-costs/


June 2025 SEC Release

SEC Releases update

MP169 has been removed from scope of this Release. 

MP239 has been added to the scope of the June 2025 SEC Release.

Approved Modifications

Mod No. Mod Name Status

Targeted Modifications

Mod No. Mod Name Status

MP239 Enduring Solution for Resolving SMETS2 Device Certificate 

Misalignment Issue

MP246 DCC User access to metadata via the DCC Self-Service 

Interface

CSC will be asked to baseline this Release as part of the recommendations for this item
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https://smartenergycodecompany.co.uk/modifications/enduring-solution-for-resolving-smets2-device-certificate-misalignment-issue/
https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/


November 2025 SEC Release

SEC Releases update

MP235 has been removed from the scope of this Release and is now targeted for June 2026.

Approved Modifications

Mod No. Mod Name Status

Targeted Modifications

Mod No. Mod Name Status

MP241 Interoperability Checker Update

39

https://smartenergycodecompany.co.uk/modifications/interoperability-checker-update/


June 2026 SEC Release

SEC Releases update

MP239 has been brought forward into the June 2025 Release, 

and MP169 & MP235 have been added to the scope of the Release.

Approved Modifications

Mod No. Mod Name Status

Targeted Modifications

Mod No. Mod Name Status

MP169 Managing SEC Obligations and the Consumer’s Right to 

refuse a Smart Meter

MP207 Allowing Registered Supplier Agents to Maintain Meter 

Firmware

MP235 Enhanced Meter Data Access for Other Users

MP247 Future Dating of Service Requests for SMETS1 Devices

40

https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
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Ad hoc SEC Releases

SEC Releases update

Targeted Modifications

Mod No. Mod Name Status

MP262 Extending the Installation End Date for CHTS v1.0 and 

GBCS v1.1

July 2024

MP219 Access Consumption Data on behalf of SEC Parties August 2024

MP224 SEC Performance Assurance Framework September 2024

MP223 WAN Coverage Reporting 9 September 2024

MP242 Changes to Operational Metrics 12 November 2024
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https://smartenergycodecompany.co.uk/modifications/extending-the-installation-end-date-for-chts-v1-0-and-gbcs-v1-1/
https://smartenergycodecompany.co.uk/modifications/accessing-consumption-data-on-behalf-of-sec-parties/
https://smartenergycodecompany.co.uk/modifications/sec-performance-assurance-framework/
https://smartenergycodecompany.co.uk/modifications/wan-coverage-reporting/
https://smartenergycodecompany.co.uk/modifications/change-to-operational-metrics-to-measure-on-success/


The CSC is requested to:

• NOTE the updates on the SEC Releases referenced in these slides

• BASELINE the June 2025 SEC Release

Recommendations

SEC Releases update
42



Agenda Item 8

June 2024 Go/No-Go
Simon Grimwood (SECAS)
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June 2024 SEC Release

Jun 2024 Release go/No-go
44

Approved Modifications

Mod No. Mod Name Status

MP162 SEC Changes required to deliver MHHS

MP178 Removing the DSP validation against the SMI join status for 

SR 8.8.x

MP211 Aligning the SMI with the CPL

MP256 SEC Alignment with the DCC SMETS1 MHHS Capacity 

Requirements

MP260 June 2024 SEC Release Housekeeping

Targeted Modifications

Mod No. Mod Name Status

DP269 June 2024 SEC Release Supporting Changes

https://smartenergycodecompany.co.uk/modifications/sec-changes-required-to-deliver-mhhs/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/aligning-the-smi-with-the-cpl/
https://smartenergycodecompany.co.uk/modifications/sec-alignment-with-dcc-smets1-mhhs-capacity-requirements/
https://smartenergycodecompany.co.uk/modifications/june-2024-sec-release-housekeeping/
https://smartenergycodecompany.co.uk/modifications/june-2024-sec-release-supporting-changes/


Forum views

Feb 2024 Release go/No-go 45

TAG
DCC will present the 

Testing Issue status at 
TAG 114X on 12 June 

2024

A verbal update will be 
provided to CSC on 18 

June 2024

OPSG
The DCC presented an 
update against the Live 
Service Criteria at OPSG 

119 on 11 June 2024

The OPSG approved the 
readiness of the Live 

Service Criteria



• NOTE the views and recommendations of the OPSG and TAG

• AGREE that the June 2024 SEC Release can be set live on 27 June 2024, on 
the condition that TAG expresses no concerns once the verbal update is 
given on 18 June 

Recommendations

Jun 2024 Release Go/No-go
46



Agenda Item 9 

Any Other Business
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17 July 2024

10am – 4pm

etc. Venues, 8 Fenchurch Place, 
London EC3M 4PB

Each SEC Party can send up to two 
attendees

To express interest: email 
secas@gemserv.com by 25 June 2024 
subject line ‘SEC Party Engagement Day’

Invitations and further details will be 
sent after expressing interest

Annual SEC Party Engagement Day

• Meeting SEC 
Panel members

• Workshops

• Industry expert 
presentations

• Networking

48

https://www.google.co.uk/maps/dir/8+Fenchurch+Pl,+London+EC3M+4PB/@51.5118202,-0.1615529,12z/data=!4m8!4m7!1m0!1m5!1m1!1s0x4876034c52ba1331:0xad4e9780f09643a8!2m2!1d-0.0791527!2d51.5118491?entry=ttu
https://www.google.co.uk/maps/dir/8+Fenchurch+Pl,+London+EC3M+4PB/@51.5118202,-0.1615529,12z/data=!4m8!4m7!1m0!1m5!1m1!1s0x4876034c52ba1331:0xad4e9780f09643a8!2m2!1d-0.0791527!2d51.5118491?entry=ttu
mailto:secas@gemserv.com


YOUR FEEDBACK MATTERS

GET IN TOUCH WITH YOUR THOUGHTS AND COMMENTS

SEC.Change@gemserv.com

Want know more about SEC Change and Modifications?
Why not listen to our Modcasts?!

Available to listen on our website or LinkedIn

49

https://smartenergycodecompany.co.uk/video-category/modcasts/
https://www.linkedin.com/company/smart-energy-code-and-secretariat-secas-/posts/?feedView=videos


Thank you for 
attending

Next meeting:

Tuesday 16 July 2024
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