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1. Purpose

SEC Releases Update

This paper presents an update on progress with upcoming Smart Energy Code (SEC) Releases up to
the June 2026 SEC Release. There is also an indication of the current risk of individual modifications
not being decided upon by the cut-off date for inclusion in the targeted release. A key to the
blue/red/amber/green (BRAG) status can be found in Appendix 1.

2. June 2024 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2024 SEC

Release on 27 June 2024:

Modification

MP162 ‘'SEC changes
required to deliver MHHS’

Latest Update Status

Approved for inclusion.

MP178 ‘Removing DSP
validation against the SMI
join status for SR8.8.xX’

Approved for inclusion.

MP211 ‘Aligning the SMI
with the CPL’

Approved for inclusion.

MP256 ‘SEC Alignment
with DCC SMETS1 MHHS

Capacity Requirements’

Approved for inclusion.

MP260 ‘June 2024 SEC
Release housekeeping’

Approved for inclusion.

DP269 ‘June 2024 SEC
Release Supporting

Changes’

SECAS will present this modification to the CSC on
18 June 2024 for Fast-Track approval.

The CSC baselined the scope of the DCC Total System changes for the June 2024 SEC Release at
the December 2023 CSC meeting. DP269 has been added to the scope of this Release.
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3. November 2024 SEC Release

The table below summarises the status of the modifications currently in scope of the November 2024
SEC Release on 7 November 2024

Modification

SECMP0028 ‘Prioritising
System Messages’

Status

Latest Update

Approved for inclusion.

MPO085B ‘Synchronisation
of Smart Meter voltage
measurement periods
(meters currently installed)’

SECAS will present this modification to CSC on 18
June 2024 for approval of the modification report.

Estimated cut-off date for inclusion: 24 Oct 2024

MP230 ‘Review the SLA for
delivery and completion for
SMETS1 firmware’

SECAS will present this modification to the Change
Board on 26 June 2024 for final vote.

Estimated cut-off date for inclusion: 24 Oct 2024

MP253 ‘Traffic
Management for Price
Control Events’

SECAS are currently working with the DCC to refine
the Proposed Solution further following feedback
received in the April 2024 Working Group meeting.

Estimated cut-off date for inclusion: 24 Oct 2024

MP263 ‘Improving
transparency of DCC
indicative costs’

SECAS will present this modification to the July 2024
Working Group for feedback, before presenting to the
CSC on 16 July 2024 for approval of the modification
report.

Estimated cut-off date for inclusion: 24 Oct 2024

The CSC baselined the scope of the DCC Total System changes for the November 2024 SEC
Release at the May 2024 CSC meeting. SECMP0028 is currently scheduled for this release, however
dependant on the June 2025 SEC Releases and other modifications pending approval, it may be
more cost effective to move SECMP0028 to the June 2025 Release scope. The DCC will present an
update in relation to the potential change at the June 2024 CSC meeting.

4. February 2025 SEC Release

There are currently no modifications targeted for the February 2025 SEC Release.

5. June 2025 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2025 SEC

Release on 26 June 2025:

Modification

MP239 'Enduring Solution
for Resolving SMETS2
Device Certificate
Misalignment Issue'

Latest Update Status

The CSC voted to approve the Modification Report

via ex-committee on 6 June 2024, with an expedited
MRC period. SECAS will present this modification to
the Change Board on 26 June 2024 for final vote.
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Latest Update Status

Estimated cut-off date for inclusion: 26 Jun 2024

MP246 ‘DCC User access
to metadata via the DCC
Self-Service Interface

(SsIy

SECAS will present this modification to the Change
Board on 26 June 2024 for final vote.

Estimated cut-off date for inclusion: 18 Dec 2024

The CSC will baseline the June 2025 SEC Release at the June 2024 CSC meeting. MP169 has been
removed from the scope of this Release and has been added to the June 2026 SEC Release scope.
In addition, MP239 has been added to the scope of this Release.

6. November 2025 SEC Release

The table below summarises the status of the modifications currently in scope of the November 2025
SEC Release on 7 November 2025:

Modification

MP241 ‘Interoperability
Checker Update’

Latest Update

SECAS will present this modification to the July 2024
Working Group for feedback, before presenting to the

CSC on 16 July 2024 for approval of the modification
report.

Estimated cut-off date for inclusion: 26 Aug 2024

The CSC will baseline the November 2025 SEC Release at the November 2024 CSC meeting.
MP235 has been removed from scope and will go into the scope of the June 2026 SEC Release.

7. February 2026 SEC Release

There are currently no modifications targeted for the February 2026 SEC Release.

8. June 2026 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2026 SEC

Release on 25 June 2026:

Modification

MP169 'Managing SEC
Obligations and the
Consumer’s Right to refuse
a Smart Meter'

Latest Update

Following the June Working Group meeting, SECAS
is working with the Proposer, Citizens Advice and
Ofgem to clarify several issues before returning to the
Working Group.

Estimated cut-off date for inclusion: 24 Jul 24

MP207 ‘Allowing
Registered Supplier Agents

to Maintain Meter
Firmware’

On 21 May 2024 the CSC approved this Modification
Report and sent it to the Report Phase. SECAS will
present this modification to the Change Board on 26
June 2024 for final recommendation, after which it
will be sent to the Authority for final decision.
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Status

Latest Update
Estimated cut-off date for inclusion: 25 Aug 2025

MP235 ‘Enhanced Meter
Data Access for Other
Users’

Following feedback at the May 2024 Working Group
meeting, SECAS will present this modification and
the associated text changes to the Privacy Sub-
Committee (PSC) in June 2024. Once the proposed
legal text has been agreed with the PSC, the
Refinement Consultation can open.

Estimated cut-off date for inclusion: 24 Sep 2025

MP247 ‘Future Dating of
Service Requests for
SMETS1 Devices’

SECAS and the Proposer (DCC) are working through
feedback from Working Group and TABASC before
issuing the Refinement Consultation.

Estimated cut-off date for inclusion: 26 Jun 25

The CSC will baseline the June 2026 SEC Release at the June 2025 CSC meeting. MP239 has been
removed from the scope of this Release and has been brought forward to the June 2025 SEC
Release. MP169 & MP235 have been added to scope of this Release.

9. Ad hoc releases

There are currently five modifications targeted for an ad hoc release (pending approval), as stated

below:

Modification

Latest Update Estimated

Implementation

MP262 ‘Extending the
Installation End Date for
CHTS v1.0 and GBCS
vit

SECAS will present this modification to the
Change Board on 26 June 2024 for final vote.

July 2024

MP219 ‘Access
Consumption Data on
behalf of SEC Parties’

SECAS will present this modification to the
Change Board on 26 June 2024 for final vote.

August 2024

MP224 ‘SEC Performance
Assurance Framework’

SECAS will present this modification to the
Change Board on 26 June 2024 for final vote.

September 2024

MP223 ‘WAN Coverage
Reporting’

This modification will be implemented on 4
September 2024 as part of an Ad hoc SEC
Release.

9 September 2024

(confirmed)

MP242 ‘Change to
Operational Metrics’

12 November 2024

(confirmed)

This modification will be implemented on 12
November 2024 as part of an Ad hoc SEC
Release.
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10. Recommendations

The CSC is requested to NOTE the updates on the SEC Releases referenced in this document.

Simon Grimwood
SECAS Team
11 June 2024

Appendix 1: BRAG status key

The following framework is used to apply BRAG statuses to modifications in this report indicating the
risk that they will miss their intended release date. Where exceptions are made to this framework this
will be clearly indicated in the associated commentary.

Status Justification

Red The targeted release date allows for no extension to the modification timeline
or allows for delay only if subsequent steps are expedited.

The targeted release date allows for an extension to the modification timeline
of up to two months.

The targeted release date allows for an extension to the modification timeline
of over two months.

The modification has been approved for implementation.

Data This modification is DCC Total System impacting.

Communications

Company
This modification is not DCC Total System impacting, however these
changes will require amendments to DCC reporting systems, SharePoint,
business processes etc.
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