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SETCIMEEIEIEN[E CSC 66 2008 Releases

Action: For Information

SEC Releases Update

1. Purpose

This paper presents an update to the Change Sub-Committee (CSC) on progress with upcoming
Smart Energy Code (SEC) Releases up to the June 2026 SEC Release. There is also an indication of
the current risk of individual modifications not being decided upon by the cut-off date for inclusion in
the targeted release. A key to the blue/red/amber/green (BRAG) status can be found in Appendix 1.

2. November 2024 SEC Release

The table below summarises the status of the modifications currently in scope of the November 2024
SEC Release on 7 November 2024:

Modification Latest Update Status

SECMP0028 ‘Prioritising Approved for inclusion.
System Messages’

MPQ85B ‘Synchronisation SECAS will present this modification to the TABASC
of Smart Meter voltage on 5 September 2024 for comment on the Proposed
measurement periods Solution. Following this, SECAS will return to the
(meters currently installed)’ | CSC for approval of the Modification Report and
progression to the Report Phase.

Estimated cut-off date for inclusion: 24 Oct 2024

MP230 ‘Review the SLA for | Approved for inclusion.
delivery and completion for
SMETS1 firmware’

MP248 ‘Requirements for SECAS will present the modification to the Change
DCC Gateway Connection’ | Board on Wednesday 21 August 2024 for a final vote.

Estimated cut-off date for inclusion: 24 Oct 2024

MP253 ‘Traffic SECAS are working with the Proposer to refine the
Management for Price proposed legal text following feedback from the
Control Events’ August 2024 Working Group.

Estimated cut-off date for inclusion: 24 Oct 2024
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Modification

MP263 ‘Improving
transparency of DCC
indicative costs’

Smart Code

Latest Update

Status

SECAS will present this modification to the CSC on
Tuesday 20 August 2024 for approval of the
Modification Report and progression to the Report
Phase.

Estimated cut-off date for inclusion: 24 Oct 2024

MP270 'Enabling DCC to
provide SMDA Test House

services'

SECAS will present the modification to the Change
Board on Wednesday 25 September 2024 for a final
vote.

Estimated cut-off date for inclusion: 24 Oct 2024

The CSC baselined the scope of the DCC Total System changes for the November 2024 SEC
Release at the May 2024 CSC meeting.

MP248 & MP270 have been added to the scope of this Release since the July 2024 CSC meeting.

3. February 2025 SEC Release

The table below summarises the status of the modifications currently in scope of the February 2025
SEC Release on 27 February 2025:

Modification

DP271 ‘Sub-Committee
seats for Other Users,
Meter Data Retrievers and
Reqgistered Supplier

Agents’

Latest Update

SECAS will present this modification to the August
2024 CSC for approval to progress to the Refinement
Phase.

Estimated cut-off date for inclusion: 17 Feb 2025

The February 2025 SEC Release was baselined at the February 2024 CSC meeting; however no
modifications were included within the scope at that time. The scope of this Release will be re-
baselined at the September 2024 CSC meeting.

DP271 has been added to the scope of this Release since the July 2024 CSC meeting.

4. June 2025 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2025 SEC

Release on 26 June 2025:

Modification

MP239 'Enduring Solution
for Resolving SMETS2
Device Certificate
Misalignment Issue'

Latest Update Status

Approved for inclusion.

MP241 'Interoperability
Checker Update'

SECAS will present this modification to the CSC on
Tuesday 20 August 2024 for approval of the
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Modification

Smart Code

Latest Update Status

Modification Report and progression to the Report
Phase.

Estimated cut-off date for inclusion: 24 Dec 2024

MP246 ‘DCC User access
to metadata via the DCC
Self-Service Interface

(SsIy

Approved for inclusion.

The CSC baselined the June 2025 SEC Release at the June 2024 CSC meeting.

MP241 has been added to the scope of this Release since the July 2024 CSC meeting.

5. November 2025 SEC Release

The table below summarises the status of the modifications currently in scope of the November 2025
SEC Release on 7 November 2025:

Modification

MP268 'Certificate rotation
and expired Certificates'

Status

Latest Update

SECAS will present this modification to the CSC on
Tuesday 17 Dec 2024 for approval of the Modification
Report and progression to the Report Phase.

Estimated cut-off date for inclusion: 23 Jul 2025

The CSC will baseline the November 2025 SEC Release at the November 2024 CSC meeting.

MP241 has been removed from the scope of this Release since the July 2024 CSC meeting.

6. February 2026 SEC Release

There are currently no modifications targeted for the February 2026 SEC Release.

7. June 2026 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2026 SEC

Release on 25 June 2026:

Modification

MP169 'Managing SEC
Obligations and the
Consumer’s Right to refuse
a Smart Meter'

Latest Update

The applicability of the Proposed Solution has been
confirmed by the Proposer. SECAS is developing the
Legal Text before returning to the CSC for approval
of the Modification Report and progression to the
Report Phase.

Estimated cut-off date for inclusion: 24 Jul 2024
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Modification Latest Update Status
MP207 ‘Allowing This modification was recommended for rejection by
Registered Supplier Agents | the Change Board at an ad hoc meeting on 2 July

to Maintain Meter 2024. SECAS has submitted the modification to

Firmware’ Ofgem for Authority-Determination.

Estimated cut-off date for inclusion: 25 Aug 2025

MP235 ‘Enhanced Meter Following comments from the Privacy Sub-
Data Access for Other Committee, SECAS is producing the legal text for this
Users’ modification before opening the Refinement

Consultation.
Estimated cut-off date for inclusion: 24 Sep 2025

MP244 'Device Alerts for SECAS will present this modification to the Change

Smart Meter Credit Board on 28 August 2024 for approval of the DCC
Replenishment' Full Impact Assessment request.

Estimated cut-off date for inclusion: 26 Jun 2025

MP247 ‘Future Dating of SECAS are currently reviewing feedback from the

Service Requests for Working Group and TABASC. Once completed,
SMETS1 Devices’ SECAS will issue the Refinement Consultation in
August 2024,

Estimated cut-off date for inclusion: 26 Jun 2025

The CSC will baseline the June 2026 SEC Release at the June 2025 CSC meeting. There have been
no changes to the scope of this Release since the July 2024 CSC meeting.

8. Ad hoc releases

There are currently five modifications targeted for an ad hoc release (pending approval), as stated
below:

Modification Latest Update Estimated
Implementation

MP262 ‘Extending the The July 2024 Change Board voted to reject August 2024

Installation End Date for this modification, and the Proposer has

CHTS v1.0 and GBCS referred the decision. This modification will be

vi.T presented to the CSC on 20 August 2024 to

determine whether to uphold or overturn the
Change Board decision of rejection.

MP219 ‘Access This modification was approved by the August 2024
Consumption Data on Change Board via an ad hoc meeting on 2
behalf of SEC Parties’ July 2024. SECAS has submitted the

modification to Ofgem for Authority-
Determination.

MP224 ‘SEC Performance | This modification was approved by the June September 2024
Assurance Framework’ 2024 Change Board. SECAS has submitted
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Modification Latest Update Estimated
Implementation

the modification to Ofgem for Authority-
Determination.

MP223 ‘WAN Coverage This modification will be implemented on 4 9 September 2024
Reporting geelr;tg;neber 2024 as part of an Ad hoc SEC (confirmed)
MP242 ‘Change to This modification will be implemented on 12 12 November 2024
Operational Metrics’ November 2024 as part of an Ad hoc SEC .
Release. (confirmed)
9. Recommendations

The CSC is requested to NOTE the updates on the SEC Releases referenced in this document.

Simon Grimwood
SECAS Team
13 August 2024

Appendix 1: BRAG status key

The following framework is used to apply BRAG statuses to modifications in this report indicating the
risk that they will miss their intended release date. Where exceptions are made to this framework this
will be clearly indicated in the associated commentary.

Justification

The targeted release date allows for no extension to the modification timeline
or allows for delay only if subsequent steps are expedited.

The targeted release date allows for an extension to the modification timeline
of up to two months.

The targeted release date allows for an extension to the modification timeline
of over two months.

The modification has been approved for implementation.

Data This modification is DCC Total System impacting.

Communications

Company
This modification is not DCC Total System impacting, however these
changes will require amendments to DCC reporting systems, SharePoint,
business processes etc.
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