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SEC Releases Update

1. Purpose

This paper presents an update to the Change Sub-Committee (CSC) on progress relating to
upcoming Smart Energy Code (SEC) Releases up to and including the November 2026 SEC
Release. There is also an indication of the current risk of individual modifications not being decided
upon by the cut-off date for inclusion in the targeted release. A key to the blue/red/amber/green
(BRAG) status can be found in Appendix 1.

2. DSP Re-Procurement

The DCC is currently reprocuring the Data Service Provider (DSP) function, which one procured is
due to be completed sometime during late 2028. The DCC has noted that any impact assessments
involving DSP changes can currently only be performed against existing DSP services and these
changes will have a finite lifespan of three years until the current DSP services end. Changes can be
implemented in 2026 and 2027 but with an end date of 2028.

Any impact assessments against future DSP services cannot begin until contracts are signed. Once
this has occurred then SECAS has been assured that assessments can begin immediately. If
assessments can be requested from April 2025, then it is likely that any System changes can be
scheduled for a 2028 implementation.

There are currently several changes in flight that either require a Preliminary Impact Assessment,
Final Impact Assessment or require a new Assessment as they cannot be implemented before 2026
and therefore require a new benefits assessment. These are on hold until assessments can take
place again.

The table below lists the impacted modifications, the planned submission group, priority and rationale:

Submis

Modification sion Priority Rationale
Group

MP169 'Managing SEC Requires a second DCC Impact Assessment
Obligations and the y Hiah before the Modification Report can be
Consumer’s Right to refuse 9 finalised. A high priority modification with the
a Smart Meter' most industry interest.
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Submis
Modification sion Priority Rationale
Group

. . Older modification which requires a cost in
MP094 ‘Supporting . . order to move through the modification
prepayment customers in 1 Medium ; N

— process. Requirements yet to be finalised for
no SMWAN scenarios o
submission.
MP281 ‘Install Codes in the y Medium Requirements workshop on 31st March — as
SMP’ MP121 had similar requirements
MP265 ‘Implementing ADT Requirements have been drafted. This
changes in response to a 2 Medium | modification has a security impact so should
Security Incident’ be progressed.
MP247 ‘Future Dating of
Service Requests for 2 Medium | Requirements ready for submission.
SMETS1 Devices’
MP184 ‘Increase Smart Older modification. Requirements ready but
Capability of SMETS2 Twin 2 Low still details to be finalised with Device
Element ESME’ Manufacturers.
MP255 ‘WAN issues during . Lots of industry interest but requirements not
. — 3 Medium

Smart Meter installations developed.
DP287 ‘Access to historic 3 Medium Recently raised, lots of industry interest but no
GSME battery Alerts’ RWS until late April 2025.
MP244 Device Alerts for Requirements ready but a lower priorit
Smart Meter Credit 3 Low quirem y P y

; ; modification.
Replenishment
DP257 ‘DCC Management . Requirements not ready. No requirements

: ; 4 Medium
of Duplicate Messages workshop scheduled yet.
MP235 ‘Enhanced Meter Requirements need to be examined following
Data access for Other 4 Low Privacy Sub-Committee (PSC) comment on
Users’ sensitive data. Little industry interest.

Changes not involving the DSP can continue as normal.

3. Delays to FSM

The DCC has made SECAS aware that FSM (Future Services Management) have been delayed. This
will affect any modifications awaiting implementation that require changes to FSM and any
modifications currently in flight that require changes to FSM.

The table below lists the impacted modifications:

Modification Impact

MP137 ‘Sharing Awaiting the DCC Future Services Management (FSM) to be

information on Defects and | delivered, in order to ensure MP137’s business requirements are

Issues’ included in the FSM.

MP252 'Amending the Solution approved by Change Board in Feb 2025 includes delivery

process for into FSM. Delivery options are being discussed with industry in order
Managed by
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Communications Hub
returns'

to ensure the Proposed Solution is available by implementation in the

November 2025 SEC Release.

4. June 2025 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2025 SEC

Release on 26 June 2025:
Approved Modifications:

Modification

MP239 'Enduring Solution
for Resolving SMETS2
Device Certificate
Misalignment Issue'

Status

Latest Update

Approved for inclusion.*

MP246 ‘DCC User access
to metadata via the DCC
Self-Service Interface

(Ssiy

Approved for inclusion.

* Includes changes to FSM
Targeted Modifications:

Modification

seats for Other Users,
Meter Data Retrievers and

MP271 ‘Sub-Committee On 22 January 2025 the Change Board voted to

Registered Supplier
Agents’

Status

Latest Update

recommend that the Authority should approve this
modification. The modification is currently with the
Authority for final determination with an expected
decision date by 11 April 2025.

Estimated cut-off date for inclusion: 12 Jun 2025

DP279 'June 2025 SEC
Releases & DUIS
Housekeeping Changes'

On 21 January 2025, the Change Sub-Committee
agreed MP279 should remain in Development Stage
until the April 2025 CSC to allow for any further
housekeeping errors to be included.

Estimated cut-off date for inclusion: 12 Jun 2025

MP282 ‘Removal of
Registration Check for
Suppliers Using SR8.9
Targeting SMETS2+ CHF’

This modification was presented at the Change Sub-
Committee on 18 February 2025, where the
progression to Report Phase was approved. SECAS
will present this modification at the Technical
Architecture and Business Architecture Sub-
Committee, the Security Sub-Committee, Operations
Group and Testing Advisory Group ahead of issuing
the Modification Report Consultation.

Estimated cut-off date for inclusion: 12 Jun 2025

MP283 ‘Data Breach
Reporting’

The Change Sub-Committee on 18 February 2025
agreed for this modification enter the Report Phase.
The Modification Report Consultation closed on 12
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Modification Latest Update Status

March 2025. The Change Board vote will take place
on 26 March 2025.

Estimated cut-off date for inclusion: 12 Jun 2025

MPO085B has been removed to the scope of this Release since the February 2025 CSC meeting.

5. November 2025 SEC Release

The table below summarises the status of the modifications currently in scope of the November 2025
SEC Release on 6 November 2025:

Approved Modifications:

Modification Latest Update

MP252 'Amending the Approved for inclusion.*
process for

Communications Hub

returns’

* Includes changes to FSM
Targeted Modifications:

Modification

MP268 'Certificate rotation | Following discussion at the Change Board on
and expired Certificates' Wednesday 22 January 2025, this modification has
been sent back to Change Sub-Committee as there
has been an amendment to the Proposed Solution,
which will exclude any DCC System changes.
SECAS will present the updated Proposed Solution
to the CSC in April 2025.

Estimated cut-off date for inclusion: 22 Oct 2025

Latest Update Status

There have been no changes to the scope of this Release since the November 2024 CSC meeting.

6. February 2026 SEC Release

There are currently no modifications targeted for the February 2026 SEC Release.

7. June 2026 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2026 SEC
Release on 25 June 2026:
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Modification Latest Update Status

MP235 ‘Enhanced Meter Following comments from the Privacy Sub-
Data Access for Other Committee, SECAS is developing the Legal Text
Users’ before opening the Refinement Consultation.

Estimated cut-off date for inclusion: 25 Mar 2026**

** This change will include changes to DSP. The business case will need to examine if it should be included in old DSP and
new DSP or just New DSP.

MP205 and MP169 has been removed to the scope of this Release since the February 2025 CSC
meeting.

The CSC will baseline the June 2026 SEC Release at the June 2025 CSC meeting.

Releases from June 2026 SEC Release and onwards may be impacted by DSP re-procurement.

8. November 2026 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2026 SEC
Release on 25 June 2026:

Modification
MP169 'Managing SEC

Latest Update Status
SECAS is developing the Legal Text and Retail

Obligations and the Energy Code changes. This modification requires a
Consumer’s Right to refuse | second Impact Assessment, which SECAS is
a Smart Meter' targeting for submission in April 2025. Once returned,

SECAS will return to the Change Sub-Committee to
finalise the Modification Report.

Estimated cut-off date for inclusion: 22 October
2025.**

** This change will include changes to DSP. The business case will need to examine if it should be included in old DSP and
new DSP or just new DSP.

MP169 has been added to the scope of this Release since the February 2025 CSC meeting.
The CSC will baseline the November 2026 SEC Release at the October 2025 CSC meeting.

Releases from June 2026 SEC Release and onwards may be impacted by DSP re-procurement.

9. Ad hoc releases

There are currently four modifications targeted for an Ad hoc release (pending approval), as stated
below:

Modification Latest Update Estimated
Implementation
MP284 ‘Extension of life to | The Change Sub-Committee on 18 February March 2025
FOC S1SPKI End Entity 2025 agreed for this modification enter the
Certificates’ Report Phase. The Modification Report
Consultation closed on 12 March 2025. The
Managed by
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Modification

Latest Update

Smart Code

Estimated

Change Board vote will take place on 26
March 2025.

Implementation

DP285 ‘Radio Teleswitch
Service switch off’

This modification has an expedited timeline.

SECAS raised this modification on 10 March
2025 and has been sent to the Change Sub-
Committee (CSC) to make an ex-committee
decision by 12 March 2025. The CSC will
determine if DP285 should progress to the
Report Phase, if agreed, SECAS will issue the
Modification Report Consultation on 12 March
2025, which closes on 19 March 2025. This
will then be presented to the Change Board
for vote on 26 March 2025.

March 2025

MP273 'User Demand and

Network Traffic Insights'

SECAS has issued the Refinement
Consultation which closes on 19 March 2025.
Responses will be discussed with the Working
Group and Technical Architecture and
Business Architecture Sub-Committee in April
2025.

May 2025

MP219 ‘Access
Consumption Data on
behalf of SEC Parties’

This modification was approved by the
Change Board via an Ad hoc meeting on 2
July 2024.

On 29 November 2024, the Authority sent
MP219 back to SECAS to make amendments
to the Legal Text and Privacy Controls
Framework.

The Privacy Sub-Committee agreed to the
Legal Text and Privacy Controls Framework
changes which had been amended following
the Ofgem Send Back. The Change Sub-
Committee on 18 February 2025 agreed for
this modification enter the Report Phase. The
Modification Report Consultation closed on 12
March 2025. The Change Board vote will take
place on 26 March 2025.

May 2025

MP241 'Interoperability
Checker Update'

Following feedback at the January 2025
Working Group, this modification will be
presented to the Change Sub-Committee on
18 March 2025 to re-enter the Report Phase.

September 2025
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10. Recommendations
The CSC is requested to NOTE the updates on the SEC Releases referenced in this document.

Elizabeth Woods
SECAS Team
11 March 2025

Appendix 1: BRAG status key

The following framework is used to apply BRAG statuses to modifications in this report indicating the
risk that they will miss their intended release date. Where exceptions are made to this framework this
will be clearly indicated in the associated commentary.

Status Justification

Red The targeted release date allows for no extension to the modification timeline

or allows for delay only if subsequent steps are expedited.

The targeted release date allows for an extension to the modification timeline
of up to two months.

The targeted release date allows for an extension to the modification timeline
of over two months.

The modification has been approved for implementation.

Data This modification is DCC Total System impacting.

Communications

Company
This modification is not DCC Total System impacting, however these
changes will require amendments to DCC reporting systems, SharePoint,
business processes etc.
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