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SEC Releases Update 

1. Purpose 
This paper presents an update to the Change Sub-Committee (CSC) on progress relating to 
upcoming Smart Energy Code (SEC) Releases up to and including the November 2026 SEC 
Release. There is also an indication of the current risk of individual modifications not being decided 
upon by the cut-off date for inclusion in the targeted release. A key to the blue/red/amber/green 
(BRAG) status can be found in Appendix 1. 

2. DSP Re-Procurement 
The DCC is currently reprocuring the Data Service Provider (DSP) function, which once procured is 
forecasted for completion sometime during late 2028. The DCC has noted that any impact 
assessments involving DSP changes can currently only be performed against existing DSP services 
and these changes will have a finite lifespan of three years until the current DSP services end. 
Changes can be implemented in 2026 and 2027 but with an end date of 2028.  

Initially SECAS were told that any impact assessments against future DSP services would begin 
immediately once contracts were signed. We believe that the contracts have now been signed but a 
seven week ‘mobilisation period’ is needed before assessments can be undertaken. It is likely that 
any System changes can be scheduled for a 2028 implementation. 

There are currently several changes in flight that either require a Preliminary Impact Assessment, 
Final Impact Assessment or require a new Assessment as they cannot be implemented before 2026 
and therefore require a new benefits assessment. These are on hold until assessments can take 
place again.  

The table below lists the impacted modifications, the planned submission group, priority and rationale: 

Paper Reference: CSC_74_1504_Releases 

Action:  For Information 

Modification 
Submis
sion 
Group 

Priority Rationale 

MP169 'Managing SEC 
Obligations and the 
Consumer’s Right to refuse 
a Smart Meter' 

1 High 

Requires a second DCC Impact Assessment 
before the Modification Report can be 
finalised. A high priority modification with the 
most industry interest. 

This document is classified as Clear in accordance with the Panel Information Policy. Recipients 
can distribute this information to the world, there is no limit on disclosure. Information may be 
shared without restriction subject to copyright. 
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Changes not involving the DSP can continue as normal. 

3. Delays to FSM 
The DCC has made SECAS aware that FSM (Future Services Management) has been delayed. This 
will affect any modifications awaiting implementation that require changes to FSM and any 
modifications currently in flight that require changes to FSM.  

The table below lists the impacted modifications: 

Modification Impact 

MP137 ‘Sharing 
information on Defects and 
Issues’ 

Awaiting the DCC Future Services Management (FSM) to be 
delivered, in order to ensure MP137’s business requirements are 
included in the FSM. 

MP239 'Enduring Solution 
for Resolving SMETS2 

Approved for inclusion into the June 2025 SEC Release and has 
been advised will be incorporated into FSM once live. 

Modification 
Submis
sion 
Group 

Priority Rationale 

MP094 ‘Supporting 
prepayment customers in 
no SMWAN scenarios’ 

1 Medium 

Older modification which requires a cost in 
order to move through the modification 
process. Requirements yet to be finalised for 
submission. 

MP281 ‘Install Codes in the 
SMI’ 1 Medium Requirements developed – ready for 

submission. 

MP265 ‘Implementing ADT 
changes in response to a 
Security Incident’ 

2 Medium 
Requirements have been drafted. This 
modification has a security impact so should 
be progressed. 

MP247 ‘Future Dating of 
Service Requests for 
SMETS1 Devices’ 

2 Medium Requirements ready for submission. 

MP184 ‘Increase Smart 
Capability of SMETS2 Twin 
Element ESME’ 

2 Low 
Older modification. Requirements ready but 
still details to be finalised with Device 
Manufacturers. 

MP255 ‘WAN issues during 
Smart Meter installations’ 3 Medium Lots of industry interest but requirements not 

developed. 

DP287 ‘Access to historic 
GSME battery Alerts’ 3 Medium Recently raised, lots of industry interest but no  

requirements workshop until late April 2025. 

MP244 ‘Device Alerts for 
Smart Meter Credit 
Replenishment’ 

3 Low Requirements ready but a lower priority 
modification. 

DP257 ‘DCC Management 
of Duplicate Messages’ 4 Medium Requirements not ready. No requirements 

workshop scheduled yet. 

MP235 ‘Enhanced Meter 
Data access for Other 
Users’ 

4 Low 
Requirements need to be examined following 
Privacy Sub-Committee (PSC) comment on 
sensitive data. Little industry interest. 
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Modification Impact 

Device Certificate 
Misalignment Issue' 

MP252 'Amending the 
process for 
Communications Hub 
returns' 

Solution approved by Change Board in Feb 2025 includes delivery 
into FSM. Delivery options are being discussed with industry in order 
to ensure the Proposed Solution is available by implementation in the 
November 2025 SEC Release. 

 

4. June 2025 SEC Release 
The table below summarises the status of the modifications currently in scope of the June 2025 SEC 
Release on 26 June 2025: 

Approved Modifications: 

Modification Latest Update Status 

MP239 'Enduring Solution 
for Resolving SMETS2 
Device Certificate 
Misalignment Issue' 

Approved for inclusion.*  

MP246 ‘DCC User access 
to metadata via the DCC 
Self-Service Interface 
(SSI)’ 

Approved for inclusion.  

* Includes changes to FSM 

Targeted Modifications: 

Modification Latest Update Status 

MP271 ‘Sub-Committee 
seats for Other Users, 
Meter Data Retrievers and 
Registered Supplier 
Agents’ 

On 22 January 2025 the Change Board voted to 
recommend that the Authority should approve this 
modification. The modification is currently with the 
Authority for final determination with an expected 
decision date by 1 May 2025.  

Estimated cut-off date for inclusion: 12 Jun 2025 

 

DP279 'June 2025 SEC 
Releases & DUIS 
Housekeeping Changes' 

SECAS will present DP279 to Change Sub-
Committee on 15 April 2025 to request it progress to 
the Report Phase. If approved, SECAS will issue the 
Modification Report Consultation, and the Change 
Board vote will take place on 21 May 2025. 

Estimated cut-off date for inclusion: 12 Jun 2025 

 

MP282 ‘Removal of 
Registration Check for 
Suppliers Using SR8.9 
Targeting SMETS2+ CHF’ 

Following SECAS presenting this modification to the 
Technical Architecture and Business Architecture 
Sub-Committee, the Security Sub-Committee, 
Operations Group and Testing Advisory Group. 
SECAS issued the Modification Report Consultation 
on 2 April 2025, closing on 25 April 2025. SECAS will 

 

https://smartenergycodecompany.co.uk/modifications/enduring-solution-for-resolving-smets2-device-certificate-misalignment-issue/
https://smartenergycodecompany.co.uk/modifications/enduring-solution-for-resolving-smets2-device-certificate-misalignment-issue/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/enduring-solution-for-resolving-smets2-device-certificate-misalignment-issue/
https://smartenergycodecompany.co.uk/modifications/enduring-solution-for-resolving-smets2-device-certificate-misalignment-issue/
https://smartenergycodecompany.co.uk/modifications/enduring-solution-for-resolving-smets2-device-certificate-misalignment-issue/
https://smartenergycodecompany.co.uk/modifications/enduring-solution-for-resolving-smets2-device-certificate-misalignment-issue/
https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/
https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/
https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/
https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/
https://smartenergycodecompany.co.uk/modifications/sub-committee-seats-for-other-users-meter-data-retrievers-and-registered-supplier-agents/
https://smartenergycodecompany.co.uk/modifications/sub-committee-seats-for-other-users-meter-data-retrievers-and-registered-supplier-agents/
https://smartenergycodecompany.co.uk/modifications/sub-committee-seats-for-other-users-meter-data-retrievers-and-registered-supplier-agents/
https://smartenergycodecompany.co.uk/modifications/sub-committee-seats-for-other-users-meter-data-retrievers-and-registered-supplier-agents/
https://smartenergycodecompany.co.uk/modifications/sub-committee-seats-for-other-users-meter-data-retrievers-and-registered-supplier-agents/
https://smartenergycodecompany.co.uk/modifications/dp279-june-2025-sec-releases-duis-housekeeping-changes/
https://smartenergycodecompany.co.uk/modifications/dp279-june-2025-sec-releases-duis-housekeeping-changes/
https://smartenergycodecompany.co.uk/modifications/dp279-june-2025-sec-releases-duis-housekeeping-changes/
https://smartenergycodecompany.co.uk/modifications/dp282-removal-of-registration-check-for-suppliers-using-sr8-9-targeting-smets2-chf/
https://smartenergycodecompany.co.uk/modifications/dp282-removal-of-registration-check-for-suppliers-using-sr8-9-targeting-smets2-chf/
https://smartenergycodecompany.co.uk/modifications/dp282-removal-of-registration-check-for-suppliers-using-sr8-9-targeting-smets2-chf/
https://smartenergycodecompany.co.uk/modifications/dp282-removal-of-registration-check-for-suppliers-using-sr8-9-targeting-smets2-chf/


 

 

 

 

CSC_74_1504 – SEC Releases 
Update  

Page 4 of 6 
 

This document has a 
Classification of Clear 

 

Modification Latest Update Status 

present the modification for final vote at Change 
Board in May 2025. 

Estimated cut-off date for inclusion: 12 Jun 2025 

MP283 ‘Data Breach 
Reporting’ 

The Change Sub-Committee on 18 February 2025 
agreed for this modification enter the Report Phase. 
The Modification Report Consultation closed on 12 
March 2025. The Change Board vote will take place 
on 23 April 2025. 

Estimated cut-off date for inclusion: 12 Jun 2025 

 

 

MP085B has been removed to the scope of this Release since the February 2025 CSC meeting. 

 

5. November 2025 SEC Release 
The table below summarises the status of the modifications currently in scope of the November 2025 
SEC Release on 6 November 2025: 

Approved Modifications: 

Modification Latest Update Status 

MP252 'Amending the 
process for 
Communications Hub 
returns' 

Approved for inclusion.*  

* Includes changes to FSM 

Targeted Modifications: 

Modification Latest Update Status 

MP268 'Certificate rotation 
and expired Certificates' 

Following discussion at the Change Board on 
Wednesday 22 January 2025, this modification has 
been sent back to Change Sub-Committee as there 
has been an amendment to the Proposed Solution, 
which will exclude any DCC System changes. 
SECAS will present the updated Proposed Solution 
to the CSC in May 2025. 

Estimated cut-off date for inclusion: 22 Oct 2025 

 

DP286 'Establishment of 
the Privacy Sub-Committee 
into the SEC' 

SECAS will present this Draft Proposal to the Change 
Sub-Committee on 15 April 2025 to determine 
whether it should enter the Report Phase. If 
approved, SECAS will issue the Modification Report 
Consultation, and the Change Board vote will take 
place on 21 May 2025. This is an Authority 
Determined Modification. 

Estimated cut-off date for inclusion: 25 Sep 2025 
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DP286 has been added to the scope of this Release since the March 2025 CSC meeting. 

 

6. February 2026 SEC Release 
There are currently no modifications targeted for the February 2026 SEC Release. 

7. June 2026 SEC Release 
There are currently no modifications targeted for the June 2026 SEC Release. 

MP235 has been removed to the scope of this Release since the March 2025 CSC meeting. The CSC 
will baseline the June 2026 SEC Release at the June 2025 CSC meeting. Releases from June 2026 
SEC Release and onwards may be impacted by DSP re-procurement. 

8. November 2026 SEC Release 
There are currently no modifications targeted for the November 2026 SEC Release. 

MP169 has been removed to the scope of this Release since the March 2025 CSC meeting. The CSC 
will baseline the November 2026 SEC Release at the October 2025 CSC meeting. Releases from 
June 2026 SEC Release and onwards may be impacted by DSP re-procurement. 

9. Ad hoc releases 
There are currently three modifications targeted for an Ad hoc release (pending approval), as stated 
below: 

Modification Latest Update Estimated 
Implementation 

MP285 ‘Radio Teleswitch 
Service switch off’ 

This modification has an expedited timeline. 

SECAS raised this modification on 10 March 
2025 and has been sent to the Change Sub-
Committee (CSC) to make an ex-committee 
decision by 12 March 2025. The ex-committee 
Change Sub-Committee (CSC) determined 
that DP285 should progress to the Report 
Phase.  SECAS issued the Modification 
Report Consultation, which closed on 19 
March 2025. Voting was deferred at the 26 
March 2025 Change Board. SECAS are 
expecting to have a firm position by the ad hoc 
Change Board meeting scheduled for 9 April 
2025 to proceed to vote. 

April 2025 

MP219 ‘Access 
Consumption Data on 
behalf of SEC Parties’ 

On 26 March 2025 the Change Board 
recommended to the Authority that this 
modification be approved.  

May 2025 
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Modification Latest Update Estimated 
Implementation 

If this modification is approved, it will be 
implemented one Working Day following 
decision as an ad hoc SEC Release. 

MP241 'Interoperability 
Checker Update' 

This modification was presented to the 
Change Sub-Committee on 18 March 2025, 
and it was agreed to re-enter the Report 
Phase. The Modification Report Consultation 
closed on 9 April 2025. The Change Board 
vote will take place on 23 April 2025. 

September 2025 

10. Recommendations 
The CSC is requested to NOTE the updates on the SEC Releases referenced in this document. 

 

Elizabeth Woods 

SECAS Team 

8 April 2025 

 

Appendix 1: BRAG status key 
The following framework is used to apply BRAG statuses to modifications in this report indicating the 
risk that they will miss their intended release date. Where exceptions are made to this framework this 
will be clearly indicated in the associated commentary. 

Status Justification 

Red The targeted release date allows for no extension to the modification timeline 
or allows for delay only if subsequent steps are expedited. 

Amber The targeted release date allows for an extension to the modification timeline 
of up to two months. 

Green The targeted release date allows for an extension to the modification timeline 
of over two months. 

Blue The modification has been approved for implementation. 

 

 
 

This modification is DCC Total System impacting. 

 
 

This modification is not DCC Total System impacting, however these 
changes will require amendments to DCC reporting systems, SharePoint, 
business processes etc. 
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