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SEC Releases Update 

1. Purpose 

This paper presents an update to the Change Sub-Committee (CSC) on progress relating to 

upcoming Smart Energy Code (SEC) Releases up to and including the November 2026 SEC 

Release. There is also an indication of the current risk of individual modifications not being decided 

upon by the cut-off date for inclusion in the targeted release. A key to the blue/red/amber/green 

(BRAG) status can be found in Appendix 1. 

2. FSM Implementation 

The DCC successfully implemented the FSM (Future Services Management) system in May 2026. 

The SEC Change team are awaiting minor updates from the relevant Parties to confirm if the impacts 

affecting the below modifications have been addressed. 

The table below lists the impacted modifications: 

Modification Impact 

MP137 ‘Sharing 
information on Defects and 
Issues’ 

Awaiting the DCC FSM to be delivered, in order to ensure MP137’s 
business requirements are included in the FSM. 

MP239 'Enduring Solution 
for Resolving SMETS2 
Device Certificate 
Misalignment Issue' 

Approved for inclusion into the June 2025 SEC Release and has 
been advised will be incorporated into FSM once live. 

MP252 'Amending the 
process for 
Communications Hub 
returns' 

Solution approved by Change Board in Feb 2025 includes delivery 
into FSM. Delivery has been agreed with industry in order to ensure 
the Proposed Solution is available by implementation in the 
November 2025 SEC Release. 
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3. November 2026 SEC Release 

Modification Latest Update Status 

MP301 ‘Review of 
Additional Registration 
Data (Gas Transporters)’ 

The SEC Change Team is finalising Business 
Requirements ahead of the DCC completing a 
Preliminary Impact Assessment.  

Estimated Cut-off Date: 22 October 2026 

 

MP304 ‘Scheduling 
Services for SMETS1 
Devices (SRV4.3)’ 

On 5 January 2026 Change Board approved the 
implementation of the modification under Self-
Governance. The Change Team will implement the 
modification in the November 2026 SEC Release. 

 

MP316 ‘DUIS SRV12.2 
Pre-Notification of CHF 
Ambiguity’ 

This modification was approved for implementation 
on 22 April 2026.  

MP323 'Introduction of 
DCC Charging 
Arrangement Notice 
Periods' 

This modification is out for a Refinement 
Consultation, closing 29 July 2026. 

Estimated Cut-off Date: 22 October 2026 

 

MP324 ' Legacy 
Communication Hub 
Returns' 

This proposal was discussed at the Change Sub-
Committee on Tuesday 16 June 2026 and 
progressed to the Refinement Process. 

Estimated Cut-off Date: 22 October 2026 

 

 

MP318 was removed from the scope of the November 2026 SEC Release since the June 2026 

meeting. MP323 and MP324 were added to the scope of the November 2026 SEC Release since the 

June 2026 meeting. 

4. February 2027 SEC Release 

There are currently no modifications targeting the February 2027 (25 February 2027) SEC Release. 

The Change Sub-Committee baselined the February 2027 SEC Release at the March 2026 Change 

Sub-Committee meeting. 

5. June 2027 SEC Release 

There are currently no modifications targeting the June 2027 (25 June 2027) SEC Release. 

The Change Sub-Committee baselined the June 2027 SEC Release at the May 2026 Change Sub-

Committee meeting. 

6. November 2027 SEC Release 

There are currently no modifications targeting the November 2027 (4 November 2027) SEC Release. 
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7. Ad hoc SEC Releases 

There are currently three modifications targeted for an ad hoc release (pending approval), as stated 

below: 

Modification Latest Update Estimated 
Implementation 

MP234 ‘Addition of Public 
Task and Legitimate 
Interests into the SEC’ 

The SEC Change Team are discussing next 
steps with the Proposer following the 
completion of the Ofgem/DESNZ Scoping 
Exercise. 

TBC 

MP241 ‘Interoperability 
Checker Update’ 

On 25 June 2025, the Change Board voted to 
reject the modification under Self-Governance. 
The Proposer appealed the Change Board 
decision and referred this to the SEC Panel.  

TBC 

MP312 ‘Caching SRV 4.10 
for SMETS1 Devices’ 

This modification was unanimously approved 
at the Change Board in March 2026. The 
modification will be implemented on 26 
February 2027. 

26 February 2027 

DP315 ‘Dual running of 
DCC Smart Meter 
Communication Licence’ 

This proposal was discussed at the Change 
Sub-Committee on Tuesday 17 March 2026 
and agreed to remain in the Development 
Stage. The SEC Change team are working 
with the Proposer to scope the Issue, impacts 
and potential Solution. 

2 November 2026 

MP317 ‘SMETS1 FOC 
ANSO implementation 
housekeeping changes’ 

This modification was approved as Fast-Track 
by the Change Sub-Committee on 17 March 
2026. There were no appeals received during 
the designated appeals window. This 
modification will be implemented as an Ad hoc 
SEC Release in October 2026. 

18 October 2026 

MP320 ' Enhanced MAP & 
Manufacturer DCC 
reporting' 

 

This modification will be discussed at the 
Change Sub-Committee on Tuesday, 21 July 
2026, recommending it to progress to the 
Report Phase. If approved, a Modification 
Report Consultation will follow. 

September 2026 

MP325 'SMCL2 Code 
Changes' 

This proposal was discussed at the Change 
Sub-Committee on Tuesday 16 June 2026 
and progressed to the Refinement Process. 
The SEC Change team presented this 
modification to the SEC Change Working 
Group on 1 July 2026. 

2 November 2026 
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8. Recommendations 

The CSC is requested to NOTE the updates on the SEC Releases referenced in this document. 

 

Georgiana Severin 

SEC Change Team 

14 July 2026 

 

Appendix 1: BRAG status key 

The following framework is used to apply BRAG statuses to modifications in this report indicating the 

risk that they will miss their intended release date. Where exceptions are made to this framework this 

will be clearly indicated in the associated commentary. 

Status Justification 

Red The targeted release date allows for no extension to the modification timeline 
or allows for delay only if subsequent steps are expedited. 

Amber The targeted release date allows for an extension to the modification timeline 
of up to two months. 

Green The targeted release date allows for an extension to the modification timeline 
of over two months. 

Blue The modification has been approved for implementation. 

 

 

 

This modification is DCC Total System impacting. 

 

 

This modification is not DCC Total System impacting, however these 
changes will require amendments to DCC reporting systems, SharePoint, 
business processes etc. 

 


