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• February 2025 SEC Release

• To provide OPSG with an update on planning for the February 2025 SEC Release

• For information and agreement

Topic

Proposal

Input  
required
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Introduction
• February 2025 SEC Release is due to go live on 27 February 2025 and will consist of SEC documentation 

changes arising from SEC Modification Proposals

• DCC will submit evidence against the acceptance criteria as set out in the Release Implementation Document 
(RID) to the Operations Group on 11 February 2025

• The purpose of this presentation is to give Ops Group an update on planning for the February 2025 SEC 
Release

TLP CLEAR 
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February 2025 SEC Release Scope
Approved/
Targeted

SEC Modification Description

Targeted MP274 ‘Requirement for DCC Users to set 
TPS configurations’ 

Transactions Per Second (TPS) limits are currently not a requirement within the 
SEC for Parties that become DCC Users. This can cause User Systems to be unable 
to process the number of responses that are coming from the DCC, which would – 
in turn – impact the DCC Service as it is not able to queue Southbound requests.

Targeted MP273 ‘User Demand and Network Traffic 
Insights’

The SEC does not currently place any obligation on DCC Users to provide demand 
assumptions or share details of their future or upcoming traffic demands. As a 
result of this the DCC does not have any visibility of the anticipated network 
demand of DCC Users or their future plans.

Please note that as of Paper Day, neither mod had been approved, with MP274 being voted on on 21 January and 
MP273 scheduled for 25 February 2025.

TLP CLEAR 
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DCC Impacts

Area Impacted Summary of impacts

Testing • (MP274) As part of UEPT Entry Criteria relating to TPS limits, DCC would engage 
with existing and new DCC Users to discuss TPS limits and amend if necessary.

Governance • N/A

Reporting • (MP273) DCC will need to collate and utilise the information on the demand forecast 
submissions from DCC Users.

Security • N/A

Other • (MP273) DCC will need to produce the Microsoft forms template for the demand 
forecast submissions.

TLP CLEAR 
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Assessment of Readiness of Changes to DCC

Component Status (16 February 2025)

Testing

Reporting

Key for Harvey Balls

Deployed and ready for 
live

Built, tested, ready for 
deployment

Built, testing not 
complete

Building in progress

Complete

On track

At risk

Will not deliver

MP274 – DCC is discussing this modification with SECAS and the Proposer

MP273 - DCC is currently drafting the forecast template and will be 
available from 28 February 2025 (subject to approval)

TLP CLEAR 
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Controlled

Thank you.

Bradley Baker
bradley.baker@smartdcc.co.uk
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