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Smart Code

Details Responsible

Main/
filter Reporting Action
meeting

Raised on Due Date Update Status

The DCC is looking to finalise the final stage of its governance
. The DCC to circulate the guidance notes for Non-SEC Modification updates in Q1 regulatory year 25/26 and will come back to
OPSG 65/07 S governance process to SEC Parties,-including-its-engagement-plan- bce 08/02/2022 04/08/2022 OPSG with an update with information following this. The DCC Open

expect to share this in June 2025.




The DCC to provide a process for managing and resolving instances of

unstable WAN and include the various scenarios of unstable WAN (e.g.

The DCC expects developments in Q1 2025 due to CSPN

additional steps may be taken to achieve the target service level.

Health work due in Q3.

OPSG 79/13 Main non-communicating CHs, intermittent WAN etc.) and map these in a DCC 13/09/2022 14/02/2023 gg;gzement work and 4G rollout. This is linked to action Open
holistic view. ’
OPSG Project SECAS to use the Gap Analysis produced in Phase 2 to produce a view SECAS has reviewed the gap analysis and will be providing its
DM&A 7JF Main on how any relevant content (such as the Dispute and Material Breach SECAS 11/04/2023 view on the next steps with regards to this action by the end of [Open
. clauses) could be used with regards to DCC Non-Compliance. Q2 2025
The DCC to provide a post project review of the work to date to achieve PR
OPSG 93/03 Reporting minimum service level for CSP N PM2 and in particular a view of what DCC 24/04/2023 31/07/2023 The DCC expect to get greater visability wihtin the Estate Open




The DCC to publish the DCC Firmware Management Policy (FMP) on its

The DCC have confirmed that FMP has been reveiwed and

OPSG 96/06 Main X . N DCC 13/06/2023 01/02/2025 concluded that no updates are required post IPV. The Open

website and notify SEC Parties once done. . . X
document will be included and shared in Q2.

SECAS to review and provide visibility to SEC Parties of the centralised SECAS has completed its review of the cross sub-committee

OPSG 101/01 Reporting database under development listing the issues captured across the SEC SECAS 29/08/2023 29/08/2024 issues and will be looking to publish the list externally within ~ [Open
Sub-Committees with a view to highlighting any potential duplication. Q2 of 2025.

OPSG 106/03 Main QCC and SECAS to. propose a process for DCC and Users to collectively DCC/SECAS 14/11/2023 01/02/2025 OPSG Cha.ur anq SECAS to engage Wl.th Ie.lrg.e su.pplle_r who Open
discuss scheduling issues for SRs. raised the issue initially to understand if this is still an issue.
The DCC to provide an update to OPSG that covers the reported number
of noncompliant devices that are contributing to CSP North traffic

OPSG 107/01 Reporting conges_uon caysed by gxcesswe alerting Comms Hubsj chatty devices ele) 27/11/2023 01/02/2025 The DCC_: hgve conflrme_d this will be covered in Estate Health Open
and noisy devices, the impact of each of these categories on work which is expected in Q3.
performance, and the measures being taken or proposed to remediate
them.
The DCC to provide the OPSG with the Incident management

OPSG 111/04 Main structure/process it will be using to investigate and address the DCC 13/02/2024 01/02/2025 An update could not be provided at this time. Open
Communications Hubs (CHs) in CSPN Losing Communication issue.
The DCC il b e o 4 e concusion o s

OPSG 112/04 Reporting Y DCC 26/02/2024 01/02/2025 242 reporting and Estate Health Planning which is expected in [Open

over Q2 2024. This is to include a view of the proportion of ‘chatty
devices', per tower that are being targeted.

Q3.




The DCC to work with Users on CH returns to understand the fault
reason for return and if faulty, the correct categorisation for the fault in

OPSG 114/01 Reporting line with the SEC and come back to OPSG with a review and DCC 25/03/2024 01/02/2025 An update could not be provided at this time. Open
conclusions. The aim is to achieve better alignment between Users and
CSPs in assessment of faults.

The DCC took this action to close at OPSG 125. The OPSG
(RB) noted that the DCC response was unsatisfactory, and
that Users had been suffering from runbook issues for two to
The DCC to provide an explanation on the process to proactively prevent three years. The OPSG (RB) queried what the runbook issues
. runbook issues that cause Major Incidents following a change, following arise from as it seems to be a systemic issue. The OPSG (RB)
OPSG 115/01 WETD concerns raised by the OPSG around the recurrence of Major Incidents pec 09/04/2024 01/02/2025 noted that this was not isolated to the Data Service Provider Open
related to the runbook. (DSP) and suggested that it should be reviewed by the
Technical Architecture and Business Architecture Sub-
Committee (TABASC). The OPSG noted that the DCC update
on this action had not satisfied the requirements for closure.
The OPSG Chair to reach out to OPSG member (EL) to align on the
q appropriate scope of OPSG interest in reviewing the challenges . . .

OPSG 118/02 Reporting identified as part of delayed success of USRs presented by the DCC as OPSG Chair 24/05/2024 30/09/2024 An update could not be provided at this time. Open
part of the BPIs reporting view.

. The DCC to confirm issue owner and to investigate emerging scenarios The DCC have confimed that Sam Manson will be responsible

OPSG 119/02 WETD in the North region where CHs display red flashing lights. pce 11/06/2024 01/02/2025 for this work going forward. Propose to close
The Chair and SECAS to review the CTG risk register associated with

q the operational impacts of 3G sunsetting, the take up of 4G and effects OPSG . .

OPSG 121/02 Main on 2G traffic. This is with respect potential reporting of the knack-on Chair/SECAS 09/07/2024 31/12/2024 An update could not be provided at this time. Open
operational impacts on HAN stability.

. OPSG members to provide evidence of costs and impacts of different . -

OPSG 121/04 Main orchestration between the North and Central & South regions. OPSG 09/07/2024 31/12/2024 An update could not be provided at this time. Open
The DCC to_ rep"f‘ ba_\ck {0 OPSG 123 with th? outp_uts ofthe DCC led The DCC proposed to close this action at OPSG 125 but noted
workshops investigating the root cause of Major Incident that it would report back on Incident root cause analysis in two
(INC000001180084) and the knock-on operational impacts identified. weeks' time anz rovide the provisions in place to m};na e

OPSG 122/01 Reporting  |The DCC to also provide a demonstration of what is being done DCC/SECAS 22/07/2024 01/02/2025 ana pr P! s inp 9 Open

AR Ny R these effectively with the service provider, the OPSG noted
contractually to aid visibility of the DCC's endeavours to implement the N N - .
X . that this action would remain Open. The DCC has not provided

contractual remedies and lessons learnt. SECAS to ensure enough time any further undate with regards to this action

is allocated for review of this topic in the OPSG 123 agenda. Y P 9 ’
The DCC proposed to close this action at OPSG 128 but the
OPSG Chair noted that further discussion needs to occur
offline separately with the DCC regarding closing this action.

The DCC to investigate the level of detail that can be provided with OPSG asked the DCC to come back with a comparison view

OPSG 126/03 Meeting 2 regards to coverage e.g. a defined metric such as % coverage within DCC 23/09/2024 01/02/2025 by Supplier (anonymised) showing performance of ‘CH Birth  [Open

postcode areas. with Meter Metric’ across the CSP regions and to share more
visibility of the activities CSPN undertakes to assess issues
with comms at the premises, including how mast failures are
proactively identified.
The DCC to come back to the OPSG to provide clarity on the correlation
OPSG 126/04 Meeting 2 of the analysis data presented at OPSG 126 (Non-Comm Devices) DCC 23/09/2024 01/02/2025 An update could not be provided at this time. Open

versus in-life drop offs.




The DCC to provide further clarification around how the CSPN masts
costs have been allocated, the OPSG would like to understand who has
paid for the current masts

The DCC has confirmed that it is working internally with

OPSG 127/01 Meeting 1 ) . . . DCC 08/10/2024 01/02/2025 Commercial Teams, there is no estimated timeframe for further [Open
and who will pay for any newly installed masts in future, given that other undate
utilities will be sharing this p ’
infrastructure.
The DCC have advised that outcomes and findings of the site
visits conducted by CSPN as part of the service improvement
actions has fed into the hints and tips document shared with
. - U suppliers. This has also been presented at SMDG and the
OPSG 127/03 Meeting 1 Igr? dlagtgdt% plgélg; t:: O;rttcgmﬁ: :zgviftl.:r;dilrr:‘lg?o?/f;:‘lir?tltzc\{ilts)lrﬁz DCC 08/10/2024 01/02/2025 notes/minutes have been shared from all meetings and ride Open
Y p P ! alongs. Suppliers have been using this in the live environment,
and the DCC has seen an increase in performance that can be
contributed to this. If required, the DCC will confirm with OPSG
members who in their organisations received the notes/mins.
The DCC to come back to the OPSG to share more visibility of the
OPSG 128/03 Meeting 2 activities CSPN undertakes to assess issues with comms at the premises DCC 28/10/2024 01/02/2025 An update could not be provided at this time. Open
including how mast failures are proactively identified.
o The OPSG Chair to feedback to the OPSG the options considered to . . .
OPSG 128/05 Meeting 2 monitor the progression of Virtual WAN Device (VWD) solution delivery. OPSG Chair 28/10/2024 31/12/2024 An update could not be provided at this time. Open
The DCC to come back to the OPSG with a more detailed view of the Argllv?g:;e;l:?f:z;dnfg:?r;:;g:ii tstir?ritt;hee (?scpihzﬂ dnot
. reasons why Comms Hubs are dropping off the CSPN network including p . . 4 'c outp! !
OPSG 129/04 Meeting 1 L . . DCC 12/11/2024 01/02/2025 requested discussions are maintained at the OPSG as Open
a sufficiently detailed breakdown of the Root Cause Analysis . ]
undertaken opposed to bi-laterals to ensure Industry receives the correct
’ information. The OPSG did not agree to close this action.
The DCC to come back to the OPSG at the 10 December meeting . .
OPSG 130/01 | Meeting2 |(OPSG 131) with a more detailed analysis of the CSPN I&C performance bcc 25/11/2024 31/03/2025 H‘eitf’fcwmg‘:ﬁ‘; g’;l";sz;?: action at the OPSG 139 Propose to close
on Saturdays as Users have reported a drop in performance. 9 9 .
The DCC to come back to the OPSG to confirm the approach to be taken The DCC is assessing the most suitable approach to bring
OPSG 130/02 Meeting 2 for the management/replacement of chatty 'SMETS2' smart meters DCC 25/11/2024 31/03/2025 stakeholders together to reduce the impact of chatty meters as |Open
impacting CSP C&S sunsetting. we transition to 2G.
The DCC to come back to the OPSG to provide greater transparency on
; the decision-making process and address any corresponding impact on The DCC has confirmed that it is near completion and expect
OPSG 132/01 Vs 2 the SEC. This action was raised in response to the decision to upgrade bee 14/01/2025 30/05/25 to share with the OPSG at the end of June 2025. Open
CH firmware where there is a known issue affecting 4-6K devices.
OPSG 133/03 Meeting1 || 1€ DCC to provide the CSPN Proof of Concept (POC) solution for muli- bce 27/01/2025 2807/25 An update could not be provided at this time. Open

tenant dwellings.




The DCC to share the procedure around removing and re-adding

The DCC has confirmed that the Trial has begun and will run

OPSG 133/04 Meeting 1 . ) DCC 27/01/2025 28/03/25 until March 2025 to ensure the right parameters. Once the Open
postcodes to the WAN coverage checker in the North with the OPSG. Trial is complete, BAU process will be shared with the OPSG.
The DCC is currently reviewing the responses to the
TBDG 126/01 TBDG DCC to provide TBDG with anl|mple‘menltat|on plan of DCC's preferred bee 19/02/2024 30/05/25 consultation gnd will draft its conclusions and reporﬁ with Open
route to the FOC meter reconfiguration fix. recommendations for the Department. An update will be
provided with next steps.
; The DCC to confirm following the February SEC Release, the number of . -
OPSG 134/01 Meeting 2 current DCC Users that have not set TPS configurations with the DCC. DCC 11/02/2025 30/05/25 An update could not be provided at this time. Open
The DCC to use the next bilateral meetings with Energy Suppliers, to
; agree the meeting requirements and continue to work collaboratively on . -
OPSG 134/02 Meeting 1 non-comms. The DCC to confirm with the OPSG once this process has DCC 11/02/2025 30/05/25 An update could not be provided at this time. Open
taken place and Users are happy with their individual arrangements.
A The DCC to discuss the request for a comparison of demand vs capacity The DCC has confirmed that a meeting has been arranged
OPSG 134/04 RleStndls as part of the demand forecasting with an OPSG member. bcc 11/02/2025 30/05/25 with the OPSG Member on 29 April 2025. Open
The DCC to share the output and conclusions from the testing
A undertaken during the CSPN engagement with Supplier Parties during . .
OPSG 135/01 Meeting 2 the summer of 2024 detailing the interferences that have impacted DCC 24/02/2025 30/05/25 An update could not be provided at this time. Open
installs.
The DCC to investigate the level of response from CSPN relating to the
o reverse logistics process, particularly with reference to triaging red WAN . .
OPSG 135/02 Meeting 2 LEDS seen by installing Parties and return to a future OPSG with an DCC 24/02/2025 30/05/25 An update could not be provided at this time. Open
update.
The DCC as part of the Network Traffic Management workstream to The DCC has confirmed that customers receive a weekly
OPSG 135/03 Meeting 2 provide a list to Parties of those devices known to be non-communicating DCC 24/02/2025 30/05/25 report every Monday on non-comms which is shared via Propose to close
which fall into the ‘DSP system retries — non-comm meters’ . SharePoint and included the DSP system retries.
The OPSG Chair to liaise with the DCC on how specific issues relating to
OPSG 135/04 Meeting 2 3G sunsetting are reflected in the DCC Performance Measure Exclusion | DCC/OPSG Chair 24/02/2025 30/05/25 An update could not be provided at this time. Open
List.
OPSG members requested to report any concerns if any in relation to the
. FSM timeframe and delivery milestones as a result of MHHS and DCO . .
OPSG 135/05 Meeting 2 Go-Lives moving to October 2025. Responses to the DCC are required OPSG 24/02/2025 An update could not be provided at this time. Open
by end of play Friday 28 February to philip.hood@smartdcc.co.uk.
OPSG 136/02 | Meeting1 |16 DCC focarry outa deep dive of FOC failures/S1SP report to be bcc 11/03/2025 30/05/25 An update could not be provided at this time. Open
brought back to May OSPG.
The DCC to investigate and provide clarity on the increasing differences
OPSG 137/01 Meeting 2 |in Install and Commission performance trends reported between CSPN DCC 24/03/2025 30/07/25 An update could not be provided at this time. Open

and CSPC&S, particularly from February 2025.




The DCC to confirm the number of non-communicating CHs reconnected

OPSG 137/02 Meeting 2 through CSPN activity (using the three tools) versus those that were DCC 24/03/2025 30/07/25 An update could not be provided at this time. Open
resolved through data-cleansing.
OPSG 137/03 Meeting2 | p. - m 9 9 any chang SECAS 24/03/2025 28/04/2025 document which was approved at TABASC 112 has been Propose to close
reported to OPSG and TABASC. This is to be circulated to OPSG )
circulated to OPSG Members.
Members.
The DCC to investigate any work being undertaken with a Service User
OPSG 137/04 Meeting 2 to review the S1CE20 errors seen in the FOC cohort for Pre-Payment DCC 24/03/2025 30/07/25 An update could not be provided at this time. Open
and provide its findings to the OPSG.
The DCC to investigate E68 errors that have been observed by Service
OPSG 137/05 Meeting 2 Users as part of the Change of Supplier validation and provide its DCC 24/03/2025 30/07/25 An update could not be provided at this time. Open
findings to the OPSG.
The DCC to work with SECCo/SECAS to deliver an industry wide
OPSG 138/01 Meeting 1 approach to introducing the scope of performance reporting that will be DCC/SECCo 08/04/2025 An update could not be provided at this time. Open
delivered as part of MP242 including utilising the SEC newsletter.
OPSG 138/02 Meeting1  |PCC to provide clarity on the lessons leamed from the CSPN CH Triage pce 08/04/2025 An update could not be provided at this time. Open
and root cause analysis as well as actions being taken to resolve issues.
DCC to clarify how it is addressing the commercial implications of non-
o communicating CHs. Particularly those CSPN CHs being returned with . .
OPSG 138/03 Meeting 1 o fault found and the commercial mechanisms and liabilities the DCC DCC 08/04/2025 An update could not be provided at this time. Open
are implementing.
SECCO0/SECAS to work with DESNZ to align on next steps regarding
OPSG 138/04 Meeting 1 bilaterals with energy suppliers to drive progress with SMNOSM related SECCO0/SECAS 08/04/2025 An update could not be provided at this time. Open
insights and best practice approach.
SECCO0/SECAS to transfer this action to TABASC relating to concerns . .
raised around the age and technology deployed by DXC for SMETS1. Thls action ha}s been accepted by TA.BASC and the contract
o OPSG members have requested assurances that the DXC capability will with DXC expires 31 July 2025 and W'".nOt be e_xtended or
OPSG 138/05 Meeting 1 A - . ; . - ) SECCO0/SECAS 08/04/2025 renewed. The DCC ANSO programme is procuring a Open
deliver to 2029 including any technical refreshes identified that will R X . . N
X ; ; L . replacement service provider. This action will be progressed,
ensure satisfactory operation potentially beyond that to 2033 in line with X o P
; via updates from that programme within TABASC initially.
the Vodafone contract extension.
DCC to come back to the OPSG with clear definitions and criteria used
OPSG 138/06 Meeting 1  [to classify major incident reports on all classification statuses and DCC 08/04/2025 An update could not be provided at this time. Open
method to ensure timely communications to Service Users.
SECAS to work with the DCC as part of MP287 to review options to
enhance the COS reporting currently provided to energy suppliers and
OPSG 138/07 Meeting 1 consider extending the period of recording both GSME alert for battery DCC/SECAS 08/04/2025 An update could not be provided at this time. Open

removal and battery replacement as part of mitigation of potential issues
as a result of post COS Gain.




