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Action Owner Raised on Due Date Update Status

OPSG 66/08 Reporting

The DCC to provide combined MP242 reporting, and a monthly operational 

scorecard/dashboard, which includes 4G performance reporting, to the OPSG to 

replace the current BPI metrics, and strategic insight for Business Process 

performance, including root causes remediation.

DCC 28/02/2022 01/06/2022

The OPSG agreed to change the wording for this action at the 

OPSG 141 meeting. The MP242 reporting is due in July 2025. 
Open

OPSG Project 

DM&A 7.F
Main

SECAS to use the Gap Analysis produced in Phase 2 to produce a view on how any 

relevant content (such as the Dispute and Material Breach clauses) could be used with 

regards to DCC Non-Compliance.

SECAS 11/04/2023

DCC have taken the 6 outstanding points flagged in the gap 

analysis and are reviewing these. The DCC are planning to 

respond to SECAS with an assessment of these in August 

2025. 

Open

OPSG 93/03 Reporting

The DCC to provide a post project review of the work to date to achieve minimum 

service level for CSP N PM2 and in particular a view of what additional steps may be 

taken to achieve the target service level. 

DCC 24/04/2023 31/07/2023 An update could not be provided at this time. Open

OPSG 96/06 Main
The DCC to publish the DCC Firmware Management Policy (FMP) on its website and 

notify SEC Parties once done.
DCC 13/06/2023 01/02/2025

The DCC have confirmed that FMP has been reveiwed and 

concluded that no updates are required post IPV. The 

document will be included and shared in Q3 2025.  

Open

OPSG 101/01 Reporting

SECAS to review and provide visibility to SEC Parties of the centralised database 

under development listing the issues captured across the SEC Sub-Committees with a 

view to highlighting any potential duplication.

SECAS 29/08/2023 29/08/2024

SECAS has completed its review of the cross sub-committee 

issues and will be looking to publish the list externally within Q2 

of 2025.

Open

OPSG 107/01 Reporting

The DCC to provide information on the reported number of devices and develop a 

geographical view of the top 10 impacted towers that are contributing to CSPN traffic 

congestion caused by excessively alerting CHs, and the measures being proposed to 

remediate them.

DCC 27/11/2023 01/02/2025
The DCC have confirmed this will be covered in Estate Health 

work which is expected in Q3 2025. 
Open

SECP123/01 Main

SECAS to develop a process with the DCC and the OPSG for requesting Planned 

Maintenance derogations under Section H8.3, including the ability for the Panel to 

determine it is tolerating the need for such a derogation.

DCC/SECAS 23/01/2024 31/10/2024

The OPSG Chair has placed this action on hold while a holistic 

review of the OPSG meetings and the outage process is 

undertaken.

On hold
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OPSG 115/01 Main

The DCC to provide an explanation on the process to proactively prevent runbook 

issues that cause Major Incidents following a change, following concerns raised by the 

OPSG around the recurrence of Major Incidents related to the runbook.

DCC 09/04/2024 01/02/2025

The DCC took this action to close at OPSG 125. The OPSG 

(RB) noted that the DCC response was unsatisfactory, and that 

Users had been suffering from runbook issues for two to three 

years. The OPSG (RB) queried what the runbook issues arise 

from as it seems to be a systemic issue. The OPSG (RB) noted 

that this was not isolated to the Data Service Provider (DSP) 

and suggested that it should be reviewed by the Technical 

Architecture and Business Architecture Sub-Committee 

(TABASC). The OPSG noted that the DCC update on this 

action had not satisfied the requirements for closure.

Open

OPSG 123/02 Main
The DCC to cross reference the DNO Certificate Issue list with the list of non-

communicating devices.
DCC 13/08/2024 01/02/2025 An update could not be provided at this time. On hold

OPSG 126/03 Meeting 2
The DCC to provide the results of the CSPN WAN audit to the OPSG, including both 

historic and future updates to the WAN coverage checker where there is no WAN (this 

includes hostoric postcodes and future requirement following the WAN audit).

DCC 23/09/2024 01/02/2025
The OPSG agreed to change the wording for this action at the 

OPSG 141 meeting. 
Open

OPSG 127/03 Meeting 1
The DCC to provide the outcomes and findings of the site visits conducted by CSPN 

as part of the service improvement actions.
DCC 08/10/2024 01/02/2025

The insights from the site visits fed into the updated hints and 

tips training document, highlighting the request to wait 3 mins, 

and also focusing on existing guidance that is not always 

followed. Anything outside of this was rolled into the Customer 

Improvement Project Site Visit Feedback and Development 

Areas document, sent to Customers on Friday 13 June 2025. 

Open

OPSG 129/04 Meeting 1

The DCC to come back to the OPSG with a more detailed view of the reasons why 

Comms Hubs are dropping off the CSPN network including a sufficiently detailed 

breakdown of the Root Cause Analysis undertaken.

DCC 12/11/2024 01/02/2025

A Member raised concern at OPSG 135 that the DCC had not 

provided sufficient analysis and output from the CSPN, and 

requested discussions are maintained at the OPSG as 

opposed to bi-laterals to ensure Industry receives the correct 

information. The OPSG did not agree to close this action. 

Open

OPSG 132/01 Meeting 2

The DCC to come back to the OPSG to provide greater transparency on the decision-

making process and address any corresponding impact on the SEC. This action was 

raised in response to the decision to upgrade CH firmware where there is a known 

issue affecting 4-6K devices. 

DCC 14/01/2025 30/05/25
The DCC has confirmed that it is near completion and expect to 

share with the OPSG at the end of June 2025. 
Open

OPSG 134/01 Meeting 2
The DCC to confirm following the February SEC Release, the number of current DCC 

Users that have not set TPS configurations with the DCC.
DCC 11/02/2025 30/05/25 An update could not be provided at this time. Open 

OPSG 134/04 Meeting 1
The DCC to discuss the request for a comparison of demand vs capacity as part of the 

demand forecasting with an OPSG member. 
DCC 11/02/2025 30/08/25 An update could not be provided at this time. Open



OPSG 135/01 Meeting 2

The DCC to share the output and conclusions from the testing undertaken during the 

CSPN engagement with Supplier Parties during the summer of 2024 detailing the 

interferences that have impacted installs.

DCC 24/02/2025 30/05/25 An update could not be provided at this time. Open

OPSG 137/01 Meeting 2

The DCC to investigate and provide clarity on the increasing differences in Install and 

Commission performance trends reported between CSPN and CSPC&S, particularly 

from February 2025. 

DCC 24/03/2025 30/07/25
The DCC propose to close this action within the BPI agenda 

item at OPSG 145.
Propose to close 

OPSG 138/03 Meeting 1

The DCC to clarify how it is addressing the commercial implications of non-

communicating CHs. Particularly those CSPN CHs being returned with no fault found 

and the commercial mechanisms and liabilities the DCC are implementing.

DCC 08/04/2025 29/08/25 An update could not be provided at this time. Open

OPSG 138/06 Meeting 1

DCC to come back to the OPSG with clear definitions and criteria used to classify 

major incident reports on all classification statuses and method to ensure timely 

communications to Service Users. 

DCC 08/04/2025 29/08/25 An update could not be provided at this time. Open

OPSG 138/07 Meeting 1

SECAS to work with the DCC as part of MP287 to review options to enhance the COS 

reporting currently provided to energy suppliers and consider extending the period of 

recording both GSME alert for battery removal and battery replacement as part of 

mitigation of potential issues as a result of post COS Gain.

The DCC to investigate extending the period of recording both GSME alert for battery 

removal and battery replacement as part of mitigation of potential issues as a result of 

post COS Gain.

DCC 08/04/2025 13/05/2025

SECAS has worked with the DCC to enhance the CoS 

reporting by extending the period of recording both the GSME 

alert for battery removal and battery replacement from 30 days 

to 12 months to mitigate issues post CoS Gain. The DCC has 

confirmed the changes to CoS Reporting went llve on 14th July 

2025. These changes were communicated to DCC Service 

Users and to Ben Giblin at SECAS.

Propose to close 

OPSG 139/02 Meeting 2

The DCC to provide the latest CH returns data to the OPSG and provide insights on 

the circa 99% of the total volume of CHs returned as ‘no fault found’ taking into 

account the OPSG concerns that any damage to the CH is considered not faulty. The 

data should include category, volume and those that are categorised as ‘no triage as 

CH is damaged’ and any backing data for this determination. 

DCC 28/04/2025 29/08/25
This action has been reworded and now supercedes action 

OPSG 114/01 raised in March 2024.
Open

OPSG 139/03 Meeting 2

The DCC to review and confirm options for Suppliers to return CSPN CH stock at no 

additional cost/charge, based on the Silent Mode defect that has been confirmed by 

the manufacturer.

DCC 28/04/2025 29/08/25 An update could not be provided at this time. Open

OPSG 139/05 Meeting 2

SECCo to coordinate a workshop led by the DCC to go through the reporting metrics in 

SEC Modification MP242 reporting with the aim of aligning with DCC Users and their 

understanding of reporting.

SECCo 28/04/2025
An MP242 Reporting Explained workshop was held on 15 July 

2025 between DCC and OPSG Members. 
Propose to close 

OPSG 139/06 Meeting 2

The DCC to confirm how SEC Parties can access the guidance documentation for 

SEC Modification MP242 reports that will support ongoing interpretation of the metrics 

reported.

DCC 28/04/2025
An MP242 Reporting Explained workshop was held on 15 July 

2025 between DCC and OPSG Members. 
Propose to close 

OPSG 139/07 Meeting 2

The DCC to provide confirmation of the root cause requiring the workaround and 

details of the proposed fix for PBI000000131916 (I&C guidance covering a workaround 

that recommends a 5 minute wait time in CSPN). The DCC to advise on whether this 

Problem resolution can be included within the maintenance release in Q4 2025.

DCC 28/04/2025 29/08/25

This action was proposed to close at OPSG 142, however the 

OPSG agreed that the action would remain open until further 

clarification in the description of the action and confirmation of 

what the root cause(s) with the associated fix and delivery 

timescale was provided by the DCC. 

Open 



OPSG 139/08 Meeting 2
The DCC to investigate and provide the OPSG with an update regarding issues 

reported by Suppliers with missing CH pre-notifications.
DCC 28/04/2025 29/08/25

The problem record number has changed to PBI000000132709 

with a target RCA date of the 10th July. Latest DCC update:  "It 

was identified that an internal CSP C&S workflow had not 

processed correctly, leaving the status of the communication 

hub as ‘deviceinmanufacturing’, rather than the expected state 

of ‘deviceinuse’"

Open

OPSG 140/01 Meeting 1
The DCC come back to the OPSG with the notification process for alerting SEC 

Parties of mast outages in the CSPN region. 
DCC 13/05/2025 29/09/25

This is shared as a banner in SSI and Members were taken 

through the process at OPSG 144 by Tracy Minter who set out 

the process in full.

Propose to close

OPSG 140/02 Meeting 1
The OPSG Chair to work with DESNZ (Ian Crag-Hine and Peter Morgan) to discuss 

history behind Gas meter battery replacement and provide an update to OPSG. 
OPSG Chair 13/05/2025 An update could not be provided at this time. Open

OPSG 140/05 Meeting 1

The DCC to review options of the provision of monthly trend analysis of Non-Comm 

data month by month, and how many CHs are going non-comm each month, how 

many of those are install and leave and how many have been connected but have 

since dropped off.

DCC 13/05/2025

The DCC proposed to close this action at OPSG 144, however 

the OPSG Chair aised concerns about discrepancies between 

DCC data and Supplier experience. The OPSG Chair proposed 

a dedicated in-person workshop involving technical 

stakeholders from both the DCC and Suppliers and extended 

invite to the Department for Energy Security and Net Zero 

(DESNZ) to review the current Service Request (SRV) 8.14.x 

exception process considering Service User Process 

Orchestrations and the following topics:

•CSPN CH Green Light (Batch Fault)

•Service User data showing GSMEs dropping off the Home 

Area Network (HAN)

•OPSG Chair to consider whether to include a review of the 

CSPN WAN Audit report as part of review of the Network and 

CH performance.

The OPSG did not agree to close the action and would be 

revisited once the workshop had occured. 

Open

OPSG 140/08 Meeting 1

The DCC with support from SECCo/SECAS to arrange a workshop with OPSG 

members to cover the Incident Management process to address Supplier issues and 

align on required improvements and agree next steps. 

DCC 13/05/2025 29/09/25 An update could not be provided at this time. Open

OPSG 141/01 Meeting 2

The DCC to request CSPN to investigate the drop in performance of Tariff Updates 

(SRV 1.1.1) and CoS (SRV 6.23) seen in CSPN during March/April 2025 and for the 

DCC to provide an update on remedial actions that CSPN can take to address this. 

DCC 23/05/2025 29/10/25

The data set used to show the drop in performance of Tariff 

updates (SRV 1.1.1) and COS (SRV 6.23) are no longer valid 

in light of 242 data. The DCC propose to close this action as 

242 data will now be shared going forwards.

Propose to close 

OPSG 141/02 Meeting 2

The DCC to request the CSPN increases the current storage capability for network 

system data to at least 90 days (in-line with Incident Management SLA).The OPSG 

has requested a response by 6 June 2025 to avoid further escalation. 

DCC 23/05/2025 29/10/25

This action was proposed to close at OPSG 143, however, the 

OPSG requested the action remain open until confirmation is 

presented by the DCC demonstrating that the 7-day retention 

period is sufficient. 

Open

CTG 

27/CONF01
CTG

The DCC to provide OPSG with a clear process capturing the approach for how it will 

proactively and reactively update the 4G WAN Coverage Database and how it will 

ensure Users are communicated to.

DCC 19/05/2025 29/11/25
The OPSG approved for this action to be transferred from CTG 

to OPSG. 
Open

CTG 

27/CONF02
CTG

The DCC to provide OPSG with a summary of the contributing factors that may impact 

CHs WAN connectivity, including environmental factors such as vegetation growing on 

deciduous plants.

DCC 19/05/2025 29/11/25
The OPSG approved for this action to be transferred from CTG 

to OPSG. 
Open



CTG 27/04 CTG

The DCC to provide 4G performance reporting to the OPSG that includes; average 

birthing time, pre-payment SRVs, non-communicating volumes and percentage, no 

WAN (install and leave 8.14.2), poor WAN Incidents, No WAN alt. tech installed, faulty 

with returns with insights. This should be provided in conjunction with C&S and LRR 

reporting to allow comparison of performance.

DCC 19/05/2025 29/11/25
The OPSG approved for this action to be transferred from CTG 

to OPSG. 
Open

CTG 27/02 CTG

The DCC to consider what historical data on the CH history is available at a particular 

premises that can be shared on a Change of Supplier (CoS) event with the new 

Supplier and provide the output of this review to OPSG. 

DCC 19/05/2025 29/11/25
The OPSG approved for this action to be transferred from CTG 

to OPSG. 
Open

SMDG 127.01 SMDG
The DCC to investigate why tooling, a method used to bring CHs back online, works 

on newer devices and not older ones.
DCC 12/06/2025 29/11/25

This is due to many of the older “legacy” CHs being offline and 

unreachable due to the red-light / silent mode issue.  Volumes 

of these have built up over the years and we know there is no 

way to tackle these remotely. Due to this backlog, the new vs 

old recovery rates are better, as we are able to reach more of 

the recent non-comm CHs with remote fix tooling.

Propose to close 

OPSG 142/01 Meeting 1

The DCC to check the information currently stated in the ‘Network Coverage Extract 

File Format’ Guidance Document for all CSP regions and ensure that it reflects the 

correct terminology of ‘true’ and ‘false’.

DCC 10/06/2025 29/11/25 An update could not be provided at this time. Open

OPSG 142/02 Meeting 1

The DCC to confirm where contract related matters are discussed and provide the 

process that gives assurance to industry that operational feedback and ‘lessons learnt’ 

are considered as part of the contract management process.  

DCC 10/06/2025 29/11/25 An update could not be provided at this time. Open

OPSG 142/03 Meeting 1

The DCC to confirm how Supplier Parties can claim costs for site visits due to defects 

found in CHs under the ‘Polluter Pays’ terms for the 4G contracts. An example 

scenario discussed involved a Supplier Party that is unable to deliver a firmware fix via 

remote communication which then requires a field operative to attend site and replace 

the CH such that the Supplier Party is then able to claim back the cost for making that 

visit.

DCC 10/06/2025 29/11/25 An update could not be provided at this time. Open

OPSG 143/01 Meeting 2

The DCC to provide any insight it has on 2/3G and 4G CH installs in the North. 

Including where possible volume, links to RTS or/and if any LRR installation was 

attempted, along with if an incident was raised. 

DCC 23/06/2025 An update could not be provided at this time. Open

OPSG 143/03 Meeting 2

The DCC to come back to the OPSG to confirm whether the deadline of 1 July 2025 

and 31 December 2025 provided by CSP C&S can be extended and costs associated 

with the support for new installs of 2G/3G CHs in the CSP North region.

DCC 23/06/2025 An update could not be provided at this time. Open

OPSG 143/04 Meeting 2

The DCC to come back to the OPSG with SRV 8.11 (Update Device HAN Log) 

performance during I&C against the previously provided days of the week performance 

measures covering CH delayed birthing events to show.

DCC 23/06/2025
The DCC propose to close this action within the BPI agenda 

item at OPSG 145.
Propose to close 

OPSG 143/05 Meeting 2

The DCC to share with the OPSG the manual process as part of MP252 for approval 

ensuring it is fit for purpose for industry including any assurances required for ongoing 

engagement.

DCC 23/06/2025
The DCC propose to close this action within the MP252 Manual 

Process agenda item at OPSG 145.
Propose to close

OPSG 144/01 Meeting 1
The DCC to carry out a full review of current DCC reporting suite and 

rationalise to ensure reports are still fit for purpose.  
DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 144/02 Meeting 1
The DCC to carry out a full review of how Service Users currently access reports in 

the DCC SharePoint to improve ease of use. 
DCC 08/07/2025 An update could not be provided at this time. Open



OPSG 144/03 Meeting 1

SECAS to organise a workshop to review current requirements around the use of 

Service Request (SRV) 8.14.x during Installation & Commissioning (I&C) exception 

process across all regions, considering delayed CH birthing and appropriate 

interpretation of the CH lighting sequence and management of known batch faults.

DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 144/04 Meeting 1

The DCC to remove the Sankey diagram containing Non-Communicating CHs by 

Service User along with Customer driven Scorecard and replace with data driven 

insights. 

DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 144/05 Meeting 1

The DCC to come back to the OPSG with datasets showing the comparison of 

intermittent communications to ESMEs versus GSMEs, to highlight both HAN/WAN 

related performance of Service Requests. 

DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 144/06 Meeting 1

The DCC to provide industry with non-communicating GSMEs by device manufacturer 

and firmware version(s) for those devices understood to be sending ‘empty payload’ 

data packets to the Gas Proxy Function (GPF). 

DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 144/07 Meeting 1

The DCC to investigate and confirm whether there is a case for all CSPN CHs with a 

strong signal to be automatically set to be a prospective buddy by the CSPN CH 

management system.

DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 144/08 Meeting 1

The DCC to provide analysis following the incident Management Service Desk 

improvements that is outcome based and shows how many of the closed tickets have 

been resolved with an outcome industry is satisfied with. 

DCC 08/07/2025 An update could not be provided at this time. Open

OPSG 144/09 Meeting 1

SECCo to meet with some OPSG Members to agree an approach to tackle the next 

steps for access to additional diagnostic data from the 4G CHs to help understand gas 

tunnelling issues. 

SECCo 08/07/2025 An update could not be provided at this time. Open


