
 

 

 

 

SECP_123_1912 – SEC Change 
Update Report  

Page 1 of 11 
 

This document has a 
Classification of CLEAR 

 

 

 

 
 

SEC Change Update Report – December 2023 

1. Purpose 

This document provides an update on the progress of Smart Energy Code (SEC) Modifications and 

Releases and the recent and upcoming decisions of the Change Sub-Committee (CSC) under 

delegated authority from the Panel.  

The Data Communications Company’s (DCC’s) performance report on Preliminary Assessments and 

Impact Assessments is included as Appendix A to this report. 

2. Recommendations 

The Panel is requested to: 

• NOTE the contents of this report.  

 

Rachel Black 

SECAS Team 

12 December 2023 

 

Attachments: 

• Appendix A: DCC Assessments Performance Report (CLEAR) 

  

Paper Reference: SECP_123_1912_13 

Action: For Information 

Acronyms and Defined Terms SEC Glossary 

This document is classified as Clear in accordance with the Panel Information Policy. Recipients 

can distribute this information to the world, there is no limit on disclosure. Information may be 

shared without restriction subject to copyright. 

https://smartenergycodecompany.co.uk/glossary/
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1. Overview 

This information is correct as at the end of November 2023.  

More detailed information can be found in the Modification Register. 

  

Number of proposals in each stage of the modification framework 

 

 

Volume of proposals going through the modification framework 

 
 

 

2. Modification updates 

Modification Priority Update 

MP242 'Change to 
Operational Metrics to 
measure on success' 

VERY HIGH SECAS requested the Impact Assessment on 22 

November 2023. SECAS expects this to be returned in 

late January 2024, with a view to being discussed at the 

February Working Group meeting.    

Define Refine Opine Release6 26 1 6

https://smartenergycodecompany.co.uk/change-reporting/
https://smartenergycodecompany.co.uk/modifications/change-to-operational-metrics-to-measure-on-success/
https://smartenergycodecompany.co.uk/modifications/change-to-operational-metrics-to-measure-on-success/
https://smartenergycodecompany.co.uk/modifications/change-to-operational-metrics-to-measure-on-success/
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Modification Priority Update 

MP169 'Managing 
SEC obligations and 
the Consumers Right 
to refuse a smart 
meter' 

HIGH SECAS is working with Citizens Advice and the Energy 
Ombudsman to ensure the wording on their respective 
websites clearly states what Suppliers can offer without 
breaking their SEC obligations. 

DP218 'Review of the 
SEC Charging 
Methodology' 

HIGH SECAS is hosting a meeting on 14 December 2023 
where the DCC will provide an overview of the ongoing 
work by a third-party consultancy on the review of DCC 
User charging.   

MP224 'SEC 
Performance 
Assurance Framework' 

HIGH SECAS is developing a draft of the Risk Evaluation 
Methodology. Once drafted, it will be used to develop 
several pre-identified risks/issues that SEC Parties face 
to better demonstrate the value, and potential process for 
the PAF. We will aim to discuss the drafting with 
respondents to the Refinement Consultation who 
provided challenge to ensure it is allaying their concerns.  

MP230 'Review the 
SLA for delivery and 
completion for 
SMETS1 firmware' 

HIGH SECAS received five responses to the Refinement 
Consultation, all of which supported approval of the 
modification. SECAS will present this modification to the 
Change Sub-Committee in December to enter the Report 
Phase. 

MP231 'Firmware 
Upgrade Pathways' 

HIGH Concerns raised at the September Working Group 
regarding liability and non-disclosure agreements have 
been addressed. SECAS will present this modification to 
the Change Sub-Committee in December to enter the 
Report Phase.   

DP252 'Amending the 
process for 
Communications Hub 
returns' 

HIGH SECAS will present this modification to the Change Sub-
Committee in December with the recommendation this 
should enter the Refinement Process. SECAS will 
develop the business requirements in January 2024 
before presenting this modification to the Working Group. 

 

3. Points to note 

There are no additional points to note this month. 

4. Change Sub-Committee decisions 

Upcoming decisions 

The next CSC meeting will be on 19 December 2023.  

We expect to ask the CSC to approve the below Modification Reports for progression to the Report 

Phase: 

• MP176 ‘Customer Analytics Reporting’ 

https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/sec-performance-assurance-framework/
https://smartenergycodecompany.co.uk/modifications/sec-performance-assurance-framework/
https://smartenergycodecompany.co.uk/modifications/sec-performance-assurance-framework/
https://smartenergycodecompany.co.uk/modifications/sec-performance-assurance-framework/
https://smartenergycodecompany.co.uk/modifications/sec-performance-assurance-framework/
https://smartenergycodecompany.co.uk/modifications/sec-performance-assurance-framework/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/firmware-upgrade-pathways/
https://smartenergycodecompany.co.uk/modifications/firmware-upgrade-pathways/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/customer-analytics-reporting/
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Priority: Medium 

• MP230 ‘Review the SLA for delivery and completion for SMETS1 firmware’ 

Priority: High 

• MP231 ‘Firmware upgrade pathways’ 

Priority: High 

• DP256 'SEC Alignment with DCC SMETS1 MHHS Capacity Requirements' 

Priority: Medium 

• DP259 ‘Triage System Interface Definition’ 

Priority: Low 

 

We expect to ask the CSC to approve the below Modification Reports for progression to the 

Refinement Process: 

• DP252 ‘Amending the process for Communications Hub returns’ 

Priority: High 

 

Further Draft Proposals may be raised nearer the meeting that could be progressed directly to the 

Refinement Process or the Report Phase. 

5. New Draft Proposals 

Five new Draft Proposal has been raised since the last update. 

• DP256 ‘SEC Alignment with DCC SMETS1 MHHS Capacity Requirements’ 

In April 2021, Ofgem concluded that Suppliers should be mandated to settle their customers on a 

half-hourly basis, known as Market-Wide Half Hourly Settlement (MHHS). The SEC does not set 

out detailed requirements on how the DCC should effectively manage the service where Smart 

Metering Equipment Technical Specification (SMETS)1 Service Request (SR) volumes exceed 

service capacity. We expect to ask the CSC to recommend this progresses to the Report Phase. 

Priority: Medium 

 

• DP257 ‘DCC Management of Duplicate Messages’ 

Several factors impact the DCC traffic, one of which is duplicate messages. The DCC would like to 

explore a solution that would look at halving the journey of retrieving a Service Response if the 

information was previously requested. We expect to ask the CSC to recommend this remains in the 

Development Stage. 

Priority: Medium 

 

• DP258 ‘Aligning requirements for System Outage notifications’ 

https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/firmware-upgrade-pathways/
https://smartenergycodecompany.co.uk/modifications/sec-alignment-with-dcc-smets1-mhhs-capacity-requirements/
https://smartenergycodecompany.co.uk/modifications/triage-system-interface-definition/
https://smartenergycodecompany.co.uk/modifications/amending-the-process-for-communications-hub-returns/
https://smartenergycodecompany.co.uk/modifications/sec-alignment-with-dcc-smets1-mhhs-capacity-requirements/
https://smartenergycodecompany.co.uk/modifications/dcc-management-of-duplicate-messages/
https://smartenergycodecompany.co.uk/modifications/aligning-requirements-for-system-outage-notifications/
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The DCC have two separate obligations, one being BCDR and the other being Planned Maintenance. 

Both obligations require a notification period. These notification periods exist to provide Suppliers a 

period to plan and issue communications to consumers in a timely manner. The issue comes down to 

having two different notification periods for BCDR and Planned Maintenance. It has caused confusion 

for Suppliers to follow two different sets of notification periods. We expect to ask the CSC to 

recommend this remains in the Development Stage. 

Priority: Low 

 

• DP259 ‘Triage System Interface Definition’ 

Triage Facilities currently utilise IPsec as a method to secure data connection between Triage 

Facilities and Manufacturers. One Manufacturer has made a case to employ a different protocol to 

secure this data connection - TLS - to provide a more granular level of security and control over 

shared data. TLS is currently detailed elsewhere in the SEC as an acceptable method of encrypting 

communications but is not allowable under the current definitions for Triage Interface Systems. We 

expect to ask the CSC to recommend this progresses to the Report Phase. 

Priority: Low 

 

• DP260 ‘June 2024 SEC Release housekeeping’ 

The current SEC Documents may contain minor errors which were either in the SEC from inception or 

introduced via various changes over the years since it was created. SECAS maintains a log of these 

errors, which are either identified by SECAS or notified to SECAS by other parties. These errors make 

the SEC documents harder to understand and potentially lead to confusion or misinterpretation. We 

expect to ask the CSC to recommend this remains in the Development Stage. 

Priority: Low 

6. DCC Assessments 

DCC Impact Assessment requests 

The Change Board considered the following Impact Assessment request on 22 November 2023: 

• MP242 ‘Change to Operational Metrics to Measure on Success’ – the Change Board 

approved this request. 

 

https://smartenergycodecompany.co.uk/modifications/triage-system-interface-definition/
https://smartenergycodecompany.co.uk/modifications/june-2024-sec-release-housekeeping/
https://smartenergycodecompany.co.uk/modifications/change-to-operational-metrics-to-measure-on-success/
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DCC Assessment timescales 

This information is correct as at the end of November 2023. 

More information is available in the DCC’s update in Appendix A. 

DCC Assessment timescales 

Assessment Total Average duration 

Preliminary Assessments open 0 N/A 

Preliminary Assessments completed in the last 12 months 12 40 WD 

Impact Assessments open 1 20 WD 

Impact Assessments completed in the last 12 months 6 85 WD 

 

 

DCC Preliminary Assessments 

 

DCC Preliminary Assessments completed in the last 12 months 

Modification Returned Target duration Actual duration 

MP208 19 Jan 23 15 WD 24 WD 

MP169 10 Feb 23 15 WD 50 WD 

MP1681 10 Mar 23 15 WD 213 WD 

MP217 25 Apr 23 15 WD 62 WD 

MP223 14 Jul 23 15 WD 29 WD 

MP242 8 Sep 23 15 WD 24 WD 

MP137 13 Oct 23 15 WD 1 WD 

MP241 13 Oct 23 15 WD 16 WD 

MP169 2 Oct 23 15 WD 16 WD 

MP239 20 Oct 23 15 WD 23 WD 

MP235 27 Oct 23 15 WD 15 WD 

MP246 27 Oct 23 15 WD 10 WD 

 

DCC Impact Assessments 

DCC Impact Assessments in progress 

Modification Accepted Target duration Current duration 

MP223 3 Nov 23 40 WD 20 WD 

 

 

1 The assessment returned the PA and this was sufficient for the IA so no IA was needed. 
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DCC Impact Assessments completed in the last 12 months 

Modification Returned Target duration Actual duration 

MP178 1 Mar 23 40 WD 38 WD 

MP202 11 May 23 40 WD 67 WD 

MP2112 25 May 23 40 WD 105 WD 

MP2113 7 Jul 23 40 WD 5 WD 

MP176 9 Oct 23 40 WD 267 WD 

SECMP0028 13 Oct 23 40 WD 30 WD 

7. Modification outcomes 

Change Board votes 

The Change Board voted on the following modification on 22 November 2023: 

• MP251 ‘Transfer of Secret Key Material’ – approved under Self-Governance on the basis 

it would better facilitate SEC Objective (f)4.  

Priority: Very High 

 

Authority decisions 

The Authority has not issued a decision on any modification since the last Panel meeting. 

There are no modifications currently with the Authority for decision. 

 

Withdrawn proposals 

No modifications have been withdrawn since the last update. 

8. Releases and Designations 

SEC versions issued 

SEC v80.0 went live on 6 December 2023 because of the Department of Energy Security & Net Zero 

(DESNZ) designating the Network Evolution Transition and Migration Approach Document (NETMAD) 

into the SEC under Appendix AU.  

 

 

2 The first Impact Assessment returned was for the wrong solution.  
3 The second Impact Assessment required an adjustment to comply with the SEC 
4 Ensure the protection of Data and the security of Data and Systems in the operation of this Code. 

https://smartenergycodecompany.co.uk/modifications/transfer-of-secret-key-material/
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Upcoming SEC Releases scope 

 

February 2024 SEC Release: 

Modification Status 

MP162 ‘SEC changes required to 
deliver MHHS’ (legal text only) 

Approved for inclusion. 

MP167B ‘Review of SEC 
documents (DCC Internal Systems 
change governance)’ 

Approved for inclusion. 

MP230 ‘Review the SLA for delivery 
and completion for SMETS1 
firmware’ 

SECAS will present this modification to the CSC on 
Tuesday 19 December 2023 to progress to the Report 
Phase. 

Estimated cut-off date for inclusion: 15 Feb 2024 

MP243 ‘CHTS v1.1 and GBCS v2.1 
Installation End Date and 
Maintenance End Date’ 

Approved for inclusion. 

MP248 ‘RDP Requirements for 
DCC Gateway Connections’ 

SECAS will present this modification to the CSC on 
Tuesday 19 December 2023 to progress to the Report 
Phase. 

Estimated cut-off date for inclusion: 15 Feb 2024 

 

Please note: 

MP162 ‘SEC changes required to deliver MHHS’ includes legal text changes to SEC Appendix R 

‘Common Test Scenarios Document’ which will be implemented in the February 2024 SEC Release 

ahead of User Integration Testing (UIT). The remaining legal text and the associated DCC System 

changes will be implemented in the June 2024 SEC Release. The DCC has indicated that it would be 

beneficial to implement the SEC Appendix R changes sooner than the February 2024 SEC Release, 

however this is yet to be formalised. 

 

June 2024 SEC Release: 

Modification Status 

MP162 ‘SEC changes required to 
deliver MHHS’ 

Approved for inclusion. 

MP178 ‘Removing DSP validation 
against the SMI join status for 
SR8.8.x’ 

Approved for inclusion. 

MP211 ‘Aligning the SMI with the 
CPL’ 

Approved for inclusion. 

MP253 ‘Traffic Management for 
Price Control Events’ 

This modification is currently out for Refinement 
Consultation. This consultation will close on Thursday 4 
January 2024. 

Estimated cut-off date for inclusion: 17 Jun 2024 

https://smartenergycodecompany.co.uk/modifications/sec-changes-required-to-deliver-mhhs/
https://smartenergycodecompany.co.uk/modifications/sec-changes-required-to-deliver-mhhs/
https://smartenergycodecompany.co.uk/modifications/review-of-sec-documents-dcc-internal-systems-change-governance/
https://smartenergycodecompany.co.uk/modifications/review-of-sec-documents-dcc-internal-systems-change-governance/
https://smartenergycodecompany.co.uk/modifications/review-of-sec-documents-dcc-internal-systems-change-governance/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/review-the-sla-for-delivery-and-completion-for-smets1-firmware/
https://smartenergycodecompany.co.uk/modifications/chts-v1-1-and-gbcs-v2-1-installation-end-date-and-maintenance-end-date/
https://smartenergycodecompany.co.uk/modifications/chts-v1-1-and-gbcs-v2-1-installation-end-date-and-maintenance-end-date/
https://smartenergycodecompany.co.uk/modifications/chts-v1-1-and-gbcs-v2-1-installation-end-date-and-maintenance-end-date/
https://smartenergycodecompany.co.uk/modifications/rdp-requirements-for-dcc-gateway-connections/
https://smartenergycodecompany.co.uk/modifications/rdp-requirements-for-dcc-gateway-connections/
https://smartenergycodecompany.co.uk/modifications/sec-changes-required-to-deliver-mhhs/
https://smartenergycodecompany.co.uk/modifications/sec-changes-required-to-deliver-mhhs/
https://smartenergycodecompany.co.uk/modifications/sec-changes-required-to-deliver-mhhs/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/removing-dsp-validation-against-the-smi-join-status-for-sr8-8-x/
https://smartenergycodecompany.co.uk/modifications/aligning-the-smi-with-the-cpl/
https://smartenergycodecompany.co.uk/modifications/aligning-the-smi-with-the-cpl/
https://smartenergycodecompany.co.uk/modifications/traffic-management-user-actions-required/
https://smartenergycodecompany.co.uk/modifications/traffic-management-user-actions-required/
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Modification Status 

MP254 ‘Changes to GFI 
Arrangements’ 

This modification is currently on hold until Jan 2024 as per 
the request of the Proposer. 

Estimated cut-off date for inclusion: 17 Jun 2024 

 

 

 

November 2024 SEC Release: 

Modification Status 

SECMP0028 ‘Prioritising System 
Messages’ 

 

SECAS will present this modification to the Change Board 
on Wednesday 20 Dec 2023 for final vote. 

Estimated cut-off date for inclusion: 7 Jan 2024 

MP137 ‘Sharing Information on 
Defects and Issues’ 

The Refinement Consultation has now closed. SECAS will 
consider the responses before presenting to the Working 
Group. 

Estimated cut-off date for inclusion: 7 Aug 2024 

MP176 ‘Customer Analytics 
Reporting’ 

SECAS will present this modification to the CSC on 
Tuesday 19 December 2023 to progress to the Report 
Phase. 

Estimated cut-off date for inclusion: 7 May 2024 

MP223 ‘WAN Coverage Reporting’ SECAS has requested the DCC Impact Assessment which 
is due to be returned in early Jan 2024 

Estimated cut-off date for inclusion: 7 May 2024  

 

February 2025 SEC Release: 

There are currently no modifications targeted for the February 2025 SEC Release. 

 

June 2025 SEC Release: 

Modification Status 

MP169 ‘Managing SEC Obligations 
and the Consumer's Right to refuse 
a Smart Meter’ 

Following feedback at the November Working Group 
meeting, SECAS is working through a number of actions 
with the Proposer before returning to the Working Group in 
February 2024.  

Estimated cut-off date for inclusion: 29 September 2024 

MP207 ‘Allowing Registered 
Supplier Agents to Maintain Meter 
Firmware’ 

The Sep 2023 Change Board rejected the DCC Impact 
Assessment request. SECAS is discussing the next steps 
with the Proposer and Ofgem. 

Estimated cut-off date for inclusion: 29 August 2024 

MP235 ‘Enhanced Meter Data 
Access for Other Users’ 

This modification will be discussed at the December 
Working Group meeting to gain feedback regarding the 

https://smartenergycodecompany.co.uk/modifications/changes-to-gfi-arrangements/
https://smartenergycodecompany.co.uk/modifications/changes-to-gfi-arrangements/
https://smartenergycodecompany.co.uk/modifications/prioritising-system-messages/
https://smartenergycodecompany.co.uk/modifications/prioritising-system-messages/
https://smartenergycodecompany.co.uk/modifications/sharing-information-on-defects-and-issues/
https://smartenergycodecompany.co.uk/modifications/sharing-information-on-defects-and-issues/
https://smartenergycodecompany.co.uk/modifications/customer-analytics-reporting/
https://smartenergycodecompany.co.uk/modifications/customer-analytics-reporting/
https://smartenergycodecompany.co.uk/modifications/wan-coverage-reporting/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/managing-sec-obligations-and-the-consumer-s-right-to-refuse-a-smart-meter/
https://smartenergycodecompany.co.uk/modifications/allowing-registered-supplier-agents-to-maintain-meter-firmware/
https://smartenergycodecompany.co.uk/modifications/allowing-registered-supplier-agents-to-maintain-meter-firmware/
https://smartenergycodecompany.co.uk/modifications/allowing-registered-supplier-agents-to-maintain-meter-firmware/
https://smartenergycodecompany.co.uk/modifications/enhanced-meter-data-access-for-other-users/
https://smartenergycodecompany.co.uk/modifications/enhanced-meter-data-access-for-other-users/
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Modification Status 

DCC Preliminary Assessment. SECAS expects the 
Refinement Consultation to open in early January 2024. 

Estimated cut-off date for inclusion: 29 March 2025 

MP241 ‘Interoperability Checker 
Update’ 

SECAS will present this modification to the Change Board 
on Wednesday 20 Dec 2023 to request the DCC Impact 
Assessment. 

Estimated cut-off date for inclusion: 29 August 2024 

MP246 ‘DCC User access to 
metadata via the DCC Self-Service 
Interface (SSI)’ 

This modification is currently out for Refinement 
Consultation. This consultation will close on Thursday 4 
January 2024. 

Estimated cut-off date for inclusion: 29 September 2024 

 

 

Upcoming designations 

There are no confirmed dates for any upcoming designations. 

9. Cross-Code working 

Code Administration Code of Practice (CACoP) Forum update 

The CACoP Forum meets bimonthly, and the last meeting was on 1 December 2023. At this meeting 

the Forum discussed the single response received to the CACoP survey. The Forum also discussed 

comments received on the proposed changes to the CACoP document. The Forum agreed to adjust 

the wording of the new Principle would support greater input from the Proposer and suggested that 

each Code reviews their forms separately to make this section clearer. Although for the wording in the 

CACoP needs to be generic enough so that it can be adapted by each Code, and that this wording 

was already used throughout the document. 

The Forum discussed the low response rate to the CACoP survey and how the Forum could try and 

gain feedback in other ways. The Forum agreed that Code Administrators could seek time at their 

Panel meetings to discuss the CACoP. They proposed that each Code Administrator should take this 

forward in a way that works best with their Panel and engaging with their Panel prior to issuing a 

survey may improve response rates. 

The Forum discussed the January 2024 CACoP Newsletter which members agreed would include the 

introduction of the new Chair and for any items to be notified by end of December 2023. 

The Forum was introduced to the new CACoP Forum Chair, ahead of the System Operator 

Transmission Owner Code’s (STC) turn chairing the CACoP Forum in 2024. 

The Forum agreed proposed dates for meeting in 2024 and revisit them in February once members 

have checked their diaries. 

The Forum discussed if the Data Integration Platform (DIP) should be considered as an additional 

Code with its own governance arrangements, making it separate to Balancing and Settlement Code 

(BSC). They considered that the DIP is more a Central Service System Provider than a Code 

https://smartenergycodecompany.co.uk/modifications/interoperability-checker-update/
https://smartenergycodecompany.co.uk/modifications/interoperability-checker-update/
https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/
https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/
https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/
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Administrator. They also noted that the CACoP Principles will not be applicable to the DIP unless it 

had an appropriate governance framework put in place. They acknowledged that the Forum might 

want to engage with the DIP in the future, but queried if they should be formally included. The Forum 

agreed that reviewing the Forum membership be added as a work item and discussed as part of the 

next meeting. 

Ofgem noted that it will not be carrying out a cross-Code survey in 2024. They also noted Ofgem is 

considering implementing a similar mechanism for Code Managers in the future. In the meantime, 

they proposed that Code Administrators could carry out their own surveys, with the Forum agreeing 

more consistent questions that could be asked through these. They also suggested this could be 

included as a new CACoP Principle in the future. There was concern from the Forum there could be 

too many surveys in circulation at the same time and asked if Ofgem has a timeline for when it would 

want each Code to send out surveys. Ofgem advised it would obtain further details for the Forum. 

Ofgem noted that the Future System Operator (FSO) Cross Code Workgroup (CCWG) has made 

good progress, and there is ongoing work for the gas packages. Ofgem will be meeting with Code 

Administrator representatives shortly to discuss this. They stated that the FSO project plan aims to 

begin baselining changes across all the affected Codes in the first quarter of 2024. Ofgem was unsure 

when these will go live but agreed to find out and inform the Forum. The Forum advised raising this 

during the next CCWG meeting and they are comfortable with baselining the proposal but would find it 

useful to know when it might be implemented. The Forum requested an update could be given at the 

next meeting.  

The next Forum meeting will be on Friday 2 February 2024. This will be the first meeting as Chair for 

National Grid ESO, as Code Administrator for the STC. 

 

Cross Code Steering Group (CCSG) update 

The CCSG met 11 December 2023.   

A change impacting all codes was identified as that of the impending removal of Facsimile as a 

means of communication by the end of 2025. All industry Codes have Facsimile / Fax as an agreed 

way of formally providing Notices to Parties. SEC currently uses the term Fax in Section M “General” 

and SEC Appendix P “SMKI Repository Code of Connection.” SECAS will raise an appropriate 

housekeeping change and consider the most suitable time for implementation, alongside other Codes 

applying similar changes. No other changes impacting SEC.  


