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SEC Releases Update 

1. Purpose 

This paper presents an update on progress with upcoming Smart Energy Code (SEC) Releases up to 

the June 2026 SEC Release. There is also an indication of the current risk of individual modifications 

not being decided upon by the cut-off date for inclusion in the targeted release. A key to the 

blue/red/amber/green (BRAG) status can be found in Appendix 1. 

2. June 2024 SEC Release 

The table below summarises the status of the modifications currently in scope of the June 2024 SEC 

Release on 27 June 2024: 

Modification Latest Update Status 

MP162 ‘SEC changes 
required to deliver MHHS’ 

Approved for inclusion. 

 

MP178 ‘Removing DSP 
validation against the SMI 
join status for SR8.8.x’ 

Approved for inclusion.  

MP211 ‘Aligning the SMI 
with the CPL’ 

Approved for inclusion. 

 

MP256 ‘SEC Alignment 
with DCC SMETS1 MHHS 
Capacity Requirements’ 

Approved for inclusion.  

MP260 ‘June 2024 SEC 
Release housekeeping’ 

This modification will be presented to the Change 
Board on 22 May 2024 for final vote. 

Estimated cut-off date for inclusion: 13 Jun 2024 

 

 

The CSC baselined the scope of the DCC Total System changes for the June 2024 SEC Release at 

the December 2023 CSC meeting.  

MP248 and MP253 have been removed from the scope of the June 2024 SEC Release as further 

refinement is needed on each respective Proposed Solution. 
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3. November 2024 SEC Release 

The table below summarises the status of the modifications currently in scope of the November 2024 

SEC Release on 7 November 2024: 

Modification Latest Update Status 

SECMP0028 ‘Prioritising 
System Messages’ 

 

Approved for inclusion.  

MP085B ‘Synchronisation 
of Smart Meter voltage 
measurement periods 
(meters currently installed)’ 

SECAS will present this modification to the June 
2024 Working Group for feedback, before presenting 
to the CSC on 18 June 2024 for approval of the 
modification report. 

Estimated cut-off date for inclusion: 24 Oct 2024 

 

MP230 ‘Review the SLA for 
delivery and completion for 
SMETS1 firmware’ 

This modification will be presented to the CSC on 21 
May 2024 for approval of the Modification Report. 

Estimated cut-off date for inclusion: 24 Oct 2024 

 

MP253 ‘Traffic 
Management for Price 
Control Events’ 

SECAS are currently working with the DCC to refine 
the Proposed Solution further following feedback 
received in the April 2024 Working Group meeting. 

Estimated cut-off date for inclusion: 24 Oct 2024 

 

MP263 ‘Improving 
transparency of DCC 
indicative costs’ 

SECAS will issue the Refinement Consultation before 
presenting the issue at the July 2024 Working Group. 

Estimated cut-off date for inclusion: 24 Oct 2024 

 

 

The CSC baselined the scope of the DCC Total System changes for the November 2024 SEC 

Release at the November 2023 CSC meeting, and as a result there will be no further system-

impacting modifications added to the scope of the November 2024 Release. The CSC will re-baseline 

the scope of the November 2024 SEC Release at the May 2024 meeting. 

MP085B, MP253 and MP263 have been added to the scope of the November 2024 SEC Release. 

4. February 2025 SEC Release 

There are currently no modifications targeted for the February 2025 SEC Release. 

5. June 2025 SEC Release 

The table below summarises the status of the modifications currently in scope of the June 2025 SEC 

Release on 26 June 2025: 

Modification Latest Update Status 

MP169 ‘Managing SEC 
Obligations and the 
Consumer's Right to refuse 
a Smart Meter’ 

SECAS received the Impact Assessment on 10 May 
2024 which showed costs of £731,502. SECAS will 
present the Impact Assessment to the Working 
Group for comment on 5 June 2024.  

Estimated cut-off date for inclusion: 24 Jul 24 
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Modification Latest Update Status 

MP246 ‘DCC User access 
to metadata via the DCC 
Self-Service Interface 
(SSI)’ 

SECAS will present this modification to the CSC on 
21 May 2024 for approval of the report. 

Estimated cut-off date for inclusion: 18 Dec 2024 

 

 

The CSC will baseline the June 2025 SEC Release at the June 2024 CSC meeting. MP207 has been 

removed from the scope of the June 2025 SEC Release, and has been moved to the June 2026 SEC 

Release scope. 

6. November 2025 SEC Release 

The table below summarises the status of the modifications currently in scope of the November 2025 

SEC Release on 7 November 2025: 

Modification Latest Update Status 

MP235 ‘Enhanced Meter 
Data Access for Other 
Users’ 

Following feedback at the May 2024 Working Group 
meeting, SECAS will present this modification and 
the associated text changes to the Privacy Sub-
Committee (PSC) in June 2024. Once the proposed 
legal text has been agreed with the PSC, the 
Refinement Consultation can open.  

 

Estimated cut-off date for inclusion: 24 September 
2025 

 

MP241 ‘Interoperability 
Checker Update’ 

SECAS has requested the Full Impact Assessment 
from the DCC. This is expected to be returned in late 
May 2024. 

Estimated cut-off date for inclusion: 26 Jun 2024 

 

 

The CSC will baseline the November 2025 SEC Release at the November 2024 CSC meeting.  

MP235 has been added to the scope of the November 2025 SEC Release. 

7. February 2026 SEC Release 

There are currently no modifications targeted for the February 2026 SEC Release. 

8. June 2026 SEC Release 

The table below summarises the status of the modifications currently in scope of the June 2026 SEC 

Release on 25 June 2026: 

Modification Latest Update Status 

MP207 ‘Allowing 
Registered Supplier Agents 

This modification will be presented to the CSC on 21 
May 2024 for approval of the Modification Report. 

Estimated cut-off date for inclusion: 22 May 2025 

 

https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/
https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/
https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/
https://smartenergycodecompany.co.uk/modifications/dcc-user-access-to-metadata-via-the-dcc-self-service-interface-ssi/
https://smartenergycodecompany.co.uk/modifications/enhanced-meter-data-access-for-other-users/
https://smartenergycodecompany.co.uk/modifications/enhanced-meter-data-access-for-other-users/
https://smartenergycodecompany.co.uk/modifications/enhanced-meter-data-access-for-other-users/
https://smartenergycodecompany.co.uk/modifications/interoperability-checker-update/
https://smartenergycodecompany.co.uk/modifications/interoperability-checker-update/
https://smartenergycodecompany.co.uk/modifications/allowing-registered-supplier-agents-to-maintain-meter-firmware/
https://smartenergycodecompany.co.uk/modifications/allowing-registered-supplier-agents-to-maintain-meter-firmware/


 

 

 

 

CSC_63_2105 – SEC Releases 
Update  

Page 4 of 5 
 

This document has a 
Classification of Clear 

 

Modification Latest Update Status 

to Maintain Meter 
Firmware’ 

MP239 ‘Enduring Solution 
for Resolving SMETS2 
Device Certificate 
Misalignment Issue’ 

SECAS has requested the Full Impact Assessment 
from the DCC. This is expected to be returned in late 
May 2024. 

Estimated cut-off date for inclusion: 26 Jun 25 

 

MP247 ‘Future Dating of 
Service Requests for 
SMETS1 Devices’ 

SECAS will present this modification to the June 
2024 Working Group before proceeding to issue a 
Refinement Consultation. 

Estimated cut-off date for inclusion: 26 Jun 25 

 

 

The CSC will baseline the June 2026 SEC Release at the June 2025 CSC meeting. 

MP235 has been removed from the scope of the June 2026 SEC Release to be brought forward for 

inclusion in the November 2025 SEC Release. MP207 and MP247 have been added to the scope of 

the June 2026 SEC Release. 

9. Ad hoc releases 

There are currently five modifications targeted for an ad hoc release (pending approval), as stated 

below: 

 

Modification Latest Update Estimated 
Implementation 

DP262 ‘Extending the 
Installation End Date for 
CHTS v1.0 and GBCS 
v1.1’ 

This modification will be presented to the CSC 
on 21 May 2024 for approval of the 
modification report. 

July 2024 

MP219 ‘Access 
Consumption Data on 
behalf of SEC Parties’ 

Before the Modification Report Consultation 
can open, the newly established Privacy Sub 
Committee needs to discuss the relevant 
Privacy Controls Framework changes, which 
is due to take place in May 2024. 

August 2024 

MP224 ‘SEC Performance 
Assurance Framework’ 

This modification will be presented to the CSC 
on 21 May 2024 for approval of the 
modification report. 

September 2024 

MP223 ‘WAN Coverage 
Reporting’ 

This modification will be implemented on 4 
September 2024 as part of an Ad hoc SEC 
Release. 

9 September 2024 

(confirmed) 

MP242 ‘Change to 
Operational Metrics’ 

This modification will be implemented on 12 
November 2024 as part of an Ad hoc SEC 
Release. 

12 November 2024 

(confirmed) 
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10. Recommendations 

The CSC is requested to NOTE the updates on the SEC Releases referenced in this document and 

BASELINE the November 2024 Releases Implementation Document. 

 

Simon Grimwood 

SECAS Team 

14 May 2024 

 

Appendix 1: BRAG status key 

The following framework is used to apply BRAG statuses to modifications in this report indicating the 

risk that they will miss their intended release date. Where exceptions are made to this framework this 

will be clearly indicated in the associated commentary. 

Status Justification 

Red The targeted release date allows for no extension to the modification timeline 
or allows for delay only if subsequent steps are expedited. 

Amber The targeted release date allows for an extension to the modification timeline 
of up to two months. 

Green The targeted release date allows for an extension to the modification timeline 
of over two months. 

Blue The modification has been approved for implementation. 

 

 

 

This modification is DCC Total System impacting. 

 

 

This modification is not DCC Total System impacting, however these 
changes will require amendments to DCC reporting systems, SharePoint, 
business processes etc. 

 

 


