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SEC Releases Update

1. Purpose

This paper presents an update to the Change Sub-Committee (CSC) on progress relating to
upcoming Smart Energy Code (SEC) Releases up to and including the November 2026 SEC
Release. There is also an indication of the current risk of individual modifications not being decided
upon by the cut-off date for inclusion in the targeted release. A key to the blue/red/amber/green
(BRAG) status can be found in Appendix 1.

2. DSP Re-Procurement

The DCC is currently reprocuring the Data Service Provider (DSP) function, which once procured is
forecasted for completion sometime during late 2028. The DCC has noted that any impact
assessments involving existing DSP changes will have a finite lifespan of three years until the current
DSP services end. Changes can be implemented in 2026 and 2027 but with an end date of 2028.

SECAS is about to start piloting impact assessments against future DSP services. It is likely that any
System changes can be scheduled for a 2028 implementation.

There are currently several changes in flight that either require a Preliminary Impact Assessment,
Final Impact Assessment or require a new Assessment as they cannot be implemented before 2026
and therefore require a new benefits assessment. These are on hold whilst we work with the DCC to
ensure the transition to the new DSP Service Provider is as smooth as possible.

The table below lists the impacted modifications, the planned submission group, priority and rationale:

Submis
Modification sion Priority | Rationale

Group
MP169 'Managing SEC Requires a second DCC Impact Assessment
Obligations and the 1 High before the Modification Report can be
Consumer’s Right to refuse 9 finalised. A high priority modification with the
a Smart Meter' most industry interest.

Older modification which requires a cost in
order to move through the modification
process. Requirements yet to be finalised for

MP094 ‘Supporting
prepayment customers in 1 Medium
no SMWAN scenarios’

submission.
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Submis
Modification sion Priority | Rationale
Group
MP281 ‘Install Codes in the : Requirements developed — ready for
; 1 Medium o
SMI’ submission.
MP265 ‘Implementing ADT Requirements have been drafted. This
changes in response to a 2 Medium | modification has a security impact so should
Security Incident’ be progressed.
MP247 ‘Future Dating of
Service Requests for 2 Medium | Requirements ready for submission.
SMETS1 Devices’
MP184 ‘Increase Smart Older modification. Requirements ready but
Capability of SMETS2 Twin 2 Low still details to be finalised with Device
Element ESME’ Manufacturers.
MP255 ‘WAN issues during . Lots of industry interest but requirements not
. — 3 Medium
Smart Meter installations developed.
DP287 ‘Access to historic 3 Medium Recently raised, lots of industry interest but no
GSME battery Alerts’ requirements workshop until late April 2025.
MP244 Device Alerts for Requirements ready but a lower priorit
Smart Meter Credit 3 Low guiremn y P y
- ; modification.
Replenishment
DP257 ‘DCC Management . Requirements not ready. No requirements
- ; 4 Medium
of Duplicate Messages workshop scheduled yet.
MP235 ‘Enhanced Meter Requirements need to be examined following
Data access for Other 4 Low Privacy Sub-Committee (PSC) comment on
Users’ sensitive data. Little industry interest.

Changes not involving the DSP can continue as normal.

3. Delays to FSM

The DCC has made SECAS aware that FSM (Future Services Management) has been delayed. This
will affect any modifications awaiting implementation that require changes to FSM and any
modifications currently in flight that require changes to FSM.

The table below lists the impacted modifications:

Modification Impact

MP137 ‘Sharing Awaiting the DCC Future Services Management (FSM) to be
information on Defects and | delivered, in order to ensure MP137’s business requirements are
Issues’ included in the FSM.

MP239 'Enduring Solution Approved for inclusion into the June 2025 SEC Release and has
for Resolving SMETS2 been advised will be incorporated into FSM once live.

Device Certificate
Misalignment Issue'

MP252 'Amending the Solution approved by Change Board in Feb 2025 includes delivery
process for into FSM. Delivery has beenagreed with industry in order to ensure
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Communications Hub
returns'

the Proposed Solution is available by implementation in the
November 2025 SEC Release.

4. June 2025 SEC Release

The table below summarises the status of the modifications currently in scope of the June 2025 SEC

Release on 26 June 2025:
Approved Modifications:

Modification

MP239 'Enduring Solution
for Resolving SMETS2
Device Certificate
Misalignment Issue'

Latest Update Status

Approved for inclusion.*

MP246 ‘DCC User access
to metadata via the DCC
Self-Service Interface

(Ssliy

Approved for inclusion.

MP271 ‘Sub-Committee
seats for Other Users,
Meter Data Retrievers and
Reqistered Supplier

Agents'

Approved for inclusion.

MP279 'June 2025 SEC
Releases & DUIS
Housekeeping Changes'

Approved for inclusion.

MP282 ‘Removal of
Reqistration Check for
Suppliers Using SR8.9
Targeting SMETS2+ CHF’

Approved for inclusion.

* Includes changes to FSM

Targeted Modifications:
Modification
MP292 ‘DSP DBT Finance

Facility’

Latest Update

The Change Sub-Committee on 20 May 2025 agreed
for this modification enter the Report Phase. The
Modification Report Consultation closed on 13 June
2025. The Change Board vote will take place on 25
June 2025.

Estimated cut-off date for inclusion: 25 Jun 2025
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5. November 2025 SEC Release

The table below summarises the status of the modifications currently in scope of the November 2025
SEC Release on 6 November 2025:

Approved Modifications:

Modification

MP252 'Amending the

process for
Communications Hub

returns'

Latest Update

Approved for inclusion.*

* Includes changes to FSM
Targeted Modifications:
Modification

MP268 'Certificate rotation
and expired Certificates'

Latest Update Status

Following discussion at the Change Board on
Wednesday 22 January 2025, this modification has
been sent back to Change Sub-Committee as there
has been an amendment to the Proposed Solution,
which will exclude any DCC System changes.
SECAS will present the updated Proposed Solution
to the CSC in May 2025.

Estimated cut-off date for inclusion: 22 Oct 2025

MP283 ‘Data Breach
Reporting’

The Change Sub-Committee on 18 February 2025
agreed for this modification enter the Report Phase.
The Modification Report Consultation closed on 12
March 2025. SECAS will present this modification to
the Privacy Sub-Committee before the Change Board
vote on 25 June 2025.

Estimated cut-off date for inclusion: 22 Oct 2025

MP286 'Establishment of
the Privacy Sub-Committee

into the SEC'

The Change Sub-Committee on 15 April 2025 agreed
for this modification enter the Report Phase. The
Modification Report Consultation closed on 12 May
2025. The Change Board vote will take place on 21
May 2025.

This is an Authority Determined Modification.

Estimated cut-off date for inclusion: 25 Sep 2025

6. February 2026 SEC Release

There are currently no modifications targeted for the February 2026 SEC Release.

7. June 2026 SEC Release

There are currently no modifications targeted for the June 2026 SEC Release.
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The CSC will baseline the June 2026 SEC Release at the June 2025 CSC meeting. Releases from
June 2026 SEC Release and onwards may be impacted by DSP re-procurement.

8. November 2026 SEC Release
There are currently no modifications targeted for the November 2026 SEC Release.

The CSC will baseline the November 2026 SEC Release at the October 2025 CSC meeting.
Releases from June 2026 SEC Release and onwards may be impacted by DSP re-procurement.

9. Ad hoc releases

There are currently three modifications targeted for an ad hoc release (pending approval), as stated
below:

Modification Latest Update Estimated

Implementation
MP241 'Interoperability This modification was presented to the December 2025
Checker Update' Change Sub-Committee on 18 March 2025,

and it was agreed to re-enter the Report
Phase. The Modification Report Consultation
closed on 9 April 2025. The Change Board
vote will take place on 25 June 2025.

MP288 ‘Erroneous Section | A Refinement Consultation closed on 29 May TBC
J Default Notices’ 2025, and SECAS presented the findings to
the Working Group on 4 June 2025. SECAS
will be presenting this modification to the
Change Sub-Committee on 17 June 2025 to
enter the Report Phase.

MP288 has been added to the scope of ad hoc Modifications since the May 2025 CSC meeting.

10. Recommendations

The CSC is requested to NOTE the updates on the SEC Releases referenced in this document.

Georgiana Severin
SECAS Team
10 June 2025

Appendix 1: BRAG status key

The following framework is used to apply BRAG statuses to modifications in this report indicating the
risk that they will miss their intended release date. Where exceptions are made to this framework this
will be clearly indicated in the associated commentary.
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Red
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Justification

The targeted release date allows for no extension to the modification timeline
or allows for delay only if subsequent steps are expedited.

The targeted release date allows for an extension to the modification timeline
of up to two months.

The targeted release date allows for an extension to the modification timeline
of over two months.

The modification has been approved for implementation.

This modification is DCC Total System impacting.

This modification is not DCC Total System impacting, however these
changes will require amendments to DCC reporting systems, SharePoint,
business processes etc.
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