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SEC Releases Update 

1. Purpose 

This paper presents an update to the Change Sub-Committee (CSC) on progress relating to 

upcoming Smart Energy Code (SEC) Releases up to and including the November 2026 SEC 

Release. There is also an indication of the current risk of individual modifications not being decided 

upon by the cut-off date for inclusion in the targeted release. A key to the blue/red/amber/green 

(BRAG) status can be found in Appendix 1. 

2. DSP Re-Procurement 

The DCC is currently reprocuring the Data Service Provider (DSP) function, which once procured is 

forecasted for completion sometime during late 2028. The DCC has noted that any impact 

assessments involving existing DSP changes will have a finite lifespan of three years until the current 

DSP services end. Changes can be implemented in 2026 and 2027 but with an end date of 2028.  

SECAS is about to start piloting impact assessments against future DSP services. It is likely that any 

System changes can be scheduled for a 2028 implementation. 

There are currently several changes in flight that either require a Preliminary Impact Assessment, 

Final Impact Assessment or require a new Assessment as they cannot be implemented before 2026 

and therefore require a new benefits assessment. These are on hold whilst we work with the DCC to 

ensure the transition to the new DSP Service Provider is as smooth as possible.  

The table below lists the impacted modifications, the planned submission group, priority and rationale: 

Paper Reference: CSC_77_1507_Releases 

Action:  For Information 

Modification 
Submis
sion 
Group 

Priority Rationale 

MP169 'Managing SEC 
Obligations and the 
Consumer’s Right to refuse 
a Smart Meter' 

1 High 

Requires a second DCC Impact Assessment 
before the Modification Report can be 
finalised. A high priority modification with the 
most industry interest. 

MP094 ‘Supporting 
prepayment customers in 
no SMWAN scenarios’ 

1 Medium 

Older modification which requires a cost in 
order to move through the modification 
process. Requirements yet to be finalised for 
submission. 

This document is classified as Clear in accordance with the Panel Information Policy. Recipients 

can distribute this information to the world, there is no limit on disclosure. Information may be 

shared without restriction subject to copyright. 
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Changes not involving the DSP can continue as normal. 

3. Delays to FSM 

The DCC has made SECAS aware that FSM (Future Services Management) has been delayed. This 

will affect any modifications awaiting implementation that require changes to FSM and any 

modifications currently in flight that require changes to FSM.  

The table below lists the impacted modifications: 

Modification Impact 

MP137 ‘Sharing 
information on Defects and 
Issues’ 

Awaiting the DCC Future Services Management (FSM) to be 
delivered, in order to ensure MP137’s business requirements are 
included in the FSM. 

MP239 'Enduring Solution 
for Resolving SMETS2 
Device Certificate 
Misalignment Issue' 

Approved for inclusion into the June 2025 SEC Release and has 
been advised will be incorporated into FSM once live. 

MP252 'Amending the 
process for 

Solution approved by Change Board in Feb 2025 includes delivery 
into FSM. Delivery has beenagreed with industry in order to ensure 

Modification 
Submis
sion 
Group 

Priority Rationale 

MP281 ‘Install Codes in the 
SMI’ 

1 Medium 
Requirements developed – ready for 
submission. 

MP265 ‘Implementing ADT 
changes in response to a 
Security Incident’ 

2 Medium 
Requirements have been drafted. This 
modification has a security impact so should 
be progressed. 

MP247 ‘Future Dating of 
Service Requests for 
SMETS1 Devices’ 

2 Medium Requirements ready for submission. 

MP184 ‘Increase Smart 
Capability of SMETS2 Twin 
Element ESME’ 

2 Low 
Older modification. Requirements ready but 
still details to be finalised with Device 
Manufacturers. 

MP255 ‘WAN issues during 
Smart Meter installations’ 

3 Medium 
Lots of industry interest but requirements not 
developed. 

DP287 ‘Access to historic 
GSME battery Alerts’ 

3 Medium 
Recently raised, lots of industry interest but no  
requirements workshop until late April 2025. 

MP244 ‘Device Alerts for 
Smart Meter Credit 
Replenishment’ 

3 Low 
Requirements ready but a lower priority 
modification. 

DP257 ‘DCC Management 
of Duplicate Messages’ 

4 Medium 
Requirements not ready. No requirements 
workshop scheduled yet. 

MP235 ‘Enhanced Meter 
Data access for Other 
Users’ 

4 Low 
Requirements need to be examined following 
Privacy Sub-Committee (PSC) comment on 
sensitive data. Little industry interest. 
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Modification Impact 

Communications Hub 
returns' 

the Proposed Solution is available by implementation in the 
November 2025 SEC Release. 

 

4. November 2025 SEC Release 

The table below summarises the status of the modifications currently in scope of the November 2025 

SEC Release on 6 November 2025: 

Approved Modifications: 

Modification Latest Update Status 

MP252 'Amending the 
process for 
Communications Hub 
returns' 

Approved for inclusion.*  

MP268 'Certificate rotation 
and expired Certificates' 

Approved for inclusion.  

* Includes changes to FSM 

Targeted Modifications: 

Modification Latest Update Status 

MP283 ‘Data Breach 
Reporting’ 

The Change Sub-Committee on 18 February 2025 
agreed for this modification enter the Report Phase. 
The Modification Report Consultation closed on 12 
March 2025. SECAS will present this modification to 
the Privacy Sub-Committee before the Change Board 
vote on 20 August 2025. 

Estimated cut-off date for inclusion: 22 Oct 2025 

 

MP286 'Establishment of 
the Privacy Sub-Committee 
into the SEC' 

The Change Board recommended the modification 
for Authority approval on 21 May 2025. SECAS is 
awaiting the final Authority Determination.  

Estimated cut-off date for inclusion: 22 Oct 2025 

 

 

MP290 ‘Incorporation of 
Category 3 Issue 
Resolution Proposal into 
the SEC – Batch 11 and 
GBCS Changes’ 

The Change Sub-Committee on 17 June 2025 
agreed to progress the Modification to the Report 
Phase. The Modification Report Consultation closed 
on 9 July 2025. The Change Board vote will take 
place on 23 July 2025. 

Estimated cut-off date for inclusion: 22 Oct 2025 

 

DP297 ‘Housekeeping for 
November 2025 SEC 
Release’ 

This modification will be presented to the Change 
Sub-Committee on 15 July with the recommendation 
it should remain in the Development Stage to allow 
time for errors and inconsistencies to be identified.  

Estimated cut-off date for inclusion: 22 Oct 2025 
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5. February 2026 SEC Release 

There are currently no modifications targeted for the February 2026 SEC Release. 

6. June 2026 SEC Release 

There are currently no modifications targeted for the June 2026 SEC Release. 

The CSC baselined the June 2026 SEC Release at the June 2025 CSC meeting. Releases from June 

2026 SEC Release and onwards may be impacted by DSP re-procurement. 

7. November 2026 SEC Release 

There are currently no modifications targeted for the November 2026 SEC Release. 

The CSC will baseline the November 2026 SEC Release at the October 2025 CSC meeting. 

Releases from June 2026 SEC Release and onwards may be impacted by DSP re-procurement. 

8. Ad hoc releases 

There are currently three modifications targeted for an ad hoc release (pending approval), as stated 

below: 

Modification Latest Update Estimated 
Implementation 

MP288 ‘Erroneous Section 
J Default Notices’ 

The Change Sub-Committee on 17 June 2025 
agreed to progress the Modification to the 
Report Phase. The Modification Report 
Consultation closed on 9 July 2025. The 
Change Board vote will take place on 23 July 
2025. 

August 2025 

MP295 ‘Amendment to 
SMETS1 Cache Solution’ 

The Change Sub-Committee on 17 June 2025 
agreed to progress the Modification to the 
Report Phase. The Modification Report 
Consultation closed on 9 July 2025. The 
Change Board vote will take place on 23 July 
2025. 

August 2025 

DP296 ‘Alignment with 
updated ISO standards’ 

This is a Fast-Track modification which will be 
presented to the Change Sub-Committee on 
15 July. The Change Sub-Committee will 
make the final decision about whether this 
modification should be approved or rejected. It 
is imperative this modification is implemented 
prior to October 2025, so SECAS is targeting 
this modification for inclusion in an ad hoc 
SEC release prior to this date. 

August 2025 

 

MP241 has been removed from the scope of ad hoc SEC Releases since the June 2025 meeting. 

MP295 and DP296 have been added to the scope of ad hoc Releases since the June 2025 meeting. 

https://smartenergycodecompany.co.uk/modifications/erroneous-section-j-default-notices/
https://smartenergycodecompany.co.uk/modifications/erroneous-section-j-default-notices/
https://smartenergycodecompany.co.uk/modifications/amendment-to-smets1-cache-solution/
https://smartenergycodecompany.co.uk/modifications/amendment-to-smets1-cache-solution/
https://smartenergycodecompany.co.uk/modifications/alignment-with-updated-iso-standards/
https://smartenergycodecompany.co.uk/modifications/alignment-with-updated-iso-standards/


 

   

CSC_76_1706 – SEC Releases 
Update  

Page 5 of 5 
 

This document has a 
Classification of Clear 

 

9. Recommendations 

The CSC is requested to NOTE the updates on the SEC Releases referenced in this document. 

 

Georgiana Severin 

SECAS Team 

8 July 2025 

 

Appendix 1: BRAG status key 

The following framework is used to apply BRAG statuses to modifications in this report indicating the 

risk that they will miss their intended release date. Where exceptions are made to this framework this 

will be clearly indicated in the associated commentary. 

Status Justification 

Red The targeted release date allows for no extension to the modification timeline 
or allows for delay only if subsequent steps are expedited. 

Amber The targeted release date allows for an extension to the modification timeline 
of up to two months. 

Green The targeted release date allows for an extension to the modification timeline 
of over two months. 

Blue The modification has been approved for implementation. 

 

 

 

This modification is DCC Total System impacting. 

 

 

This modification is not DCC Total System impacting, however these 
changes will require amendments to DCC reporting systems, SharePoint, 
business processes etc. 

 


