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SEC Releases Update 

1. Purpose 

This paper presents an update to the Change Sub-Committee (CSC) on progress relating to 

upcoming Smart Energy Code (SEC) Releases up to and including the November 2026 SEC 

Release. There is also an indication of the current risk of individual modifications not being decided 

upon by the cut-off date for inclusion in the targeted release. A key to the blue/red/amber/green 

(BRAG) status can be found in Appendix 1. 

2. Delays to FSM 

The DCC has made the SEC Change team aware that FSM (Future Services Management) has been 

delayed. This will affect any modifications awaiting implementation that require changes to FSM and 

any modifications currently in flight that require changes to FSM.  

The table below lists the impacted modifications: 

Modification Impact 

MP137 ‘Sharing 
information on Defects and 
Issues’ 

Awaiting the DCC FSM to be delivered, in order to ensure MP137’s 
business requirements are included in the FSM. 

MP239 'Enduring Solution 
for Resolving SMETS2 
Device Certificate 
Misalignment Issue' 

Approved for inclusion into the June 2025 SEC Release and has 
been advised will be incorporated into FSM once live. 

MP252 'Amending the 
process for 
Communications Hub 
returns' 

Solution approved by Change Board in Feb 2025 includes delivery 
into FSM. Delivery has been agreed with industry in order to ensure 
the Proposed Solution is available by implementation in the 
November 2025 SEC Release. 
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3. June 2026 SEC Release 

Targeted Modifications: 

Modification Latest Update Status 

MP289 ‘BCDR 
Engagement’ 

The Change Team is engaging with the Proposer and 
the DCC to incorporate the feedback received from 
the Sub-Committees before deciding next steps. 

Estimated Cut-off Date: 11 June 2026 

 

 

MP313 was removed from the scope of the June 2026 SEC Release following the February CSC 

meeting after the SEC Change team received feedback from the Security Sub-Committee (SSC). 

The CSC baselined the June 2026 SEC Release at the June 2025 CSC meeting. Releases from June 

2026 SEC Release and onwards may be impacted by DSP re-procurement. 

4. November 2026 SEC Release 

Modification Latest Update Status 

MP281 ‘Install Codes in the 
SMI’ 

This modification was presented to the Working 
Group on 4 February 2026 to discuss the Preliminary 
Impact Assessment for FSM.  

Estimated Cut-off Date: 22 October 2026 

 

MP301 ‘Review of 
Additional Registration 
Data (Gas Transporters)’ 

The SEC Change Team is finalising Business 
Requirements ahead of the DCC completing a 
Preliminary Impact Assessment.  

 

MP304 ‘Scheduling 
Services for SMETS1 
Devices (SRV4.3)’ 

On 5 January 2026 Change Board approved the 
implementation of the modification under Self-
Governance. The Change Team will implement the 
modification in the November 2026 SEC Release. 

 

DP316 ‘DUIS SRV12.2 
Pre-Notification of CHF 
Ambiguity’ 

This modification was presented to the Change Sub-
Committee in March 2026.  

 

MP301 and DP316 were added to the scope of the November 2026 SEC Release since the February 

2026 CSC meeting. 

Releases from June 2026 SEC Release and onwards may be impacted by Data Service Provider 

(DSP) re-procurement. 
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5. Ad hoc Releases 

There are currently three modifications targeted for an ad hoc release (pending approval), as stated 

below: 

Modification Latest Update Estimated 
Implementation 

MP234 ‘Addition of Public 
Task and Legitimate 
Interests into the SEC’ 

The modification is out for Modification Report 
Consultation. It will be presented to the 
Change Board in March 2026. 

TBC 

MP241 ‘Interoperability 
Checker Update’ 

On 25 June 2025, the Change Board voted to 
reject the modification under Self-Governance. 
The Proposer appealed the Change Board 
decision and referred this to the SEC Panel. 
The Change Team will present this to the SEC 
Panel for a determination on whether the 
decision should be upheld or overturned. 

TBC 

MP312 ‘Caching SRV 4.10 
for SMETS1 Devices’ 

This modification is out for Modification Report 
Consultation. It will be presented to the 
Change Board in March 2026. 

TBC 

DP315 ‘Dual running of 
DCC Smart Meter 
Communication Licence’ 

This modification was presented to the 
Change Sub-Committee in March 2026.  

October 2026 

 

6. Recommendations 

The CSC is requested to NOTE the updates on the SEC Releases referenced in this document. 

 

Georgiana Severin 

SECAS Team 

10 March 2026 

 

Appendix 1: BRAG status key 

The following framework is used to apply BRAG statuses to modifications in this report indicating the 

risk that they will miss their intended release date. Where exceptions are made to this framework this 

will be clearly indicated in the associated commentary. 
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Status Justification 

Red The targeted release date allows for no extension to the modification timeline 
or allows for delay only if subsequent steps are expedited. 

Amber The targeted release date allows for an extension to the modification timeline 
of up to two months. 

Green The targeted release date allows for an extension to the modification timeline 
of over two months. 

Blue The modification has been approved for implementation. 

 

 

 

This modification is DCC Total System impacting. 

 

 

This modification is not DCC Total System impacting, however these 
changes will require amendments to DCC reporting systems, SharePoint, 
business processes etc. 

 


