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SEC Releases Update

1. Purpose

This paper presents an update to the Change Sub-Committee (CSC) on progress relating to
upcoming Smart Energy Code (SEC) Releases up to and including the November 2026 SEC
Release. There is also an indication of the current risk of individual modifications not being decided
upon by the cut-off date for inclusion in the targeted release. A key to the blue/red/amber/green
(BRAG) status can be found in Appendix 1.

2. Delays to FSM

The DCC has made the SEC Change team aware that FSM (Future Services Management) has been
delayed. This will affect any modifications awaiting implementation that require changes to FSM and
any modifications currently in flight that require changes to FSM.

The table below lists the impacted modifications:

Modification Impact ‘
MP137 ‘Sharing Awaiting the DCC FSM to be delivered, in order to ensure MP137’s

information on Defects and | business requirements are included in the FSM.
Issues’

MP239 'Enduring Solution Approved for inclusion into the June 2025 SEC Release and has
for Resolving SMETS2 been advised will be incorporated into FSM once live.

Device Cetrtificate
Misalignment Issue'

MP252 'Amending the Solution approved by Change Board in Feb 2025 includes delivery
process for into FSM. Delivery has been agreed with industry in order to ensure
Communications Hub the Proposed Solution is available by implementation in the
returns' November 2025 SEC Release.
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3. June 2026 SEC Release
Targeted Modifications:

Modification Latest Update

MP289 ‘BCDR The Change Team is engaging with the Proposer and
Engagement’ the DCC to incorporate the feedback received from

the Sub-Committees before deciding next steps.
Estimated Cut-off Date: 11 June 2026

The CSC baselined the June 2026 SEC Release at the June 2025 CSC meeting.

Releases from June 2026 SEC Release and onwards may be impacted by may be impacted
following the implementation of new DSP service providers.

4. November 2026 SEC Release

Modification Latest Update Status

MP281 ‘Install Codes in the | This modification is pending a Full Impact
SMI Assessment. The DCC will look to complete this
following the FSM release.

Estimated Cut-off Date: 22 October 2026

MP293 ‘Deferment of DCC | The DCC is completing a Full Impact Assessment for
Planned Maintenance the modification, with an expected return date of 4
during Adverse Weather’ June 2026.

Estimated Cut-off Date: 22 October 2026

MP301 ‘Review of The SEC Change Team is finalising Business
Additional Registration Requirements ahead of the DCC completing a
Data (Gas Transporters)’ Preliminary Impact Assessment.
Estimated Cut-off Date: 22 October 2026
MP304 ‘Scheduling On 5 January 2026 Change Board approved the
Services for SMETS1 implementation of the modification under Self-
Devices (SRV4.3) Governance. The Change Team will implement the
modification in the November 2026 SEC Release.
MP316 ‘DUIS SRV12.2 This modification will be presented to the Change
Pre-Notification of CHF Board for a final vote on 22 April 2026. If approved,
Ambiguity’ this modification will be implemented in the

November 2026 SEC Release.
Estimated Cut-off Date: 22 October 2026

MP318 ‘Incorporation of The DCC is completing a Preliminary Impact
Category 3 Issue Assessment for the modification, with an expected
Resolution Proposal into return date of 27 April 2026.

the SEC — Batch 12 and
GBCS Changes’

Estimated Cut-off Date: 22 October 2026
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MP318 was added to the scope of the November 2026 SEC Release since the March 2026 CSC
meeting.

Releases from June 2026 SEC Release and onwards may be impacted by may be impacted
following the implementation of new DSP service providers.

5. February 2027 SEC Release
There are currently no modifications targeting the February 2027 (25 February 2027) SEC Release.

Releases from June 2026 SEC Release and onwards may be impacted by may be impacted
following the implementation of new DSP service providers.

6. Ad hoc Releases

There are currently three modifications targeted for an ad hoc release (pending approval), as stated
below:

Modification Latest Update Estimated
Implementation

MP234 ‘Addition of Public The modification is on hold in accordance with On hold

Task and Legitimate the DESNZ/Ofgem joint letter published on 1

Interests into the SEC’ April 2026.

MP241 ‘Interoperability On 25 June 2025, the Change Board voted to TBC

Checker Update’ reject the modification under Self-Governance.

The Proposer appealed the Change Board
decision and referred this to the SEC Panel.
The Change Team will present this to the SEC
Panel for a determination on whether the
decision should be upheld or overturned.

MP312 ‘Caching SRV 4.10 | This modification was unanimously approved 26 February 2027

for SMETS1 Devices’ at the Change Board in March 2026. The

modification will be implemented on 26

February 2027.
DP315 ‘Dual running of This modification was presented to the October 2026
DCC Smart Meter Change Sub-Committee in March 2026.
Communication Licence’
MP317 ‘SMETS1 FOC This modification was approved as a Fast-
ANSO implementation Track modification at the March 2026 Change 18 October 2026
housekeeping changes’ Sub-Committee.
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7. Recommendations
The CSC is requested to NOTE the updates on the SEC Releases referenced in this document.

Georgiana Severin
SECAS Team
14 April 2026

Appendix 1: BRAG status key

The following framework is used to apply BRAG statuses to modifications in this report indicating the
risk that they will miss their intended release date. Where exceptions are made to this framework this
will be clearly indicated in the associated commentary.

Status Justification

Red The targeted release date allows for no extension to the modification timeline

or allows for delay only if subsequent steps are expedited.

The targeted release date allows for an extension to the modification timeline
of up to two months.

The targeted release date allows for an extension to the modification timeline
of over two months.

The modification has been approved for implementation.

Data This modification is DCC Total System impacting.

Communications

Company
This modification is not DCC Total System impacting, however these
changes will require amendments to DCC reporting systems, SharePoint,
business processes etc.
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