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Why are TAG receiving this?
The information provided in previous versions became unwieldy and difficult to read we have 
therefore redesigned how we are presenting the information and will be linking to the TBRD for 
information on the applicable testing documentation.

All feedback is welcomed.

TAG is invited to review for information

Should a TAG member wish to discuss the overview prior to the meeting please contact: 
Thomas.Burke@smartdcc.co.uk



DCC Controlled

DCC Controlled
26 February 2025 |    3

TAG123

Document Schedule
The following table details the schedule of, currently planned, changes to regulatory and subsidiary documents:

Programme Consultation Title Impacted Document(s) Open *​ Close *​ Conclusion *​ Designation *​

CH&N CH&N Phase 4 regulatory changes consultation 
(transitional and enduring)

• Appendix I ‘Communications Hub Installation and 
Maintenance Support Materials’ (CHIMSM)

• Appendix AU ‘Network Evolution Transition and 
Migration Approach Document ’ (NETMAD)

12/09/24 11/10/24 14/11/24

02/12/24
(CHIMSM)
07/04/25
(NETMAD)

CH&N
CH&N Phase 2 regulatory changes consultation 
(transitional and enduring)

• Appendix I ‘Communications Hub Installation and 
Maintenance Support Materials’ (CHIMSM)

• Appendix AU ‘Network Evolution Transition and 
Migration Approach Document ’ (NETMAD)

24/04/24 22/05/24 13/06/24

Appx I: 
01/11/24

07/04/25
(NETMAD)

Future Service 
Management 
(FSM)

Scope of Regulatory Change for Future Service 
Management TBD 23/01/25 06/03/25 25/04/25

01/05/25 
(NETMAD)
25/10/25
(Enduring)

SEC Release
June 2025 SEC Release Testing Approach 
Document

• SEC Section H ‘DCC Services’
• SEC Section I ‘Privacy’
• SEC Appendix AC ‘Inventory Enrolment and 

Decommissioning Procedures’
• SEC Appendix AD ‘DCC User Interface 

Specification’
• SEC Appendix AH ‘Self-Service Interface Access 

Control Specification’

10/10/24 07/11/24
27/11/24

(TAG 
Meeting)

26/06/25

Future 
Connectivity 
North (FCN)

FCN consultation on the regulatory changes

• Appendix H: CH Handover Support Materials 
• Appendix I: CH Installation and Maintenance 

Support Material
• Appendix AU ‘Network Evolution Transition and 

Migration Approach Document ’ (NETMAD) – 
incorporating changes to SEC sections A and F)

17/03/25 25/04/25 13/06/25 30/06/25

• Dates are indicative and may be subject to change
•                   = Completed 
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Testing Baseline Requirements Document

The SMETS1 Testing Baseline Requirements Document (TBRD) is available on the SECAS 
website: https://smartenergycodecompany.co.uk/documents/sec/tbrd-v1-23-8-february-2023-
clean/ 

The 4G CHN PIT Testing Baseline Requirements Document v2.0 (TBRD) is available on the 
SECAS website: https://smartenergycodecompany.co.uk/documents/sec/4g-chn-sit-testing-
baseline-requirements-document-v2-0/ (published 22 July 2024).

Also available on this website are the various Test Approach Documents for R2.0, and the SEC 
documents for; SMETS1, and SEC Releases.

The regulatory documents and which are the applicable versions for each of the various SMETS1 
capabilities etc are recorded in the TBRD and the latest version is: 

➢ “SMETS1 Testing Baseline Requirements Document v1.24” 
which was baselined on 11 May 2023.

https://smartenergycodecompany.co.uk/documents/sec/tbrd-v1-23-8-february-2023-clean/
https://smartenergycodecompany.co.uk/documents/sec/tbrd-v1-23-8-february-2023-clean/
https://smartenergycodecompany.co.uk/document-download-centre/download-info/4g-chn-pit-testing-baseline-requirements-document-v1-0/
https://smartenergycodecompany.co.uk/document-download-centre/download-info/4g-chn-pit-testing-baseline-requirements-document-v1-0/
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TAB Schedule        (14/02/25)

The following table details recently held TABs and the TABs currently scheduled for the near 
future:

January 2025

Programme/Drop TAB Dates

TMG Phase 2 CSP C&S PIT 10 January 2025

TMG Phase 2 CSP C&S SIT 16 January 2025

June 2025 SEC Release phase 1 Internal DSP PIT 27 January 2025

CSP N S&O RNI PIT 28 January 2025

ECS Local TopUP (UTRN) Internal PIT 30 January 2025

February 2025

Programme/Drop TAB Dates

ECS Local TopUP (UTRN) Internal SCT 10 February 2025

June 2025 SEC Release phase 2 DSP PIT 17 February 2025

CSP N S&O RNI Internal SCT 17 February 2025

CSP N S&O RNI Internal SIT 17 February 2025
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