This document is classified as **White** in accordance with the Panel Information Policy. Information can be shared with the public, and any members may publish the information, subject to copyright.

MP139 'MVP and IVP dates for CHTS' Modification Report Consultation responses

About this document

This document contains the full collated responses received to the MP139 Modification Report Consultation.

Summary of responses



Question 1: Do you believe that MP139 should be approved?

Question 1			
Respondent	**Category**	**Response**	**Rationale**
OVO	Large Supplier	Approve	We understand the challenge and recognise the need to extend the dates based on the reasons provided in the Modification Report.
Western Power Distribution	Network Party	Approve	We believe that this modification will better facilitate SEC Objective (a) by ensuring efficient installation and operation of the smart energy systems.
EDF	Large Supplier	Approve	MP139 better facilitates SEC Objective (a) as it will better facilitate the efficient provision and installation of smart metering systems by prevent Communications Hubs from being unnecessarily stranded.
Ecotricity	Small Supplier	Approve	A delay would enable us to better manage the efficient provision and installation of Smart Metering systems as per section A of the General SEC Objectives, reducing wastage and liability risks associated with dead stock.
Utilita	Large Supplier	Approve	Utilita is supportive of the extension of CHTS IVP, MVP and Applicability end dates specified in the Modification. Due to ongoing situation with COVID-19 it is prudent to extend these schedules. This implementation will better facilitate SEC Objective (a) as it will better facilitate the efficient provision and installation of smart metering systems.
ScottishPower Energy Retail Ltd	Large Supplier	Approve	We believe this MOD will better facilitate Objectives (a) and (b)

Question 2: Please provide any further comments you may have

Question 2		
Respondent	**Category**	**Comments**
OVO	Large Supplier	We would like to get some assurances that work is being prioritised to ensure ALL devices are upgraded as soon as possible on being connected to the DCC, to mitigate some of the issues that could be caused by older versions of CHs being used with later versions of devices. The longer we have older version around, the more these issues will persist.
Western Power Distribution	Network Party	-
EDF	Large Supplier	Given the latest Covid 19 announcements restricting the volume of installs we are able to do, we currently expect these proposals should be sufficient to use all remaining stock. However, there may need to be further consideration if Covid-19 were to result in another extended period of stand down of installation in 2021.
Ecotricity	Small Supplier	-
Utilita	Large Supplier	-
ScottishPower Energy Retail Ltd	Large Supplier	N/A